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DEFINITION OF TERMS
In this tender, unless the context or express provision otherwise requires: -

a) Any reference to any Act shall include any statutory extension, amendment, modification, re-
amendment or replacement of such Act and any rule, regulation or order made there-under.

b) “Date of Tender Document” shall be the start date specified on the KPLC tendering portal.

C) “Day” means calendar day and “month” means calendar month.

d) “KEBS” wherever appearing means the Kenya Bureau of Standards or its successor(s) and
assign(s) where the context so admits.

e) “KENAS” wherever appearing means the Kenya National Accreditation Service or its
successor(s) and assign(s) where the context so admits

f) “PPRA” wherever appearing means The Public Procurement Regulatory Authority or its
successor(s) and assign(s) where the context so admits.

g) Reference to “the tender” or the “Tender Document” includes its appendices and documents
mentioned hereunder and any reference to this tender or to any other document includes a
reference to the other document as varied supplemented and/or replaced in any manner from time
to time.

h) “KPLC” means The Kenya Power and Lighting Company PLC or its successor(s) and assign(s)

where the context so admits (hereinafter abbreviated as KPLC).

i) “The Tenderer” means the person(s) submitting its Tender for the supply, installation and
commissioning (where applicable) of the goods in response to the Invitation to Tender.

1) Where there are two or more persons included in the expression the “Tenderer”, any act or default
or omission by the Tenderer shall be deemed to be an act, default or omission by any one or more
of such persons.

k) Words importing the masculine gender only, include the feminine gender or (as the case may be)
the neutral gender.

j) Words importing the singular number only include the plural number and vice-versa and where
there are two or more persons included in the expression the “Tenderer” the covenants,
agreements and obligations expressed to be made or performed by the Tenderer shall be deemed
to be made or performed by such persons jointly and severally.

m) KPLC'’s “authorized person” shall mean its MD & CEO who is designated by the PPAD Act
2015 to exercise such power, authority or discretion as is required under the tender and any
contract arising therefrom, or such other KPLC staff delegated with such authority.

n) Citizen contractors-means a person/firm wholly owned and controlled by person(s) who are

citizens of Kenya.
0) Local contractors- a firm shall be qualified as a local contractor if it is registered in Kenya.

h) “DDP” refers to Delivered Duty Paid
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INVITATION TO TENDER

DATE: FEBRUARY 2026

TENDER NO. KP1/1/3A/4/1/0T/002/25-26
NAME: DESIGN, SUPPLY AND INSTALLATION, TESTING AND
COMMISSIONING OF SPECIAL UTILITY POLES

1.1 Introduction.

The Kenya Power & Lighting Company Plc (KPLC) invites bids from eligible Tenderers
for Design, Supply and Installation. Testing and Commissioning of Special Utility
Poles. Interested Eligible Tenderers may obtain further information from the General
Manager- Supply Chain, The Kenya Power & Lighting Company Plc at Stima Plaza, 3"
Floor, Kolobot Road, P.O. Box 30099 — 00100 Nairobi, Kenya.

1.2 Obtaining tender documents.
1.2.1 Tender documents detailing the requirements may be obtained from the
KPLC E- Procurement Portal - RFx N0.1000003128

1.2.2 Prospective bidders may also download the tender document from KPLC’s
website (www.kplc.co.ke) free of charge.

1.3 Submission of Tender documents

Completed Tenders are to be submitted in electronic format on the KPLC’s E-procurement portal on
the due date and time published on the portal. Tenderers are required to visit the portal from time to
time for revised closing dates and addendums. The Tender is to be submitted ONLINE at 10.00am (East
African Time) or before the submission date and time indicated on the KPLC (Training School) tendering
portal.

1.4 Tender Closing Date and Time
Tender closing date and time is as specified in the KPLC’s tendering portal.

1.5 Prices

Offered Price should be inclusive of all taxes, duties, levies and delivery costs to the
premises (where applicable) of KPLC or other specified site must be in Kenya Shillings
and shall remain valid for One Hundred and Eighty (180) days_from the closing date
of the tender. Please note that prices indicated on the KPLC tendering portal should
be exclusive of VAT.

1.6 Opening of submitted Tenders

Tenders will be opened promptly thereafter in the presence of the Tenderer’s or their
representatives who choose to attend at IESR, Ruaraka next to Utalii Hotel along Thika
Road.


http://www.kplc.co.ke/

1.7 Pre-bid Meeting
There will be a Mandatory pre-bid meeting on 3" March, 2025 at IESR, Ruaraka next to
Utalii Hotel along Thika Road at 10.00 am.
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TENDER SUBMISSION CHECKLIST

Bidders are advised to clearly label their documents while uploading on the portal.

No. Item Tick Where
Provided

1  [Tender Security — Bank Guarantee or Letters of Credit (issued by Banks
Licensed by the Central Bank of Kenya), Guarantee by a deposit taking
Microfinance Institution, Sacco Society, the Youth Enterprise Development
Fund or the Women Enterprise Fund.

2 Declaration Form

3 Duly completed Tender Form

4 Copy of Company or Firm’s Registration Certificate

5* |Copy of PIN Certificate

6* |Copy of Valid Tax Compliance Certificate

7 |Confidential Business Questionnaire (CBQ)

8* |Certificate of Confirmation of Directors and Shareholding (C.R.12) for
registered companies and if not a registered company registration of
business name for those trading as a sole proprietor or a registration of
partnership deed registered under the Kenyan law or equivalent certification
for foreign tenderers.

9 National Construction Authoritie’s (NCA) registration Certificate and a

valid Tenderer’s Practicing License for the relevant category.

10 | Energy and Petroleum Regulatory Authority (EPRA) Certificate and a

valid Tenderer’s Practicing License for the relevant category.

11 | Communication Authority of Kenya (CAK) certificate for the relevant

category.

12 | Proposed work program (Work method & schedule)

13 |Duly completed and signed Site Visit Form.

14 [Type Test Certificates and their Reports and or Test Certificates and their
Reports

15 |Copy of accreditation certificate for the testing laboratory as per 1SO
9001:2015.

16 |Valid and current ISO 9001 Certificates or for locally manufactured or
produced goods, valid Mark of Quality Certificate or Standardization Mark
Certificates from the Kenya Bureau of Standards (KEBS).

17 |Catalogues and Manufacturer’s drawings/Designs in PDF and AutoCAD
(both 2D and 3D).

18 |Duly completed Schedule of Guaranteed Technical Particulars

19 |Manufacturer’s Authorization and warranty

20 |Names with full contact as well as physical addresses of previous customers

of similar works and services and reference letters from at least four (4)
previous customers
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Statement on Deviations

20  |Price Schedule(s)
21 |Schedule of requirements duly filled indicating items offered
22 | Guaranteed Lead Time
23 Financial Statements. The audited financial statements
required must be those that are reported within eighteen (18) calendar
months of the date of the tender document.
(For companies or firms that are registered or incorporated within the last one calendar
year of the Date of the Tender Document, they should submit certified copies of bank
statements covering a period of at least six months prior to the date of the tender document.
The copies should be certified by the Bank issuing the statements. The certification should
be original).
24 |Samples NOT required
25 |Any other document or item required by the Tender Document. (The

Tenderer shall specify such other documents or items it has submitted)

*NOTES TO TENDERERS

1. Valid Tax Compliance Certificate shall be one issued by the relevant tax
authorities and valid for at least up to the tender closing date. All Kenyan
Registered Tenderers must provide a valid Tax Compliance Certificate.

2. All Kenyan Registered Tenderers must provide the Personal ldentification
Number Certificate (PIN Certificate).




PART 1 - TENDERING PROCEDURES



SECTION I -INSTRUCTIONS TO TENDERERS

A.

1

1.1

2.1

3.1

3.2

3.3

3.4
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4.2

General
Scope of Tender

In connection with the Invitation to Tender, specified in the Tender Data Sheet (TDS), KPLC, issues this
Tendering document for Design, Supply and Installation, Testing and Commissioning of Special Utility Poles
as specified in Section VII, KPLC Requirements. The name, identification, and number of lots (contracts) of
this tender document are specified in the TDS.

Definitions
Throughout this Tender document:

a) The term “in writing” means communicated in written form (e.g.by mail, e-mail, fax, including if specified
in the TDS, distributed or received through the electronic-procurement system used by KPLC) with proof
of receipt;

b) if the context so requires, “singular” means “plural” and vice versa; and

c) “Day” means calendar day, unless otherwise specified as “Business Day.” A Business Day is any day that
is an official working day in Kenya. It excludes the Kenya's official public holidays.

Fraud and Corruption

KPLC requires compliance with the provisions of the Public Procurement and Asset Disposal Act, 2015, Section
62 “Declaration not to engage in corruption”. The tender submitted by a person shall include a declaration that
the person shall not engage in any corrupt or fraudulent practice and a declaration that the person or his or her
sub-contractors are not debarred from participating in public procurement proceedings.

KPLC requires compliance with the provisions of the Competition Act 2010, regarding collusive practices in
contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and criminal and/or
civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign the “Certificate
of Independent Tender Determination” annexed to the Form of Tender.

Unfair Competitive Advantage-Fairness and transparency in the tender process require that the firms or their
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided
consulting services related to this tender. To that end, KPLC shall indicate in the Data Sheet and make available
to all the firms together with this tender document all information that would in that respect give such firm any
unfair competitive advantage over competing firms.

Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub consultants,
service providers, suppliers, and their personnel, to permit KPLC to inspect all accounts, records and other
documents relating to any initial selection process, prequalification process, tender submission, proposal
submission, and contract performance (in the case of award), and to have them audited by auditors appointed
by KPLC.

Eligible Tenderers

A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 4.7, or
any combination of such entities in the form of a joint venture (JV) under an existing agreement or with the
intent to enter into such an agreement supported by a Form of intent. In the case of a joint venture, all members
shall be jointly and severally liable for the execution of the entire Contract in accordance with the Contract
terms. The JV joint venture shall nominate a Representative who shall have the authority to conduct all business
for and on behalf of any and all the members of the JV during the Tendering process and, in the event the JV is
awarded the Contract, during contract execution. The maximum number of JV members shall be specified in
the TDS.

Public Officers of KPLC and their relatives (i.e. spouse, child, parent, brother or sister and a child, parent,
brother or sister of a spouse) their business associates or agents and firms/organizations in which they have a
substantial or controlling interest shall not be eligible to tender or be awarded a contract. Public Officers are
also not allowed to participate in any procurement proceedings.
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4.6

4.7

4.8

4.9

A Tenderer shall not have a conflict of interest. Any Tenderer found to have a conflict of interest shall be
disqualified. A Tenderer may be considered to have a conflict of interest for the purpose of this Tendering
process, if the Tenderer:

a) Directly or indirectly controls, is controlled by or is under common control with another
Tenderer; or

b) Receives or has received any direct or indirect subsidy from another Tenderer; or
c) Has the same legal representative as another Tenderer; or

d) Has arelationship with another Tenderer, directly or through common third parties, that puts it
in a position to influence the Tender of another Tenderer, or influence the decisions of KPLC
regarding this Tendering process; or

e) or any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the Plant and Installation Services that are the subject of the Tender; or

f)  orany of its affiliates has been hired (or is proposed to be hired) by KPLC as Project Manager
for the Contract implementation; or

g) would be providing goods, works, or non-consulting services resulting from or directly related
to consulting services for the preparation or implementation of the project specified in the
TDS ITT 3.3 that it provided or were provided by any affiliate that directly or indirectly
controls, is controlled by, or is under common control with that firm; or

h) has a close business or family relationship with a professional staff of KPLC who:
(i) are directly or indirectly involved in the preparation of the Tendering document or
specifications of the Contract, and/or the Tender evaluation process of such Contract; or
(i) would be involved in the implementation or supervision of such contract unless the conflict
stemming from such relationship has been resolved in a manner acceptable to KPLC.

A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer that is proven
to have been involved in any of these practices shall be automatically disqualified and would not be awarded a
contract

A firm that is a Tenderer (either individually or as a JV member) shall not participate as a Tenderer or as JV
member in more than one Tender except for permitted alternative Tenders. Such participation shall result in the
disqualification of all Tenders in which the firm is involved. However, this does not limit the participation of a
Tenderer as subcontractor in another Tender or of a firm as a subcontractor in more than one Tender.

A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT 4.8. A Tenderer
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in
and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of
incorporation (or equivalent documents of constitution or association) and its registration documents, as the case
may be. This criterion also shall apply to the determination of the nationality of proposed subcontractors or sub-
consultants for any part of the Contract including related Services.

A Tenderer that has been debarred by the PPRA shall be ineligible to be prequalified for, initially selected for,
Tender for, propose for, financially or otherwise, during such period of time as the PPRA shall have determined.
The list of debarred firms and individuals is available at PPRA Website www.ppra.go.ke.

Tenderers that are state-owned enterprises or institutions in Kenya may be eligible to compete and be awarded
a Contract(s) only if they can establish that they (i) are legally and financially autonomous (ii) operate under
commercial law, and (iii) are not under supervision of KPLC.

Firms and individuals may be ineligible if so indicated in Section V and (a) as a matter of law or official
regulations, Kenya prohibits commercial relations with that country; or (b)by an act of compliance with a
decision of the United Nations Security Council taken under Chapter V11 of the Charter of the United Nations,
Kenya prohibits any import of goods or contracting of works or services from that country, or any payments to
any country, person, or entity in that country. Where the procurement is implemented across jurisdictional
boundaries, then exclusion of a firm or individual on the basis of ITT 4.8 (a) above by any country may be
applied to that procurement across other countries involved.


http://www.ppoa.go.ke/

4.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies,
subcontracts and labor) from national suppliers and contractors. To this end, a foreign tenderer shall provide in
its tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will
be automatically disqualified. Information required to enable KPLC determine if this condition is met shall be
provided in for this purpose is be provided in “SECTION III - EVALUATION AND QUALIFICATION
CRITERIA, Item 9.

4.11 Pursuant to the eligibility requirements of ITT 4.10, a tender is considered a foreign tenderer, if it is registered
in Kenya, has less than 51 percent ownership by nationals of Kenya and if it does not subcontract foreign
contractors more than 10 percent of the contract price. JVs are considered as foreign tenderers if the individual
member firms are registered in Kenya have less than 51 percent ownership by nationals of Kenya. The JV shall
not subcontract to foreign firms more than 10 percent of the contract price.

4.12 The Competition Act 2010 requires that firms wishing to tender as Joint Venture undertakings which may
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in
accordance with the provisions of Section 25 of the Act. JVs will be required to seek for exemption from the
Competition Authority of Kenya. Exemption shall not be a condition for tender, but it shall be a condition of
contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as a condition
of award and signature of contract. Application for exemption from the Competition Authority of Kenya may
be accessed from the website www.cak.go.ke.

4.13 A Kenyan tenderer shall provide evidence of having fulfilled his/her tax obligations by producing a valid tax
clearance certificate or tax exemption certificate issued by the Kenya Revenue Authority.

5 Eligible goods, Plant and equipment for Installation Services

5.1 The Plant and equipment for Installation Services to be supplied under the Contract may have their origin in
any eligible country.

5.2 For purposes of ITT 5.1 above, “origin” means the place where the plant, or component parts thereof are mined,
grown, produced or manufactured, and from which the services are provided. Plant components are produced
when, through manufacturing, processing, or substantial or major assembling of components, a commercially
recognized product results that is substantially in its basic characteristics or in purpose or utility from its
components.

5.3 Any goods, works and production processes with characteristics that have been declared by the relevant national
environmental protection agency or by other competent authorities as harmful to human beings and to the
environment shall not be eligible for procurement.

6. Tenderer's Responsibilities

6.1  The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and Kenya
Power will in no case be responsible or liable for those costs.

6.2 Thetenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine the Site of the
Works and its surroundings and obtain all information that may be necessary for preparing the tender and entering
into a contract for construction of the Works. The costs of visiting the Site shall be at the tenderer's own expense.

6.3 The Tenderer and any of its personnel or agents will be granted permission by Kenya Power to enter upon
its premises and lands for the purpose of such visit. The Tenderer shall indemnify Kenya Power against all
liability arising from death or personal injury, loss of or damage to property, and any other losses and expenses
incurred as a result of the inspection.

6.4  The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description
of the proposed work method and schedule, including charts, as necessary or required.


http://www.cak.go.ke/

B. Contents of Tendering Document

7. Sections of Tendering Document

8.

7.1 The Tendering document consists of Parts 1, 2, and 3, which include all the sections indicated
below, and should be read in conjunction with any Addenda issued in accordance with ITT 9.

PART 1 - Tendering Procedures

i) Section I- Instructions to Tenderers (ITT)

i)  Section IlI-Tender Data Sheet (TDS)

iii)  Section I11- Evaluation and Qualification Criteria
iv) Section IV-Tendering Forms

v)  Section V- Eligible Countries

vi)  Section VI- Fraud and Corruption

PART 2 - KPLC Requirements
vii) Section VII-KPLC Requirements

PART 3 - Conditions of Contract and Contract Forms
viii) Section VIII- General Conditions of Contract (GCC)
iX) Section IX- Special Conditions of Contract (SCC)
x)  Section X- Contract Forms

7.2 The Invitation to Tender Notice issued by KPLC is not part of the Tendering document.

7.3 Unless obtained directly from KPLC, KPLC is not responsible for the completeness of the
document, responses to requests for clarification, the Minutes of the pre-Tender meeting (if any),
or Addenda to the Tendering document in accordance with ITT 9. In case of any contradiction,
documents obtained directly from KPLC shall prevail.

7.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the
Tendering document and to furnish with its Tender all information or documentation as is required
by the Tendering document.

Site Visit

8.1 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine the
Site of the Required Works and its surroundings and obtain all information that may be necessary
for preparing the Tender and entering into a contract for the Works. The costs of visiting the Site
shall be at the Tenderer's own expense. (Should it be works or services).

Pre-Tender Meeting and a pre-arranged pretender visit of the site of the works

9.1 KPLC shall specify in the TDS if a pre-tender conference will be held, when and where. KPLC
shall also specify in the TDS if a pre-arranged pretender visit of the site of the works will be held
and when. The Tenderer's designated representative is invited to attend a pre- arranged pretender
visit of the site of the works. The purpose of the meeting will be to clarify issues and to answer
guestions on any matter that may be raised at that stage.

9.2 The Tenderer is requested to submit any questions in writing, to reach KPLC not later than the
period specified in the TDS before the meeting.

9.3 Minutes of the pre-Tender meeting and the pre-arranged pretender visit of the site of the works, if
4



10.

11.

12.

13.

14.

applicable, including the text of the questions asked by Tenderers and the responses given, together
with any responses prepared after the meeting, will be transmitted promptly to all Tenderers who
have acquired the Tender Documents in accordance with 1TT6.3. Minutes shall not identify the
source of the questions asked.

9.4 KPLC shall also promptly publish anonymized (no names) Minutes of the pre-Tender meeting and
the pre-arranged pretender visit of the site of the works at the webpage identified in the TDS. Any
modification to the Tender Documents that may become necessary as a result of the pre-Tender
meeting shall be made by KPLC exclusively through the issue of an Addendum pursuantto ITT 9
and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-Tender meeting
will not be a cause for disqualification of a Tenderer.

Clarification of Tender Documents

10.1 A Tenderer requiring any clarification of the Tender Document shall contact KPLC in writing at
KPLC's address specified in the TDS or raise its enquiries during the pre-Tender meeting and the
pre-arranged pretender visit of the site of the works if provided for in accordance with ITT 9.4.
KPLC will respond in writing to any request for clarification, provided that such request is received
no later than the period specified in the TDS prior to the deadline for submission of tenders. KPLC
shall forward copies of its response to all tenderers who have acquired the Tender Documents in
accordance with ITT 7.3, including a description of the inquiry but without identifying its source.
If so specified in the TDS, KPLC shall also promptly publish its response at the webpage identified
in the TDS. Should the clarification result in changes to the essential elements of the Tender
Documents, KPLC shall amend the Tender Documents appropriately following the procedure
under ITT 9.4.

Amendment of Tendering Document

11.1At any time prior to the deadline for submission of Tenders, KPLC may amend the Tendering
document by issuing addenda.

11.2 Any addendum issued shall be part of the tendering document and shall be communicated in
writing to all who have obtained the tendering document from KPLC in accordance with ITT 7.3.
KPLC shall also promptly publish the addendum on KPLC's webpage in accordance with ITT 9.1.

11.3 To give prospective Tenderers reasonable time in which to take an addendum into account in

preparing their Tenders, KPLC shall extend, as necessary, the deadline for submission of Tenders,
in accordance with ITT 27 below.

Preparation of Tenders

Cost of Tendering

12.1 The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and
KPLC shall not be responsible or liable for those costs, regardless of the conduct or outcome of
the Tendering process.

Language of Tender
13.1The Tender, as well as all correspondence and documents relating to the Tender exchanged by the
Tenderer and KPLC, shall be written in the English language. Supporting documents and printed
literature that are part of the Tender may be in another language provided they are accompanied

by an accurate translation of the relevant passages in the English Language, in which case, for
purposes of interpretation of the Tender, such translation shall govern.

Documents Comprising the Tender

14.1The Tender shall comprise the following:



a Form of Tender prepared in accordance with ITT 15.1;

b)  Price Schedules completed in accordance with ITT 15and ITT 20;
¢  Tender Security or Tender Securing Declaration, in accordance with ITT 23;
d)  Alternative Tender, if permissible, in accordance with ITT 16;

e)  Authorization: written confirmation authorizing the signatory of the Tender to commit the
Tenderer, in accordance with ITT 24.3;

f)  Eligibility of Plant and Installation Services: documentary evidence established in
accordance with ITT 17.1 that the Plant and Installation Services offered by the Tenderer in its
Tender or in any alternative Tender, if permitted, are eligible;

9  Tenderer's Eligibility and Qualifications: documentary evidence in accordance with ITT
18.1 establishing the Tenderer's eligibility and qualifications to perform the Contract if its
Tender is accepted,;

h)  Conformity: documentary evidence in accordance to ITT 19 that the Plant and Installation
Services offered by the Tenderer conform to the Tendering document;

)  Subcontractors: list of subcontractors in accordance with 1TT19.2; and
)  Any other document required in the TDS.

14.2 In addition to the requirements under ITT 12.1, Tenders submitted by a JV shall include a copy of the

Joint Venture Agreement entered in to by all members. Alternatively, a Form of intent to execute a
Joint Venture Agreement in the event of a successful Tender shall be signed by all members and
submitted with the Tender, together with a copy of the proposed Agreement. The Tenderer shall
serialize pages of all tender documents submitted.

14.3The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid
or to be paid to agents or any other party relating to this Tender

15.

16.

Form of Tender and Price Schedules

15.1 The Form of Tender and Price Schedules shall be prepared, using the relevant forms furnished
in Section IV, Tendering Forms. The forms must be completed as instructed in each form without
any alterations to the text, and no substitutes shall be accepted except as provided under ITT
22.3. All blank spaces shall be filled in with the information requested.

Alternative Tenders
16.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

16.2 When alternatives to the Time Schedule are explicitly invited, a statement to that effect will be
included in the TDS, and the method of evaluating different time schedules will be described in
Section I11, Evaluation and Qualification Criteria.

16.3 Except as provided under ITT 16.4 below, Tenderers wishing to offer technical alternatives to KPLC's

requirements as described in the Tendering document must also provide: (i) a price at which they are
prepared to offer a Plant meeting KPLC's requirements; and (ii) all information necessary for a
complete evaluation of the alternatives by KPLC, including drawings, design calculations, technical
specifications, breakdown of prices, and proposed installation methodology and other relevant
details. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender
conforming to the basic technical requirements shall be considered by KPLC.

16.4When Tenderers are invited in the TDS to submit alternative technical solutions for specified parts of

the facilities, such parts will be identified in the TDS, as will the method for their evaluation, and
described in Section VII, KPLC Requirements.



17. Documents Establishing the Eligibility of the Plant and Installation Services

17.1 To establish the eligibility of the Plant and Installation Services in accordance with ITT 5,
Tenderers shall complete the country of origin declarations in the Price Schedule Forms, included
in Section IV, Tendering Forms.

18.  Documents Establishing the Eligibility and Qualifications of the Tenderer

18.1  To establish its eligibility and qualifications to perform the Contract in accordance with Section III,
Evaluation and Qualification Criteria, the Tenderer shall provide the information requested in the
corresponding information sheets included in Section IV, Tendering Forms.

18.2  Tenderers shall be asked to provide, as part of the data for qualification, such information, including
details of ownership, as shall be required to determine whether, according to the classification established by
KPLC a supplier or group of suppliers qualifies for a margin of preference. Further the information will
enable KPLC identify any actual or potential conflict of interest in relation to the procurement and/or contract
management processes, or a possibility of collusion between tenderers, and thereby help to prevent any
corrupt influence in relation to the procurement process or contract management.

18.3The purpose of the information described in ITT 17.2 above overrides any claims to confidentiality which a
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep
information relating to its ownership and control confidential where it is tendering to undertake public sector
work and receive public sector funds. Thus, confidentiality will not be accepted by KPLC as a justification for a
Tenderer's failure to disclose, or failure to provide required information on its ownership and control.

18.4 The Tenderer shall provide further documentary proof, information or authorizations that KPLC may request in
relation to ownership and control which information on any changes to the information which was provided by
the tenderer under ITT 7.3. The obligations to require this information shall continue for the duration of the
procurement process and contract performance and after completion of the contract, if any change to the
information previously provided may reveal a conflict of interest in relation to the award or management of the
contract.

18.5 All information provided by the tenderer pursuant to these requirements must be complete, current and accurate
as at the date of provision to KPLC. In submitting the information required pursuant to these requirements, the
Tenderer shall warrant that the information submitted is complete, current and accurate as at the date of
submission to KPLC.

18.6 If atenderer fails to submit the information required by these requirements, its tenderer will be rejected. Similarly,
if KPLC is unable, after taking reasonable steps, to verify to a reasonable degree the information submitted by a
tendered pursuant to these requirements, then the tender will be rejected.

18.7 If information submitted by a tenderer pursuant to these requirements, or obtained by KPLC (whether through
its own enquiries, through notification by the public or otherwise), shows any conflict of interest which could
materially and improperly benefit the tenderer in relation to the procurement or contract management process,
then:

i) if the procurement process is still ongoing, the tenderer will be disqualified from the
procurement process,

i) if the contract has been awarded to that tenderer, the contract award will be set aside,

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of
whether the tenderer or any other persons have committed any criminal offence.

18.8 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-
of-date, or attempts to obstruct the verification process, then the consequences ITT 17.7 will ensue
unless the tenderer can show to the reasonable satisfaction of KPLC that any such act was not material,
or was due to genuine error which was not attributable to the intentional act, negligence or recklessness
of the tenderer.



19.  Documents Establishing the Conformity of the Plant and Installation Services

19.1 The Tenderer shall furnish the information stipulated in Section IV, Tendering Forms in sufficient
detail to demonstrate substantial responsiveness of the Tenderers' proposal to the work
requirements and the completion time.

19.2 For major items of Plant and Installation Services as listed by KPLC in Section 11, Evaluation
and Qualification Criteria, which the Tenderer intends to purchase or subcontract, the Tenderer
shall give details of the name and nationality of the proposed Subcontractors, including
manufacturers, for each of those items. In addition, the Tenderer shall include in its Tender
information establishing compliance with the requirements specified by KPLC for these items.
Quoted rates and prices will be deemed to apply to whichever Subcontractor is appointed, and no
adjustment of the rates and prices will be permitted.

19.3 The Tenderer shall be responsible for ensuring that any Subcontractor proposed complies with the
requirements of ITT 5, and that any plant, or services to be provided by the Subcontractor comply with
the requirements of ITT 6 and ITT 16.1.

20. Tender Prices and Discounts

20.1 Unless otherwise specified in the TDS, Tenderers shall quote for the entire Plant and Installation
Services on a “single responsibility” basis. The total Tender price shall include all the Contractor's
obligations mentioned in or to be reasonably inferred from the Tendering document in respect of
the design, manufacture, including procurement and subcontracting (if any), delivery,
construction, installation and completion of the Plant. This includes all requirements under the
Contractor's responsibilities for testing, pre-commissioning and commissioning of the plant and,
where so required by the Tendering document, the acquisition of all permits, approvals and
licenses, etc.; the operation, maintenance and training services and such other items and services
as specified in the Tendering document, all in accordance with the requirements of the General
Conditions. Items against which no price is entered by the Tenderer will not be paid for by KPLC
when executed and shall be deemed to be covered by the prices for other items.

20.2 Tenderers are required to quote the price for the commercial, contractual and technical obligations
outlined in the Tendering document.

20.3 Tenderers shall give a breakdown of the prices in the manner and detail called for in the Price
Schedules included in Section 1V, Tendering Forms.

Depending on the scope of the Contract, the Price Schedules may comprise up to the six (6) schedules
listed below. Separate numbered Schedules included in Section IV, Tendering Forms, from those
numbered 1 to 4 below, shall be used for each of the elements of the Plant and Installation Services.
The total amount from each Schedule corresponding to an element of the Plant and Installation Services
shall be summarized in the schedule titled Grand Summary, (Schedule 5), giving the total Tender price
(s) to be entered in the Form of Tender. Tenderers shall note that the plant and equipment included in
Schedule Nos. 1 and 2 below exclude materials used for civil, building and other construction works.
All such materials shall be included and priced under Schedule No.4, Installation Services. The
Schedules comprise:

Schedule No. 1: Plant (including Mandatory Spare Parts) Supplied from Abroad (Not Applicable-N/A)

Schedule No. 2: Plant (including Mandatory Spare Parts) Supplied from within Kenya
Schedule No. 3: Design Services

Schedule No. 4: Installation Services

Schedule No. 5: Grand Summary (Schedule Nos.1to4)
Schedule No. 6: Recommended Spare Parts



20.4 In the Schedules, Tenderers shall give the required details and a breakdown of their prices as follows:

20.5

20.6
20.7

20.8

a)  Plant to be supplied from a broad (Schedule No.1):

The price of the Plant shall be quoted on CIP-named place of destination basis as specified in
the TDS, including all taxes payable in Kenya.

b)  Plant manufactured within Kenya (Schedule No.2):

1) The price of the plant shall be quoted on an EXW Incoterm basis (such as “ex-works,” “ex-
factory,” “ex-warehouse” or “off-the-shelf,” as applicable);

i)  Sales tax and all other taxes payable in Kenya on the plant if the contract is awarded to the
Tenderer; and

iii)  The total price for the item.
c)  Design Services (Schedule No.3);

d) Installation Services shall be quoted separately (Schedule No.4) and shall include rates or
prices for local transportation to named place of final destination as specified in the TDS,
insurance and other services incidental to delivery of the plant, all labor, contractor's
equipment, temporary works, materials, consumables and all matters and things of whatsoever
nature, including operations and maintenance services, the provision of operations and
maintenance manuals, training, etc., where identified in the Tendering document, as necessary
for the proper execution of the installation and other services, including all taxes, duties, levies
and charges payable in Kenya as of twenty-eight (28) days prior to the deadline for submission
of Tenders;

e) Recommended spare parts shall be quoted separately (Schedule 6) as specified in either sub-
paragraph (a) or (b) above in accordance with the origin of the spare parts.

The terms EXW, CIP, and other similar terms shall be governed by the rules prescribed in the current
edition of Incoterms, published by the International Chamber of Commerce, as specified in the TDS.

The prices shall be either fixed or adjustable as specified in the TDS.

In the case of Fixed Price, prices quoted by the Tenderer shall be fixed during the Tenderer's
performance of the contract and not subject to variation on any account. A Tender submitted with an
adjustable price quotation will be treated as non-responsive and rejected.

In the case of Adjustable Price, prices quoted by the Tenderer shall be subject to adjustment during
performance of the contract to reflect changes in the cost elements such as labor, material, transport
and contractor's equipment in accordance with the procedures specified in the corresponding
Appendix to the Contract Agreement. A Tender submitted with a fixed price quotation will not be
rejected, but the price adjustment will be treated as zero. Tenderers are required to indicate the source
of labor and material indices in the corresponding Form in Section 1V, Tendering Forms.

20.9 If so indicated in ITT 1.1, Tenders are being invited for individual lots (contracts) or for any

combination of lots (packages). Tenderers wishing to offer any price reduction (discount) for the
award of more than one Contract shall specify in their Form of Tender the price reductions applicable
to each package, or alternatively, to individual Contracts within the package, and the manner in which
the price reductions will apply.

20.10 Tenderers wishing to offer any unconditional discount shall specify in their Form of Tender the

21.

offered discounts and the manner in which price discounts will apply.

Currencies of Tender and Payment

21.1 The currency(ies) of the Tender and the currency(ies) of payments shall be the same. The
Tenderer shall quote in the currency of Kenya the portion of the Tender price that corresponds
to expenditures incurred in the currency of Kenya, unless otherwise specified in the TDS.



21.2 The Tenderer may express the Tender price in any currency. If the Tenderer wishes to be paid
in a combination of amounts in different currencies, it may quote its price accordingly but
shall use no more than three foreign currencies in addition to the currency of Kenya. (Currency
should be expressed in KES).

22.  Period of Validity of Tenders

22.1Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period
starts from the Tender submission deadline (as prescribed by KPLC in accordance with ITT 26.1). A
Tender valid for a shorter period shall be rejected by KPLC as non-responsive.

22.2 In exceptional circumstances, prior to the expiration of the Tender validity period, KPLC may request
Tenderers to extend the period of validity of their Tenders. The request and the responses shall be made in
writing. If a Tender Security is requested in accordance with ITT 23, the Tenderer granting the request shall
also extend the Tender Security for twenty-eight (28) days beyond the deadline of the extended validity
period. A Tenderer may refuse the request without forfeiting its Tender Security. A Tenderer granting the
request shall not be required or permitted to modify its Tender, except as provided in ITT 28.1.

22.31f the award is delayed by a period exceeding fifty-six (56) days beyond the expiry of the initial Tender
validity period, the Contract price shall be determined as follows:

a) Inthe case of fixed price contracts, the Contract price shall be the Tender price adjusted by the factor
or factors specified in the TDS;

b)  Inthe case of adjustable price contracts, no adjustment shall be made; or
c) inany case, Tender evaluation shall be based on the Tender price without taking into consideration the
applicable correction from those indicated above.

23.  Tender Security

23.1The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security
as specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency
specified in the TDS.

23.2A Tender-Securing Declaration shall use the form included in Section IV Tendering Forms.
23.3 If a Tender Security is specified pursuant to ITT 22.1, the Tender security shall be a demand guarantee in
any of the following forms at the Tenderer's option:
a) cash;
b)  abank guarantee;

c) aguarantee by an insurance company registered and licensed by the Insurance Regulatory Authority
listed by the Authority;

d)  aguarantee issued by a financial institution approved and licensed by the Central Bank of Kenya,
23.4 If a Tender Security or a Tender-Securing Declaration is specified pursuant to ITT 23.1, any Tender not

accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected by
KPLC as non-responsive.

23.51f a Tender Security is specified pursuant to ITT 23.1, the Tender Security of unsuccessful Tenderers
shall be returned as promptly as possible upon the successful Tenderer's furnishing of the Performance
Security pursuant to ITT 48.

23.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the

successful Tenderer has signed the Contract and furnished the required Performance Security.

23.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed:

a)  IfaTenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on
the Form of Tender; or

b)  If the successful Tenderer fails to:
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i)  Sign the Contract in accordance with ITT 48; or
ii) Furnish a performance security in accordance with ITT 49.

23.8 Where the Tender-Securing Declaration is executed KPLC will recommend to the PPRA to debars the
Tenderer from participating in public procurement as provided in the law.

23.9The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that
submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time
of Tendering, the Tender Security or the Tender Securing Declaration shall be in the names of all
future members as named in the Form of intent referred to in ITT 4.1 and ITT 11.2.

24 Format and Signing of Tender

24.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 14 and
clearly mark it “Original.” Alternative Tenders, if permitted in accordance with ITT 16, shall be clearly
marked “Alternative”. In addition, the Tenderer shall submit copies of the Tender, in the number specified in
the TDS and clearly mark them “Copy.” In the event of any discrepancy between the original and the copies,
the original shall prevail.

24.2 Tenderers shall mark as “CONFIDENTIAL” information in their Tenders which is confidential to their
business. This may include proprietary information, trade secrets or commercial or financially sensitive
information.

24.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written
confirmation as specified in the TDS and shall be attached to the Tender. The name and position held by each
person signing the authorization must be typed or printed below the signature. All pages of the Tender where
entries or amendments have been made shall be signed or initialed by the person signing the Tender.

24.4 In the case that the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on
behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of attorney
signed by their legally authorized representatives.

24.5 Any interlineations, erasures, or overwriting shall be valid only if they are signed or initialed by the person
signing the Tender.

D. Submission and Opening of Tenders

25 Submission, Sealing and Marking of Tenders

25.1 The Tenderer shall deliver the Tender in a single, sealed envelope (one (1) envelope process). The
Tenderer shall place the following separate, sealed envelopes:

Inner Envelops:

a. Inan envelope marked “ORIGINAL”, all documents comprising the Tender, as described in ITT 14; and
a) Inanenvelope marked “COPIES”, all required copies of the Tender; and
b) If alternative Tenders are permitted in accordance with ITT 14, and if relevant:
)] In an envelope marked “ORIGINAL-ALTERNATIVE TENDER?” the alternative Tender; and
i) in the envelope marked “COPIES — ALTERNATIVE TENDER?” all required copies of the alternative
Tender.
The inner envelopes shall:
a) Bear the name and address of the Tenderer;
b)  Beaddressed to KPLC in accordance with ITT 24.1;
c)  Bear the specific identification of this Tendering process indicated in accordance with ITT 1.1; and
d)  Bear a warning not to open before the time and date for Tender opening.
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The outer envelope (s) in which the inner envelops are enclosed shall:

a)  Beaddressed to KPLC in accordance with ITT 24.1;

b)  Bear the specific identification of this Tendering process indicated in accordance with ITT 1.1; and
c)  Bear awarning not to open before the time and date for Tender opening.

25.2 If all envelopes are not sealed and marked as required, KPLC will assume no responsibility for the
misplacement or premature opening of the Tender. Tenders that are misplaced or opened prematurely will not
be accepted.

26 Deadline for Submission of Tenders

26.1 Tenders must be received by KPLC at the address and no later than the date and time indicated in the
TDS. When so specified in the TDS, Tenderers shall have the option of submitting their Tenders
electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender submission
procedures specified in the TDS.

26.2 KPLC may, at its discretion, extend the deadline for the submission of Tenders by amending the
Tendering document in accordance with ITT 11, in which case all rights and obligations of KPLC and
Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended.

27 Late Tenders

27.1 KPLC shall not consider any Tender that arrives after the deadline for submission of Tenders, in
accordance with ITT 26. Any Tender received by KPLC after the deadline for submission of Tenders shall
be declared late, rejected, and returned unopened to the Tenderer.

28 Withdrawal, Substitution, and Modification of Tenders

28.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a
written notice, duly signed by an authorized representative, and shall include a copy of the authorization
in accordance with ITT 24.1, (except that withdrawal notices do not require copies). The corresponding
substitution or modification of the Tender must accompany the respective written notice. All notices must
be:

a)  prepared and submitted in accordance with ITT 24 and ITT 25 (except that withdrawal notices do not
require copies), and in addition, the respective envelopes shall be clearly marked “Withdrawal,”
“Substitution,” “Modification”; and

b)  received by KPLC prior to the deadline prescribed for submission of Tenders, in accordance with ITT
26.

28.2 Tenders requested to be withdrawn in accordance with ITT 26.1 shall be returned unopened to the
Tenderers.

28.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for
submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer on the
Form of Tender or any extension thereof.

29 Tender Opening

29.1 Except as in the cases specified in ITT 24 and ITT 28.2, KPLC shall publicly open and read out in
accordance with ITT 29.5 all Tenders received by the deadline at the date, time and place specified in the
TDS in the presence of Tenderers' designated representatives and anyone who choose to attend. Any
specific electronic Tender opening procedures required if electronic Tendering is permitted in accordance
with ITT 25.1, shall be as specified in the TDS.

29.2 First, the written notice of withdrawal in the envelopes marked “Withdrawal” shall be opened and read
out and the envelope with the corresponding Tender shall not be opened, but returned to the Tenderer. No
Tender withdrawal shall be permitted unless the corresponding withdrawal notice contains a valid
authorization to request the withdrawal and is read out at Tender opening.

29.3 Next, envelopes marked “Substitution” shall be opened and read out and exchanged with the
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corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to
the Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice
contains a valid authorization to request the substitution and is read out at Tender opening.

29.4 Next, envelopes marked “Modification” shall be opened and read out with the corresponding Tender. No
Tender modification shall be permitted unless the corresponding modification notice contains a valid
authorization to request the modification and is read out at Tender opening.

29.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and
the Tender Price(s), including any discounts and alternative Tenders, and indicating whether there is a
modification; the presence or absence of a Tender Security or Tender-Securing Declaration, if required;
and any other details as KPLC may consider appropriate.

29.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be
considered further. The Form of Tender and the Price Schedules are to be initialed by representatives of
KPLC attending Tender opening in the manner specified in the TDS.

29.7 KPLC shall neither discuss the merits of any Tender nor reject any Tender (except for late Tenders, in
accordance with ITT 27.1).

29.8 KPLC shall prepare a record of the Tender opening that shall include, as a minimum:
a)  The name of the Tenderer and whether there is a withdrawal, substitution, or modification;
b)  The Tender Price, per lot if applicable, including any discounts;
c) Any alternative Tenders; and
d) The presence or absence of a Tender Security or a Tender-Securing Declaration.
e)  Number of pages for each tender

29.9 The Tenderers' representatives who are present shall be requested to sign the record. The omission of a
Tenderer's signature on the record shall not invalidate the contents and effect of the record. A copy of the
record shall be distributed to all Tenderers.

Evaluation and Comparison of Tenders

30. Confidentiality

30.1 Information relating to the evaluation of Tenders and recommendation of contract award, shall not
be disclosed to Tenderers or any other persons not officially concerned with the Tendering process
until information on Intention to Award the Contract is transmitted to all Tenderers in accordance
with ITT 44.

30.2 Any effort by a Tenderer to influence KPLC in the evaluation of the Tenders or Contract award
decisions may result in the rejection of its Tender.

30.3 Notwithstanding ITT 30.2, from the time of Tender opening to the time of Contract Award, if any
Tenderer wishes to contact KPLC on any matter related to the Tendering process, it should do so in
writing.

31. Clarification of Tenders

31.1 To assist in the examination, evaluation, and comparison of the Tenders, and qualification of the
Tenderers, KPLC may, at its discretion, ask any Tenderer for a clarification of its Tender. Any
clarification submitted by a Tenderer that is not in response to a request by KPLC shall not be
considered. KPLC's request for clarification and the response shall be in writing. No change in the
prices or substance of the Tender shall be sought, offered, or permitted, except to confirm the
correction of arithmetic errors discovered by KPLC in the evaluation of the Tenders, in accordance
with ITT 35.

31.2 If a Tenderer does not provide clarifications of its Tender by the date and time set in KPLC's request
for clarification, its Tender may be rejected.

32. Deviations, Reservations, and Omissions

32.1 During the evaluation of Tenders, the following definitions apply:



a)
b)

b)

“Deviation” is a departure from the requirements specified in the Tendering document;

“Reservation” is the setting of limiting conditions or withholding from complete acceptance of the
requirements specified in the Tendering document; and

“Omission” is the failure to submit part or all of the information or documentation required in the
Tendering document.

33. Determination of Responsiveness

33.1 KPLC's determination of a Tender's responsiveness is to be based on the contents of the Tender itself,
as defined in ITT 14.

33.2 A substantially responsive Tender is one that meets the requirements of the Tendering document
without material deviation, reservation, or omission. A material deviation, reservation, or omission is
one that:

If accepted, would:

i) Affect in any substantial way the scope, quality, or performance of the Plant and Installation
Services specified in the Contract; or

i) Limit in any substantial way, in consistent with the Tendering document, KPLC's rights or the
Tenderer's obligations under the proposed Contract; or

if rectified, would unfairly affect the competitive position of other Tenderers presenting substantially
responsive Tenders.

33.3 KPLC shall examine the technical aspects of the Tender in particular, to confirm that all requirements
of Section VII, KPLC’s Requirements have been met without any material deviation, reservation, or
omission.

33.4 If a Tender is not substantially responsive to the requirements of the Tendering document, it shall be
rejected by KPLC and may not subsequently be made responsive by correction of the material
deviation, reservation, or omission.

34. Non-material Non-conformities

34.1 Provided that a Tender is substantially responsive, KPLC may waive any nonconformity in the
Tender.

34.2 Provided that a Tender is substantially responsive, KPLC may request that the Tenderer submit the
necessary information or documentation, within a reasonable period of time, to rectify nonmaterial
non- conformities in the Tender related to documentation requirements. Requesting information or
documentation on such non-conformities shall not be related to any aspect of the price of the Tender.
Failure of the Tenderer to comply with the request may result in the rejection of its Tender.

34.3 Provided that a Tender is substantially responsive, KPLC shall rectify quantifiable non material non-
conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for
comparison purposes only, to reflect the price of a missing or non-conforming item or component in
the manner specified in the TDS.

35. Correction of Arithmetical Errors

35.1 Provided that the tender is substantially responsive, KPLC shall correct arithmetical errors on the
following basis:

35.1.1 |If there is a discrepancy between the unit price and the total price that is obtained by multiplying
the unit price and quantity, the unit price shall prevail and the total price shall be corrected,
unless in the opinion of KPLC there is an obvious misplacement of the decimal point in the unit
price, in which case the total price as quoted shall govern and the unit price shall be corrected;

35.1.2 If there is an error in a total corresponding to the addition or subtraction of subtotals, the
subtotals shall prevail and the total shall be corrected; and

35.1.3 If there is a discrepancy between words and figures, the amount in words shall prevail, unless the
amount expressed in words is related to an arithmetic error, in which case the amount in figures
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36.1

37.1

37.2

37.3

37.4
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shall prevail subject to (a) and (b) above.

35.2 Any error detected if considered a major deviation that affects the substance of the tender, shall lead
to disqualification of the tender as non-responsive. The method of determining the error as a major
deviation shall be specified in the TDS.

35.3 Corrected tender prices shall not be used in the evaluation of tenders, comparison of tender prices.

35.4 KPLC shall calculate the difference between the corrected price and tender price and work out the
percentage difference, which will be plus or minus tender price as the case may be; [i.e. (corrected
tender price— tender price)/ tender price X100]. This percentage difference between corrected tender
price and tender price may be used to determine if the error so detected is considered a major deviation
that affects the substance of the tender.

35.5 On award of contract, all payment valuation certificates, variation orders on omissions and additions
valued based on rates in the Bill of Quantities will be adjusted by such a percentage specified in ITT
34.4 to ensure contractor is not paid less or more relative to the contract price which would be the
tender price.

36. Conversion to Single Currency

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted into a single
currency as specified in the TDS.

37. Margin of Preference

A margin of preference may be allowed on locally manufactured goods (plant and equipment) only when the
contract is open to international tendering, where the tender is likely to attract foreign goods and where the
contract exceeds the threshold specified in the Regulations.

A margin of preference shall not be allowed unless it is specified so in the TDS.

Contracts procured on basis of international tendering and competition shall not be subject to reservations
exclusive/ specific groups under women, youth and persons living with disability.

Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and Medium

Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability, as the
case may be), and who are appropriately registered as such by a competent authority, a KPLC shall ensure that
the invitation to tender specifically indicates that only businesses or firms belonging to the specified group are
eligible to tender. Tender shall be reserved to only one group. If not so stated in the Tender documents, the
invitation to tender will be open to all interested tenderers.

38. Evaluation of Tenders

38.1 KPLC shall use the criteria and methodologies listed in this ITT and Section Ill, Evaluation and
Qualification criteria. No other evaluation criteria or methodologies shall be permitted. By applying
the criteria and methodologies KPLC shall determine the Best Evaluated Tender. This is the Tender
of the Tenderer that meets the qualification criteria and that has been determined to be:

a) Most responsive to the Tendering document; and
b) The lowest evaluated cost.

38.2 Technical Evaluation. KPLC will carry out a detailed technical evaluation of the Tenders not
previously rejected to determine whether the technical aspects are incompliance with the Tendering
document. The Tender that does not meet minimum acceptable standards of completeness,
consistency and detail, and the specified minimum (or maximum, as the case may be) requirements
for specified functional guarantees, will be rejected for non-responsiveness. In order to reach its
determination, KPLC will examine and compare the technical aspects of the Tenders on the basis of
the information supplied by the Tenderers, taking into account the following:

a)  Overall completeness and compliance with KPLC's Requirements; conformity of the Plant and
Installation Services offered with specified performance criteria, including conformity with the
specified minimum (or maximum, as the case may be) requirement corresponding to each functional



39.1

39.1

39.2

39.3

39.4

39.5

guarantee, as indicated in the Specification and in Section III, Evaluation and Qualification Criteria;
suitability of the Plant and Installation Services offered in relation to the environmental and climatic
conditions prevailing at the site; and quality, function and operation of any process control concept
included in the Tender;

b)  type, quantity and long-term availability of mandatory and recommended spare parts and maintenance
services; and

c)  other relevant factors, if any, listed in Section 111, Evaluation and Qualification Criteria.

38.3 Where alternative technical solutions have been allowed in accordance with ITT 16.3, and offered by
the Tenderer, KPLC will make a similar evaluation of the alternatives. Where alternatives have not
been allowed but have been offered, they shall be ignored.

38.4 Economic Evaluation. To evaluate a Tender, KPLC shall consider the following:

a)  the Tender price, excluding provisional sums and the provision, if any, for contingencies in the Price
Schedules;

b)  price adjustment due to discounts offered in accordance with ITT 20.11;
c)  price adjustment due to quantifiable non material non-conformities in accordance with ITT 34.3;

d)  converting the amount resulting from applying (a) to (c) above, if relevant, to a single currency in
accordance with ITT 36; and

e)  the evaluation factors specified in the TDS and in Section I1I, Evaluation and Qualification Criteria.

38.5 If price adjustment is allowed in accordance with ITT 21.9, the estimated effect of the price adjustment
provisions of the Conditions of Contract, applied over the period of execution of the Contract, shall not be
taken into account in Tender evaluation.

39. Comparison of Tenders

KPLC shall compare the evaluated costs of all substantially responsive Tenders established in accordance with
ITT 38.1 to determine the Tender that has the lowest evaluated cost.

39. Abnormally Low Tenders and Abnormally High Tenders

An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender,
appears so low that it raises material concerns as to the capability of the Tenderer to perform the Contract for
the offered Tender Price or that genuine competition between Tenderers is compromised.

In the event of identification of a potentially Abnormally Low Tender, KPLC shall seek written clarifications
from the Tenderer, including detailed price analyses of its Tender price in correlation to the subject matter of
the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any other
requirements of the Tendering document.

After evaluation of the price analyses, in the event that KPLC determines that the Tenderer has failed to
demonstrate its capability to deliver the contract for the offered tender price, KPLC shall reject the Tender.

An abnormally high price is one where the tender price, in combination with other constituent elements of the
Tender, appears unreasonably too high to the extent that KPLC is concerned that it (KPLC) may not be getting
value for money or it may be paying too high a price for the contract compared with market prices or that
genuine competition between Tenderers is compromised.

In case of an abnormally high tender price, KPLC shall make a survey of the market prices, check if the
estimated cost of the contract is correct and review the Tender Documents to check if the specifications, scope
of work and conditions of contract are contributory to the abnormally high tenders. KPLC may also seek
written clarification from the tenderer on the reason for the high tender price. KPLC shall proceed as follows:

i) If the tender price is abnormally high based on wrong estimated cost of the contract, KPLC may
accept or not accept the tender depending on KPLC's budget considerations.

i) If specifications, scope of work and/or conditions of contract are contributory to the abnormally high
tender prices, KPLC shall reject all tenders and may retender for the contract based on revised
estimates, specifications, scope of work and conditions of contract, as the case may be.
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39.6 If KPLC determines that the Tender Price is abnormally too high because genuine competition between

tenderers is compromised (often due to collusion, corruption or other manipulations), KPLC shall reject all
Tenders and shall institute or cause competent Government Agencies to institute an investigation on the cause
of the compromise, before retendering.

40 Unbalanced or Front Loaded Tenders

40.1

40.2

41.

41.1

41.2

41.3

41.4

42.

42.1
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If the Tender that is evaluated as the lowest evaluated cost is, in KPLC's opinion, seriously unbalanced or
front loaded KPLC may require the Tenderer to provide written clarifications. Clarifications may include
detailed price analyses to demonstrate the consistency of the Tender prices with the scope of works, proposed
methodology, schedule and any other requirements of the Tendering document.

After the evaluation of the information and detailed price analyses presented by the Tenderer, KPLC may:
a)  Accept the Tender; or

b)  If appropriate, require that the total amount of the Performance Security be increased, at the expense
of the Tenderer, to a level not exceeding ten percent (10%) of the Contract Price; or

c)  Reject the Tender.

Eligibility and Qualification of the Tenderer

KPLC shall determine to its satisfaction whether the Tenderer that is selected as having submitted the lowest
evaluated cost and substantially responsive Tender is eligible and meets the qualifying criteria specified in
Section III, Evaluation and Qualification Criteria.

The determination shall be based upon an examination of the documentary evidence of the Tenderer's
qualifications submitted by the Tenderer, pursuant to ITT 17.1. The determination shall not take into
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates,
subcontractors (other than Specialized Subcontractors if permitted in the Tendering document) or any other
firm (s) different from the Tenderer.

An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative
determination shall result in disqualification of the Tender, in which event KPLC shall proceed to the Tenderer
who offers a substantially responsive Tender with the next lowest evaluated cost to make a similar
determination of that Tenderer's qualifications to perform satisfactorily.

The capabilities of the manufacturers and subcontractors proposed in its Tender to be used by the Tenderer
with the Lowest Evaluated Tender for identified major items of supply or services will also be evaluated for
acceptability in accordance with Section 111, Evaluation and Qualification Criteria. Their participation should
be confirmed with a Form of intent between the parties, as needed. Should a manufacturer or subcontractor be
determined to be unacceptable, the Tender will not be rejected, but the Tenderer will be required to substitute
an acceptable manufacturer or subcontractor without any change to the Tender price. Prior to signing the
Contract,

The corresponding Appendix to the Contract Agreement shall be completed, listing the approved
manufacturers or subcontractors for each item concerned.

KPLC’s right to Accept Any Tender and to Reject Any or All Tenders

KPLC reserves the right to accept or reject any Tender, and to annul the Tendering process and reject all
Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers. In case of
annulment, all Tenders submitted and specifically, Tender securities shall be promptly returned to the
Tenderers.

Award of Contract

Award Criteria

43.1 Subjectto ITT 41, KPLC shall award the Contract to the successful Tenderer. This is the Tenderer whose



44.1

45.1

45.2

46.1

46.2

47.

47.1

48.1

48.2

48.3

48.4

Tender has been determined to be the Lowest Evaluated Tender. This is the Tender of the Tenderer that
meets the qualification criteria and whose Tender has been determined to be:

a)  Substantially responsive to the Tendering Document; and
b)  The lowest evaluated cost

Notice of Intention to Enter into a Contract/ Notification of Award

When a Standstill Period applies, it shall commence when KPLC has transmitted to each Tenderer the
Notification of Intention to Award the Contract to the successful Tenderer. The Notification of Intention to
Award shall contain, at a minimum, the following information:

a)  The name and address of the Tenderer submitting the successful Tender;
b)  The Contract price of the successful Tender;

c) A statement of the reason (s) the Tender (of the unsuccessful Tenderer to whom the Form is
addressed) was unsuccessful, unless the price information in ¢) above already reveals the reason;

d)  The expiry date of the Standstill Period; and
e) Instructions on how to request a debriefing and/ or submit a complaint during the standstill period.

Standstill Period

The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any dissatisfied
tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not apply.

Where a Standstill Period applies, it shall commence when KPLC has transmitted to each Tenderer the
Notification of Intention to Enter in to a Contract with the successful Tenderer.

Debriefing by KPLC

On receipt of KPLC's Notification of Intention to Enter into a Contract referred to in ITT 44, an unsuccessful
tenderer may make a written request to KPLC for a debriefing on specific issues or concerns regarding their
tender. KPLC shall provide the debriefing within five days of receipt of the request.

Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own
costs of attending such a debriefing meeting.

Letter of Award

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 45.2,
upon addressing a complaint that has been filed within the Standstill Period, KPLC shall transmit the Letter of
Award to the successful Tenderer. The letter of award shall request the successful tenderer to furnish the
Performance Security within 21 days of the date of the letter.

Signing of Contract

Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon the parties
meeting their respective statutory requirements, KPLC shall send the successful Tenderer the Contract
Agreement.

Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and
return it to KPLC.

The written contract shall be entered into within the period specified in the notification of award and before
expiry of the tender validity period

Notwithstanding ITT 46.2 above, in case signing of the Contract Agreement is prevented by any export
restrictions attributable to KPLC, to the country of KPLC, or to the use of the Plant and Installation Services
to be supplied, where such export restrictions arise from trade regulations from a country supplying those Plant
and Installation Services, the Tenderer shall not be bound by its Tender provided that the Tenderer can
demonstrate to the satisfaction of KPLC that signing of the Contact Agreement has not been prevented by any
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49,

49.1

49.2

50.1

ol

51.1

52.

lack of diligence on the part of the Tenderer in completing any formalities, including applying for permits,
authorizations and licenses necessary for the export of the Plant and Installation Services under the terms of
the Contract.

Performance Security

Within twenty-one (21) days of the receipt of the Form of Acceptance from KPLC, the successful Tenderer
shall furnish the Performance Security in accordance with the General Conditions GCC 13.3, subject to ITT
38, using for that purpose the Performance Security Form included in Section X, Contract Forms, or another
form acceptable to KPLC. If the Performance Security furnished by the successful Tenderer is in the form of
a bond, it shall be issued by a bonding or insurance company that has been determined by the successful
Tenderer to be acceptable to KPLC. A foreign institution providing a bond shall have a correspondent financial
institution located in Kenya, unless KPLC has agreed in writing that a correspondent financial institution is
not required.

Failure of the successful Tenderer to submit the above-mentioned Performance Security or sign the Contract
shall constitute sufficient grounds for the annulment of the award and forfeiture of the Tender Security. In that
event KPLC may award the Contract to the Tenderer offering the next Best Evaluated Tender.

Publication of Procurement Contract

Within fourteen days after signing the contract, KPLC shall publish the awarded contract at its notice boards
and websites; and on the Website of the Authority. At the minimum, the notice shall contain the following
information:

a)  Name and address of KPLC;

b)  name and reference number of the contract being awarded, a summary of its scope and the selection

method used;

c) the name of the successful Tenderer, the final total contract price, the contract duration.

d)  Dates of signature, commencement and completion of contract;

e)  Names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening.

Appointment of Adjudicator

KPLC proposes the person named in the TDS to be appointed as Adjudicator under the Contract, at the hourly

fee specified in the TDS, plus reimbursable expenses. If the Tenderer disagrees with this proposal, the
Tenderer should so state in his Tender. If, in the Letter of Acceptance, KPLC does not agree on the appointment
of the Adjudicator, KPLC will request the Appointing Authority designated in the Special Conditions of
Contract (SCC) pursuant to Clause 46.4 of the General Conditions of Contract (GCC), to appoint the
Adjudicator.

Procurement Related Complaint and Administrative Review
52.1The procedures for making a Procurement-related Complaint are as specified in the TDS.

52.2 A request for administrative review shall be made in the form provided under contract forms.

53.  With Holding Tax

a.

b.
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A Withholding Tax (WHT) of 0.5% shall be deducted from the supplier’s payment for resident companies in
compliance with Tax Laws Amendment Act, 2024.
A Withholding Tax (WHT) of 5% shall be deducted from the supplier’s payment for

non-resident companies in compliance with Tax Laws Amendment Act, 2024.



SECTION Il - TENDER DATA SHEET

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers
(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

Reference to ITC PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

Clause

A. General

ITT1.1 The reference number of the Invitation to Tender (ITT) is: Tender No.
KP1/1/3A/4/1/0T/002/25-26 Procuring entity is: Kenya Power and Lighting Company
PLC

The name of the ITT is: Design, Supply and Installation. Testing and
Commissioning of Special Utility Poles.

The number and identification of lots (contracts)comprising this ITT is: 2(Two)

ITT 2.1 The name of the Project is: Design, Supply and Installation. Testing and
Commissioning of Special Utility Poles

Electronic — Procurement System

KPLC shall use the following electronic-procurement system to manage this tendering
process: SAP Tendering Portal on www.kplc.co.ke (NB: Bidders are required to be
registered via this link to be able to participate in this tender)

The electronic-procurement system shall be used to manage the following aspects of the
tendering process:

(Issuing Tendering document, submission of Tenders, opening of Tenders)

Proof of receipt will be done via the bidder’s Submitted Response Number for RFx

1000003128
ITT 4.1 Maximum number of members in the Joint Venture (JV) shall be THREE.
ITT 4.2 Definition of relative shall be as provided for under Section 59(2)(b) of the Public

Procurement and Asset Disposal Act, 2015

ITT4.3(c) Legal Representative shall refer to the person duly authorized through a Power of Attorney
to sign documents on behalf of the tenderer. The written confirmation of authorization to
sign on behalf of the tenderer shall consist of;

(@ A company resolution in case of a Director signing (not applicable where the company
has got only one director, or where all Directors have signed)

(b) Power of attorney where a person other than the director signing accompanied by a
company resolution.

ITT 4.7 A list of debarred firms and individuals is available on the PPRA’s website: www.ppra.go.ke
In addition, tenderers with any record of unsatisfactory or default in performance shall not be
considered for evaluation or award. For avoidance of doubt, this shall include any tenderer
with unresolved case(s) in its performance obligations for more than two (2) months in any
contract.

B. Tendering Document

ITT8.1 There shall be a pre-bid meeting

It will be held on Wednesday 03/03/2026, 10:30 a.m.

at KPLC Training Scholl ( IESR) , next to Utalii Hotel off Thika Road, Assembly Hall.
Physical Address (City, street, building, Floor/Room number)
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Reference to ITC
Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

The pre-arranged site visits of the sites of the works will be held and is MANDATORY.
The site visits will be held as per schedule to be provided during the pre-bid meeting.
*NOTE:

Bidders shall assemble at IESR at 9.30am, on the dates indicated below in readiness to be
guided accordingly on the sites, as required.

Any questions in writing, shall reach KPLC not later than

ITT92 Seven (7) days prior to tender closing date.
ITT93 Minutes of the pre-Tender meeting and the pre-arranged pretender visit of the site of the
' works will be published at the website www.kplc.co.ke and uploaded on the Tendering
Portal for Training School ( IESR)
ITT 101 KPLC shall publish its response at the website through an addendum for general queries or

email for specific queries.

C. Preparation of Tenders

ITT 14.1 (j) The Tenderer shall submit the following additional documents in its Tender: N/a

ITT 16.1 Alternative Tenders shall not be considered.

ITT 16.2 Alternatives to the Time Schedule shall not be permitted.
If alternatives to the Time Schedule are permitted, the evaluation method will be as specified
in Section 111, Evaluation and Qualification Criteria.

ITT 16.4 Alternative technical solutions shall be permitted for the following parts of the Plant and
Installation Services: FITTINGS as further detailed in the Specification.
If alternative technical solutions are permitted, the evaluation method will be as specified in
Section I11, Evaluation and Qualification Criteria.

ITT 18 1. Pursuant to ITT 17, the Tenderer shall furnish, as part of its Tender, documents

establishing the Tenderer’s eligibility to tender and its qualifications to execute, complete
and maintain the Works in the contract if its Tender is accepted.

2. The documentary evidence of the Tenderer’s qualifications to perform the contract if its
Tender is accepted shall be established to KPLC’s satisfaction —

a) that, in the case of a Tenderer offering to supply goods under the contract which the
Tenderer did not manufacture or otherwise produce, the Tenderer has been duly authorized
by the goods’ manufacturer or producer to supply the goods. The authorization shall strictly
be in the form and content as prescribed in the Manufacturer’s Authorization Form in the
Tender Document.

b)  that the Tenderer has the financial capability necessary to perform the contract. The
Tenderer shall be required to provide -

(i.) Audited Financial Statements (Audited Accounts) that are reported within eighteen
(18) calendar months of the date of the tender document. The Statements must be stamped
and signed by the Auditors who must be currently registered by ICPAK.

(ii.) For companies or firms that are registered or incorporated within the last one calendar
year of the Date of the Tender Document, they should submit certified copies of bank
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Reference to ITC
Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

statements covering a period of at least six (6) months prior to the Date of the Tender
Document. The copies should be certified by the Bank issuing the statements. The
certification should be original.

(iv.) A valid and current Tax Compliance Certificate (TCC) issued by KRA. The Tenderer
is strongly advised to confirm the authenticity of the TCC with KRA’s Compliance
Department to avoid rejection of its Tender.

(iv.) evidence of adequacy of working capital for this Contract e.g. access to line(s) of
credit and availability of other financial resources

¢) that the Tenderer has the technical and/or production capability necessary to perform
the contract.

d) that, in the case of a Tenderer not doing business within Kenya, the Tenderer is or will
be (if awarded the contract) represented by an agent in Kenya equipped and able to carry out
the Tenderer’s maintenance, repair, spare parts and stocking obligations prescribed in the
Conditions of Contract and or in the Technical Specifications.

e) that the Tenderer has the technical and management capability necessary to perform
the contract. These are as per the Qualification Information Form which includes:

(i.) documents showing qualifications and experience of key site management and
technical personnel proposed for the Contract.

(ii.) employment records including contracts of employment for all key personnel

(v.) The Tenderer’s undertaking that the key site management and technical personnel will
be available for the contract

(vi.) Listand evidence of ownership/lease of contractor’s equipment proposed for carrying
out the Works

f)  that the Tenderer is duly classified and currently registered by NCA, EPRA, CAK or
any other relevant authorized body as capable of performing the Works under the contract.
The Tenderer will furnish KPLC with a copy of the registration certificate and or copy of
renewal receipt. KPLC reserves the right to subject the certificate and receipt to
authentication.

g) information regarding any litigation or arbitration current or during the last five (5)
years, in which the Tenderer is involved, the parties concerned and disputed amount; and

h)  detailed proposals for subcontracting components of the Works amounting to more
than twenty percent (20%) of the Contract Price.

f) tenderer’s confirmation that at least forty percent (40%) of their supplies is sourced
from citizen contractors, where applicable.

3. Tenderers with a record of unsatisfactory or default in performance obligations in any
contract shall not be considered for evaluation or award. For the avoidance of doubt, this
shall include any Tenderer with unresolved case(s) in its obligations for more than two (2)
months in any contract.

ITT 19

1.  The Tenderer shall furnish, as part of its tender, documents establishing the eligibility
and conformity to the Tender Document of all the Works that the Tenderer proposes to
perform under the contract.

2. The documentary evidence of the eligibility of the goods shall consist of a statement in
the Price Schedule of the country of origin of the goods and services offered which shall be
confirmed by a certificate of origin issued at the time of shipment.

3. The documentary evidence of conformity of the Works to the Tender Document may
be in the form of literature, drawings, and data, and shall (where applicable) consist of: -

a) adetailed description of the essential technical and performance characteristics of the
Works whether in brochures, catalogues, drawings or otherwise,
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Reference to ITC
Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

b)  alist giving full particulars, including available source and current prices of spare
parts, special tools and other incidental apparatus necessary for the proper and continuing
performance of the Works for a minimum period of six (6) months following usage of the
Works after the official handing over to KPLC, and,

c)  Where required, Duly completed Schedule of Guaranteed Technical Particulars (GTP)
as per Tender Specifications demonstrating substantial responsiveness of the goods and
service to those specifications and, if any, a statement of deviations and exceptions to the
provisions of the Technical Specifications.

d)  duly completed Price Schedule and/or BQs’ in compliance with KPLC’s schedule of
requirements and/or BQs requirements or, a Statement of Deviations and exceptions to the
provisions of KPLC’s schedule of requirements and/or BQs’ requirements.

For (a), (b) and (c) above, the literature, drawings and data shall be those from the
Manufacturer.

4.  For purposes of the documentary and other evidence to be furnished pursuant to sub-
paragraphs 3.21.1, 3.21.2 and paragraph 3.22, the Tenderer shall note that standards for
workmanship, material, and equipment, designated by KPLC in its schedule of requirements
and/or BQs’ are intended to be descriptive only and not restrictive. The Tenderer may adopt
higher standards in its Tender, provided that it demonstrates to KPLC’s satisfaction that the
substitutions ensure substantial equivalence to those designated in the BQs’.

5.  Demonstration(s), Inspection(s) and Test(s)

a)  Where required, all Tenderers shall demonstrate ability of performance of the required
Works in conformity with the schedule of requirements and/or Bills of Quantities.

b)  KPLC or its representative(s) shall have the right to inspect/ test the Tenderer’s
capacity, equipment, premises, and to confirm their conformity to the tender requirements.
This shall include the quality management system. KPLC’s representative(s) retained for
these purposes shall provide appropriate identification at the time of such inspection/ test.

c)  The bidder shall meet the cost of demonstration, inspection and test while KPLC shall
meet the cost of air travel to the nearest airport and accommodation of its nominated officers
inspecting and witnessing tests. Where conducted on the premises of the Tenderer(s), all
reasonable facilities and assistance, including access to drawings and production data, shall
be furnished to the inspectors at no charge to KPLC. In all cases, the equipment used for
tests must be validly calibrated by the national standards body and a copy (ies) of the
calibration certificate(s) must be submitted with the test report(s).

d)  Demonstration and/or Inspection and/or Test Report(s) shall be completed upon
conclusion of the demonstration/ inspection/ tests. This Report will be considered at time of
evaluation and or award.

6. Warranty

a)  Where required in the Tender, all Tenderers must also provide a Warranty that
warrants that any part of the Works that comprises any equipment, the equipment to be
provided under the contract are new, unused and or are of the most recent or current
specification and incorporate all recent improvements in design and materials unless
provided otherwise in the Tender.

b) The Warranty shall also warrant that the equipment in the Tenderer’s bid have no defect
arising from manufacture, materials or workmanship or from any act or omission of the
Tenderer that may develop under normal use or application of the equipment under the
conditions obtaining in Kenya.

c)  This warranty will remain valid for the period indicated in the special conditions of
contract after the goods, or any portion thereof as the case may be, have been delivered,
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PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

installed and commissioned at the final destination indicated in the contract.

ITT 20

Tender rates and prices:

1. The Tenderer shall indicate on the Price Schedule and/or Bill of Quantities, the unit
rates and prices (where applicable) and total tender price of the Works it proposes to perform
under the contract.

2. The Tenderer shall fill in rates and prices for all items of the Works described in the
Price Schedule and/or BQs. Items for which no rates or price is entered by the Tenderer will
not be paid for by KPLC when executed and shall be deemed covered by other rates and
prices in the Price Schedule and/or BQs.

3. Prices and rates indicated on the Price Schedule and/or BQs shall be inclusive of all
costs for the Works including insurances, duties, levies, Value Added Tax (V.A.T),
Withholding Tax and other taxes payable and delivery to the premises of KPLC (where
applicable) or other specified site(s). No other basis shall be accepted for evaluation, award
or otherwise.

4.  Price Schedule and/or BQ rates and prices to be submitted (quoted) by the Tenderer
shall remain fixed for the contract duration.

5. For the avoidance of doubt, Tenderers shall quote on Delivered Duty Paid (DDP)
basis. No other basis shall be accepted for evaluation, award or otherwise.

6. Section 20 of the Insurance Act Cap 487 requires all imports to the country to be
insured with a local insurance company. It is now mandatory for all marine cargo imports to
adhere to this requirement.

7. Aprice that is derived by a disclosed incorporation or usage of an internationally
accepted standard formula shall be acceptable within the meaning of this paragraph.

ITT20.1

Tenderers shall quote for the following components or services on a single
responsibility basis: the entire Plant and Installation Services on a ‘“single
responsibility” basis. The total Tender price shall include all the Contractor's
obligations mentioned in or to be reasonably inferred from the Tendering document in
respect of the design, manufacture, including procurement and subcontracting (if any),
delivery, construction, installation and completion of the Plant. This includes all
requirements under the Contractor's responsibilities for testing, pre-commissioning
and commissioning of the plant and, where so required by the Tendering document,
the acquisition of all permits, approvals and licenses, etc.; the operation, maintenance
and training services and such other items and services as specified in the Tendering
document, all in accordance with the requirements of the General Conditions. Items
against which no price is entered by the Tenderer will not be paid for by KPLC when
executed and shall be deemed to be covered by the prices for other items.

ITT 204

The Incoterms edition is: [Delivered Duty Paid “DDP” — This Tender is local
( National Tender)

ITT 20.4 (a) and (d)

Place of destination: [Delivered Duty Paid]
Final destination (Project Site): As per attached list of 66 sites. (Appendix 1).

ITT 20.7 The prices quoted by the Tenderer shall not be subject to adjustment during the
performance of the Contract.
ITT21.1 The Tenderer is required to quote in Kenya Currency the portion of the Tender price that
corresponds to expenditures incurred in that currency.
ITT 22.1 The Tender validity period shall be One Hundred and Eighty (180) days from the date of
tender opening.
ITT 22.3 (a) The Tender price shall be adjusted by the following factor(s): N/A
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ITT23.1

[If a Tender Security shall be required, a Tender-Securing Declaration shall not be
required, and vice versa.]

A Tender Security shall be required.
A Tender-Securing Declaration shall Not be required.

If a Tender Security shall be required, the amount and currency of the Tender Security shall
be as follows

Tender Security in
LOT A -Kenya Shillings worth KSHs. 5,000,000.00 Million
LOT B -Kenya Shillings worth KSHs. 4,000,000.00 Million

1. The Tenderer shall furnish, as part of its Tender, a tender security for the amount
specified in the BDS. The Original Tender Security, in a clearly labelled envelop, shall
be deposited in the Tender Security Box on the Tender Box of IESR Ruaraka near
Utalii Hotel on or before the opening date and time and receipt acknowledged by
KPLC evidenced by a stamped copy.

2. The tender security shall be either one or a combination of the following: -

a) anoriginal Bank Guarantee from a commercial bank licensed by the Central Bank of
Kenya (CBK) that is strictly in the form and content as prescribed in the Tender Security
Form (Bank Guarantee) in the Tender Document. The bank must be located in Kenya.

b)  For local bidders, Standby Letters of Credit (LC). All costs, expenses and charges
levied by all banks party to the LC shall be prepaid/borne by the Tenderer. The LC must
contain all the mandatory conditions of payment to KPLC as prescribed in the Tender
Security (Letters of Credit) provided in the Tender Document.

c)  For foreign bidders, Standby Letters of Credit (LC) confirmed by a bank in Kenya. All
costs, expenses and charges levied by all banks party to the LC including confirmation
charges shall be prepaid/borne by the Tenderer. The LC must contain all the mandatory
conditions of payment to KPLC as

in the Tender Security (Letters of Credit) provided in the Tender Document. (Shall NOT be
Applicable for this Tender).

d) An original Guarantee by a deposit taking Microfinance Institution, Sacco Society, Youth
Enterprise Development Fund or the Women Enterprise Fund, that is strictly in the form and
content as prescribed in the Tender Security Form. (Shall NOT be Applicable for this
Tender).

3. The Tender Security is required to protect KPLC against the risk of the Tenderer’s
conduct which would warrant the security’s forfeiture.

4.  The Tender Security shall be denominated in Kenya Shillings or in another freely
convertible currency, and shall be issued by a commercial bank located in Kenya and
licensed by the Central Bank of Kenya or a deposit taking Microfinance Institution, Sacco
Society, Youth Enterprise Development Fund or the Women Enterprise Fund. The bank or
institution must be located in Kenya.

5. The Tender Security shall be valid for thirty (30) days beyond the validity of the
tender.

6.  KPLC shall seek authentication of the Tender Security from the issuing bank. It is the
responsibility of the Tenderer to sensitize its issuing bank/institution on the need to respond
directly and expeditiously to queries from KPLC. The period for response shall not exceed
five (5) days from the date of KPLC’s query. Should there be no conclusive response by the
bank/institution within this period, such Tenderer’s Tender Security may be deemed as
invalid and the bid rejected.

7. Any Tender not secured in accordance with this paragraph will be rejected by KPLC
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as non-responsive, pursuant to ITT 37.

8.  The unsuccessful Tenderer’s Tender Security will be released as promptly as possible,
in any of the following circumstances: -

a)  the procurement proceedings are terminated
b)  KPLC determines that none of the submitted Tenders is responsive
c)  acontract for the procurement is entered into

9.  The successful Tenderer’s Tender Security will be released upon the successful
Tenderer’s signing the contract, pursuant to ITT 48 and furnishing an authentic Performance
Security, pursuant to ITT 49.

10. The Tender Security shall be forfeited —

a)  if the Tenderer withdraws its Tender after the deadline for submitting Tenders but
before the expiry of the period during which the Tenders must remain valid

b) if the Tenderer fails to enter into a written contract in accordance with ITT 48
c) if the successful Tenderer fails to furnish the performance security

d) if the Tenderer fails to extend the validity of the tender security where KPLC has
extended the tender validity period in accordance with ITT 21.

11. Incases of a JV bid, without prejudice to the provisions relating to a JV, the Tender
Security may be in the name of any or all parties to the JV and the above provisions on
Tender Security shall apply.

ITT23.1

All tenders shall be submitted through the KPLC SAP online tendering portal in PDF format

ITT 233

The written confirmation of authorization to sign on behalf of the Tenderer shall consist of:
Power of Attorney

D. Submission and Opening of Tenders

ITT 26.1 All tenders shall be submitted through the KPLC SAP tendering portal
The deadline for Tender submission is:
Date: As indicated in the Portal, from time to time
Time: [10:00 a.m.]
Tenderers shall submit their Tenders electronically.
The electronic Tendering submission procedures shall be:
KPLC’s tendering portal in PDF form.
*NOTE
Tenderers are required to visit the portal from time to time for revised closing dates and
addendums. The Tender is to be submitted ONLINE at 10.00am (East African Time) or
before the submission date and time indicated on the KPLC (Training School) tendering
portal.

ITT 28.1 Withdrawals, substitutions, and modifications to be done online through KPLC tendering
portal

ITT 29.1 The Tender opening shall be done through the tendering portal and will take place at:

Physical Address IESR RUARAKA IN THE LOWER CONFERENCE MEETING ROOM

Date: As indicated in the KPLC portal. You are required to check periodically for any
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Clause
changes of the same
Time: [10:00 a.m]
The electronic Tender opening procedures shall be:
Electronically, by accessing the KPLC Tendering Portal under Training School
ITT 29.6 The Form of Tender and Price Schedules shall be initialed by All appointed representatives
of KPLC conducting Tender opening
The Minutes on Tender Opening shall bear the submission Numbers ( which are generated
electronically following the successful submission of tenders by tenderers)
ITT 31 Clarification of Tenders

(a) For Clarification of Tender purposes only, KPLC’s address is:
General Manager, Supply Chain & Logistics,
The Kenya Power and Lighting Company PLC,
Stima Plaza, 3" Floor
Kolobot Road, Parklands
P.O Box 30099 - 00100
Nairobi, Kenya
Telephone:+254-20-3201821
Electronic mail address to HOtieno2@kplc.co.ke , VSimiyu@kplc.co.ke and copy to
JKNgeno@kplc.co.ke to reach the KPLC not later than seven (7) days before tender
closing date).

(b) KPLC will publish its response at the website www.kplc.co.ke

E. Evaluation, and Comparison of Tenders

ITT 384 The adjustment shall be based on the [insert “average” or ‘highest”] price of the
item or component as quoted in other substantially responsive Tenders. If the price of the
item or component cannot be derived from the price of other substantially responsive
Tenders, KPLC shall use its best estimate.

Price Adjustments Not Applicable for this Tender
ITT 35.2 Subject to section 79(2)(b) of the Act, any errors in the submitted tender arising from a
' miscalculation of unit price, quantity, subtotal and total bid price shall be considered as a
major deviation that affects the substance of the tender and shall lead to disqualification of
the tender as non-responsive as per Regulation 74(2) of the PPADR.

ITT21.1 The currency that shall be used for Tender evaluation and comparison purposes to convert
(at the selling exchange rate) all Tender prices expressed in various currencies into a single
currency is:

Kenya Shillings
ITT 372 A margin of preference shall not be allowed. This is a National Tender
ITT 38.4 (e) The adjustments Not Applicable for this Tender

F. Award of Contract

ITT 43

Mode of award shall be in accordance with the following:

1. Mode of award shall be to the Lowest Evaluated bidder per Lot, in accordance
with the following:
a) Award will be as per Lot

b) Bidders can quote for more than one (1) Lot
¢) Bidders shall be awarded only ONE lot, where they qualify as the Lowest Evaluated
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Bidder
d) In case of a tie, the bidder with a better performance or delivery capacity will be
considered first and if the bidders have equal capacity or delivery performance, the quantity
will be split among them. The splitting will only apply to Lot ONE
2. KPLC shall also take into consideration the following:
a) Delivery capability as per information given in the Capacity Declaration form;

b) The Production capacity including JV
¢) The outcome of the due diligence Visit

ITT 44

Confirmation of Qualification for Award

1.  KPLC may confirm to its satisfaction whether the Tenderer that is selected as having
submitted the lowest evaluated responsive tender is qualified to perform the contract
satisfactorily.

2. The confirmation will take into account the Tenderer’s financial, technical, and
performance capabilities. It will be based upon an examination of the documentary evidence
of the Tenderer’s qualifications submitted by the Tenderer, pursuant to paragraph 3.20 as
well as confirmation of such other information as KPLC deems necessary and appropriate.
This may include factory, office and other facilities inspection and audits.

3. An affirmative confirmation will be a prerequisite for award of the contract to the
Tenderer. A negative confirmation will result in rejection of the Tenderer’s Tender, in which
event KPLC will proceed to the next lowest evaluated responsive tender to make a similar
confirmation of that Tenderer’s capabilities to perform satisfactorily.

ITT 45
Standstill Period

The Standstill Period is FOURTEEN (14) Business Days after the date KPLC has
transmitted to all Tenderers that submitted a Tender, the Notification of its Intention to
Award the Contract to the successful Tenderer.

ITT52.1

The procedures for making a Procurement-related Complaint are detailed in the
“Notice of Intention to Award the Contract” herein and are also available from the
PPRA website info@ppra.go.ke or complaints@ppra.go.ke.

For the attention: [insert full name of person receiving complaints]
Title/position: [insert title/position]

KPLC: [insert name of KPLC]

Email address: [insert email address]

In summary, a Procurement-related Complaint may challenge any of the following:
1. the terms of the Tendering Documents; and

2. KPLC’s decision to award the contract.
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SECTION Il - EVALUATION AND QUALIFICATION CRITERIA

1

General Provision

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya
Shilling equivalent using the rate of exchange determined as follows:

a. For construction turn over or financial data required for each year -Exchange rate prevailing

on the last day of the respective calendar year (in which the amounts for that year is to be
converted) was originally established.

b. Value of single contract -Exchange rate prevailing on the date of the contract signature.
c. Exchange rates shall be taken from the publicly available source identified in the ITT 35.1.

Any error in determining the exchange rates in the Tender may be corrected by KPLC.

1.3 This section contains the criteria that KPLC shall use to evaluate tender and qualify tenderers. No
other factors, methods or criteria shall be used other than specified in this tender document. The
Tenderer shall provide all the information requested in the forms included in Section 1V, Tendering
Forms. KPLC should use the Standard Tender Evaluation Report for Goods and Works for
evaluating Tenders.

1.4 Evaluation and contract award Criteria

1.4  KPLC shall use the criteria and methodologies listed in this Section to evaluate tenders and arrive at
the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have
the Lowest Evaluated Tender price shall be selected for award of contract.

2

Evaluation

Part | - Preliminary Evaluation Criteria Under Clause 38.2 of the ITT. These are mandatory

requirements. This shall include confirmation of the following: -
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Submission of Tender Security - Checking its validity, whether it is Original; whether it is issued
as required in the tender document; whether it is strictly in the format required in accordance
with the sample Tender Security Form(s).

Submission of Declaration Form(s) duly completed and signed.

a. Form of tender
b. Certificate of Independent Tender Determination
c. Self-Declaration of the Tenderer as hereunder.
» FormSD1 & Form SD2.
Declaration and Commitment to The Code of Ethics
Tenderer's Eligibility -Confidential Business Questionnaire
From EL1 1.1 - Tenderer Information Sheet
Form EL1 1.2 (if applicable) — Party to JV Information Sheet

@~

Submission and considering Tender Form duly completed and signed.
Submission and considering the following:

For Local Tenderers and subcontractors

Company or Firm’s Registration Certificate

PIN Certificate.

Valid Tax Compliance Certificate.

Names with full contact as well as physical addresses of previous customers of similar goods
and reference letters from at least four (4) previous customers.



2.1.4.2 For Foreign Tenderers and subcontractors

b)

d)

d)

a) Company or Firm’s Registration Certificate
PIN Certificate or its equivalent in the country of bidder or a statement from the tax authorities
in the Tenderer’s country of origin indicating that such certificate or its equivalent is not issued.
Valid Tax Compliance Certificate or its equivalent in the country of bidder or a statement from
the tax authorities in the Tenderer’s country of origin indicating that such certificate or its
equivalent is not issued.

Names with full contact as well as physical addresses of previous customers of similar goods
and reference letters from at least four (4) previous customers.
Names with full contact as well as physical addresses of previous customers of similar goods
and reference letters from at least four (4) previous customers.

2.1.5 That the Tender is valid for the period required.

2.16

Site/survey visit signed and stamped form by authorized staff.

2.1.7 The tenderer must be registered with National Construction Authority with a valid
Practicing license for NCA 1- NCA 2 (Building) and NCA 1- NCA 2 (Specialist Contractors).

2.1.8

Submission and considering the Confidential Business Questionnaire: -
Is fully filled.
That details correspond to the related information in the bid.

That the Tenderer is not ineligible as per ITT 4.

2.1.9 the ITT. Submission and considering the Certificate of Confirmation of Directors and Shareholding
if anyone of the undertakings owns a significant interest in the other or has at least one director or
one substantial shareholder in common as per paragraph 3.3 and 3.41of the ITT

2.1.10 Submission and considering the Implementation Plan

2.1.11

Confirming that no manufacturer has authorized more than one bid as per clause 3.2.1

2.1.12 Record of unsatisfactory or default in performance obligations in any contract shall be considered.

2.1.13

This shall include any Tenderer with unresolved case(s) in its performance obligations for more
than two (2) months in any contract.

Notwithstanding the above, considering any outstanding obligations/Supplier Performance
Review Scheme (SPRS) where applicable and the performance capacity indicated by the

Tenderer.

2.1.14 tenderers confirmation that at least forty percent of their supplies is sourced from citizen

27.1.16

contractors, where applicable.

Submission and checking that the Bill of Quantities is fully filled, priced, signed and stamped,

where applicable.
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Tenderers will proceed to the Technical Stage only if they qualify in compliance with Part 1 above,

Preliminary Evaluation under clause 7.

Technical Evaluation

In addition to the criteria listed in ITT 38.2(a) - c) the following factors shall apply:

Part 1l - Technical Evaluation under clause 38.2 of the ITT. It will include the following

stages: -

Part Il () — These are mandatory requirements

Evaluation of the following Technical information against Tender Requirements and

Specifications: -

3.2.1

3211

3.2.1.2

3.2.13

3214

3.2.15
3.2.1.6

3.2.2

Evaluation of the following technical information against Tender Requirements and
Specifications: -

For goods manufactured outside Kenya, applicable relevant valid ISO 9001:2015
certification

For goods manufactured in Kenya - valid KEBS Mark of Quality Certificate or KEBS
Standardization Mark Certificate.

Type Test Certificates and their Reports or Test Certificates and their Reports from the
designated bodies for full compliance with Tender Specifications

The accreditation certificate for the testing laboratory to 1SO/ IEC 17025(Applicabel for
firms without KEBS Certification)

Manufacturer’s Authorization

As contained in the following documents —

a) Manufacturer’s Warranty

b) Catalogues and or Manufacturer’s drawings

¢) Schedule of Guaranteed Technical Particulars as per Technical Specifications ( if
required)

Detailed Technical Evaluation

The Schedule of Mandatory Guaranteed Technical Particulars (GTP) shall be evaluated
against Tender Specifications to confirm compliance of the goods and services to the
specifications and evaluation of any deviations and exceptions declared by the Tenderer
(where applicable)

Tenderers will proceed to the next evaluation stage if they qualify in compliance with Parts 1l (a)

above.

Tenders that fail technical evaluation will not be considered further.

Part 11 (b) - Technical Evaluation under clause 38.2 of the ITT. It will include the following
stages: The following will be scored.

31



NO. EVALUATION CRITERIA Maximum
Marks

1 Previous experience: Details of similar projects undertaken 20
successfully within the last 3 years and evidenced by letters of reference
from clients, completion certificates for the respective projects.

2 Qualified Key personnel as required in the tender relevant to the works 5
who will actively be involved in the proposed project. Evidence of
registration with relevant professional bodies. (Provide detailed
recently signed CVs accompanied by relevant academic and
professional certificates. Telephone contacts must be provided).

3 Equipment. Give a list and type of relevant equipment owned/accessed 15
by the company evidenced by ownership documents. Where not owned
by the company, provide documentary evidence of leased equipment as
required

4 Proposed completion period for the project accompanied by a 10
proposed Implementation Plan with completion date.

5 Detailed review of documents required in the tender (e.g. warranties, 5
sub-contractor’s details, references etc.)

6 Qualification criteria for sub-contractors shall be as specified in their 5
respective documents. The main contractor shall be required to ensure
that his set of subcontractors meet the minimum qualification criteria
specified in their respective documents;

7 Minimum NCA 2 for the respective Category/Class) 10

8 Registration with CAK for the respective Category/Class) 10

9 Valid ISO 9001:2015 certification 10

10 | Registration with EPRA for the respective Category/Class) 10
TOTAL 100

Tenderers will proceed to the next evaluation stage if they score a minimum of 75% in Parts Il (b)

above.

Part Il (c) — Where applicable, Technical Evaluation under clause 38.2 of the ITT will include
the following stages.

6.2.2 Scoring Criteria:

NO. EVALUATION ATTRIBUTE MARKS/WEIGHTING
%
1 Proper uploading of documents relevance, referencing folder 5
referencing ,legibility, formats and sequence as per criteria 1
mark for each
2 EXPERIENCE
Experience in design of telecom structures. 20
(provide evidence)
3 Knowledge in the field of steel fabrication, Hot dip 20
galvanizing, erection and commissioning of telecom
infrastructure.
a. Lessthan 3 years but not below 1 year - 5
marks

b. Extra over for successfully completed similar
project (provide evidence)-15 Marks
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Qualified Technical staff in the company relevant to the
construction industry who will actively be involved in
the proposed project. Provide employment/appointment
letters, contracts of the key personnel including length
of service and termination date, CV, Academic and
professional certificates and evidence of registration
with relevant professional bodies and Telephone
contacts.

e Project Engineer (Degree in Civil,
Electrical/Telecoms) --- 5 marks

e Diploma in Building or civil engineering 2
marks

e Project manager with degree ...7 marks ;
diploma 2 marks

e Overhead lines engineer/ supervisor
(authorized to take permits) 4marks

o Safety officer —with special qualification in
working at heights, Telecommunication
infrastructure , occupational first aid,
electrical safety awareness-4marks

20

5.a

The tenderer's undertaking that the key site management
and technical personnel will be available for the contract
full marks for employee commitment namely project
manager, project engineer, foreman safety officer

* full employer undertaking 1 marks

* full employee undertaking 1 marks

* endorsed appointment letters for all category of staff 3
marks

5.b

proposed completion period for the project accompanied

by a proposed Implementation Plan with completion date

method statement and work methodology plan

e Method statement highlighting Design, materials,
fabrication, Foundation works, Erection, overhead
safety, quality assurance, Commissioning, manpower
and relevant resources- 10 marks

e Work programme in  project management
software(Microsoft project or equivalent), sequence,
matching, matching scope, within clients time lines,
realistic time estimation 5marks

15

Manufacturer’s authorization forms for major equipment

Equipment, give a list and type of relevant equipment
owned by the company evidenced by ownership
documents. Where not owned by the company, provide
documentary evidence of leased equipment as required.

e Tower/pole climbing accessories- body harness
safety kits climbing shoes, overhead safety gear,
assorted spanners for bracings change
Lifting equipment.

Line tools and equipment.
Compressor and concrete mixers
Compactors.

Excavation tools.

10




TOTAL 100

Tenderers will proceed to Financial Evaluation stage only if they score a minimum of 75% of

the Technical Evaluation under clause 38.2.

Note:

Tenderers will proceed to Financial Evaluation stage only if they score a minimum score of 75% in
Parts Il (c) above.

2.2

Evaluation of the following Financial information against Tender Requirements and Specifications:

Part 111 — Financial Evaluation under ITT 37.4.

NO.

EVALUATION CRITERIA

1

a) Confirmation of the authenticity and sufficiency of the submitted Tender Security

b) Confirmation of and considering schedule of rates and prices and/or priced Bill
of Quantities duly completed and signed.

¢) Checking that the Tenderer has quoted prices based on all costs including
insurances, duties, levies, Value Added Tax (V.A.T), Withholding Tax and other
taxes payable and delivery to the premises of KPLC or designated site(s)

d) Where applicable, Conducting a financial comparison, including conversion of
tender currencies into one common currency

e) Taking into account the cost of any deviation(s) from the tender requirements

7.3.2

Ascertaining the financial capability through Last Financial Year’s audited
financial statements issued within the last 18 months which Statements should
conform to International Accounting Standards One (IAS 1) which includes the
following: -

a) Turnover in the Last Financial Year i.e. twelve months of at least 40% of the
total tendered value.

b) Checking and considering that the Tenderer’s solvency ratios are acceptable to
KPLC and meet the threshold of: -

(i) Solvency ratio of Debt to Assets Ratio which should be at least 1:1

Or

(if) for companies or firms that are registered or incorporated within the last one
calendar year of the Date of the Tender Document, a spot cash balance of a
minimum of 20% of the Tender Price. The same should be as evidenced in the
certified copies of bank statements at least in ALL days of the month of the Date of
the Tender Document.

7.3.4

Provide documentary evidence of liquid assets and/or credit facilities, net of other
contractual commitments and exclusive of any advance payments which may be
made under the contract.

7.3.5

Considering information submitted in the Confidential Business Questionnaire
against other information in the bid including declared maximum value of business.

TOTAL

The Successful Tenderer shall be the one with the lowest evaluated price.
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*NOTES: -

1.

35

For purposes of evaluation, the exchange rate to be used for currency conversion shall be the selling
exchange rate prevailing on the date of tender closing provided by the Central Bank of Kenya. (Visit

the Central Bank of Kenya website).

Total tender value means the Tenderer’s total tender price inclusive of Value Added Tax (V.A.T) for

the works it offers to provide.

For companies or firms that are registered or incorporated within the last one calendar year of the
Date of the Tender Document, they should submit certified copies of bank statements covering a
period of at least six months prior to the date of the tender document. The copies should be certified

by the Bank issuing the statements. The certification should be original.

The spot balance of 20% required will be that which is seen in the certified bank statements at least

in any day of the month of the Date of the Tender Document.

a)

b)

History of non-performing contracts:

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that
Non- performance of a contract did not occur because of the default of the Tenderer,
or the member of a JV in the last (specify years). The required information
shall be furnished in the appropriate form.

Pending Litigation

Financial position and prospective long-term profitability of the Single Tenderer, and
in the case the Tenderer is a JV, of each member of the JV, shall remain sound
according to criteria established with respect to Financial Capability under Paragraph
(i) above i fall pending litigation will be resolved against the Tenderer. Tenderer shall
provide information on pending litigations in the appropriate form.

Litigation History

There shall be no consistent history of court/ arbitral award decisions against the
Tenderer, in the last (specify years). All parties to the contract shall furnish
the information in the appropriate form about any litigation or arbitration resulting
from contracts completed or ongoing under its execution over the years specified. A
consistent history of awards against the Tenderer or any member of a JV may result
in rejection of the tender.



8. Qualification

Criteria

Documentation

Required
Tenderer
PO ET Requi Joint Venture (existing or intended)
equirement . .
Single Entity All members Each Partner At least one
combined ac Partner
1.1 Nationality Nationality in accordance with ITT 4.6. Must meet must meet Must meet N/A FormELI-1.1
requirement requirement requirement and 1.2, with
attachments
1.2 Conflict of Interest | No- conflicts of interests as described in ITT 4.3 | Must meet must meet Must meet N/A Form of Tender
requirement requirement requirement
1.3PPRA Ineligibility (if | Not having been declared ineligible by the PPRA | Must meet must meet Must meet N/A Form of Tender
debarred/Sanctioned) as described in 4.5. requirement requirement requirement
1.4 Stat_e Owned o Compliance with conditions of ITT 4.8 Must meet Must meet Must meet Form ELI _—1.1
Enterprise or Institution requirement requirement requirement N/A and 1.2, with
attachments
1.5 Ineligibility based Not having been excluded as a result of the Must meet must meet Must meet N/A Form of Tender
on a United Nations Kenya laws or official regulations, or by an act requirement requirement requirement
resolution or Kenya of compliance with UN Security Council
laws resolution, in accordance with ITT 4.9 and
Section V.
1.6 Tax Obligations for | Has produced a current tax clearance certificate Must meet must meet Must meet N/A Attach certificate

Kenyan Tenderers

or tax exemption certificate issued by the Kenya
Revenue Authority in accordance with ITT 4.13.

requirement

requirement

requirement




Criteria

Documentation

Required
Tenderer

Sub-Factor ) Joint Venture (existing or intended)

Requirement Single Entity | All members | Each member | At least one

combined member

2.1 History of non- Non-performance’of a contract did not occur within the last Must meet N/A Must meet N/A Form CON - 2
performing contracts 5 () years prior to the deadline for application requirement requirement?

submission, based on all information on fully settled disputes | by itself or

or litigation. A fully settled dispute or litigation is one that has | as member

been resolved in accordance with the Dispute Resolution to past or

Mechanism under the respective contract, and where all appeal | existing JV

instances available to the Tenderer have been exhausted.
2.2 Suspension Not under suspension based on execution of a Tender Must meet Must meet Must meet Must meet Form of Tender

Securing Declaration or Proposal Securing Declaration
pursuantto ITT 4.7and ITT 20.9

requirement

requirement

requirement

requirement

2.2 Pending Tender’s financial position and prospective long-term Must meet N/A Must meet N/A Form CON -2
Litigation profitability still sound according to criteria established in 3.1 | requirement requirement

below and assuming that all pending litigation will be resolved

against the Tenderer
2.3 Litigation No consistent history of court/arbitral award decisions against | Must meet Must meet Must meet N/A Form CON -2
History the Tenderer3since 1% January [insert year] requirement | requirement | requirement

! Nonperformance, as decided by the Procuring Entity, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through referral to the dispute resolution mechanism under the respective contract, and (b)
contracts that were so challenged but fully settled against the contractor. Nonperformance shall not include contracts where Procuring Entitys decision was overruled by the dispute resolution mechanism. Nonperformance must be based on all
information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the respective contract and where all appeal instances available to the Tenderer have been
exhausted.

2 This requirement also applies to contracts executed by the Tenderer as JV member.

3 The Tenderer shall provide accurate information on the related Tender Form about any litigation or arbitration resulting from contracts completed or ongoing under its execution over the last five years. A consistent history of awards against the

Tenderer or any member of a joint venture may result in failure of the Tender.



Criteria Documentation Required
Tenderer

Sub-Factor . Joint Venture (existing or intended)

Requirement Single Entity | All members h b At least one

combined Each member member

3.1 Financial Submission of audited balance sheets or if not Must meet N/A Must meet N/A Form FIN — 3.1 with
Capabilities required by the law of the Tenderer’s Country, requirement requirement attachments

other financial statements acceptable to KPLC, for

the last ___3_[] years to demonstrate the current

soundness of the Tenderers financial position and

its prospective long-term profitability.
3.2 Average Minimum average annual turnover in Must meet Must meet Must meet Must meet Form FIN -3.2
Annual _KES_150,000,000 million___ [insert the requirement | requirement
Turnover appropriate sector] of , percent percent

calculated as total certified payments received for ( 30 %) of | ( 70 %)

contracts in progress or completed, within the the requirement | of the

last 3 () years requirement
3.3 Financial The Tenderer must demonstrate access to, or Must meet Must meet Must meet Must meet Form FIN -3.3
Resources availability of, financial resources such as liquid requirement | requirement

assets, unencumbered real assets, lines of credit, percent percent

and other financial means, other than any ( 30_ %) of | (__70_%)

contractual advance payments to meet: the requirement | of the

(i) the following cash-flow requirement: requirement

............ KES 100,000,000 million

and

(ii) the overall cash flow requirements for this

contract and its current commitments.




Criteria
Tenderer .

Sub-Factor _ Joint Venture (existing or intended) Documentation

Requirement . . Required

Single Entity | All members Each
: At least one member
combined member

4.1 General Experience in [Telecommunication Towers] under | Must meet Must meet N/A Must meet requirement Form EXP-4.1
Experience contracts in the role of contractor, subcontractor, requirement requirement

or management contractor for at least the last [5]

years starting 15 January 2019.
4.2(a)Specific (a)Participation as contractor, joint venture Must meet Must meet N/A Must meet the following requirements for | Form EXP 4.2(a)
Experience member4, management contractor, or requirement requirements® the key activities listed below [list key

subcontractor, in at least one(_1)or activities and the corresponding minimum

two (2) contracts within the last (7) requirements to be met by one member

years, each with a value of at least otherwise state: “N/A”]

(___KES 100,000,000), that have been

successfully and substantially>completed and that

are similar to the proposed Plant and Installation

Services.

The similarity of the contracts shall be based on

the following: [Based on Section VII, Scope of

Works, specify the minimum key requirements in

terms of physical size, complexity, construction

method, technology and/or other characteristics

Indicate, if any, of this key requirement may also

be met through a specialized subcontractor.
4.2(b) (b) For the above or other contracts executed Must meet Must meet N/A Must meet the following requirements for | Form EXP-4.2(b)
Specific during the period stipulated in 4.2(a) above, requirements | requirements’ key activities listed below [if applicable,
Experience a minimum experience in the following key out of the key activities in the first column

activities: of this 4.2 b), list key activities (volume,

number or rate of production as

Indicate, if any, of this key requirement may also applicable) and the corresponding

be met through a specialized subcontractor. minimum requirements that have to be

met by one member, otherwise this cell
should state: “N/A".]

Note: [For Multiple lots (contracts) specify financial and experience criteria for each lot under Sub-Factors 3.1, 3.2, 4.2(a) and 4.2(b)]

NB: Buyer to maintain or delete qualification table depending on specific tender requirements

5 Substantial completion shall be based on 80% or more plant and installation completed under the contract.

For contracts under which the Tenderer participated as a joint venture member or sub-contractor, only the Tenderer’s share, by value, shall be considered to meet this requirement

& Inthe case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single contract has been met. Instead, each contract performed by each member shall satisfy
the minimum value of a single contract as required for single entity. In determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of value equal or more than the
minimum value required shall be aggregated.

7 In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single contract has been met. Instead, each contract performed by each member shall satisfy the

minimum value of a single contract as required for single entity. In determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of value equal or more than the minimum
value required shall be aggregated.









9 Personnel

The Tenderer must demonstrate that it will have the personnel for the key positions that meet the following
requirements:

. Total Work Similar In Slmllar Works
No. | Position Experience (years) Experience
(years)
1 Project manager 7 5
2 Construction Engineer (Civil) 5 3
3 Overhead Lines engineer / Supervisor 5 3
(Electrical)
4 Safety officer (Authorized by KPLC) 5 3
5 Environment, Health and Safety Officer 5 3

The Tenderer shall provide details of the proposed personnel and their experience records in the relevant Forms
included in Section 1V, Tendering Forms.

10. Equipment

The Tenderer must demonstrate that it will have access to the key Contractor's equipment listed hereafter:

No. | Equipment Type and Characteristics Minimum Number required
1 Lifting Equipment 3

2 Line tools and concrete mixers lot

3 Compactors 3

4 Excavation tools 3

The Tenderer shall provide further details of proposed items of equipment using the relevant Form in Section IV.

11. Subcontractors

Subcontractors/ manufacturers for the following major items of supply or services (‘Specialized Subcontractors')
must meet the following minimum criteria, here in listed for that item:

Item
No.
1

2

3

Description of Item Minimum Criteria to be met

Failure to comply with this requirement will result in rejection of the subcontractor.

In the case of a Tenderer who offers to supply and install major items of supply under the contract that the Tenderer
did not manufacture or otherwise produce, the Tenderer shall provide the manufacturer's authorization, using the
form provided in Section 1V, showing that the Tenderer has been duly authorized by the manufacturer or producer of
the related plant and equipment or component to supply and install that item Kenya. The Tenderer is responsible for
ensuring that the manufacturer or producer complies with the requirements of ITT 4 and 5 and meets the minimum
criteria listed above for that item.
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SECTION IV - TENDERING FORMS

d)

e)

f)

9)

h)

)

35

FORM OF TENDER

To:

The Kenya Power & Lighting Company Plc,

Stima Plaza,

Kolobot Road, Parklands,

P.O Box 30099 — 00100,

Nairobi, Kenya

Date of this Tender submission: ...........cccocovvvvvevieinnnne. [insert date (as day, month and year) of Tender
submission]

* ITT No.: [insert number of ITT process] Alternative No.: [insert identification No if this is a Tender
for an alternative]

« To: [insert complete name of KPLC]

No reservations: We have examined and have no reservations to the Tendering document, including
Addenda issued in accordance with ITT 8;

Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 4;

Tender-Securing Declaration: We have not been suspended nor declared ineligible by KPLC based on
execution of a Tender Securing Declaration or Proposal-Securing Declaration in Kenya in accordance with ITT
4.7;

Conformity: We offer to provide design, supply and installation services in conformity with the Tendering
document of the following:
[insert a brief description of the Plant, Design, Supply and Installation Services];

Tender Price: The total price of our Tender, excluding any discounts offered in item (f) below is:
[Insert one of the options below as appropriate]

Optionl, in case of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating
the various amounts and the respective currencies];

Or Option 2, in case of multiple lots: (a) Total price of each lot [insert the total price of each lot in words and
figures, indicating the various amounts and the respective currencies]; and (b) Total price of all lots (sum of
all lots) [insert the total price of all lots in words and figures, indicating the various amounts and the
respective currencies];

Discounts: The discounts offered and the methodology for their application are:
i) The discounts offered are: [Specify in detail each discount offered.]

il)  The exact method of calculations to determine the net price after application of discounts is shown below:
[Specify in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period of days as specified in TDS 19.1
(as amended if applicable) from the date fixed for the Tender submission deadline specified in TDS 23.1 (as
amended if  applicable), and it shall remain binding upon us and may be accepted at any time before the
expiration of that period;

Performance Security: | four Tender is accepted; we commit to obtain a Performance Security in accordance
with the Tendering document;

One Tender Per Tenderer: We are not submitting any other Tender (s) as an individual Tenderer, and we are
not participating in any other Tender (s) as a Joint Venture member, and meet the requirements of ITT 4.3,
other than alternative Tenders submitted in accordance with ITT 13;

Suspension and Debarment: We, along with any of our subcontractors, suppliers, consultants, manufacturers,
or service providers for any part of the contract, are not subject to, and not controlled by any entity or individual
that is subject to, a temporary suspension. Further, we are not ineligible under the Kenya laws or official
regulations or pursuant to a decision of the United Nations Security Council;



k)  State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a
state- owned enterprise or institution]/ [We are a state-owned enterprise or institution but meet the requirements
of ITT 4.6];

) Commissions, gratuities and fees: We have paid, or will pay the following commissions, gratuities, or fees
with respect to the Tendering process or execution of the Contract: [insert complete name of each Recipient,
its full address, the reason for which each commission or gratuity was paid and the amount and currency of
each such commission or gratuity]

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

m)  Binding Contract: We understand that this Tender, together with your written acceptance thereof included in
your Form of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared
and executed;

n)  Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the
Best Evaluated Tender or any other Tender that you may receive; and

0)  Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or on
our behalf engages in any type of Fraud and Corruption.

p)  Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with the
intention of accepting the contract if awarded. To this effect we have signed the “Certificate of Independent
tender Determination” attached below.

g)  Code of Ethical Conduct: We undertake to adhere by the Code of Ethical Conduct for Persons Participating in
Public Procurement and Asset Disposal Activities in Kenya, copy available from www.pppra.go.ke during the
procurement process and the execution of any resulting contract.

r We, the Tenderer, have fully completed and signed the following Forms as part of our Tender:

0] Tenderer’s Eligibility; Confidential Business Questionnaire — to establish we are not in any conflict to
interest.

(i) Certificate of Independent Tender Determination — to declare that we completed the tender without
colluding with other tenderers.

(iii)  Self-Declaration of the Tenderer — to declare that we will, if awarded a contract, not engage in any form
of fraud and corruption.

(iv) Declaration and commitment to the code of ethics for Persons Participating in Public Procurement and
Asset Disposal Activities in Kenya,

S) Further, we confirm that we have read and understood the full content and scope of fraud and corruption as
informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender.

Name of the Tenderer: [insert complete name of person
signing the Tender]
Name of the person duly authorized to sign the Tender on behalf of the Tenderer:

[insert complete name of person

duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the
person signing the Tender]

Signature of the person named above: [insert signature of person
whose name and capacity are shown above]

Date signed [insert date of signing] day of [insert month], [insert year].
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TENDERER'S ELIGIBILITY - CONFIDENTIAL BUSINESS QUESTIONNAIRE
Instruction to Tenderer

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV.
Tenderer is further reminded that it is an offence to give false information on this Form.

a)  Tenderer’s details

ITEM DESCRIPTION

Name of Tender

Reference Number of the Tender

Date and Time of Tender Opening

Name of the Tenderer

gl W N

Full Address and Contact Details of the Tenderer. Country

City

Location

Building

Floor

Postal Address

Name and email of contact person.

Email

N M~MLNE

6 | Current Trade License Registration Number and
Expiring date

7 | Bank Details

8 | Name, country and full address (postal and physical
addresses, email, and telephone number) of
Registering Body/Agency

(o)

Description of Nature of Business

9 | Maximum value of business which the Tenderer
handles.

10 | State if Tenders Company is listed in stock exchange,
give name and full address (postal and physical
addresses, email, and telephone number) of

state which stock exchange

General and Specific Details
b)  Sole Proprietor, provide the following details.

Name in full Age

Nationality Country of Origin

Citizenship

0 Partnership, provide the following details.

Names of Partners Nationality Citizenship % Shares owned
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i)

Registered Company, provide the following details. If director is a company is a company, give details of

human directors until human directors are disclosed:

i) Private or public Company

i)  State the nominal and issued capital of the Company: -

Nominal Kenya Shillings (Equivalent)

Issued Kenya Shillings (Equivalent)

iii) Give details of Directors as follows.

Names of Director Nationality

Citizenship % Shares owned

N

DISCLOSURE OF INTEREST-Interest of the Firm in KPLC.

i) Are there any person/ PErsONS IN........ccoouierererieiirinenee s (Name of KPLC)
who has/ have an interest or relationship in this firm?
YES/NO. ..ot If yes, provide details as follows.
Names of Person Designation in KPLC Interest or Relationship with
Tenderer
1
2
3

Conflict of interest disclosure

Type of Conflict

Disclosure
YES OR NO

If YES provide details of the
relationship with Tenderer

Tenderer is directly or indirectly controls, is
controlled by or is under common control with
another tenderer.

Tenderer receives or has received any direct or
indirect subsidy from another tenderer.

Tenderer has the same legal representative as
another tenderer

Tender has a relationship with another tenderer,
directly or through common third parties, that puts it
in a position to influence the tender of another
tenderer, or influence the decisions of KPLC
regarding this tendering process.

Any of the Tenderer’s affiliates participated as a
consultant in the preparation of the design or
technical specifications of the works that are the
subject of the tender.

Tenderer would be providing goods, works, non-
consulting services or consulting services during
implementation of the contract specified in this
Tender Document.

Tenderer has a close business or family relationship
with a professional staff of KPLC who are directly

38



Type of Conflict

Disclosure
YES OR NO

If YES provide details of the
relationship with Tenderer

or indirectly involved in the preparation of the
Tender document or specifications of the Contract,
and/or the Tender evaluation process of such
contract.

Tenderer has a close business or family relationship
with a professional staff of KPLC who would be
involved in the implementation or supervision of the
such Contract.

Has the conflict stemming from such relationship
stated in item 7 and 8 above been resolved in a
manner acceptable to KPLC throughout the
tendering process and execution of the Contract.

f)

On behalf of the Tenderer, | certify that the information given above is complete, current and accurate as

Certification

at the date of submission.

Full Name

Title or Designation

(Signature)
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CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the under signed, in submitting the accompanying Letter of Tender to the [Name of
KPLC] for: [Name and number of tender] in
response to the request for tenders made by: [Name of Tenderer] do here

by make the following statements that | certify to be true and complete in every respect:

| certify, on behalf of [Name of Tenderer] that:
1 I have read and | understand the contents of this Certificate;
2. lunderstand that the Tender will be disqualified if this Certificate is found not to be true and complete in

every respect;

3. lam the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the
Tender on behalf of the Tenderer;

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

a) Has been requested to submit a Tender in response to this request for tenders;

b) could potentially submit a tender in response to this request for tenders, based on their qualifications,
abilities or experience;

5 The Tenderer discloses that [check one of the following, as applicable]:

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;

b) The Tenderer has entered into consultations, communications, agreements or arrangements with one or
more competitors regarding this request for tenders, and the Tenderer discloses, in the attached
document(s), complete details thereof, including the names of the competitors and the nature of, and
reasons for, such consultations, communications, agreements or arrangements;

6. In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding:
a) prices;
b) methods, factors or formulas used to calculate prices;
C) the intention or decision to submit, or not to submit, a tender; or

d) the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuant to paragraph (5) (b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this
request for tenders relates, except as specifically authorized by the procuring authority or as specifically
disclosed pursuant to paragraph (5) (b) above;

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding of the
Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to
paragraph (5) (b) above.

Name

Title

Date

[Name, title and signature of authorized agent of Tenderer and Date]
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SELF DECLARATION FORMS

FORM SD1

SELF DECLARATION THAT THE PERSON /TENDERER IS NOT DEBARRED IN THE
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

) O ,0f Post Office BOX ...vvviiiiiii being a resident of
......................................... in the Republicof .................................. do hereby make a statement as
follows: -

1 THAT I am the Company Secretary/ Chief Executive/ Managing Director/ Principal Officer/ Director of
................................................... (insert name of the Company) who is a Bidder in respect of Tender No.
....................... for ......................... (insert tender title/description) for ......................... (insert
name of KPLC) and duly authorized and competent to make this statement.

2. THAT the afore said Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder's Official Stamp
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FORM SD1 & SD2

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015; THE
PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR FRAUDULENT
PRACTICE.

Date

To:

The Kenya Power & Lighting Company Plc,
P.O Box 30099 — 00100,

Stima Plaza, Kolobot Road, Parklands,
Nairobi,

KENYA.

L o (o) = O T =0 ) O being a resident of
.................................. in the Republic of..............c.cccecv e eieienen... do hereby make a statement as follows: -

1 THAT I am the Chief Executive/ Managing Director/ Principal Officer/ Director of...........ccccoeeveeiecieveveeeeneene
vrevrsreeneeanaeeen.. (insert name of the Company) who is a Bidder in respect of Tender No.
....................... for......................... (insert tender title/description) for .................. (insert name of
KPLC) and duly authorized and competent to make this statement.

2 THAT the afore said Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

3. THAT the afore said Bidder, its servants and/ or agents/ subcontractors will not engage in any corrupt or
fraudulent practice and has not been requested to pay any inducement to any member of the Board,
Management, Staff and/or employees and/or agents of ......................... (insert name of KPLC) which is
KPLC.

4.  THAT the aforesaid Bidder, its servants and/ or agents/ subcontractor shave not offered any
inducement to any member of the Board, Management, Staff and/ or employees and/ or agents
of
......................... (name of KPLC).

5 THAT the aforesaid Bidder will not engage/ has not engaged in any corrosive practice with other
bidders participating in the subject tender.

6.  THAT the aforesaid bidder does not have any conflict of interest or pecuniary interest with any other tenderer
participating in this tender

7. THAT what is deponed to here in above is true to the best of my knowledge information and belief.

(Title) (Signature) (Date)
Bidder's Official Stamp
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Notes to Tenderers:

43

The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the
Tenderer's complete name and business address.

All italicized text is to help Tenderer in preparing this form.

Tenderer must complete and sign and TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS
QUESTIONNAIRE, CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the SELF
DECLARATION OF THE TENDERER, all attached to this Form of Tender.

The Form of Tender shall include the following Forms duly completed and signed by the Tenderer.
» Tenderer's Eligibility-Confidential Business Questionnaire

 Certificate of Independent Tender Determination

+ Self-Declaration of the Tenderer



DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

Date

To:

The Kenya Power & Lighting Company Limited,
P.O Box 30099 — 00100,

Stima Plaza, Kolobot Road, Parklands,

Nairobi,

KENYA.
PP P TP PP PP (person) on behalf of
Name of the Business/ Company/ Firm) .........ccoiiiiiiiiii e, declare that | have read

and fully understood the contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code
of Ethics for persons participating in Public Procurement and Asset Disposal and my responsibilities under the Code.

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement
and Asset Disposal.

Name Of AULNOTIZEA SIGNALOIY.........eoiiiiiice e st te e be s b e e beeae e e e s beeseesbesbeeteesbesbesbeeseestesneabeaneeneas

(Company Seal/ Rubber Stamp where applicable)

Witness

b
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SCHEDULE OF RATES AND PRICES

LOT A Schedule No. 1. Plant and Mandatory Spare Parts Supplied from Abroad

Item Description Code?! Unit Qty. Unit Price (KES) Total Price?
CIP (N/A)
1) ) 3) 1) x(3)
SUP A-101 | Steel Monopole 18M Pc 25
SUP A-102 | Steel Monopole 24M Pc 11
SUP A-103 | Steel Monopole 30M Pc 22
SUP A-104 | Concrete Special Utility Pole 15M Pc 27
SUP A-105 | Line Fittings Lot 1
SUP A-106 | 6000m of Aerial Bundled Cables M 6000
SUP A-107 | MV Power Cables UG (11KV M 1000
3/Core Cables, 300mm?AL)
SUP A-108 | Termination Kits Pc 12
SUP A-109 | Earthing System Lot 1
SUP A-110 | Telecommunication Standard Pc
Aviation Lights
SUP A-110 | Safety Mechanism Harness (Fall Pc 85
Arrest System)
SUP A-111 | Four (4) Laptop Computers fully Pc 4
configured with MS Windows
(Intel Core i9) and applicable
software with no expiry license
SUB TOTAL (0.03% PPCBL incl. & VAT
excl.)
VAT 16 %
TOTAL (0.03% PPCBL incl. & VAT Incl.) to
Schedule No. 5. Grand Summary)

*NOTES: -

1. Where the Tenderer fails to round the offered unit price as required, then, the offered unit price shall be rounded down-wards to two decimal places and used for the
purposes of this tender.

2. Prices quoted should be inclusive of all taxes and delivery costs to the required site (where applicable) and must be in Kenya Shillings or a freely convertible currency in
Kenya and shall remain valid for One hundred and eighty (180) days from the closing date of the tender. Please note that prices indicated on the KPLC tendering portal
should be exclusive of VAT.

3. The prices quoted in the Form of Tender and in the Price Schedules shall be inclusive of a 0.03% Public Procurement Capacity Building Levy of the item value

exclusive of Value Added Tax (VAT). The Levy shall be deducted from the supplier’s payment and remitted to PPRA as stipulated in the Public Procurement Capacity
Building Levy order 2023 effective for all quotations published after 1st September 2024.



LOT B Schedule No. 1. Plant and Mandatory Spare Parts Supplied from Abroad

Item Description Code! Unit | Qty. Unit Price (KES) Total
Price?
CIP (N/A)
(Y ) 3) 1) x(3)
SUP B-101 | Steel Monopole 18M Pc 16
SUP B-102 | Steel Monopole 24M Pc 7
SUP B-103 | Steel Monopole 30M Pc 14
SUP B-104 | Concrete Special Utility Pc 18
Pole 15M
SUP B-105 | Line Fittings Lot 1
SUP B-106 | 6000m of Aerial Bundled M 6000
Cables
SUP B-107 | MV Power Cables UG M 1000
(11KV 3/Core Cables,
300mm?AL)
SUP B-108 | Termination Kits Pc 12
SUP B-109 | Earthing System Lot 1
SUP B-110 | Telecommunication Pc
Standard Aviation Lights
SUP B-110 | Safety Mechanism Harness Pc 55
(Fall Arrest System)
SUP B-111 | Four (4) Laptop Computers Pc 4

fully configured with MS
Windows (Intel Core i9)
and applicable software
with no expiry license

SUB TOTAL (0.03% PPCBL incl. &

VAT excl.)

VAT 16 %

TOTAL (0.03% PPCBL incl. & VAT
Incl.) to Schedule No. 5. Grand

Summary)

*NOTES: -

1. Where the Tenderer fails to round the offered unit price as required, then, the offered unit price shall be rounded

down-wards to two decimal places and used for the

purposes of this tender.
2. Prices quoted should be inclusive of all taxes and delivery costs to the required site (where applicable) and must be in
Kenya Shillings or a freely convertible currency in
Kenya and shall remain valid for One hundred and eighty (180) days from the closing date of the tender. Please note
that prices indicated on the KPLC tendering portal
should be exclusive of VAT.
3. The prices quoted in the Form of Tender and in the Price Schedules shall be inclusive of a 0.03% Public
Procurement Capacity Building Levy of the item value
exclusive of Value Added Tax (VAT). The Levy shall be deducted from the supplier’s payment and remitted to PPRA
as stipulated in the Public Procurement Capacity
Building Levy order 2023 effective for all quotations published after 1st September 2024.
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Country of Origin Declaration Form

Item | Description Code Country

LOT A Schedule No. 2. Plant and Mandatory Spare Parts Supplied from Within Kenya

Item Description Code! Unit | Qty. Unit Price (KES) Total
Price?
CIP
(N/A)
1) ) @) 1) x(3)
SUP A-201 | Steel Monopole 18M Pc 25
SUP A-202 | Steel Monopole 24M Pc 11
SUP A-203 | Steel Monopole 30M Pc 22
SUP A-204 | Concrete Special Utility Pc 27
Pole 15M
SUP A-205 | Line Fittings Lot |1
SUP A-206 | 6000m of Aerial M 6000
Bundled Cables
SUP A-207 | MV Power Cables UG M 500
(11KV 3/Core Cables,
300mm?AL)
SUP A-208 | Termination Kits Pc 12
SUPA-209 | Earthing System Lot |1
SUP A-210 | Telecommunication Pc
Standard Aviation Lights
SUP A-210 | Safety Mechanism Pc 85
Harness (Fall Arrest
System)
SUP A-211 | Four (4) Laptop Pc 4
Computers fully
configured with MS
Windows (Intel Core i9)
and applicable software
with no expiry license
SUB TOTAL (0.03% PPCBL incl. &
VAT excl.)
VAT 16 %
TOTAL (0.03% PPCBL incl. & VAT
Incl.) (to Schedule No. 5. Grand
Summary)

*NOTES: -

1. Where the Tenderer fails to round the offered unit price as required, then, the offered unit price shall be rounded
down-wards to two decimal places and used for the

purposes of this tender.
2. Prices quoted should be inclusive of all taxes and delivery costs to the required site (where applicable) and must be in
Kenya Shillings or a freely convertible currency in

Kenya and shall remain valid for One hundred and eighty (180) days from the closing date of the tender. Please note
that prices indicated on the KPLC tendering portal

should be exclusive of VAT.
3. The prices quoted in the Form of Tender and in the Price Schedules shall be inclusive of a 0.03% Public
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Procurement Capacity Building Levy of the item value

exclusive of Value Added Tax (VAT). The Levy shall be deducted from the supplier’s payment and remitted to PPRA
as stipulated in the Public Procurement Capacity

Building Levy order 2023 effective for all quotations published after 1st September 2024.

LOT B Schedule No. 2. Plant and Mandatory Spare Parts Supplied from Within Kenya

Item Description Code! Unit | Qty. Unit Price (KES) Total
Price?
CIP
(N/A)
1) ) ®) (1) x(3)
SUP B-201 | Steel Monopole 18M Pc 16
SUP B-202 | Steel Monopole 24M Pc 7
SUP B-203 | Steel Monopole 30M Pc 14
SUP B-204 | Concrete Special Utility Pc 18
Pole 15M
SUP B-205 | Line Fittings Lot |1
SUP B-206 | 6000m of Aerial M 000
Bundled Cables
SUP B-207 | MV Power Cables UG M 500
(11KV 3/Core Cables,
300mm?AL)
SUP B-208 | Termination Kits Pc 12
SUP B-209 | Earthing System Lot |1
SUP B-210 | Telecommunication Pc
Standard Aviation Lights
SUP B-210 | Safety Mechanism Pc 55
Harness (Fall Arrest
System)
SUP B-211 | Four (4) Laptop Pc 4
Computers fully
configured with MS
Windows (Intel Core i9)
and applicable software
with no expiry license
SUB TOTAL (0.03% PPCBL incl. &
VAT excl.)
VAT 16 %
TOTAL (0.03% PPCBL incl. & VAT
Incl.) (to Schedule No. 5. Grand
Summary)

*NOTES: -

1. Where the Tenderer fails to round the offered unit price as required, then, the offered unit price shall be rounded
down-wards to two decimal places and used for the

purposes of this tender.
2. Prices quoted should be inclusive of all taxes and delivery costs to the required site (where applicable) and must be in
Kenya Shillings or a freely convertible currency in

Kenya and shall remain valid for One hundred and eighty (180) days from the closing date of the tender. Please note
that prices indicated on the KPLC tendering portal

should be exclusive of VAT.
3. The prices quoted in the Form of Tender and in the Price Schedules shall be inclusive of a 0.03% Public
Procurement Capacity Building Levy of the item value

exclusive of Value Added Tax (VAT). The Levy shall be deducted from the supplier’s payment and remitted to PPRA
as stipulated in the Public Procurement Capacity

Building Levy order 2023 effective for all quotations published after 1st September 2024.
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LOT A Schedule No. 3. Design Services

Item Description Qty. Unit Price! Total
Price!
Local Currency | Foreign Currency
Portion Portion (N/A)
(1) (2) (optional) (1) x(2)
SUP A-301 | Survey and
Geotechnical/Soil
Investigation
SUP A-302 | Design and Engineering
of Concrete Special
Utility Pole and
Foundation (15M)
SUP A-303 | Design and Engineering
of Steel Special Utility
Pole and
Foundation(18M-30M)
SUP A-304 | Line design works for
LV and 11KV
Undergrounding
SUP A-305 | Testing and
Commissioning
SUB TOTAL (PPCBL incl. & VAT excl.) 0.03%
VAT 16 %
TOTAL (0.03% PPCBL incl. & VAT Incl.) (to Schedule No. 5. Grand Summary)
Name of Tenderer Signature
LOT B Schedule No. 3. Design Services
Item Description Qty. Unit Price? Total
Price!
Local Currency | Foreign Currency
Portion Portion (N/A)
(1) (2) (optional) (1) x (2)
SUP B-301 | Survey and
Geotechnical/Soil
Investigation
SUP B-302 | Design and Engineering
of Concrete Special
Utility Pole and
Foundation (15M)
SUP B-303 | Design and Engineering
of Steel Special Utility
Pole and
Foundation(18M-30M)
SUP B-304 | Line design works for
LV and 11KV
Undergrounding
SUP B-305 | Testing and
Commissioning
SUB TOTAL (PPCBL incl. & VAT excl.) 0.03%
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VAT 16 %

TOTAL(0.03% PPCBL incl. & VAT Incl.) (to Schedule No.5. Grand Summary)

Name of Tenderer Signature

LOT A Schedule No. 4. Installation and Other Services

Item Description Qty. | Unit Price? Total Price!
Local Foreign Local
Currency (N/A)
Portion
Q) 1@ 1B Wx@) [ 1)xA)
SUP A-401 | Cost of all approval from all Statutory | Lot |1
bodies
SUP A-402 | Preliminary works (site clearance etc.) | Pc 66
SUP A-403 | Excavation and backfilling works Pc 66
SUP A-404 | Relocation works for water lines ,
sewer ,drainage etc.
SUP A-405 | Demolition works to accommodate
foundations
SUP A-406 | Foundation works (reinforced Pc 66
concrete)
SUP A-407 | Transportation, erection and Pc 66
installation of Special Utility Poles
complete with all accessories
SUP A-408 | De-commissioning and removal of Lot |1
existing electrical pole (Concrete or
wooden) and transportation to KPLC
designated stores
SUP A-409 | Earthing/Grounding Lot |1
SUP A-410 | Re-instatement of low voltage lines, Lot |1
service lines etc. on the Special Utility
Poles
SUP A-411 | Installation of 11KV UG Cable M 500
SUP A-412 | Installation of Aerial Bundle Cable M 6000
SUP A-413 | Cost to deal with Environment, Safety | Lot | 1
and Health Safeguards
SUP A-414 | Factory Acceptance Tests Lot |1
SUP A-415 | Training of KPLC Team in Special Lot |1
Utility Pole designs and maintenance
SUP A-416 | Office Facilities and transport services | Lot | 1
for the project implementation period
SUP A-417 | Environmental, Health and Safety
(EHS)
SUB TOTAL (PPCBL incl. & VAT excl.) 0.03%
VAT 16 %
TOTAL (0.03% PPCBL incl. & VAT Incl.) (to Schedule No.5. Grand Summary)

Name of Tenderer

! Specify currency in accordance with ITT 21

Signature
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LOT B Schedule No. 4. Installation and Other Services

Item Description Qty. | Unit Price’ Total Price!
Local Foreign Local
Currency (N/A)
Portion
Q) 1@ (B Mx@) | B)xE)
SUP B-401 | Cost of all approval from all Lot |1
Statutory bodies
SUP B-402 | Preliminary works (site clearance Pc |85
etc.)
SUP B-403 | Excavation and backfilling works Pc |85
SUP B-404 | Relocation works for water lines ,
sewer ,drainage etc.
SUP B-405 | Demolition works to accommodate
foundations
SUP B-406 | Foundation works (reinforced Pc |85
concrete)
SUP B-407 | Transportation, erection and Pc 85
installation of Special Utility Poles
complete with all accessories
SUP B-408 | De-commissioning and removal of Lot |1
existing electrical pole (Concrete or
wooden) and transportation to KPLC
designated stores
SUP B-409 | Earthing/Grounding Lot |1
SUP B-410 | Re-instatement of low voltage lines, | Lot |1
service lines etc. on the Special
Utility Poles
SUP B-411 | Installation of 11KV UG Cable M 1000
SUP B-412 | Installation of Aerial Bundle Cable M 6000
SUP B-413 | Cost to deal with Environment, Lot |1
Safety and Health Safeguards
SUP B-414 | Factory Acceptance Tests Lot |1
SUP B-415 | Training of KPLC Team in Special Lot |1
Utility Pole designs and maintenance
SUP B-416 | Office Facilities and transport Lot |1
services for the project
implementation period
SUP B-417 | Environmental, Safety and Health Lot |1

(EHS)

SUB TOTAL (PPCBL incl. & VAT excl.) 0.03%

VAT 16 %

TOTAL (0.03% PPCBL incl. & VAT Incl.) (to Schedule No.5. Grand Summary)
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Name of Tenderer

! Specify currency in accordance with ITT 21

Signature




LOT A Schedule No. 5. Grand Summary

ltem

Description

Total Price!

Foreign
(N/A)

Local

Total Schedule No. 1. Plant, and Mandatory Spare Parts
Supplied from Abroad

Total Schedule No. 2. Plant, and Mandatory Spare Parts
Supplied from Within Kenya

Total Schedule No. 3. Design Services

Total Schedule No. 4. Installation and Other Services

TOTAL (to Tender Form)

Name of Tenderer Signature

1Specify currency in accordance with ITT 21. Create and use as many columns for Foreign
Currency requirement as there are foreign currencies

LOT B Schedule No. 5. Grand Summary

ltem

Description

Total Price!

Foreign
(N/A)

Local

Total Schedule No. 1. Plant, and Mandatory Spare Parts
Supplied from Abroad

Total Schedule No. 2. Plant, and Mandatory Spare Parts
Supplied from Within Kenya

Total Schedule No. 3. Design Services

Total Schedule No. 4. Installation and Other Services

TOTAL (to Tender Form)

Name of Tenderer Signature

1Specify currency in accordance with ITT 21. Create and use as many columns for Foreign
Currency requirement as there are foreign currencies
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LOT A Schedule No. 6. Recommended Spare Parts

Item | Description Qty. | Unit Price Total Price
CIF or CIP EXW
(foreign parts) (local parts)
(N/A)
1 1@ 3) (1) x(2) or
@)
Name of Tenderer Signature
LOT B Schedule No. 6. Recommended Spare Parts
Item | Description Qty. | Unit Price Total Price
CIF or CIP EXW
(foreign parts) (local parts)
(N/A)
1 1@ ©) (1) x(2) or
(©)
Name of Tenderer Signature
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Price Adjustment

Where the Contract Period (excluding the Defects Liability Period) exceeds eighteen (18) months, it is normal
procedure that prices payable to the Contractor shall be subject to adjustment during the performance of the
Contract to reflect changes occurring in the cost of labor and material components. In such cases the Tendering
document shall include in this form a formula of the following general type, pursuant to SCC Sub-Clausel1.2.

Where Contracts are of a shorter duration than eighteen (18) months or in cases where there is to be no Price
Adjustment, the following provision shall not be included. Instead, it shall be indicated under this form that the
prices are to remain firm and fixed for the duration of the Contract.

1Specify currency in accordance with ITT 20. Create and use as many columns for Foreign Currency requirement as there are foreign currencies
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Sample Price Adjustment Formula

If in accordance with GCC 11.2, prices shall be adjustable, the following method shall be used to calculate the price
adjustment:

Prices payable to the Contractor, in accordance with the Contract, shall be subject to adjustment during

performance of the Contract to reflect changes in the cost of labor and material components, in accordance with the
following formula:

P1 PO (a DbgDC%)DPo

Lo Mo
P, = adjustment amount payable to the
Contractor
P, = Contract price (base price)
a = percentage of fixed element in Contract price (a=%)
b = percentage of labor component in Contract price (b=%)
c = percentage of material and equipment component in Contract price (c=%)
L,L. = labor indices applicable to the appropriate industry in the country of origin on the base date and the date
For adjustment, respectively
M,M, = material and equipment indices in the country of origin on the base date and the date for adjustment,

respectively

N.B. a+b+c= 100%.

Conditions Applicable to Price Adjustment

The Tenderer shall indicate the source of labor, source of exchange rate and materials indices and the base date
indices in its Tender.

Item Source of Indices Used Base Date Indices.

The base date shall be the date thirty (30) days prior to the Tender closing date.
The date of adjustment shall be the mid-point of the period of manufacture or installation of component or
Plant. The following conditions shall apply:

(@) No price increase will be allowed beyond the original delivery date unless covered by an extension of time
awarded by KPLC under the terms of the Contract. No price increase will be allowed for periods of delay for
which the Contractor is responsible. KPLC will, however, be entitled to any price decrease occurring during
such periods of delay.

(b) If the currency in which the Contract price, PO, is expressed is different from the currency of the country of
origin of the labor and/or materials indices, a correction factor will be applied to avoid incorrect adjustments of
the Contract price. The correction factor shall be: Z0/Z1, where,

Z,=the number of units of currency of the origin of the indices which equal to one unit of the currency of the
Contract Price P,on the Base date, and

Z,=the number of units of currency of the origin of the indices which equal to one unit of the currency of the
Contract Price P,on the Date of Adjustment.

(c) No price adjustment shall be payable on the portion of the Contract price paid to the Contractor as an advance
payment.
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TECHNICAL PROPOSAL

Site Organization

Method Statement

Mobilization Schedule

Construction Schedule

Plant

Contractor's Equipment

Personnel

Proposed Subcontractors for Major Items of Plant and Installation Services

Others
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METHOD STATEMENT
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MOBILIZATION SCHEDULE



CONSTRUCTION SCHEDULE
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Contractor's Equipment
Form EQU

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key Contractor's equipment listed in Section Ill, Evaluation and Qualification Criteria. A
separate Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by the
Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location

Details of current commitments

Source Indicate source of the equipment
0 Owned O Rented [ Leased [0 Specially manufactured

Omit the following information for equipment owned by the Tenderer.

Owner Name of owner
Address of owner

Telephone Contact name and title
Fax Telex
Agreements Details of rental / lease / manufacture agreements specific to the project

Functional Guarantees

The Tenderer shall copy in the left column of the table below, the identification of each functional guarantee required
in the Specification and stated by KPLC in para.1.2 (c) of Section Ill, Evaluation and Qualification Criteria, and in
the right column, provide the corresponding value for each functional guarantee of the proposed plant and equipment.

Required Functional Guarantee | Value of Functional Guarantee of the Proposed Plant and Equipment
1.
2.
3.
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Personnel
Form PER -1- Proposed Personnel

Tenderers should provide the names of suitably qualified personnel to meet the specified requirements stated in Section
I11. The data on their experience should be supplied using the Form below for each candidate.

1. Title of position*
Name

2. Title of position*
Name

3. Title of position*
Name

4, Title of position*
Name

*As listed in Section IlI.

Form PER-2

Resume of Proposed Personnel

Name of Tenderer

Position

Personnel information | Name Date of birth

Professional qualifications

Present employment | Name of KPLC

Address of KPLC .........

Telephone Contact (manager / personnel officer)
Fax E-mail

Job title Years with present KPLC........
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Summarize professional experience over the last 20 years, in reverse chronological order. Indicate particular
technical and managerial experience relevant to the project.

From To Company / Project / Position / Relevant technical and management experience

Proposed Subcontractors for Major Items of Plant and Installation Services

A list of major items of Plant and Installation Services is provided below.

The following Subcontractors and/or manufacturers are proposed for carrying out the item of the facilities indicated.
Tenderers are free to propose more than one for each item

Major Items of Plant and Proposed Subcontractors/Manufacturers Nationality
Installation Services

Others - Time Schedule

(to be used by Tenderer when alternative Time for Completion is invited in ITT 13.2)
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Tenderers Qualification without prequalification

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification

Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included here
under.



Form ELI 1.1
Tenderer Information Sheet

Date:

ITT No.:

—_—

. Tenderer’s Legal Name

2. In case of JV, legal name of each party:

3. Tenderer’s actual or intended Country of Registration:

4. Tenderer’s Year of Registration:

5. Tenderer’s Legal Address in Country of Registration:

6. Tenderer’s Authorized Representative Information
Name:
Address:
Telephone/Fax numbers:
Email Address:

7. Attached are copies of original documents of:

Acrticles of Incorporation or Registration of firm named in 1, above, in accordance with ITT 4.1 and ITT 4.4. In case
of JV, Form of intent to form JV including a draft agreement, or JV agreement, in accordance with ITT 4.1 and ITT
11.2.

In case of state-owned enterprise or institution from Kenya, documents establishing legal and financial autonomy and
compliance with the principles of commercial law, and is not under the supervision of KPLC in accordance with ITT
4.6.

Please note that a written authorization needs to be attached to this sheet as required by ITT 21.3
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Form ELI 1.2

Party to JV Information Sheet

Date:

ITT No.:

1. Tenderer’s Legal Name:

2. JV’s Party legal name:

3. JV’s Party Country of Registration:

4. JV’s Party Year of Registration:

5. JV’s Party Legal Address in Country of Registration:

6. JV’s Party Authorized Representative Information
Name:

Address:

Telephone/Fax numbers:

Email Address:

7. Attached are copies of original documents of:

Avrticles of Incorporation or Registration of firm named in 1, above, in accordance with ITT 4.1and ITT 4.4.

In case of state-owned enterprise or institution from Kenya, documents establishing legal and financial
autonomy and compliance with the principles of commercial law and is not under the supervision of
KPLC, in accordance with ITT 4.6.




Form CON -2
Historical Contract Non-Performance
Tenderer's Legal Name:

Date:
JV Member Legal Name:

ITT No.:

Non-Performed Contracts in accordance with Section 111, Evaluation and Qualification Criteria

[0  Contract non-performance did not occur since 1% January [insert year] specified in Section 111, Evaluation
and Qualification Criteria, Sub-Factor 2.1.

[0  Contract(s) not performed since 1% January [insert year] specified in Section I11, Evaluation and
Qualification Criteria, requirement 2.1

Year Non- performed (Contract Identification Total Contract
portion of Amount (current
contract value, currency,

exchange rate and
K Shilling
equivalent)

[insert [insertamount  |Contract Identification: [indicate complete contract name/  [insert amount]
year] and percentage] |number, and any other identification]

Name of KPLC: [insert full name]

/Address of KPLC: [insert City/ street/building/floor
number/room number/country]

Reason(s) for nonperformance: [indicate main reason(s)]

Pending Litigation, in accordance with Section 111, Evaluation and Qualification Criteria

[0  No pending litigation in accordance with Section 11, Evaluation and Qualification Criteria, Sub-Factor
2.3.

[0 Pending litigation in accordance with Section Ill, Evaluation and Qualification Criteria, Sub-Factor 2.3 as
indicated below.

Year of | Amountin Contract Identification Total Contract Amount
dispute | dispute (currency) (currency), K Shilling
Equivalent (exchange rate)

Contract Identification:
Name of KPLC:

Address of KPLC:
Matter in dispute:
Party who initiated the dispute:

Status of dispute:

Contract Identification:

Name of KPLC:

Address of KPLC:

Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section 111, Evaluation and Qualification Criteria

2.4.

O No Litigation History in accordance with Section I11, Evaluation and Qualification Criteria, Sub-Factor
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Year of
dispute

Amount in
dispute (currency)

Contract Identification

Total Contract Amount
(currency), K Shilling
Equivalent (exchange rate)

O Litigation History in accordance with Section Ill, Evaluation and Qualification Criteria, Sub-Factor 2.4

as indicated below.

[insert
year]

[insert
percentage]

Contract Identification: [indicate complete
contract name, number, and any other
identification]

Name of KPLC: [insert full name]
Address of KPLC: [insert City/
street/building/floor number/room
number/country]

Matter in dispute: [indicate main issues in
dispute]

Party who initiated the dispute: [indicate
“KPLC” or “Contractor’”]

Reason(s) for Litigation and award decision
[indicate main reason(s)]

[insert amount]
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Form CCC
Current Contract Commitments / Works in Progress
Tenderers and each member to a JV should provide information on their current commitments on all contracts that

have been awarded, or for which a Form of intent or acceptance has been received, or for contracts approaching
completion, but for which an unqualified, full completion certificate has yet to be issued.

Name of contract KPLC, contact | Value of outstanding work | Estimated Average monthly invoicing
address/tel (current K Shilling completion date over last six months
equivalent) (K Shilling /month)

etc.
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Form FIN -3.1
Financial Situation

Historical Financial Performance

Tenderer’s Legal Name: Date:
JV Member Legal Name: ITT No.:
To be completed by the Tenderer and, if JV, by each member

Financial Historic information for previous (L) years

information in KES | (KES equivalent in 000s)

equivalent

Yearl | Year2 | Year3 | Year... Year n Avg. Avg.
Ratio

Information from Balance Sheet

Total Assets (TA)

Total Liabilities (TL)

Net Worth (NW)

Current Assets (CA)

Current Liabilities
(CL)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes
(PBT)

Attached are copies of financial statements (balance sheets, including all related notes, and income statements) for the
years required above complying with the following conditions:

a) Must reflect the financial situation of the Tenderer or member to a JV, and not sister or parent companies.
b)  Historic financial statements must be audited by a certified accountant.
C) Historic financial statements must be complete, including all notes to the financial statements.

d)  Historic financial statements must correspond to accounting periods already completed and audited (no
statements for partial periods shall be requested or accepted).
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Form FIN - 3.2

Average Annual Turnover

Tenderer's Legal Name:

JV Member Legal Name:

Date:

ITT No.:

Annual turnover data

Year Amount and Currency KES equivalent
*Average

Annual

Turnover

*Average annual turnover calculated as total certified payments received for work in progress or completed, divided
by the number of years specified in Section 111, Evaluation Criteria, Sub-Factor 2.3.2.

Form FIN3.3

Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total cash flow demands of the subject contractor
contracts as indicated in Section 111, Evaluation and Qualification Criteria.

Source of financing

Amount (KES equivalent)

1.
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Form EXP 4.1
General Experience

Tenderer's Legal Name:

JV Member Legal Name:

ITT No.:

Date:
Starting Ending Month / Contract Identification Role of
Month/ Year | Year Years* Tenderer

Contract name:

Brief Description of the Works performed by the
Tenderer:

Name of Tender:

Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

Name of Tender

Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

Name of Tender:

Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

Name of Tender:

Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

Name of Tender:

Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

Name of Tender:

Address:

*List calendar year for years with contracts with at least nine (9) months activity per year starting with the earliest year

Form EXP —4.2(a)

Specific Experience

Tenderer's Legal Name:

JV Member Legal Name:

72



number of contracts] required

Similar Contract No. __ [insert specific number] of [total

Information

4.2a) of Section IlI:

Description of the similarity in accordance with Sub-Factor

Amount

Physical size

Complexity

Methods/Technology

Physical Production Rate

Form EXP —4.2(b)
Specific Experience in Key Activities

Tenderer’s Legal Name:

JV Member Legal Name:

Subcontractor’s Legal Name:

Date:

ITT No.:

Information

Contract Identification

Award date
Completion date

Role in Contract

0
Contractor

OJ
Management
Contractor

[ISubcontractor

Total contract amount

KES

If member in a JV or subcontractor, specify
participation of total contract amount

%

KES

KPLC’s Name:

Address:

Telephone/fax number:
E-mail:
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FORM OF TENDER SECURITY- [Option 1-Demand Bank Guarantee]

Beneficiary:

(To Be Submitted on Bank’s Letterhead) Date:
To:

The Kenya Power & Lighting Company Plc,
Stima Plaza,

Kolobot Road, Parklands,

P.O Box 30099 — 00100,

Nairobi, Kenya.

Request for Tenders No:

Date:

TENDER GUARANTEE No.:

Guarantor:

1. We have been informed that (here in after called "the Applicant™) has submitted
or will submit to the Beneficiary its Tender (here in after called” the Tender") for the execution of
under Request for Tenders No. (“the ITT”).

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a

(@)

b)

Tender guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed
document accompanying or identifying the demand, stating that either the Applicant:

has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the
Tender Validity Period”), or any extension thereto provided by the Applicant; or

having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any
extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed
to furnish the Performance.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office indicated above
on or before that date.

[signature(s)]
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NOTES TO TENDERERS AND BANKS

75

Please note that no material additions, deletions or alterations regarding the contents of this Form
shall be made to the Tender Security to be furnished by the Tenderer. If any are made, the Tender
Security shall not be accepted and shall be rejected by KPLC. For the avoidance of doubt, such
rejection will be treated as non-submission of the Tender Security where such Security is required in
the tender.

It is the responsibility of the Tenderer to sensitize its issuing bank on the need to respond directly and
expeditiously to queries from KPLC. The period for response shall not exceed three (3) days from the
date of KPLC's query. Should there be no conclusive response by the Bank within this period, such
Tenderer’s Tender Security shall be deemed as invalid and the bid rejected.

The issuing bank should address its response or communication regarding the bond to KPLC at
the following e-mail address — “guarantees@ kplc.co.ke”

The Tender validity period is ------------- ( ) days as set out in the Invitation to Tender (at Section |

of the Tender document) or as otherwise may be extended by KPLC. Therefore the Tender Security
must at all times be valid for at least 30 days beyond the tender validity period.

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.



FORMAT OF TENDER SECURITY [Option 2-Insurance Guarantee]

TENDER GUARANTEE No.:

1

Whereas ............ [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated
......... [Date of submission of tender] for the ............... [Name and/or description of the tender] (hereinafter
called “the Tender”) for the execution of under Request for Tenders No. (“the ITT™).

KNOW ALL PEOPLE by these presents that WE ..................... of oooiiini. [Name of Insurance Company]
having our registered office at ............... (hereinafter called “the Guarantor”), are bound unto ................
[Name of KPLC] (hereinafter called “the KPLC”) in the sum of ..................... (Currency and guarantee
amount) for which payment well and truly to be made to the said KPLC, the Guarantor binds itself, its successors
and assigns, jointly and severally, firmly by these presents.

Sealed with the Common Seal of the said Guarantor this ___day of 20 __

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of
Tender (“the Tender Validity Period”), or any extension thereto provided by the Principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender Validity
Period or any extension thereto provided by the Principal; (i) failed to execute the Contract
agreement; or (ii) has failed to furnish the Performance Security, in accordance with the Instructions
to tenderers (“ITT”) of the Procuring Entity's Tendering document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon
receipt of the Procuring Entity's first written demand, without the Procuring Entity having to substantiate
its demand, provided that in its demand the Procuring Entity shall state that the demand arises from the
occurrence of any of the above events, specifying which event(s) has occurred.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant
is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification
to the Applicant of the results of the Tendering process; or (ii)twenty-eight days after the end of the
Tender Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office indicated
above on or before that date.

[Date ] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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TENDER-SECURING DECLARATION FORM {r 46 and 155(2)}
(To Be Submitted on Bank’s Letterhead) Date:
To:

The Kenya Power & Lighting Company Plc,
Stima Plaza,

Kolobot Road, Parklands,

P.O Box 30099 — 00100,

Nairobi, Kenya.

[The Bidder shall complete this Form in accordance with the instructions indicated]

Date: [insert date (as day, month and year) of Tender
Submission] Tender No.: [insert number of tendering process]
To: [insert complete name of

Purchaser] 1/We, the under signed, declare that:
1 I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration.

2 I/We accept that I/ we will automatically be suspended from being eligible for tendering in any contract with
the Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in
breach of our obligation (s) under the bid conditions, because we—(a) have withdrawn our tender during the
period of tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the
acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the
Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the
instructions to tenders.

3 I/ We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer (s),
upon the earlier of:

a)  Our receipt of a copy of your notification of the name of the successful Tenderer; or
b)  Thirty days after the expiration of our Tender.

4 I/ We understand that if | am/ we are/ in a Joint Venture, the Tender Securing Declaration must be in the name
of the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of
bidding, the Tender Securing Declaration shall be in the names of all future partners as named in the letter of
intent.

RS [0 4 =T OSSOSO TP SS SO R PR PPOTPPRURPRPRPRPN

Capacity/title (director or partner or sole proprietor, etc.)

Duly authorized to sign the bid for and on behalf of: ... [insert complete name of Tenderer]

Dated ON......coeviiiiccece e day Of ..o [Insert date of signing]

Seal or stamp
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MANUFACTURER'S AUTHORIZATION FORM

(To Be Submitted On Manufacturer’s Letterhead)

To:

The Kenya Power & Lighting Company Limited,
Stima Plaza, Kolobot Road, Parklands,

P.O Box 30099 — 00100,

Nairobi, Kenya.

Date:

ITT No.:

To:

WHEREAS

We , Who are official manufacturers of , having factories at
, do hereby authorize to submit a Tender the purpose of which

is to provide the following goods, manufactured by us , and to subsequently negotiate and

sign the Contract.

We hereby extend our full guarantee and warranty in accordance with Clause 27 of the General Conditions, with
respect to the goods offered by the above firm.

Signed:

Name:

Title:

Duly authorized to sign this Authorization on behalf of:

Dated on day of ,
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PART 2 - KPLC'S REQUIREMENTS/
SPECIFICATIONS

SCOPE OF SUPPLY OF PLANT AND INSTALLATION SERVICES BY THE CONTRACTOR

SPECIAL UTILITY POLES DEFINITE SCOPE OF WORKS
The Special Utility Poles shall comprise of
a) Special Utility Pole Steel, this will cover between the heights of 18m-30m.
b) Special Utility Pole Concrete, this will cover between the heights of 15m.
The Scope of Work shall cover engineering design, procurement, installation, testing and commissioning. The contract
shall be on a turnkey basis hence the Contractor shall be responsible for design material supply transport erection
installation and commissioning as well as having the full responsibility for civil works including the design and
construction of all the foundations. The scope shall also include recovery of poles and line materials by the Contractor and
deposited to sites within or in the immediate vicinity of KPLC stores. Such stores are to be designated by the employer.
The supply and services to be performed by the contractor shall comprise design, manufacture, factory testing, packing,
galvanizing, transport, insurance, storage on site, construction works, erection and installation, corrosion protection, site

testing, submission of documentation, commissioning, training of KPLC personnel and warranty works.

The scope of works for the Special Utility Poles shall be as shown in the table below.

LOTA
No. | ITEM DESCRIPTION UNIT OF MEASURE QUANTITY
1 Special Utility Pole Concrete 15M Set 27
2 Special Utility Pole Steel Set 58
LOT B
No. | ITEM DESCRIPTION UNIT OF MEASURE QUANTITY
1 Special Utility Pole Concrete 15M Set 18
2 Special Utility Pole Steel Set 37

The special Utility pole is to be used for carrying both overhead power lines and Telecommunications equipment
The contractor is expected to supply/deliver, install and Commission of a total of sixty-six (66) Special Utility poles (complete with
Bases and Accessories) to identified KPLC sites
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1. Concrete pole

2. Steel pole (Monopole or equivalent)

3. Foundation Pole with Fibre Termination, Junction Box, KPLC Meter Box, Cabinet
4. Access/Ladder with stepper to FOC Cabinet

5. Safety Mechanism

6. Frames to mount Antennas/Telecom Equipment/

7. Antennae Working Platform with expanded door plate

8.Install and Commission

Components of the Scope
1.Civil works

a)
b)
c)
d)
€)
f)

Survey-It will cover the overhead, ground and underground services.

Geotechnical/Soil Investigation per site

Excavation and foundation works

Any necessary demolition works.

Relocation works for any services (re-routing of electric poles, water lines, sewer line, drainage. underground fiber etc..)

Any other necessary civil works for completeness such as drainage.

2.Erection and Commissioning

a)
b)
c)
d)

€)

4

Supply of the Smart Utility Poles to the specific sites.

Installations of the Smart pole to the foundations.

Installations of the necessary fittings to the Smart Pole.

Restoring the powerline from the old pole to the new Special Utility Pole.

Supply and Installation of undergrounding of 11KV line approximately 500m (3 Core 11KV UG Cable) including cable
and termination Kits.

Supply and installation of 6000m of 230/415v Aerial Bundled Cable (ABC).

Recovery works

The Contractor shall recover the old KPLC Pole and other fittings to the KPLC designated stores.

5.Testing and commissioning.

The Contractor shall test and commission the Special Utility Pole.

6. Factory Acceptance Test

The Contractor shall arrange for 4 participants from KPLC and the Project Manager to witness tests for the Special Utility Poles. All
routine test Shall be carried out in the presence of KPLC representatives. The Contractor shall arrange and meet the full cost of the
FAT.FAT shall be carried out as prescribed in the Particular Technical Specifications.

30 Final documentation

a) FAT test reports signed by all parties.

b) As-built drawings in 4 copies delivered in box files as approved by the Project Manager (All drawings in AutoCAD
and PDF).

c) Three (3) hard drives with all the above documents.
Facilities for the project Manager
Site Offices

At the Location where the contractor will establish His main site administration an Office for Site Supervisors from the
project manager with basic office furniture internet telephone and copier/printer shall be provide by the Contractor for the
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Implementation period.
Communication Facilities

Four (4) No. pre-paid phone and airtime equivalent to 25,000 for the Project Manager and Supervisors. Provide Four (4)
No. Laptops with all necessary Software for the review and approval of documents.

Transport
The Contractor shall avail transport on a 24 hour basis to site for the project manager for the duration of the Contract. The

Vehicle shall be double cabin 4x4 inclusive of driver, fuel and maintenance. The vehicle must be newly registered and in
excellent condition.

LOT A Schedule No. 2. Plant and Mandatory Spare Parts Supplied from Within Kenya

Item Description Unit Qty.
1)
SUP A-101 | Steel Monopole 18M Pc 25
SUP A-102 | Steel Monopole 24M Pc 11
SUP A-103 | Steel Monopole 30M Pc 22
SUP A-104 | Concrete Special Utility Pole 15M Pc 27
SUP A-105 | Line Fittings Lot 1
SUP A-106 | 6000m of Aerial Bundled Cables M 6000
SUP A-107 | MV Power Cables UG (11KV 3/Core Cables, 300mm?AL) | M 1000
SUP A-108 | Termination Kits Pc 12
SUP A-109 | Earthing System Lot 1
SUP A-110 | Telecommunication Standard Aviation Lights Pc
SUP A-110 | Safety Mechanism Harness (Fall Arrest System) Pc 85
SUP A-111 | Four (4) Laptop Computers fully configured with MS Pc 4
Windows (Intel Core i9) and applicable software with no
expiry license
LOT A Schedule No. 4. Installation and Other Services
Item Description Qty.
() )
SUP A-401 | Cost of all approval from all Statutory bodies Lot 1
SUP A-402 | Preliminary works (site clearance etc.) Pc 66
SUP A-403 | Excavation and backfilling works Pc 66
SUP A-404 | Relocation works for water lines , sewer ,drainage etc.
SUP A-405 | Demolition works to accommodate foundations
SUP A-406 | Foundation works (reinforced concrete) Pc 66
SUP A-407 | Transportation, erection and installation of Special Utility Poles Pc 66
complete with all accessories
SUP A-408 | De-commissioning and removal of existing electrical pole (Concrete | Lot 1
or wooden) and transportation to KPLC designated stores
SUP A-409 | Earthing/Grounding Lot 1
SUP A-410 | Re-instatement of low voltage lines, service lines etc. on the Special Lot 1
Utility Poles
SUP A-411 | Installation of 11KV UG Cable M 500
SUP A-412 | Installation of Aerial Bundle Cable M 6000
SUP A-413 | Cost to deal with Environment, Safety and Health Safeguards Lot 1
SUP A-414 | Factory Acceptance Tests Lot 1
SUP A-415 | Training of KPLC Team in Special Utility Pole designs and Lot 1
maintenance
SUP A-416 | Office Facilities and transport services for the project implementation | Lot 1
period
SUP A-417 | Environmental, Health and Safety (EHS)
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LOT B Schedule No. 2.

Plant and Mandatory Spare Parts Supplied from Within Kenya

Item Description Unit | Qty.
1)
SUP B-201 | Steel Monopole 18M Pc 16
SUP B-202 | Steel Monopole 24M Pc 7
SUP B-203 | Steel Monopole 30M Pc 14
SUP B-204 | Concrete Special Utility Pole 15M Pc 18
SUP B-205 | Line Fittings Lot |1
SUP B-206 | 6000m of Aerial Bundled Cables M 000
SUP B-207 | MV Power Cables UG (11KV 3/Core Cables, 300mm? AL) M 500
SUP B-208 | Termination Kits Pc 12
SUP B-209 | Earthing System Lot |1
SUP B-210 | Telecommunication Standard Aviation Lights Pc
SUP B-210 | Safety Mechanism Harness (Fall Arrest System) Pc 55
SUP B-211 | Four (4) Laptop Computers fully configured with MS Pc 4
Windows (Intel Core i9) and applicable software with no
expiry license
LOT B Schedule No. 4. Installation and Other Services
Item Description Qty.
1) )
SUP B-401 | Cost of all approval from all Statutory bodies Lot 1
SUP B-402 | Preliminary works (site clearance etc.) Pc 85
SUP B-403 | Excavation and backfilling works Pc 85
SUP B-404 | Relocation works for water lines , sewer ,drainage etc.
SUP B-405 | Demolition works to accommodate foundations
SUP B-406 | Foundation works (reinforced concrete) Pc 85
SUP B-407 | Transportation, erection and installation of Special Utility Poles complete Pc 85
with all accessories
SUP B-408 | De-commissioning and removal of existing electrical pole (Concrete or Lot 1
wooden) and transportation to KPLC designated stores
SUP B-409 | Earthing/Grounding Lot 1
SUP B-410 | Re-instatement of low voltage lines, service lines etc. on the Special Utility | Lot 1
Poles
SUP B-411 | Installation of 11KV UG Cable M 1000
SUP B-412 | Installation of Aerial Bundle Cable M 6000
SUP B-413 | Cost to deal with Environment, Safety and Health Safeguards Lot 1
SUP B-414 | Factory Acceptance Tests Lot 1
SUP B-415 | Training of KPLC Team in Special Utility Pole designs and maintenance Lot 1
SUP B-416 | Office Facilities and transport services for the project implementation period | Lot 1
SUP B-417 | Environmental, Safety and Health (EHS) Lot 1
Item Description Unit Qty
SUP-401 Cost of all approval from all Statutory bodies Lot 1
SUP-402 Preliminary works (site clearance etc.) Pc 66
SUP-403 Excavation and backfilling works Pc 66
SUP-404 Relocation works for water lines, sewer ,drainage | Lot 1
etc.
SUP-405 Demolition works to accommodate foundations Lot 1
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SUP-406 Foundation works (reinforced concrete) Pc 66

SUP-407 Transportation, erection and installation of Special | Pc 66
Utility Poles complete with all accessories

SUP-408 De-commissioning and removal of existing Lot 1
electrical pole (Concrete or wooden) and
transportation to KPLC designated stores

SUP-409 Earthing/Grounding Lot 1

SUP-410 Re-instatement of low voltage lines, service lines Lot 1
etc. on the Special Utility Poles

SUP-411 Installation of 11KV UG Cable M 500

SUP-412 Installation of Aerial Bundle Cable M 6000

SUP-413 Cost to deal with Environment, Safety and Health | Lot 1
Safeguards

SUP-414 Factory Acceptance Tests Lot 1

SUP-415 Training of KPLC Team in Special Utility Pole Lot 1
designs

SUP-416 Office Facilities and transport services for the Lot 1
project implementation period
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Specification Guidelines (Not to be included in the actual tender document)

Supply and install contract to be procured through international competition, KPLC's Requirements must be drawn
up to permit the widest, possible competition and, at the same time, present a clear statement of the required standards
of workmanship, materials and performance of the Facilities. Only if this is done will the objectives of economy,
efficiency, fairness and transparency in procurement be realized, responsiveness of Tenders be ensured and the
subsequent task of Tender evaluation facilitated.

In a design, supply and install approach, the design is to be done by the Contractor. No detailed technical specification
as is normal practice is developed at the pre-Tender stage. However, KPLC does and must know what it wants and
must communicate its needs to the Tenderers. Hence, this section on KPLC’s Requirements replaces the usual
Technical Specifications of a more traditional approach.

While this section of the Tendering document should endeavor to define KPLC's Requirements as precisely as
possible, care must be taken to avoid over specifying details to the extent that the flexibility and potential benefits
associated with a design, supply and install contract are seriously eroded or threatened.

Care must be taken when drafting KPLC's Requirements to ensure that the requirements are not restrictive.
Recognized international standards should be used as much as possible for the description of goods, materials and
workmanship. Where other particular standards are specified, whether national standards of Kenya other standards,
it should be stated that goods, materials and workmanship meeting other authoritative standards and which promise
to ensure equal or higher quality than the standards specified, will also be acceptable. Where a brand name of a
product is specified it should always be qualified with the terms “or equivalent”.

For a design, supply and install contract no detail drawings would generally be available at the pre-Tendering process
stage. It would, however, be useful to include such conceptual drawings as are appropriate to supplement or help
explain the general concept of KPLC's needs.

KPLC should specify any Environmental, Social, health, and safety requirements as appropriate.

Any sustainable procurement technical requirements shall be clearly specified. The requirements to be specified shall
be specific enough to not demand evaluation based on rated criteria/ merit point system. The sustainable procurement
requirements shall be specified to enable evaluation of such a requirement on a pass/ fail basis. To encourage
Tenderers' innovation in addressing sustainable procurement requirements, as long as the Tender evaluation criteria
specify the mechanism for monetary adjustments for the purpose of Tender comparisons, Tenderers may be invited
to offer Plant that exceeds the specified minimum sustainable procurement requirements.

Where Tenderers are invited to submit alternative technical solutions for specified parts of the facilities, such parts
shall be described in this Specification.



FORMS AND PROCEDURES

Form of Completion Certificate
(To Be Submitted On KPLC’s Letterhead)

Date:

ITT No:

To:

Dear Ladies and/or Gentlemen,

Pursuant to GCC Clause 24 (Completion of the Facilities) of the General Conditions of the Contract entered into
between yourselves and KPLC dated , relating to the , we
hereby notify you that the following part (s) of the Facilities was (were) complete on the date specified below, and
that, in accordance with the terms of the Contract, KPLC hereby takes over the said part (s) of the Facilities, together
with the responsibility for care and custody and the risk of loss thereof on the date mentioned below.

1 Description of the Facilities or part there of:

2 Date of Completion:

However, you are required to complete the outstanding items listed in the attachment hereto as soon as practicable.

This Form does not relieve you of your obligation to complete the execution of the Facilities in accordance with the
Contract nor of your obligations during the Defect Liability Period.

Very truly yours,

Title (Project Manager)
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FORM OF OPERATIONAL ACCEPTANCE CERTIFICATE

(To Be Submitted On KPLC’s Letterhead)

Date:

ITT No:

To:

Dear Ladies and/or Gentlemen,

Pursuant to GCC Sub-Clause 25.3 (Operational Acceptance) of the General Conditions of the Contract entered into
between yourselves and KPLC dated ,
relating to the , we hereby notify you that the Functional Guarantees of
the following part (s) of the Facilities were satisfactorily attained on the date specified below.

1 Description of the Facilities or part there of:

2 Date of Operational Acceptance:

This Form does not relieve you of your obligation to complete the execution of the Facilities in accordance with the
Contract nor of your obligations during the Defect Liability Period.
Very truly yours,

Title (Project Manager)
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CHANGE ORDER PROCEDURE AND FORMS

Date:

ITT No:

CONTENTS

1. General

2. Change Order Log

3. References for Changes

ANNEXES
Annex 1: Request for Change Proposal

Annex 2: Estimate for Change Proposal

Annex 3: Acceptance of Estimate

Annex 4: Change Proposal

Annex 5: Change Order

Annex 6: Pending Agreement Change Order

Annex 7: Application for Change Proposal

Change Order Procedure

1.

Note:
a)

b)

87

General

This section provides samples of procedures and forms for implementing changes in the Facilities during the
performance of the Contract in accordance with GCC Clause 39 (Change in the Facilities) of the General
Conditions.

Change Order Log

The Contractor shall keep an up-to-date Change Order Log to show the current status of Requests for Change
and Changes authorized or pending, as Annex 8. Entries of the Changes in the Change Order Log shall be
made to ensure that the log is up-to-date. The Contractor shall attach a copy of the current Change Order Log
in the monthly progress report to be submitted to KPLC.

References for Changes

1 Request for Change as referred to in GCC Clause 39 shall be serially numbered CR-X-nnn.

2 Estimate for Change Proposal as referred to in GCC Clause 39 shall be serially numbered CN-X-nnn.
3)  Acceptance of Estimate as referred to in GCC Clause 39 shall be serially numbered CA-X-nnn.

4) Change Proposal as referred to in GCC Clause 39 shall be serially numbered CP-X-nnn.

5 Change Order as referred to in GCC Clause 39 shall be serially numbered CO-X-nnn.

Requests for Change issued from KPLC's Home Office and the Site representatives of KPLC shall have the
following respective references:

Home Office CR-H-nnn

Site CR-S-nnn

The above number “nnn” is the same for Request for Change, Estimate for Change Proposal, Acceptance of
Estimate, Change Proposal and Change Order.



ANNEX 1. REQUEST FOR CHANGE PROPOSAL
(KPLC’s Form head)

To: Date:

Attention:

Contract Name:

Contract Number:

Dear Ladies and/or Gentlemen:

With reference to the captioned Contract, you are requested to prepare and submit a Change Proposal for the Change
noted below in accordance with the following instructions within days of the date of this
Form

Title of Change:
Change Request No.

Originator of Change:
KPLC:
Contractor (by Application for Change Proposal No. :

Brief Description of Change:

Facilities and/or Item No. of equipment related to the requested Change:

Reference drawings and/ or technical documents for the request of
Change: Drawing No./ Document No.  Description
9 Detailed conditions or special requirements on the requested Change:

10.  General Terms and Conditions:

a)  Please submit your estimate to us showing what effect the requested Change will have on the Contract
Price.

b)  Your estimate shall include your claim for the additional time, if any, for completion of the requested
Change.

c) If you have any opinion negative to the adoption of the requested Change in connection with the
conformability to the other provisions of the Contractor the safety of the Plant or Facilities, please inform
us of your opinion in your proposal of revised provisions.

d)  Any increase or decrease in the work of the Contractor relating to the services of its personnel shall be
calculated.

e)  Youshall not proceed with the execution of the work for the requested Change until we have accepted
and confirmed the amount and nature in writing.
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ANNEX 2. ESTIMATE FOR CHANGE PROPOSAL

(Contractor's Form head)

To: Date:

Attention:

Contract Name:

Contract Number:

Dear Ladies and/or Gentlemen:

With reference to your Request for Change Proposal, we are pleased to notify you of the approximate cost of preparing
the below-referenced Change Proposal in accordance with GCC Sub-Clause 39.2.1 of the General Conditions. We
acknowledge that your agreement to the cost of preparing the Change Proposal, in accordance with GCC Sub-Clause
39.2.2, is required before estimating the cost for change work.

Title of Change:

Change Request No./Rev.:

Brief Description of Change:

Scheduled Impact of Change:

o~ w0 D

Cost for Preparation of Change Proposal:

a) Engineering (Amount)

i) Engineer hrsx rate/hr=

ii)  Draftsperson hrsx rate/hr= Sub-total hrs

iii)  Total Engineering Cost
b)  Other Cost
Total Cost (a) + (b)

(Contractor's Name)

(Signature)

(Name of signatory)

(Title of signatory)

Costs shall be In the currencies of the Contract.
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ANNEX 3. ACCEPTANCE OF ESTIMATE
(KPLC’s Form head)

To: Date:

Attention:

Contract Name:

Contract Number:

Dear Ladies and/or Gentlemen:

We hereby accept your Estimate for Change Proposal and agree that you should proceed with the preparation of the
Change Proposal.

Title of Change:
Change Request No./ Rev.:

Estimate for Change Proposal No./ Rev.:

Acceptance of Estimate No./ Rev.:

Brief Description of Change:

o oA~ w DN P

Other Terms and Conditions: In the event that we decide not to order the Change accepted, you shall be entitled
to compensation for the cost of preparation of Change Proposal described in your Estimate for Change Proposal
mentioned in para. 3 above in accordance with GCC Clause 39 of the General Conditions.

(KPLC’s Name)

(Signature)

(Name and Title of signatory)
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ANNEX 4. CHANGE PROPOSAL
(Contractor's Form head)

To:

Date:

Attention:

Contract Name:

Contract Number:

Dear Ladies and/or Gentlemen:

In response to your Request for Change Proposal No.

, we hereby submit our

proposal as follows:
1 Title of Change:

2 Change Proposal No./Rev.:

3 Originator of Change:
KPLC:

Contractor:

4 Brief Description of Change:

5. Reasons for Change:

6. Facilities and/or Item No. of Equipment related to the requested Change:

7. Reference drawings and/ or technical documents for the requested

Change: Drawing/ Document No. Description

8 Estimate of increase/ decrease to the Contract Price resulting from Change

Proposal: (Amount)

a)  Direct material

b)  Major construction equipment

c) Direct field labor (Total hrs)
d)  Subcontracts

e) Indirect material and labor

f)  Site supervision

g) Head office technical staff salaries

Process engineer hrs @ rate/hr

Project engineer hrs @ rate/hr

Equipment engineer hrs @ rate/hr
Procurement hrs@ rate/hr
Drafts person hrs@ rate/hr
Total hrs

h)  Extraordinary costs (computer, travel, etc.)

)] Fee for general administration,
) Taxes and customs duties
Total lump sum cost of Change Proposal
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(Sum of items (a) to (j))

Cost to prepare Estimate for Change
Proposal (Amount payable if Change is not
accepted)

9 Additional time for Completion required due to Change Proposal
10.  Effect on the Functional Guarantees
Effect on the other terms and conditions of the Contract
12 Validity of this Proposal: within [Number] days after receipt of this Proposal by KPLC

Other terms and conditions of this Change Proposal:

a)  Youare requested to notify us of your acceptance, comments or rejection of this detailed Change
Proposal within days from your receipt of this Proposal.

b)  The amount of any increase and/or decrease shall be taken into account in the adjustment of the
Contract Price.

c)  Contractor's cost for preparation of this Change Proposal:’

(Contractor's Name)

(Signature)

(Name of signatory)

Title of signatory)

*Specify where necessary.
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ANNEX 5. CHANGE ORDER
(KPLC’s Form head)

To: Date:

Attention:

Contract Name:

Contract Number:

Dear Ladies and/or Gentlemen:

We approve the Change Order for the work specified in the Change Proposal (No. ), and agree to adjust the
Contract Price, Time for Completion and/or other conditions of the Contract in accordance with GCC Clause 39 of
the General Conditions.

Title of Change:

Change Request No./Rev.:

1
2
3 Change Order No./ Rev.:
4,

Originator of Change: KPLC:
Contractor:
5. Authorized Price:
Ref. No.: Date:
Foreign currency portion plus Local currency portion

6. Adjustment of Time for Completion
None Increase Days Decrease days
7. Other effects, if any

Authorized by: Date:
(KPLC)

Accepted by: Date:
(Contractor)
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ANNEX 6. PENDING AGREEMENT CHANGE ORDER

(KPLC’s Form head)

To:

Date:

Attention:
Contract Name:

Contract Number:

Dear Ladies and/or Gentlemen:

We instruct you to carry out the work in the Change Order detailed below in accordance with GCC Clause 39 of the
General Conditions.

1.

2.

(KPLC’s Name)

(Signature))

Title of Change:
KPLC’s Request for Change Proposal No./Rev.: dated:
Contractor's Change Proposal No./Rev.: dated:

Brief Description of Change:

Facilities and/or Item No. of equipment related to the requested Change:

Reference Drawings and/or technical documents for the requested Change:
Drawing/Document No. Description

Adjustment of Time for Completion:

Other change in the Contract terms:

Other terms and conditions:

(Name of signatory))

(Title of signatory))
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ANNEX 7. APPLICATION FOR CHANGE PROPOSAL
(Contractor's Form head)

To: Date:

Attention:

Contract Name:

Contract Number:

Dear Ladies and/or Gentlemen:
We hereby propose that the below-mentioned work be treated as a Change in the Facilities.

1 Title of Change:

2. Application for Change Proposal No./Rev.: dated:

3. Brief Description of Change:
4. Reasons for Change:

5 Order of Magnitude Estimation (in the currencies of the Contract):
6.  Scheduled Impact of Change:

7. Effect on Functional Guarantees, if any:

8  Appendix:

(Contractor's Name)

(Signature)

(Name of signatory)

(Title of signatory)
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PART 3 - CONDITIONS OF CONTRACT
AND CONTRACT FORMS
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GENERAL CONDITIONS OF CONTRACT

A.

1.

11

99

Contract and Interpretation
Definitions
The following words and expressions shall have the meanings here by assigned to them:

“Contract” means the Contract Agreement entered into between KPLC and the Contractor, together with
the Contract Documents referred to there in; they shall constitute the Contract, and the term “the Contract”
shall in all such documents be construed accordingly.

“Contract Documents” means the documents listed in Article 1.1 (Contract Documents) of the Contract
Agreement (including any amendments thereto).

“GCC” means the General Conditions of Contract hereof. “SCC” means the Special Conditions of
Contract.

“day” means calendar day. “pear” means 365 days. “month” means calendar month.

“Party” means KPLC or the Contractor, as the context requires, and “Parties ” means both of them.

“KPLC?” means the public entity named as such in the SCC and includes the legal successors or permitted
assigns of KPLC.

“Project Manager” means the person appointed by KPLC in the manner provided in GCC Sub- Clause 17.1
(Project Manager) hereof and named as such in the SCC to perform the duties delegated by KPLC.

“Contractor” means the person(s) whose Tender to perform the Contract has been accepted by KPLC and is
named as Contractor in the Contract Agreement, and includes the legal successors or permitted assigns of
the Contractor.

“Contractor's Representative” means any person nominated by the Contractor and approved by KPLC in
the manner provided in GCC Sub-Clause 17.2 (Contractor's Representative and Construction Manager) here
of to perform the duties delegated by the Contractor.

“Construction Manager” means the person appointed by the Contractor's Representative in the manner
provided in GCC Sub-Clause 17.2.4.

“Subcontractor,” including manufacturers, means any person to whom execution of any part of the Facilities,
including preparation of any design or supply of any Plant, is sub-contracted directly or indirectly by the
Contractor, and includes its legal successors or permitted assigns.

“Dispute Board” (DB) means the person or persons named as such in the SCC appointed by agreement
between KPLC and the Contractor to make a decision with respect to any dispute or difference between
KPLC and the Contractor referred to him or her by the Parties pursuant to GCC Sub-Clause 46.1 (Dispute
Board) hereof.

“Contract Price” means the sum specified in Article 2.1 (Contract Price) of the Contract Agreement, subject
to such additions and adjustments there to or deductions there from, as may be made pursuant to the Contract.

“Facilities” means the Plant to be supplied and installed, as well as all the Installation Services to be carried
out by the Contractor under the Contract.

“Plant” means permanent plant, equipment, machinery, apparatus, materials, articles and things of all kinds
to be provided and incorporated in the Facilities by the Contractor under the Contract (including the spare
parts to be supplied by the Contractor under GCC Sub-Clause 7.3 here of), but does not include Contractor's
Equipment.



2.

2.1

“Installation Services” means all those services ancillary to the supply of the Plant for the Facilities, to be
provided by the Contractor under the Contract, such as transportation and provision of marine or other
similar insurance, inspection, expediting, site preparation works (including the provision and use of
Contractor's Equipment and the supply of all construction materials required), installation, testing, pre-
commissioning, commissioning, operations, maintenance, the provision of operations and maintenance
manuals, training, etc...as the case may require.

“Contractor's Equipment” means all facilities, equipment, machinery, tools, apparatus, appliances or things
of every kind required in or for installation, completion and maintenance of Facilities that are to be provided
by the Contractor, but does not include Plant, or other things intended to form or forming part of the
Facilities.

“Country of Origin” means the countries and territories eligible as elaborated in the SCC.

“Site” means the land and other places upon which the Facilities are to be installed, and such other land or
places as may be specified in the Contract as forming part of the Site.

“Effective Date” means the date of fulfillment of all conditions stated in Article 3 (Effective Date) of the
Contract Agreement, from which the Time for Completion shall be counted.

“Time for Completion” means the time within which Completion of the Facilities as a whole (or of a part of
the Facilities where a separate Time for Completion of such part has been prescribed) is to be attained, as
referred to in GCC Clause 8 and in accordance with the relevant provisions of the Contract.

“Completion” means that the Facilities (or a specific part thereof where specific parts are specified in the
Contract) have been completed operationally and structurally and put in a tight and clean condition, that all
work in respect of Pre-commissioning of the Facilities or such specific part thereof has been completed, and
that the Facilities or specific part thereof are ready for Commissioning as provided in GCC Clause 24
(Completion) hereof.

“Pre-commissioning” means the testing, checking and other requirements specified in KPLC's Requirements
that are to be carried out by the Contractor in preparation for Commissioning as provided in GCC Clause
24 (Completion) hereof.

“Commissioning” means operation of the Facilities or any part thereof by the Contractor following
Completion, which operation is to be carried out by the Contractor as provided in GCC Sub-Clause 25.1
(Commissioning) hereof, for the purpose of carrying out Guarantee Test(s).

“Guarantee Test(s)” means the test(s) specified in KPLC's Requirements to be carried out to ascertain
whether the Facilities or a specified part thereof is able to attain the Functional Guarantees specified in the
Appendix to the Contract Agreement titled Functional Guarantees, in accordance with the provisions of GCC
Sub-Clause25.2 (Guarantee Test) hereof.

“Operational Acceptance” means the acceptance by KPLC of the Facilities (or any part of the Facilities
where the Contract provides for acceptance of the Facilities in parts), which certifies the Contractor's
Sulfillment of the Contract in respect of Functional Guarantees of the Facilities (or the relevant part thereof)
in accordance with the provisions of GCC Clause 28 (Functional Guarantees) hereof and shall include
deemed acceptance in accordance with GCC Clause 25 (Commissioning and Operational Acceptance)
hereof.

“Defect Liability Period” means the period of validity of the warranties given by the Contractor commencing
at Completion of the Facilities or a part thereof, during which the Contractor is responsible for defects with
respect to the Facilities (or the relevant part thereof) as provided in GCC Clause 27(Defect Liability) hereof.

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 46.2
indicating its dissatisfaction and intention to commence arbitration.

Contract Documents
Subject to Article 1.2 (Order of Precedence) of the Contract Agreement, all documents forming part of the

Contract (and all parts thereof) are intended to be correlative, complementary and mutually explanatory. The
Contract shall be read as a whole.
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3. Interpretation

3.1 Inthe Contract, except where the context requires otherwise:
a) Words indicating one gender include all genders;

b) words indicating the singular also include the plural and words indicating the plural also include the
singular;

c) provisions including the word “agree,” “agreed,” or “agreement” require the agreement to be recorded
in writing;

d) the word “tender” is synonymous with “Tender,” “tenderer,” with “Tenderer,” and “tender documents
with “Tendering Document,” and

e) “written” or “in writing” means hand-written, type-written, printed or electronically made, and
resulting in a permanent record.

The marginal words and other headings shall not be taken in to consideration in the interpretation of these
Conditions.

3.2 Incoterms
Unless inconsistent with any provision of the Contract, the meaning of any trade term and the rights and
obligations of Parties thereunder shall be as prescribed by Incoterms.

Incoterms means international rules for interpreting trade terms published by the International Chamber of
Commerce (latest edition), 38 C ours Albert 1%, 75008 Paris, France.

3.3 Entire Agreement

3.3.1 Subject to GCC Sub-Clause 2.1 hereof, the Contract constitutes the entire agreement between KPLC and
Contractor with respect to the subject matter of Contract and supersedes all communications, negotiations and
agreements (whether written or oral) of Parties with respect there to made prior to the date of Contract.

3.4  Amendment
No amendment or other variation of the Contract shall be effective unless it is in writing, is dated, expressly
refers to the Contract, and is signed by a duly authorized representative of each Party hereto.

3.5 Independent Contractor

The Contractor shall be an independent contract or performing the Contract. The Contract does not create any
agency, partnership, joint venture or other joint relationship between the Parties hereto. Subject to the
provisions of the Contract, the Contractor shall be solely responsible for the manner in which the Contract is
performed. All employees, representatives or Subcontractors engaged by the Contractor in connection with
the performance of the Contract shall be under the complete control of the Contractor and shall not be deemed
to be employees of KPLC, and nothing contained in the Contractor in any subcontract awarded by the
Contractor shall be construed to create any contractual relationship between any such employees,
representatives or Subcontractors and KPLC.

3.6 Non-Waiver

3.6.1 Subject to GCC Sub-Clause 3.6.2 below, no relaxation, forbearance, delay or indulgence by either Party in
enforcing any of the terms and conditions of the Contract or the granting of time by either Party to the other
shall prejudice, affect or restrict the rights of that Party under the Contract, nor shall any waiver by either Party
of any breach of Contract operate as waiver of any subsequent or continuing breach of Contract.

3.6.2 Any waiver of a Party's rights, powers or remedies under the Contract must be in writing, must be dated and
signed by an authorized representative of the Party granting such waiver, and must specify the right and the
extent to which it is being waived.

3.7  Severability
If any provision or condition of the Contract is prohibited or rendered invalid or unenforceable, such
prohibition, in validity or unenforced ability shall not affect the validity or enforce ability of any other
provisions and conditions of the Contract.
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3.8

4.3

5.3

5.4

5.5

6.1

6.2

7.1

7.2
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Country of Origin

“Origin” means the place where the plant and component parts thereof are mined, grown, produced or
manufactured, and from which the services are provided. Plant components are produced when, through
manufacturing, processing, or substantial or major assembling of components, a commercially recognized
product results that is substantially in its basic characteristics or in purpose or utility from its components.

Communications

Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents,
determinations, notices, requests and discharges, these communications shall be:

a Inwriting and delivered against receipt; and

b delivered, sent or transmitted to the address for the recipient's communications as stated in the Contract
Agreement.

When a certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is
issued to a Party, by the other Party or the Project Manager, a copy shall be sent to the Project Manager or
the other Party, as the case may be.

Law and Language

The Contract shall be governed by in accordance with laws of Kenya
The ruling language of the Contract shall be English Language.

The language for communications shall be the English language.
Fraud and Corruption

KPLC requires compliance with the provisions of the Public Procurement and Asset Disposal Act, 2015,
Section 62 as set forth in Section ...I1V... “Declaration not to engage in corruption.” The tender submitted by
a person shall include a declaration that the person shall not engage in any corrupt or fraudulent practice and
a declaration that the person or his or her sub-contractors are not debarred from participating in public
procurement proceedings.

Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub-consultants,
service providers, suppliers, and their personnel, to permit the PPRA to inspect all accounts, records and other
documents relating to any initial selection process, prequalification process, tender submission, proposal
submission, and contract performance (in the case of award), and to have them audited by auditors appointed
by the PPRA.

Subject Matter of Contract
Scope of Facilities

Unless otherwise expressly limited in KPLC's Requirements, the Contractor's obligations cover the provision
of all Plant and the performance of all Installation Services required for the design, and the manufacture
(including procurement, quality assurance, construction, installation, associated civil works, Pre-
commissioning and delivery) of the Plant, and the installation, completion and commissioning of the Facilities
in accordance with the plans, procedures, specifications, drawings, codes and any other documents as specified
in the Section, KPLC’s Requirements. Such specifications include, but are not limited to, the provision of
supervision and engineering services; the supply of labor, materials, equipment, spare parts (as specified in
GCC Sub-Clause 7.3 below) and accessories; Contractor's Equipment; construction utilities and supplies;
temporary materials, structures and facilities; transportation (including, without limitation, unloading and
hauling to, from and at the Site); and storage, except for those supplies, works and services that will be provided
or performed by KPLC, asset for thin the Appendix to the Contract Agreement titled Scope of Works and
Supply by KPLC.

The Contractor shall, unless specifically excluded in the Contract, perform all such work and/or supply all
such items and materials not specifically mentioned in the Contract but that can be reasonably inferred from
the Contract as being required for attaining Completion of the Facilities as if such work and/or items and
materials were expressly mentioned in the Contract.



7.3

8.1

8.2

9.1

9.2

9.3
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9.5

9.6

9.7

9.8

In addition to the supply of Mandatory Spare Parts included in the Contract, the Contractor agrees to supply
spare parts required for the operation and maintenance of the Facilities for the period specified in the SCC and
the provisions, if any, specified in the SCC. However, the identity, specifications and quantities of such spare
parts and the terms and conditions relating to the supply there of are to be agreed between KPLC and the
Contractor, and the price of such spare parts shall be that given in Price Schedule No.6, which shall be added
to the Contract Price. The price of such spare parts shall include the purchase price there for and other costs
and expenses (including the Contractor's fees) relating to the supply of spare parts.

Time for Commencement and Completion

The Contractor shall commence work on the Facilities within the period specified in the SCC and without
prejudice to GCC Sub-Clause 26.2 hereof, the Contractor shall thereafter proceed with the Facilities in
accordance with the time schedule specified in the Appendix to the Contract Agreement titled Time Schedule.
The Contractor shall attain Completion of the Facilities or of a part where a separate time for Completion of
such part is specified in the Contract, within the time stated in the SCC or within such extended time to which
the Contractor shall be entitled under GCC Clause 40 hereof.

Contractor's Responsibilities

The Contractor shall design, manufacture including associated purchases and/or subcontracting, install and
complete the Facilities in accordance with the Contract. When completed, the Facilities should be fit for the
purposes for which they are intended as defined in the Contract.

The Contractor confirms that it has entered in to this Contract on the basis of a proper examination of the data
relating to the Facilities including any data as to boring tests provided by KPLC, and on the basis of information
that the Contractor could have obtained from a visual inspection of the Site if access there to was available
and of other data readily available to it relating to the Facilities as of the date twenty-eight (28) days prior to
Tender submission. The Contractor acknowledges that any failure to acquaint itself with all such data and
information shall not relieve its responsibility for properly estimating the difficulty or cost of successfully
performing the Facilities.

The Contractor shall acquire and pay for all permits, approvals and /or licenses from all local, state or national
government authorities or public service undertakings in the country where the Site is located which such
authorities or undertakings require the Contractor to obtain in its name and which are necessary for the
performance of the Contract, including, without limitation, visas for the Contractor's and Subcontractor's
personnel and entry permits for all imported Contractor's Equipment. The Contractor shall acquire all other
permits, approvals and/or licenses that are not the responsibility of KPLC under GCC Sub- Clause 10.3 hereof
and that are necessary for the performance of the Contract.

The Contractor shall comply with all laws in force in the country where the Facilities are to be implemented.
The laws will include all local, state, national or other laws that affect the performance of the Contract and
bind upon the Contractor. The Contractor shall indemnify and hold harmless KPLC from and against any and
all liabilities, damages, claims, fines, penalties and expenses of whatever nature arising or resulting from the
violation of such laws by the Contractor or its personnel, including the Subcontractors and their personnel, but
without prejudice to GCC Sub-Clause 10.1 hereof.

Any Plant and Installation Services that will be incorporated in or be required for the Facilities and other
supplies shall have their origin as specified under GCC Clause 1 (Country of Origin). Any subcontractors
retained by the Contractor shall be from a country as specified in GCC Clausel Country of Origin).

If the Contractor is a joint venture, or association (JV) of two or more persons, all such persons shall be jointly
and severally bound to KPLC for the fulfillment of the provisions of the Contract, and shall designate one of
such persons to act as a leader with authority to bind the JV. The composition or the constitution of the JV
shall not be altered without the prior consent of KPLC.

Pursuant to clause 6.1 of the GCC the Contractor shall permit and shall cause its subcontractors and sub-
consultants to permit, PPRA and/or persons appointed by PPRA to inspect the Site and/or the accounts and
records relating to the procurement process, selection and/or contract execution, and to have such accounts
and records audited by auditors appointed by PPRA. The Contractor's and its Subcontractors' and sub-
consultants' attention is drawn to Sub-Clause 6.1 which provides, inter-alia, that acts intended to materially
impede the exercise of the PPRA's inspection and audit rights constitute a prohibited practice subject to
contract termination.

The Contractor shall conform to the sustainable procurement contractual provisions, if and as specified in the
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SCC.
KPLC’s Responsibilities

All information and/or data to be supplied by KPLC as described in the Appendix to the Contract Agreement
titled Scope of Works and Supply by KPLC, shall be deemed to be accurate, except when KPLC expressly
states otherwise.

KPLC shall be responsible for acquiring and providing legal and physical possession of the Site and access
thereto, and for providing possession of and access to all other areas reasonably required for the proper
execution of the Contract, including all requisite rights of way, as specified in the Appendix to the Contract
Agreement titled Scope of Works and Supply by KPLC. KPLC shall give full possession of an accord all rights
of access there to on or before the date (s) specified in that Appendix.

KPLC shall acquire and pay for all permits, approvals and/or licenses from all local, state or national
government authorities or public service under takings in the country where the Site is located which such
authorities or under takings require KPLC to obtain in KPLC's name, (b) are necessary for the execution of
the Contract, including those required for the performance by both the Contractor and KPLC of their respective
obligations under the Contract, and (c) are specified in the Appendix (Scope of Works and Supply by KPLC).

If requested by the Contractor, KPLC shall use its best endeavors to assist the Contractor in obtaining in a
timely and expeditious manner all permits, approvals and/or licenses necessary for the execution of the
Contract from all local, state or national government authorities or public service under takings that such
authorities or undertakings require the Contractor or Subcontractors or the personnel of the Contractor or
Subcontractors, as the case may be, to obtain.

Unless otherwise specified in the Contract or agreed upon by KPLC and the Contractor, KPLC shall provide
sufficient, properly qualified operating and maintenance personnel; shall supply and make available all raw
materials, utilities, lubricants, chemicals, catalysts, other materials and facilities; and shall perform all work
and services of whatsoever nature, including those required by the Contractor to properly carry out Pre-
commissioning, Commissioning and Guarantee Tests, all in accordance with the provisions of the Appendix
to the Contract Agreement titled Scope of Works and Supply by KPLC, at or before the time specified in the
program furnished by the Contractor under GCC Sub-Clause 18.2 hereof and in the manner thereupon specified
or as otherwise agreed upon by KPLC and the Contractor.

KPLC shall be responsible for the continued operation of the Facilities after Completion, in accordance with
GCC Sub-Clause 24.9, and shall be responsible for facilitating the Guarantee Test (s) for the Facilities, in
accordance with GCC Sub-Clause 25.2.

All costs and expenses involved in the performance of the obligations under this GCC Clause 10 shall be the
responsibility of KPLC, save those to be incurred by the Contractor with respect to the performance of
Guarantee Tests, in accordance with GCC Sub-Clause25.2.

In the event that KPLC shall be in breach of any of his obligations under this Clause, the additional cost
incurred by the Contractor in consequence there of shall be determined by the Project Manager and added to
the Contract Price.

Payment
Contract Price
Contract as specified in Article 2 (Contract Price and Terms of Payment) of the Contract Agreement.

Unless an adjustment clause is provided for in the SCC, the Contract Price shall be a firm lump sum not subject
to any alteration, except in the event of a Change in the Facilities or as otherwise provided in the Contract.

Subject to GCC Sub-Clauses 9.2,10.1 and 35 hereof, the Contractor shall be deemed to have satisfied itself as
to the correctness and sufficiency of the Contract Price, which shall, except as otherwise provided for in the
Contract, cover all its obligations under the Contract.

Terms of Payment

The Contract Price shall be paid as specified in Article 2 (Contract Price and Terms of Payment) of the Contract
Agreement and in the Appendix to the Contract Agreement titled Terms and Procedures of Payment, which
also outlines the procedures to be followed in making application for and processing payments.

No payment made by KPLC herein shall be deemed to constitute acceptance by KPLC of the Facilities or any
part (s) thereof.

In the event that KPLC fails to make any payment by its respective due date or within the period set for thin
the Contract, KPLC shall pay to the Contractor interest on the amount of such delayed payment at the rate(s)



shown in the Appendix to the Contract Agreement titled Terms and Procedures of Payment, for the period of
delay until payment has been made in full, whether before or after judgment or arbitrage award.

12.4 The currency or currencies in which payments are made to the Contractor under this Contract shall be specified
in the Appendix to the Contract Agreement titled Terms and Procedures of Payment, subject to the general
principle that payments will be made in the currency or currencies in which the Contract Price has been stated
in the Contractor's Tender.

13  Securities

13.1 Issuance of Securities

The Contractor shall provide the securities specified below in favor of KPLC at the times, and in the amount,
manner and form specified below.

13.2 Advance Payment Security

13.2.1The Contractor shall, within twenty-eight (28) days of the notification of contract award, provide a security in
an amount equal to the advance payment calculated in accordance with the Appendix to the Contract
Agreement titled Terms and Procedures of Payment, and in the same currency or currencies.

13.2.2 The security shall be in the form provided in the Tendering documents or in another form acceptable to KPLC.
The amount of the security shall be reduced in proportion to the value of the Facilities executed by and paid
to the Contractor from time to time, and shall automatically become null and void when the full amount of the
advance payment has been recovered by KPLC. The security shall be returned to the Contractor immediately
after its expiration.

13.3 Performance Security

13.3.1The Contractor shall, within twenty-eight (28) days of the notification of contract award, provide a security
for the due performance of the Contract in the amount specified in the SCC.

13.3.2The Performance Security shall be denominated in the currency or currencies of the Contract, or in a freely
convertible currency acceptable to KPLC, and shall be in the form provided in Section X, Contract Forms,
corresponding to the type of bank guarantee stipulated by KPLC in the SCC, or in another form acceptable to
KPLC.

13.3.3Unless otherwise specified in the SCC, the security shall be reduced by half on the date of the Operational
Acceptance. The Security shall become null and void, or shall be reduced prorata to the Contract Price of a
part of the Facilities for which a separate Time for Completion is provided, five hundred and forty (540) days
after Completion of the Facilities or three hundred and sixty five (365) days after Operational Acceptance of
the Facilities, whichever occurs first; provided, however, that if the Defects Liability Period has been extended
on any part of the Facilities pursuant to GCC Sub-Clause 27.8 hereof, the Contractor shall issue an additional
security in an amount proportionate to the Contract Price of that part. The security shall be returned to the
Contractor immediately after its expiration, provided, however, that if the Contractor, pursuant to GCC Sub-
Clause 27.10, is liable for an extended defect liability obligation, the Performance Security shall be extended
for the period specified in the SCC pursuant to GCC Sub-Clause 27.10 and up to the amount specified in the
SCC.

13.3.4KPLC shall not make a claim under the Performance Security, except for amounts to which KPLC is entitled
under the Contract. KPLC shall indemnify and hold the Contractor harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from a claim under the Performance Security
to the extent to which KPLC was not entitled to make the claim.

14  Taxes and Duties

14.1 Except as otherwise specifically provided in the Contract, the Contractor shall bear and pay all taxes, duties,
levies and charges assessed on the Contractor, its Subcontractors or their employees by all municipal, state or
national government authorities in connection with the Facilities in and outside of the country where the Site
is located.

14.2 If any tax exemptions, reductions, allowances or privileges may be available to the Contractor in Kenya, KPLC
shall use its best endeavors to enable the Contractor to benefit from any such tax savings to the maximum
allowable extent.

14.3 For the purpose of the Contract, it is agreed that the Contract Price specified in Article 2 (Contract Price and
Terms of Payment) of the Contract Agreement is based on the taxes, duties, levies and charges prevailing at
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the date twenty-eight (28) days prior to the date of Tender submission in Kenya (hereinafter called “Tax” in
this GCC Sub-Clause 14.3). If any rates of Tax are increased or decreased, a new Tax is introduced, an existing
Tax is abolished, or any change in interpretation or application of any Tax occurs in the course of the
performance of Contract, which was or will be assessed on the Contractor, Subcontractors or their employees
in connection with performance of the Contract, an equitable adjustment of the Contract Price shall be made
to fully take in to account any such change by addition to the Contract Price or deduction therefrom, as the
case may be, in accordance with GCC Clause36 hereof.

Intellectual Property
License/Use of Technical Information

For the operation and maintenance of the Plant, the Contractor hereby grants a non-exclusive and non-
transferable license (without the right to sub-license) to KPLC under the patents, utility models or other
industrial property rights owned by the Contractor or by a third Party from whom the Contractor has received
the right to grant licenses there under, and shall also grant to KPLC a non-exclusive and non-transferable right
(without the right to sub-license) to use the know-how and other technical information disclosed to KPLC
under the Contract. Nothing contained herein shall be construed as transferring ownership of any patent, utility
model, trademark, design, copyright, know-how or other intellectual property right from the Contractor or any
third Party to KPLC.

The copy right in all drawings, documents and other materials containing data and information furnished to
KPLC by the Contractor here in shall remain vested in the Contractor or, if they are furnished to KPLC directly
or through the Contractor by any third Party, including suppliers of materials, the copy right in such materials
shall remain vested in such third Party.

Confidential Information

KPLC and the Contractor shall keep confidential and shall not, without the written consent of the other Party
hereto, divulge to any third Party any documents, data or other information furnished directly or indirectly by
the other Party hereto in connection with the Contract, whether such information has been furnished prior to,
during or following termination of the Contract. Notwithstanding the above, the Contractor may furnish to its
Subcontractor (s) such documents, data and other information it receives from KPLC to the extent required for
the Subcontractor (s) to perform its work under the Contract, in which event the Contractor shall obtain from
such Subcontractor (s) an under taking of confidentiality similar to that imposed on the Contractor under this
GCC Clausel6.

KPLC shall not use such documents, data and other information received from the Contractor for any purpose
other than the operation and maintenance of the Facilities. Similarly, the Contractor shall not use such
documents, data and other information received from KPLC for any purpose other than the design,
procurement of Plant, construction or such other work and services as are required for the performance of the
Contract.

The obligation of a Party under GCC Sub-Clauses 16.1 and 16.2 above, however, shall not apply to that

information which

a Now or here after enters the public domain through no fault of that Party

b can be proven to have been possessed by that Party at the time of disclosure and which was not previously
obtained, directly or indirectly, from the other Party hereto

c otherwise lawfully becomes available to that Party from a third Party that has no obligation of
confidentiality.

The above provisions of this GCC Clause 16 shall not in any way modify any undertaking of confidentiality
given by either of the Parties hereto prior to the date of the Contract in respect of the Facilities or any part
thereof.

The provisions of this GCC Clause 16 shall survive termination, for whatever reason, of the Contract.
Execution of the Facilities

Representatives

Project Manager

If the Project Manager is not named in the Contract, then within fourteen (14) days of the Effective Date,



KPLC shall appoint and notify the Contractor in writing of the name of the Project Manager. KPLC may from
time to time appoint some other person as the Project Manager in place of the person previously so appointed,
and shall give a notice of the name of such other person to the Contractor without delay. No such appointment
shall be made at such a time or in such a manner as to impede the progress of work on the Facilities. Such
appointment shall only take effect upon receipt of such notice by the Contractor. The Project Manager shall
represent and act for KPLC at all times during the performance of the Contract. All notices, instructions,
orders, certificates, approvals and all other communications under the Contract shall be given by the Project
Manager, except as here in otherwise provided.

All notices, instructions, information and other communications given by the Contractor to KPLC under the
Contract shall be given to the Project Manager, except as herein otherwise provided.

17.2 Contractor's Representative & Construction Manager

17.2.11f the Contractor's Representative is not named in the Contract, then within fourteen (14) days of the Effective
Date, the Contractor shall appoint the Contractor's Representative and shall request KPLC in writing to
approve the person so appointed. If KPLC makes no objection to the appointment within fourteen (14) days,
the Contractor's Representative shall be deemed to have been approved. If KPLC objects to the appointment
within fourteen (14) days giving the reason therefor, then the Contractor shall appoint a replacement within
fourteen (14) days of such objection, and the foregoing provisions of this GCC Sub-Clause 17.2.1 shall apply
thereto.

17.2.2The Contractor's Representative shall represent and act for the Contractor at all times during the performance
of the Contract and shall give to the Project Manager all the Contractor's notices, instructions, information and
all other communications under the Contract.

17.2.3 All notices, instructions, information and all other communications given by KPLC or the Project Manager to
the Contractor under the Contract shall be given to the Contractor's Representative or, in its absence, its deputy,
except as herein otherwise provided.

17.2.4The Contractor shall not revoke the appointment of the Contractor's Representative without KPLC's prior
written consent, which shall not be unreasonably withheld. If KPLC consents thereto, the Contractor shall
appoint some other person as the Contractor's Representative, pursuant to the procedure set out in GCC Sub-
Clause 17.2.1.

17.2.5The Contractor's Representative may, subject to the approval of KPLC which shall not be unreasonably
withheld, at any time delegate to any person any of the powers, functions and authorities vested in him or her.
Any such delegation may be revoked at any time. Any such delegation or revocation shall be subject to a prior
notice signed by the Contractor's Representative, and shall specify the powers, functions and authorities there
by delegated or revoked. No such delegation or revocation shall take effect unless and until a copy there of
has been delivered to KPLC and the Project Manager.

17.2.6 Any actor exercise by any person of powers, functions and authorities so delegated to him or her in
accordance with this GCC Sub-Clause 17.2.5 shall be deemed to be an actor exercise by the Contractor's
Representative.

17.2.7From the commencement of installation of the Facilities at the Site until Completion, the Contractor's
Representative shall appoint a suitable person as the Construction Manager. The Construction Manager shall
supervise all work done at the Site by the Contractor and shall be present at the Site throughout normal working
hours except when on leave, sick or absent for reasons connected with the proper performance of the Contract.
Whenever the Construction Manager is absent from the Site, a suitable person shall be appointed to act as the
Construction Manager's deputy.

17.2.8 KPLC may by notice to the Contractor object to any representative or person employed by the Contractor in
the execution of the Contract who, in the reasonable opinion of KPLC, may be have inappropriately, may be
incompetent or negligent, or may commit a serious breach of the Site regulations provided under GCC Sub-
Clause 22.4. KPLC shall provide evidence of the same, where upon the Contractor shall remove such person
from the Facilities.

17.2.9 If any representative or person employed by the Contractor is removed in accordance with GCC Sub-Clause
17.2.8, the Contractor shall, where required, promptly appoint a replacement.

18  Work Program

18.1 Contractor's Organization
The Contractor shall supply to KPLC and the Project Manager a chart showing the proposed organization to
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be established by the Contractor for carrying out work on the Facilities within twenty-one (21) days of the
Effective Date. The chart shall include the identities of the key personnel and the curricula vitae of such key
personnel to be employed shall be supplied together with the chart. The Contractor shall promptly inform
KPLC and the Project Manager in writing of any revision or alteration of such an organization chart.

Program of Performance

Within twenty-eight (28) days after the Effective Date, the Contractor shall submit to the Project Manager a
detailed program of performance of the Contract, made in a form acceptable to the Project Manager and
showing the sequence in which it proposes to design, manufacture, transport, assemble, install and pre-
commission the Facilities, as well as the date by which the Contractor reasonably requires that KPLC shall
have fulfilled its obligations under the Contract so as to enable the Contractor to execute the Contract in
accordance with the program and to achieve Completion, Commissioning and Acceptance of the Facilities in
accordance with the Contract. The program so submitted by the Contractor shall accord with the Time
Schedule included in the Appendix to the Contract Agreement titled Time Schedule, and any other dates and
periods specified in the Contract. The Contractor shall update and revise the program as and when appropriate
or when required by the Project Manager, but without modification in the Times for Completion specified in
the SCC pursuant to Sub-Clause 8.2 and any extension granted in accordance with GCC Clause 40, and shall
submit all such revisions to the Project Manager.

Progress Report
The Contractor shall monitor progress of all the activities specified in the program referred to in GCC Sub-
Clause 18.2 above, and supply a progress report to the Project Manager every month.

The progress report shall be in a form acceptable to the Project Manager and shall indicate: (a) percentage
completion achieved compared with the planned percentage completion for each activity; and (b) where any
activity is behind the program, giving comments and likely consequences and stating the corrective action
being taken.

Progress of Performance

If at any time the Contractor's actual progress falls behind the program referred to in GCC Sub-Clause 18.2,
or it becomes apparent that it will fall behind, the Contractor shall, at the request of KPLC or the project
Manager, prepare and submit to the Project Manager a revised program, taking into account the prevailing
circumstances, and shall notify the Project Manager of the steps being taken to expedite progress so as to attain
Completion of the Facilities within the Time for Completion under GCC Sub-Clause 8.2, any extension thereof
entitled under GCC Sub-Clause 40.1, or any extended period as may otherwise be agreed upon between KPLC
and the Contractor.

Procedures
The Contract shall be executed in accordance with the Contract Documents including the procedures given in
the Forms and Procedures of KPLC's Requirements.

The Contractor may execute the Contract in accordance with its own standard project execution plans and
procedures to the extent that they do not conflict with the provisions contained in the Contract.

Subcontracting

The Appendix to the Contract Agreement titled List of Major ltems of Plant and Installation Services and List
of Approved Subcontractors, specifies major items of supply or services and a list of approved Subcontractors
against each item, including manufacturers. In so far as no Subcontractors are listed against any such item, the
Contractor shall prepare a list of Subcontractors for such item for inclusion in such list. The Contractor may
from time to time propose any addition to or deletion from any such list. The Contractor shall submit any such
list or any modification thereto to KPLC for its approval in sufficient time so as not to impede the progress of
work on the Facilities. Such approval by KPLC for any of the Subcontractors shall not relieve the Contractor
from any of its obligations, duties or responsibilities under the Contract.

The Contractor shall select and employ its Subcontractors for such major items from those listed in the lists
referred to in GCC Sub-Clause 19.1.

For items or parts of the Facilities not specified in the Appendix to the Contract Agreement titled List of Major
Items of Plant and Installation Services and List of Approved Subcontractors, the Contractor may employ such
Subcontractors as it may select, at its discretion.

Each sub-contract shall include provisions which would entitle KPLC to require the sub-contract to be assigned



to KPLC under GCC 19.5 (if and when applicable), or in event of termination by KPLC under GCC 42.2.

19.5 If a subcontractor's obligations extend beyond the expiry date of the relevant Defects Liability Period and the
Project Manager, prior to that date, instructs the Contractor to assign the benefits of such obligations to KPLC,
then the Contractor shall do so.

20" Design and Engineering
20.1 Specifications and Drawings

20.1.1The Contractor shall execute the basic and detailed design and the engineering work in compliance with the
provisions of the Contract, or where not so specified, in accordance with good engineering practice.

20.1.2 The Contractor shall be responsible for any discrepancies, errors or omissions in the specifications, drawings
and other technical documents that it has prepared, whether such specifications, drawings and other documents
have been approved by the Project Manager or not, provided that such discrepancies, errors or omissions are
not because of inaccurate information furnished in writing to the Contractor by or on behalf of KPLC.

20.1.2The Contractor shall be entitled to disclaim responsibility for any design, data, drawing, specification or other
document, or any modification thereof provided or designated by or on behalf of KPLC, by giving a notice of
such disclaimer to the Project Manager.

20.2 Codes and Standards

Wherever references are made in the Contract to codes and standards in accordance with which the Contract
shall be executed, the edition or the revised version of such codes and standards current at the date twenty-
eight (28) days prior to date of Tender submission shall apply unless otherwise specified. During Contract
execution, any changes in such codes and standards shall be applied subject to approval by KPLC and shall be
treated in accordance with GCC Clause 39.

20.3 Approval/ Review of Technical Documents by Project Manager.

20.3.1The Contractor shall prepare or cause its Subcontractors to prepare, and furnish to the Project Manager the
documents listed in the Appendix to the Contract Agreement titled List of Documents for Approval or Review,
for its approval or review as specified and in accordance with the requirements of GCC Sub-Clause 18.2
(Program of Performance).

20.3.2 Any part of the Facilities covered by or related to the documents to be approved by the Project Manager shall
be executed only after the Project Manager's approval thereof.

GCC Sub-Clauses 20.3.2 through 20.3.7 shall apply to those documents requiring the Project Manager's approval,
but not to those furnished to the Project Manager for its review only.

20.2.3Within fourteen (14) days after receipt by the Project Manager of any document requiring the Project
Manager's approval in accordance with GCC Sub-Clause 20.3.1, the Project Manager shall either return one
copy thereof to the Contractor with its approval endorsed there on or shall notify the Contractor in writing of
its disapproval thereof and the reasons therefor and the modifications that the Project Manager proposes.
If the Project Manager fails to take such action within the said fourteen (14) days, then the said document shall
be deemed to have been approved by the Project Manager.

20.3.4The Project Manager shall not disapprove any document, except on the grounds that the document does not
comply with the Contractor that it is contrary to good engineering practice.

20.3.51f the Project Manager disapproves the document, the Contractor shall modify the document and resubmit it
for the Project Manager's approval in accordance with GCC Sub-Clause 20.3.2. If the Project Manager
approves the document subject to modification(s), the Contractor shall make the required modification (S),
where upon the document shall be deemed to have been approved.

20.3.6If any dispute or difference occurs between KPLC and the Contractor in connection with or arising out of the
disapproval by the Project Manager of any document and/or any modification (s) there to that cannot be settled
between the Parties within a reasonable period, then such dispute or difference may be referred to a Dispute
Board for determination in accordance with GCC Sub-Clause 46.1 hereof. If such dispute or difference is
referred to a Dispute Board, the Project Manager shall give instructions as to whether and if so, how,
performance of the Contract is to proceed. The Contractor shall proceed with the Contract in accordance with
the Project Manager's instructions, provided that if the Dispute Board upholds the Contractor's view on the
dispute and if KPLC has not given notice under GCC Sub-Clause 46.3 hereof, then the Contractor shall be
reimbursed by KPLC for any additional costs incurred by reason of such instructions and shall be relieved of
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such responsibility or liability in connection with the dispute and the execution of the instructions as the
Dispute Board shall decide, and the Time for Completion shall be extended accordingly.

20.3.7 The Project Manager's approval, with or without modification of the document furnished by the Contractor,
shall not relieve the Contractor of any responsibility or liability imposed upon it by any provisions of the
Contract except to the extent that any subsequent failure results from modifications required by the Project
Manager.

20.3.8 The Contractor shall not depart from any approved document unless the Contractor has first submitted to the
Project Manager an amended document and obtained the Project Manager's approval thereof, pursuant to the
provisions of this GCC Sub-Clause 20.3.

If the Project Manager requests any change in any already approved document and/or in any document based
there on, the provisions of GCC Clause 39 shall apply to such request.

21 Procurement

21.1 Plant

Subject to GCC Sub-Clause 14.2, the Contractor shall procure and transport all Plant in an expeditious and
orderly manner to the Site.

21.2 KPLC-Supplied Plant

If the Appendix to the Contract Agreement titled Scope of Works and Supply by KPLC, provides that KPLC
shall furnish any specific items to the Contractor, the following provisions shall apply:

21.2.1 KPLC shall, at its own risk and expense, transport each item to the place on or near the Site as agreed upon
by the Parties and make such item available to the Contractor at the time specified in the program furnished
by the Contractor, pursuant to GCC Sub-Clause 18.2, unless otherwise mutually agreed.

21.2.2 Upon receipt of such item, the Contractor shall inspect the same visually and notify the Project Manager of
any detected shortage, defect or default. KPLC shall immediately remedy any shortage, defector default, or
the Contractor shall, if practicable and possible, at the request of KPLC, remedy such shortage, defect or
default at KPLC's cost and expense. After inspection, such item shall fall under the care, custody and control
of the Contractor. The provision of this GCC Sub-Clause 21.2.2 shall apply to any item supplied to remedy
any such shortage or default or to substitute for any defective item, or shall apply to defective items that have
been repaired.

21.2.3 The foregoing responsibilities of the Contractor and its obligations of care, custody and control shall not
relieve KPLC of liability for any undetected shortage, defect or default, nor place the Contractor under any
liability for any such shortage, defect or default whether under GCC Clause 27 or under any other provision
of Contract.

21.3 Transportation

21.3.1The Contractor shall at its own risk and expense transport all the materials and the Contractor's Equipment to
the Site by the mode of transport that the Contractor judges most suitable under all the circumstances.

21.3.2Unless otherwise provided in the Contract, the Contractor shall be entitled to select any safe mode of transport
operated by any person to carry the materials and the Contractor's Equipment.

21.3.3Upon dispatch of each shipment of materials and the Contractor's Equipment, the Contractor shall notify KPLC
by telex, cable, facsimile or electronic means, of the description of the materials and of the Contractor's
Equipment, the point and means of dispatch, and the estimated time and point of arrival in the Kenya, if
applicable, and at the Site. The Contractor shall furnish KPLC with relevant shipping documents to be agreed
upon between the Parties.

21.3.4The Contractor shall be responsible for obtaining, if necessary, approvals from the authorities for
transportation of the materials and the Contractor's Equipment to the Site. KPLC shall use its best endeavors
in a timely and expeditious manner to assist the Contractor in obtaining such approvals, if requested by the
Contractor. The Contractor shall indemnify and hold harmless KPLC from and against any claim for damage
to roads, bridges or any other traffic facilities that may be caused by the transport of the materials and the
Contractor's Equipment to the Site.

21.4 Customs Clearance
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21.4.1The Contractor shall, at its own expense, handle all imported materials and Contractor's Equipment at the

22

point(s) of import and shall handle any formalities for customs clearance, subject to KPLC's obligations under
GCC Sub-Clause 14.2, provided that if applicable laws or regulations require any application or act to be made
by or in the name of KPLC, KPLC shall take all necessary steps to comply with such laws or regulations. In
the event of delays in customs clearance that are not the fault of the Contractor, the Contractor shall be entitled
to an extension in the Time for Completion, pursuant to GCC Clause 40.

Installation

22.1 Setting Out/ Supervision

22.1.1Bench Mark: The Contractor shall be responsible for the true and proper setting-out of the Facilities in relation

to benchmarks, reference marks and lines provided to it in writing by or on behalf of KPLC.

If, at any time during the progress of installation of the Facilities, any error shall appear in the position, level
or alignment of the Facilities, the Contractor shall forth with notify the Project Manager of such error and, at
its own expense, immediately rectify such error to the reasonable satisfaction of the Project Manager. If such
error is based on incorrect data provided in writing by or on behalf of KPLC, the expense of rectifying the
same shall be borne by KPLC.

22.1.2 Contractor's Supervision: The Contractor shall give or provide all necessary superintendence during the

installation of the Facilities, and the Construction Manager or its deputy shall be constantly on the Site to
provide full-time super intendance of the installation. The Contractor shall provide and employ only technical
personnel who are skilled and experienced in their respective callings and supervisory staff who are competent
to adequately supervise the work at hand.

22.2 Labor:

22.2.1Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement of
all staff and labor, local or otherwise, and for their payment, housing, feeding and transport.

The Contractor shall provide and employ on the Site in the installation of the Facilities such skilled, semi-
skilled and unskilled labor as is necessary for the proper and timely execution of the Contract. The Contractor
is encouraged to use local labor that has the necessary skills.

The Contractor shall be responsible for obtaining all necessary permit(s) and/or visa(s) from the appropriate
authorities for the entry of all labor and personnel to be employed on the Site into Kenya. KPLC will, if
requested by the Contractor, use his best endeavors in a timely and expeditious manner to assist the Contractor
in obtaining any local, state, national or government permission required for bringing in the Contractor's
personnel.

The Contractor shall at its own expense provide the means of repatriation to all of its and its Subcontractor's
personnel employed on the Contract at the Site to the place where they were recruited or to their domicile. It
shall also provide suitable temporary maintenance of all such persons from the cessation of their employment
on the Contract to the date programmed for their departure. In the event that the Contractor defaults in
providing such means of transportation and temporary maintenance, KPLC may provide the same to such
personnel and recover the cost of doing so from the Contractor.

22.2.2 Persons in the Service of KPLC

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst KPLC's Personnel.

22.2.3Labor Laws

The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's Personnel,
including Laws relating to their employment, health, safety, welfare, immigration and emigration, and shall
allow them all their legal rights.

The Contractor shall at all times during the progress of the Contract use its best endeavors to prevent any
unlawful, riotous or disorderly conduct or behavior by or amongst its employees and the labor of its
Subcontractors.

The Contractor shall, in all dealings with its labor and the labor of its Subcontractors currently employed on
or connected with the Contract, pay due regard to all recognized festivals, official holidays, religious or other

111



customs and all local laws and regulations pertaining to the employment of labor.

22.2.4Rates of Wages and Conditions of Labor

The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those
established for the trade or industry where the work is carried out. If no established rates or conditions are
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general
level of wages and conditions observed locally by Procuring Entities whose trade or industry is similar to that
of the Contractor.

The Contractor shall in form the Contractor's Personnel about their liability to pay personal income taxes in
the Country in respect of such of their salaries, wages and allowances as are chargeable under the Laws for
the time being in force, and the Contractor shall perform such duties in regard to such deductions thereof as
may be imposed on him by such Laws.

22.2.5Working Hours

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working
hours stated in the SCC, unless:

a Otherwise stated in the Contract,
b The Project Manager gives consent, or

¢ The work is unavoidable, or necessary for the protection of life or property or for the safety of the
Works, in which case the Contractor shall immediately advise the Project Manager.

If and when the Contractor considers it necessary to carryout work at night or on public holidays so as to
meet the Time for Completion and requests the Project Manager's consent thereto, the Project Manager shall
not unreasonably withhold such consent.

This Sub-Clause shall not apply to any work which is customarily carried out by rotary or double-shifts.

22.2.6 Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities for the Contractor's Personnel. The Contractor shall also provide
facilities for KPLC's Personnel as stated in the Specification.

The Contractor shall not permit any of the Contractor's Personnel to maintain any temporary or permanent
living quarters within the structures forming part of the Permanent Works.

22.2.7Health and Safety
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The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure that medical
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any
accommodation for Contractor's and KPLC’s Personnel, and that suitable arrangements are made for all
necessary welfare and hygiene requirements and for the prevention of epidemics.

The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and
protection against accidents. This person shall be qualified for this responsibility, and shall have the authority
to issue instructions and take protective measures to prevent accidents. Throughout the performance of the
Contract, the Contractor shall provide whatever is required by this person to exercise this responsibility and
authority.

The Contractor shall send to the Project Manager, details of any accident as soon as practicable after its
occurrence. The Contractor shall maintain records and make reports concerning health, safety and welfare of
persons, and damage to property, as the Project Manager may reasonably require.

The Contractor shall throughout the contract (including the Defects Notification Period): (i) conduct
Information, Education and Consultation Communication (IEC) campaigns, at least every other month,
addressed to all the Site staff and labor (including all the Contractor's employees, all Subcontractors and
KPLC’s and Project Manager's' employees, and all truck drivers and crew making deliveries to Site for
construction activities) and to the immediate local communities, concerning the risks, dangers and impact, and
appropriate avoidance behavior with respect to of Sexually Transmitted Diseases (STD) - or Sexually
Transmitted Infections (STI) in general and HIV/AIDS in particular; (ii) provide male or female condoms for
all Site staff and labor as appropriate; and (iii) provide for ST1 and HIV/AIDS screening, diagnosis, counseling



and referral to a dedicated national ST1 and HIVV/AIDS program,(unless otherwise agreed) of all Site staff and
labor.

The Contractor shall include in the program to be submitted for the execution of the Facilities under Sub-
Clause 18.2 an alleviation program for Site staff and labor and their families in respect of Sexually Transmitted
Infections (STI) and Sexually Transmitted Diseases (STD) including HIV/AIDS. The STI, STD and
HIV/AIDS alleviation program shall indicate when, how and at what cost the Contractor plans to satisfy the
requirements of this Sub-Clause and the related specification. For each component, the program shall detail
the resources to be provided or utilized and any related sub-contracting proposed. The program shall also
include provision of a detailed cost estimate with supporting documentation. Payment to the Contractor for
preparation and implementation this program shall not exceed the Provisional Sum dedicated for this purpose.

22.2.8Funeral Arrangements

In the event of the death of any of the Contractor's personnel or accompanying members of their families, the
Contractor shall be responsible for making the appropriate arrangements for their return or burial, unless
otherwise specified in the SCC.

22.2.9Records of Contractor's Personnel

The Contractor shall keep accurate records of the Contractor's personnel, including the number of each class
of Contractor's Personnel on the Site and the names, ages, genders, hours worked and wages paid to all
workers. These records shall be summarized on a monthly basis in a form approved by the Project Manager
and shall be available for inspection by the Project Manager until the Contractor has completed all work.

22.2.10 Supply of Food stuffs

The Contractor shall arrange for the provision of a sufficient supply of suitable food as may be stated in the
Specification at reasonable prices for the Contractor's Personnel for the purposes of or in connection with the
Contract.

22.2.11 Supply of Water

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking and
other water for the use of the Contractor's Personnel.

22.2.12 Measures against Insect and Pest Nuisance

The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel employed
on the Site from insect and pest nuisance, and to reduce their danger to health. The Contractor shall comply
with all the regulations of the local health authorities, including use of appropriate insecticide.

22.2.13 Alcoholic Liguor or Drugs

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, import, sell, give barter or
otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift barter or disposal
by Contractor's Personnel.

22.2.14 Arms and Ammunition
The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or ammunition of any
kind, or allow Contractor's Personnel to do so.

22.2.15 Prohibition of All Forms of Forced or Compulsory Labor
The contractor shall not employ “forced or compulsory labor” in any form. “Forced or compulsory labor”
consists of all work or service, not voluntarily performed, that is extracted from an individual under threat of
force or penalty.

22.2.16 Prohibition of Harmful Child Labor

The Contractor shall not employ any child to perform any work that is economically exploitative, or is likely
to be hazardous to, or to interfere with, the child's education, or to be harmful to the child's health or physical,
mental, spiritual, moral, or social development.

22.3 Contractor's Equipment

22.3.1 All Contractor's Equipment brought by the Contractor on to the Site shall be deemed to be intended to be used
exclusively for the execution of the Contract. The Contractor shall not remove the same from the Site without
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the Project Manager's consent that such Contractor's Equipment is no longer required for the execution of the
Contract.

22.3.2Unless otherwise specified in the Contract, upon completion of the Facilities, the Contractor shall remove
from the Site all Equipment brought by the Contractor on to the Site and any surplus materials remaining
there on.

22.3.3KPLC will, if requested, use its best endeavors to assist the Contractor in obtaining any local, state or national
government permission required by the Contractor for the export of the Contractor's Equipment imported by
the Contractor for use in the execution of the Contract that is no longer required for the execution of the
Contract.

22.4 Site Regulations and Safety

KPLC and the Contractor shall establish Site regulations setting out the rules to be observed in the execution
of the Contract at the Site and shall comply there with. The Contractor shall prepare and submit to KPLC, with
a copy to the Project Manager, proposed Site regulations for KPLC's approval, which approval shall not be
unreasonably withheld.

Such Site regulations shall include, but shall not be limited to, rules in respect of security, safety of the
Facilities, gate control, sanitation, medical care, and fire prevention.

22.5 Opportunities for Other Contractors

22.5.1The Contractor shall, upon written request from KPLC or the Project Manager, give all reasonable
opportunities for carrying out the work to any other contractors employed by KPLC on or near the Site.

22.5.21f the Contractor, upon written request from KPLC or the Project Manager, makes available to other
contractors any roads or ways the maintenance for which the Contractor is responsible, permits the use by such
other contractors of the Contractor's Equipment, or provides any other service of whatsoever nature for such
other contractors, KPLC shall fully compensate the Contractor for any loss or damage caused or occasioned
by such other contractors in respect of any such use or service, and shall pay to the Contractor reasonable
remuneration for the use of such equipment or the provision of such services.

22.5.3The Contractor shall also so arrange to perform its work as to minimize, to the extent possible, interference
with the work of other contractors. The Project Manager shall determine the resolution of any difference or
conflict that may arise between the Contractor and other contractors and the workers of KPLC in regard to
their work.

22.5.4The Contractor shall notify the Project Manager promptly of any defects in the other contractors' work that
come to its notice, and that could affect the Contractor's work. The Project Manager shall determine the
corrective measures, if any, required to rectify the situation after inspection of the Facilities. Decisions made
by the Project Manager shall be binding on the Contractor.

22.6 Emergency Work

If, by reason of an emergency arising in connection with and during the execution of the Contract, any
protective or remedial work is necessary as a matter of urgency to prevent damage to the Facilities, the
Contractor shall immediately carry out such work.

If the Contractor is unable or unwilling to do such work immediately, KPLC may cause such work to be done
as KPLC may determine is necessary in order to prevent damage to the Facilities. In such event KPLC shall,
as soon as practicable after the occurrence of any such emergency, notify the Contractor in writing of such
emergency, the work done and the reasons there for. If the work done or caused to be done by KPLC is work
that the Contractor was liable to do at its own expense under the Contract, the reasonable costs incurred by
KPLC in connection there with shall be paid by the Contractor to KPLC. Otherwise, the cost of such remedial
work shall be borne by KPLC.

22.7 Site Clearance

22.7.1Site Clearance in Course of Performance: In the course of carrying out the Contract, the Contractor shall keep
the Site reasonably free from all unnecessary obstruction, store or remove any surplus materials, clear away
any wreckage, rubbish or temporary works from the Site, and remove any Contractor's Equipment no longer
required for execution of the Contract.

22.7.2 Clearance of Site after Completion: After Completion of all parts of the Facilities, the Contractor shall clear
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away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave the Site and
Facilities in a clean and safe condition.

22.8 Watching and Lighting

The Contractor shall provide and maintain at its own expense all lighting, fencing, and watching when and Where
necessary for the proper execution and the protection of the Facilities, or for the safety of the owners and occupiers
of adjacent property and for the safety of the public.

23  Testand Inspection

23.1 The Contractor shall at its own expense carryout at the place of manufacture and/or on the Site all such tests
and/ or inspections of the Plant and any part of the Facilities as are specified in the Contract.

23.2 KPLC and the Project Manager or their designated representatives shall be entitled to attend the afore said test
and/ or inspection, provided that KPLC shall bear all costs and expenses incurred in connection with such
attendance including, but not limited to, all traveling and board and lodging expenses.

23.3 Whenever the Contractor is ready to carry out any such test and/or inspection, the Contractor shall give a
reasonable advance notice of such test and/or inspection and of the place and time thereof to the Project

Manager.TheContractorshallobtainfromanyrelevantthirdPartyormanufactureranynecessarypermission or
consent to enable KPLC and the Project Manager or their designated representatives to attend the test and/ or
inspection.

23.4 The Contractor shall provide the Project Manager with a certified report of the results of any such test and/ or
inspection. If KPLC or Project Manager or their designated representatives fails to attend the test and/or
inspection, or if it is agreed between the Parties that such persons shall not do so, then the Contractor may
proceed with the test and/ or inspection in the absence of such persons, and may provide the Project Manager
with a certified report of the results thereof.

23.5 The Project Manager may require the Contractor to carry out any test and/or inspection not required by the
Contract, provided that the Contractor's reasonable costs and expenses incurred in the carrying out of such test
and/or inspection shall be added to the Contract Price. Further, if such test and/or inspection impede the
progress of work on the Facilities and/or the Contractor's performance of its other obligations under the
Contract, due allowance will be made in respect of the Time for Completion and the other obligations so
affected.

23.6 If any Plant or any part of the Facilities fails to pass any test and/ or inspection, the Contractor shall either
rectify or replace such Plant or part of the Facilities and shall repeat the test and/or inspection upon giving a
notice under GCC Sub-Clause 23.3.

23.7 If any dispute or difference of opinion shall arise between the Parties in connection with or arising out of the
test and/or inspection of the Plant or part of the Facilities that cannot be settled between the Parties within a
reasonable period of time, it may be referred to a Dispute Board for determination in accordance with GCC
Sub-Clause 46.3.

23.8 The Contractor shall afford KPLC and the Project Manager, at KPLC's expense, access at any reasonable time
to any place where the Plant are being manufactured or the Facilities are being installed, in order to inspect
the progress and the manner of manufacture or installation, provided that the Project Manager shall give the
Contractor a reasonable prior notice.

23.9 The Contractor agrees that neither the execution of a test and/ or inspection of Plant or any part of the Facilities,
nor the attendance by KPLC or the Project Manager, nor the issue of any test certificate pursuant to GCC Sub-
Clause 23.4, shall release the Contractor from any other responsibilities under the Contract.

23.10 No part of the Facilities or foundations shall be covered upon the Site without the Contractor carrying out any
test and/or inspection required under the Contract. The Contractor shall give a reasonable notice to the Project
Manager whenever any such parts of the Facilities or foundations are ready or about to be ready for test and/or
inspection; such test and/or inspection and notice there of shall be subject to the requirements of the Contract.

23.11 The Contractor shall uncover any part of the Facilities or foundations, or shall make openings in or through
the same as the Project Manager may from time to time require at the Site, and shall reinstate and make good
such part or parts.

If any parts of the Facilities or foundations have been covered up at the Site after compliance with the
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requirement of GCC Sub-Clause 23.10 and are found to be executed in accordance with the Contract, the
expenses of uncovering, making openings in or through, reinstating, and making good the same shall be borne
by KPLC, and the Time for Completion shall be reasonably adjusted to the extent that the contractor has
thereby been delayed or impeded in the performance of any of its obligations under the Contract.

Completion of the Facilities

As soon as the Facilities or any part thereof has, in the opinion of the Contractor, been completed operationally
and structurally and put in a tight and clean condition as specified in KPLC's Requirements, excluding minor
items not materially affecting the operation or safety of the Facilities, the Contractor shall so notify KPLC in
writing.

Within seven (7) days after receipt of the notice from the Contractor under GCC Sub-Clause 24.1, KPLC shall
supply the operating and maintenance personnel specified in the Appendix to the Contract Agreement titled
Scope of Works and Supply by KPLC for Pre-commissioning of the Facilities or any part thereof.

Pursuant to the Appendix to the Contract Agreement titled Scope of Works and Supply by KPLC, KPLC shall
also provide, within the said seven (7) day period, the raw materials, utilities, lubricants, chemicals, catalysts,
facilities, services and other matters required for Pre-commissioning of the Facilities or any part thereof.

As soon as reasonably practicable after the operating and maintenance personnel have been supplied by KPLC
and the raw materials, utilities, lubricants, chemicals, catalysts, facilities, services and other matters have been
provided by KPLC in accordance with GCC Sub-Clause 24.2, the Contractor shall commence Pre-
commissioning of the Facilities or the relevant part thereof in preparation for Commissioning, subject to GCC
Sub-Clause 25.5.

As soon as all works in respect of Pre-commissioning are completed and, in the opinion of the Contractor, the
Facilities or any part thereof is ready for Commissioning, the Contractor shall so notify the Project Manager
in writing.

The Project Manager shall, within fourteen (14) days after receipt of the Contractor's notice under GCC Sub-
Clause 24.5, either issue a Completion Certificate in the form specified in KPLC's Requirements (Forms and
Procedures), stating that the Facilities or that part thereof have reached Completion as of the date of the
Contractor's notice under GCC Sub-Clause 24.5, or notify the Contractor in writing of any defects and/or
deficiencies.

If the Project Manager notifies the Contractor of any defects and/or deficiencies, the Contractor shall then
correct such defects and/or deficiencies, and shall repeat the procedure described in GCC Sub-Clause 24.4.

If the Project Manager is satisfied that the Facilities or that part thereof have reached Completion, the Project
Manager shall, within seven (7) days after receipt of the Contractor's repeated notice, issue a Completion
Certificate stating that the Facilities or that part thereof have reached Completion as of the date of the
Contractor's repeated notice.

If the Project Manager is not so satisfied, then it shall notify the Contractor in writing of any defects and/or
deficiencies within seven (7) days after receipt of the Contractor's repeated notice, and the above procedure
shall be repeated.

If the Project Manager fails to issue the Completion Certificate and fails to inform the Contractor of any defects
and/or deficiencies within fourteen (14) days after receipt of the Contractor's notice under GCC Sub-Clause
24.5 or within seven (7) days after receipt of the Contractor's repeated notice under GCC Sub-Clause 24.5, or
if KPLC makes use of the Facilities or part thereof, then the Facilities or that part there of shall be deemed to
have reached Completion as of the date of the Contractor's notice or repeated notice, or as of KPLC's use of
the Facilities, as the case may be.

As soon as possible after Completion, the Contractor shall complete all outstanding minor items so that the
Facilities are fully in accordance with the requirements of the Contract, failing which KPLC will undertake
such completion and deduct the costs there of from any monies owing to the Contractor.

Upon Completion, KPLC shall be responsible for the care and custody of the Facilities or the relevant part
thereof, together with the risk of loss or damage thereto, and shall thereafter take over the Facilities or the
relevant part thereof.

Commissioning and Operational Acceptance

Commissioning

25.1.1 Commissioning of the Facilities or any part there of shall be commenced by the Contractor immediately after
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issue of the Completion Certificate by the Project Manager, pursuant to GCC Sub-Clause 24.5, or
immediately after the date of the deemed Completion, under GCC Sub-Clause 24.6.

KPLC shall supply the operating and maintenance personnel and all raw materials, utilities, lubricants,
chemicals, catalysts, facilities, services and other matters required for Commissioning.

In accordance with the requirements of the Contract, the Contractor's and Project Manager's advisory
personnel shall attend the Commissioning, including the Guarantee Test, and shall advise and assist KPLC.

Guarantee Test

Subject to GCC Sub-Clause 25.5, the Guarantee Test and repeats there of shall be conducted by the Contractor
during Commissioning of the Facilities or the relevant part thereof to ascertain whether the Facilities or the
relevant part can attain the Functional Guarantees specified in the Appendix to the Contract Agreement titled
Functional Guarantees. KPLC shall promptly provide the Contractor with such information as the Contractor
may reasonably require in relation to the conduct and results of the Guarantee Test and any repeats thereof.

If for reasons not attributable to the Contractor, the Guarantee Test of the Facilities or the relevant part thereof
cannot be successfully completed within the period from the date of Completion specified in the SCC or any
other period agreed upon by KPLC and the Contractor, the Contractor shall be deemed to have fulfilled its
obligations with respect to the Functional Guarantees, and GCC Sub-Clauses 28.2 and 28.3 shall not apply.

Operational Acceptance

Subject to GCC Sub-Clause 25.4 below, Operational Acceptance shall occur in respect of the Facilities or
any part thereof when

a The Guarantee Test has been successfully completed and the Functional Guarantees are met; or

b the Guarantee Test has not been successfully completed or has not been carried out for reasons not
attributable to the Contractor within the period from the date of Completion specified in the SCC
pursuant to GCC Sub-Clause 25.2.2 above or any other period agreed upon by KPLC and the Contractor;
or

¢ the Contractor has paid the liquidated damages specified in GCC Sub-Clause 28.3 hereof; and

d any minor items mentioned in GCC Sub-Clause 24.7 here of relevant to the Facilities or that part
thereof have been completed.

At any time after any of the events set out in GCC Sub-Clause 25.3.1 have occurred, the Contractor may give
a notice to the Project Manager requesting the issue of an Operational Acceptance Certificate in the form
provided in KPLC's Requirements (Forms and Procedures) in respect of the Facilities or the part there of
specified in such notice as of the date of such notice.

The Project Manager shall, after consultation with KPLC, and within seven (7) days after receipt of the
Contractor's notice, issue an Operational Acceptance Certificate.

If within seven (7) days after receipt of the Contractor's notice, the Project Manager fails to issue the
Operational Acceptance Certificate or fails to inform the Contractor in writing of the justifiable reasons why
the Project Manager has not issued the Operational Acceptance Certificate, the Facilities or the relevant part
there of shall be deemed to have been accepted as of the date of the Contractor's said notice.

Partial Acceptance

If the Contract specifies that Completion and Commissioning shall be carried out in respect of parts of the
Facilities, the provisions relating to Completion and Commissioning including the Guarantee Test shall apply
to each such part of the Facilities individually, and the Operational Acceptance Certificate shall be issued
accordingly for each such part of the Facilities.

If a part of the Facilities comprises facilities such as buildings, for which no Commissioning or Guarantee
Test is required, then the Project Manager shall issue the Operational Acceptance Certificate for such facility
when it attains Completion, provided that the Contractor shall there after complete any outstanding minor
items that are listed in the Operational Acceptance Certificate.

Delayed Pre-commissioning and/or Guarantee Test

In the event that the Contractor is unable to proceed with the Pre-commissioning of the Facilities pursuant to
Sub-Clause 24.3, or with the Guarantee Test pursuant to Sub-Clause 25.2, for reasons attributable to KPLC
either on account of non-availability of other facilities under the responsibilities of other contractor(s), or for
reasons beyond the Contractor's control, the provisions leading to “deemed” completion of activities such as
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Completion, pursuant to GCC Sub-Clause 24.6, and Operational Acceptance, pursuant to GCC Sub-Clause
25.3.4, and Contractor's obligations regarding Defect Liability Period, pursuant to GCC Sub- Clause 27.2,
Functional Guarantee, pursuant to GCC Clause 28, and Care of Facilities, pursuant to GCC Clause 32 ,and
GCC Clause 41.1, Suspension, shall not apply. In this case, the following provisions shall apply.

When the Contractor is notified by the Project Manager that he will be unable to proceed with the activities
and obligations pursuant to above Sub-Clause 25.5.1, the Contractor shall be entitled to the following:

a The Time of Completion shall be extended for the period of suspension without imposition of liquidated
damages pursuant to GCC Sub-Clause 26.2;

b payments due to the Contractor in accordance with the provision specified in the Appendix to the
Contract Agreement titled Terms and Procedures of Payment, which would not have been payable in
normal circumstances due to non-completion of the subject activities, shall be released to the Contractor
against submission of a security in the form of a bank guarantee of equivalent amount acceptable to
KPLC, and which shall become null and void when the Contractor will have complied with its
obligations regarding those payments, subject to the provision of Sub-Clause 25.5.3 below;

c the expenses towards the above security and extension of other securities under the contract, of which
validity needs to be extended, shall be reimbursed to the Contractor by KPLC;

d the additional charges towards the care of the Facilities pursuant to GCC Sub-Clause 32.1 shall be
reimbursed to the Contractor by KPLC for the period between the notification mentioned above and the
notification mentioned in Sub-Clause 25.5.4 below. The provision of GCC Sub-Clause 33.2 shall apply
to the Facilities during the same period.

e  Where the contract price is different from the corrected tender price, in order to ensure the contractor is
not paid less or more relative to the contract price (which would be the tender price), payment valuation
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities
or schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already
worked out during tender evaluation is worked out as follows: (corrected tender price —tender price)/
tender price X100.

In the event that the period of suspension under above Sub-Clause 25.5.1 actually exceeds one hundred eighty

(180) days, KPLC and Contractor shall mutually agree to any additional compensation payable to the
Contractor.

When the Contractor is notified by the Project Manager that the plant is ready for Pre-commissioning, the
Contractor shall proceed without delay in performing Pre-commissioning in accordance with Clause 24.

Guarantees and Liabilities
Completion Time Guarantee

The Contractor guarantees that it shall attain Completion of the Facilities (or a part for which a separate time
for completion is specified) within the Time for Completion specified in the SCC pursuant to GCC Sub-Clause
8.2, or within such extended time to which the Contractor shall be entitled under GCC Clause 40 hereof.

If the Contractor fails to attain Completion of the Facilities or any part thereof within the Time for Completion
or any extension thereof under GCC Clause 40, the Contractor shall pay to KPLC liquidated damages in the
amount specified in the SCC as a percentage rate of the Contract Price or the relevant part thereof. The
aggregate amount of such liquidated damages shall in no event exceed the amount specified as “Maximum”
in the SCC as a percentage rate of the Contract Price. Once the “Maximum” is reached, KPLC may consider
termination of the Contract, pursuant to GCC Sub-Clause 42.2.2.

Such payment shall completely satisfy the Contractor's obligation to attain Completion of the Facilities or the
relevant part thereof within the Time for Completion or any extension thereof under GCC Clause 40. The
Contractor shall have no further liability whatsoever to KPLC in respect thereof.

However, the payment of liquidated damages shall not in any way relieve the Contractor from any of its
obligations to complete the Facilities or from any other obligations and liabilities of the Contractor under the
Contract.

Save for liquidated damages payable under this GCC Sub-Clause 26.2, the failure by the Contractor to attain
any milestone or other act, matter or thing by any date specified in the Appendix to the Contract Agreement
titled Time Schedule, and/or other program of work prepared pursuant to GCC Sub-Clause 18.2 shall not
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render the Contractor liable for any loss or damage there by suffered by KPLC.

If the Contractor attains Completion of the Facilities or any part there of before the Time for Completion or
any extension thereof under GCC Clause 40, KPLC shall pay to the Contractor a bonus in the amount specified
in the SCC. The aggregate amount of such bonus shall in no event exceed the amount specified as “Maximum”
in the SCC.

Defect Liability

The Contractor warrants that the Facilities or any part thereof shall be free from defects in the design,
engineering, materials and workmanship of the Plant supplied and of the work executed.

The Defect Liability Period shall be five hundred and forty (540) days from the date of Completion of the
Facilities (or any part thereof) or one year from the date of Operational Acceptance of the Facilities (or any
part thereof), whichever first occurs, unless specified otherwise in the SCC pursuant to GCC Sub-Clause 27.10.

If during the Defect Liability Period any defect should be found in the design, engineering, materials and
workmanship of the Plant supplied or of the work executed by the Contractor, the Contractor shall promptly,
in consultation and agreement with KPLC regarding appropriate remedying of the defects, and at its cost,
repair, replace or otherwise make good as the Contractor shall determine at its discretion, such defect as well
as any damage to the Facilities caused by such defect. The Contractor shall not be responsible for the repair,
replacement or making good of any defector of any damage to the Facilities arising out of or resulting from
any of the following causes:

a Improper operation or maintenance of the Facilities by KPLC;
b Operation of the Facilities outside specifications provided in the Contract; or
¢ Normal wear and tear.

The Contractor's obligations under this GCC Clause 27 shall not apply to:

a any materials that are supplied by KPLC under GCC Sub-Clause 21.2, are normally consumed in
operation, or have a normal life shorter than the Defect Liability Period stated herein;

b any designs, specifications or other data designed, supplied or specified by or on behalf of KPLC or
any matters for which the Contractor has disclaimed responsibility herein; or

¢ any other materials supplied or any other work executed by or on behalf of KPLC, except for the work
executed by KPLC under GCC Sub-Clause 27.7.

KPLC shall give the Contractor a notice stating the nature of any such defect together with all available
evidence thereof, promptly following the discovery thereof. KPLC shall afford all reasonable opportunity
for the Contractor to inspect any such defect.

KPLC shall afford the Contractor all necessary access to the Facilities and the Site to enable the Contractor
to perform its obligations under this GCC Clause 27.

The Contractor may, with the consent of KPLC, remove from the Site any Plant or any part of the Facilities
that are defective if the nature of the defect, and/or any damage to the Facilities caused by the defect, is such
that repairs cannot be expeditiously carried out at the Site.

If the repair, replacement or making good is of such a character that it may affect the efficiency of the
Facilities or any part thereof, KPLC may give to the Contractor a notice requiring that tests of the defective
part of the Facilities shall be made by the Contractor immediately upon completion of such remedial work,
where upon the Contractor shall carryout such tests.

If such part fails the tests, the Contractor shall carryout further repair, replacement or making good, as the
case may be, until that part of the Facilities passes such tests. The tests shall be agreed upon by KPLC and
the Contractor.

If the Contractor fails to commence the work necessary to remedy such defector any damage to the Facilities
caused by such defect within a reasonable time (which shall in no event be considered to be less than fifteen
(15) days), KPLC may, following notice to the Contractor, proceed to do such work, and the reasonable costs
incurred by KPLC in connection there with shall be paid to KPLC by the Contractor or may be deducted by
KPLC from any monies due the Contractor or claimed under the Performance Security.

If the Facilities or any part thereof cannot be used by reason of such defect and/or making good of such
defect, the Defect Liability Period of the Facilities or such part, as the case may be, shall be extended by a

119



27.10

27.11

28

28.1

28.2

28.3

29

29.1

29.2

29.3

120

period equal to the period during which the Facilities or such part cannot be used by KPLC because of any
of the aforesaid reasons.

Except as provided in GCC Clauses 27 and 33, the Contractor shall be under no liability whatsoever and how
so ever arising, and whether under the Contractor at law, in respect of defects in the Facilities or any part
thereof, the Plant, design or engineering or work executed that appear after Completion of the Facilities or
any part thereof, except where such defects are the result of the gross negligence, fraud, or criminal or willful
action of the Contractor.

In addition, any such component of the Facilities, and during the period of time as may be specified in the
SCC, shall be subject to an extended defect liability period. Such obligation of the Contractor shall be in
addition to the defect liability period specified under GCC Sub-Clause 27.2.

Functional Guarantees

The Contractor guarantees that during the Guarantee Test, the Facilities and all parts thereof shall attain the
Functional Guarantees specified in the Appendix to the Contract Agreement titled Functional Guarantees,
subject to and upon the conditions therein specified.

If, for reasons attributable to the Contractor, the minimum level of the Functional Guarantees specified in the
Appendix to the Contract Agreement titled Functional Guarantees, are not met either in whole or in part, the
Contractor shall at its cost and expense make such changes, modifications and/ or additions to the Plant or
any part there of as may be necessary to meet at least the minimum level of such Guarantees. The Contractor
shall notify KPLC upon completion of the necessary changes, modifications and/or additions, and shall
request KPLC to repeat the Guarantee Test until the minimum level of the Guarantees has been met. If the
Contractor eventually fails to meet the minimum level of Functional Guarantees, KPLC may consider
termination of the Contract, pursuant to GCC Sub-Clause 42.2.2.

If, for reasons attributable to the Contractor, the Functional Guarantees specified in the Appendix to the
Contract Agreement titled Functional Guarantees, are not attained either in whole or in part, but the minimum
level of the Functional Guarantees specified in the said Appendix to the Contract Agreement is met, the
Contractor shall, at the Contractor's option, either

a Make such changes, modifications and/or additions to the Facilities or any part there of that are necessary
to attain the Functional Guarantees at its cost and expense, and shall request KPLC to repeat the
Guarantee Test or

b Pay liquidated damages to KPLC in respect of the failure to meet the Functional Guarantees in
accordance with the provisions in the Appendix to the Contract Agreement titled Functional Guarantees.

¢ The payment of liquidated damages under GCC Sub-Clause 28.3, up to the limitation of liability
specified in the Appendix to the Contract Agreement titled Functional Guarantees, shall completely
satisfy the Contractor's guarantees under GCC Sub-Clause 28.3, and the Contractor shall have no further
liability whatsoever to KPLC in respect thereof. Upon the payment of such liquidated damages by the
Contractor, the Project Manager shall issue the Operational Acceptance Certificate for the Facilities or
any part thereof in respect of which the liquidated damages have been so paid.

Patent Indemnity

The Contractor shall, subject to KPLC's compliance with GCC Sub-Clause 29.2, indemnify and hold
harmless KPLC and its employees and officers from and against any and all suits, actions or administrative
proceedings, claims, demands, losses, damages, costs, and expenses of whatsoever nature, including
attorney's fees and expenses, which KPLC may suffer as a result of any infringement or alleged infringement
of any patent, utility model, registered design, trademark, copy right or other intellectual property right
registered or otherwise existing at the date of the Contract by reason of: (a) the installation of the Facilities
by the Contractor or the use of the Facilities in Kenya; and (b) the sale of the products produced by the
Facilities in any country.

Such indemnity shall not cover any use of the Facilities or any part thereof other than for the purpose
indicated by or to be reasonably inferred from the Contract, any infringement resulting from the use of the
Facilities or any part thereof, or any products produced thereby in association or combination with any other
equipment, plant or materials not supplied by the Contractor, pursuant to the Contract Agreement.

If any proceedings are brought or any claim is made against KPLC arising out of the matters referred to in
GCC Sub-Clause 29.1, KPLC shall promptly give the Contractor a notice thereof, and the Contractor may at
its own expense and in KPLC's name conduct such proceedings or claim and any negotiations for the
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settlement of any such proceedings or claim.

If the Contractor fails to notify KPLC within twenty-eight (28) days after receipt of such notice that it intends
to conduct any such proceedings or claim, then KPLC shall be free to conduct the same on its own behalf.
Unless the Contractor has so failed to notify KPLC within the twenty- eight (28) day period, KPLC shall
make no admission that may be prejudicial to the defense of any such proceedings or claim.

KPLC shall, at the Contractor's request, afford all available assistance to the Contractor in conducting such
proceedings or claim, and shall be reimbursed by the Contractor for all reasonable expenses incurred in so
doing.

KPLC shall indemnify and hold harmless the Contractor and its employees, officers and Subcontractors from
and against any and all suits, actions or administrative proceedings, claims, demands, losses, damages, costs,
and expenses of whatsoever nature, including attorney's fees and expenses, which the Contractor may suffer
as a result of any infringement or alleged infringement of any patent, utility model, registered design,
trademark, copyright or other intellectual property right registered or otherwise existing at the date of the
Contract arising out of or in connection with any design, data, drawing, specification, or other documents or
materials provided or designed by or on behalf of KPLC.

Limitation of Liability

Except in cases of criminal negligence or willful misconduct,

a) Neither Party shall be liable to the other Party, whether in contract, tort, or otherwise, for any in director
consequential loss or damage, loss of use, loss of production, or loss of profits or interest costs, which
may be suffered by the other Party in connection with the Contract, other than specifically provided as
any obligation of the Party in the Contract, and

b) the aggregate liability of the Contractor to KPLC, whether under the Contract, in tort or otherwise, shall
not exceed the amount resulting from the application of the multiplier specified in the SCC, to the
Contract Price or, if a multiplier is not so specified, the total Contract Price, provided that this limitation
shall not apply to the cost of repairing or replacing defective equipment, or to any obligation of the
Contractor to indemnify KPLC with respect to patent infringement.

Risk Distribution
Transfer of Ownership

Ownership of the Plant (including spare parts) to be imported in to Kenya shall be transferred to KPLC upon
loading on to the mode of transport to be used to convey the Plant from the country of origin to that country.
Ownership of the Plant (including spare parts) procured in Kenya shall be transferred to KPLC when the
Plant are brought on to the Site.

Ownership of the Contractor's Equipment used by the Contractor and its Subcontractors in connection with
the Contract shall remain with the Contractor or its Subcontractors.

Ownership of any Plant in excess of the requirements for the Facilities shall revert to the Contractor upon
Completion of the Facilities or at such earlier time when KPLC and the Contractor agree that the Plant in
question are no longer required for the Facilities.

Notwithstanding the transfer of ownership of the Plant, the responsibility for care and custody thereof
together with the risk of loss or damage there to shall remain with the Contractor pursuant to GCC Clause
32 (Care of Facilities) hereof until Completion of the Facilities or the part there of in which such Plant are
incorporated.

Care of Facilities

The Contractor shall be responsible for the care and custody of the Facilities or any part thereof until the date
of Completion of the Facilities pursuant to GCC Clause 24 or, where the Contract provides for Completion
of the Facilities in parts, until the date of Completion of the relevant part, and shall make good at its own
cost any loss or damage that may occur to the Facilities or the relevant part thereof from any cause whatsoever
during such period. The Contractor shall also be responsible for any loss or damage to the Facilities caused
by the Contractor or its Subcontractors in the course of any work carried out, pursuant to GCC Clause 27.
Notwithstanding the foregoing, the Contractor shall not be liable for any loss or damage to the Facilities or
that part thereof caused by reason of any of the matters specified or referred to in paragraphs (a), (b) and (c)
of GCC Sub-Clauses 32.2 and 38.1.
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If any loss or damage occurs to the Facilities or any part, thereof or to the Contractor's temporary facilities
by reason of

a insofar as they relate to Kenya, nuclear reaction, nuclear radiation, radioactive contamination, pressure
wave caused by aircraft or other aerial objects, or any other occurrences that an experienced contract or
could not reasonably foresee, or if reasonably foreseeable could not reasonably make provision for or
insure against, in so far as such risks are not normally insurable on the insurance market and are
mentioned in the general exclusions of the policy of insurance, including War Risks and Political Risks,
taken out under GCC Clause 34 hereof; or

b any use or occupation by KPLC or any third Party other than a Subcontractor, authorized by KPLC of
any part of the Facilities; or

c any use of or reliance upon any design, data or specification provided or designated by or on behalf of
KPLC, or any such matter for which the Contractor has disclaimed responsibility herein, KPLC shall
pay to the Contractor all sums payable in respect of the Facilities executed, notwithstanding that the same
be lost, destroyed or damaged, and will pay to the Contractor the replacement value of all temporary
facilities and all parts thereof lost, destroyed or damaged. If KPLC requests the Contractor in writing to
make good any loss or damage to the Facilities thereby occasioned, the Contractor shall make good the
same at the cost of KPLC in accordance with GCC Clause 39. If KPLC does not request the Contractor
in writing to make good any loss or damage to the Facilities thereby occasioned, KPLC shall either
request a change in accordance with GCC Clause 39, excluding the performance of that part of the
Facilities there by lost, destroyed or damaged, or, where the loss or damage affects a substantial part of
the Facilities, KPLC shall terminate the Contract pursuant to GCC Sub-Clause 42.1 hereof.

The Contractor shall be liable for any loss of or damage to any Contractor's Equipment, or any other property
of the Contractor used or intended to be used for purposes of the Facilities, except (i) as mentioned in GCC
Sub-Clause 32.2 with respect to the Contractor's temporary facilities, and (ii) where such loss or damage
arises by reason of any of the matters specified in GCC Sub-Clauses 32.2 (b) and (c) and 38.1.

With respect to any loss or damage caused to the Facilities or any part thereof or to the Contractor's
Equipment by reason of any of the matters specified in GCC Sub-Clause 38.1, the provisions of GCC Sub-
Clause 38.3 shall apply.

Loss of or Damage to Property; Accident or Injury to Workers; Indemnification

Subject to GCC Sub-Clause 33.3, the Contractor shall indemnify and hold harmless KPLC and its employees
and officers from and against any and all suits, actions or administrative proceedings, claims, demands,
losses, damages, costs, and expenses of whatsoever nature, including attorney's fees and expenses, in respect
of the death or injury of any person or loss of or damage to any property other than the Facilities whether
accepted or not, arising in connection with the supply and installation of the Facilities and by reason of the
negligence of the Contractor or its Subcontractors, or their employees, officers or agents, except any injury,
death or property damage caused by the negligence of KPLC, its contractors, employees, officers or agents.

If any proceedings are brought or any claim is made against KPLC that might subject the Contractor to
liability under GCC Sub-Clause33.1, KPLC shall promptly give the Contractor a notice thereof and the
Contractor may at its own expense and in KPLC's name conduct such proceedings or claim and any
negotiations for the settlement of any such proceedings or claim.

If the Contractor fails to notify KPLC within twenty-eight (28) days after receipt of such notice that it intends
to conduct any such proceedings or claim, then KPLC shall be free to conduct the same on its own behalf.
Unless the Contractor has so failed to notify KPLC within the twenty- eight (28) day period, KPLC shall
make no admission that may be prejudicial to the defense of any such proceedings or claim.

KPLC shall, at the Contractor's request, afford all available assistance to the Contractor in conducting such
proceedings or claim, and shall be reimbursed by the Contractor for all reasonable expenses incurred in so
doing.

"KPLC shall indemnify and hold harmless the Contractor and its employees, officers and Subcontractors
from any liability for loss of or damage to property of KPLC, other than the Facilities not yet taken over, that
is caused by fire, explosion or any other perils, in excess of the amount recoverable from insurances procured
under GCC Clause 34, provided that such fire, explosion or other perils were not caused by any actor failure
of the Contractor.

The Party entitled to the benefit of an indemnity under this GCC Clause 33 shall take all reasonable measures
to mitigate any loss or damage which has occurred. If the Party fails to take such measures, the other Party's
liabilities shall be correspondingly reduced.
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Insurance

To the extent specified in the Appendix to the Contract Agreement titled Insurance Requirements, the
Contractor shall at its expense take out and maintain in effect, or cause to be taken out and maintained in
effect, during the performance of the Contract, the insurances set forth below in the sums and with the
deductibles and other conditions specified in the said Appendix. The identity of the insurers and the form of
the policies shall be subject to the approval of KPLC, who should not unreasonably withhold such approval.

a. Cargo Insurance During Transport

Covering loss or damage occurring while in transit from the Contractor's or Subcontractor's works or
stores until arrival at the Site, to the Plant (including spare parts therefor) and to the Contractor's
Equipment.

b. Installation All Risks Insurance

Covering physical loss or damage to the Facilities at the Site, occurring prior to Completion of the
Facilities, with an extended maintenance coverage for the Contractor's liability in respect of any loss or
damage occurring during the Defect Liability Period while the Contractor is on the Site for the purpose
of performing its obligations during the Defect Liability Period.

c.  Third Party Liability Insurance

Covering bodily injury or death suffered by third Parties including KPLC's personnel, and loss of or
damage to property occurring in connection with the supply and installation of the Facilities.

d. Automobile Liability Insurance

Covering use of all vehicles used by the Contractor or its Subcontractors, whether or not owned by them,
in connection with the execution of the Contract.

c. Workers' Compensation

In accordance with the statutory requirements applicable in any country where the Contract or any part

thereof is executed.
d. KPLC’s Liability

In accordance with the statutory requirements applicable in any country where the Contract or any part

thereof is executed.

e.  Other Insurances
Such other insurances as may be specifically agreed upon by the Parties here to as listed in the Appendix
to the Contract Agreement titled Insurance Requirements.

KPLC shall be named as co-insured under all insurance policies taken out by the Contractor pursuant to GCC
Sub-Clause 34.1, except for the Third Party Liability, Workers' Compensation and KPLC’s Liability
Insurances, and the Contractor's Subcontractors shall be named as co-insureds under all insurance policies
taken out by the Contractor pursuant to GCC Sub-Clause 34.1 except for the Cargo Insurance During
Transport, Workers' Compensation and KPLC’s Liability Insurances. All insurer's rights of subrogation
against such co-insureds for losses or claims arising out of the performance of the Contract shall be waived
under such policies.

The Contractor shall, in accordance with the provisions of the Appendix to the Contract Agreement titled
Insurance Requirements, deliver to KPLC certificates of insurance or copies of the insurance policies as
evidence that the required policies are in full force and effect. The certificates shall provide that no less than
twenty-one (21) days' notice shall be given to KPLC by insurers prior to cancellation or material modification
of a policy.

The Contractor shall ensure that, where applicable, its Subcontractor(s) shall take out and maintain in effect
adequate insurance policies for their personnel and vehicles and for work executed by them under the
Contract, unless such Subcontractors are covered by the policies taken out by the Contractor.

KPLC shall at its expense take out and maintain in effect during the performance of the Contract those
insurances specified in the Appendix to the Contract Agreement titled Insurance Requirements, in the sums
and with the deductibles and other conditions specified in the said Appendix. The Contractor and the
Contractor's Subcontractors shall be named as co-insureds under all such policies. All insurers' rights of
subrogation against such co-insureds for losses or claims arising out of the performance of the Contract shall
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be waived under such policies. KPLC shall deliver to the Contractor satisfactory evidence that the required
insurances are in full force and effect. The policies shall provide that not less than twenty-one (21) days'
notice shall be given to the Contractor by all insurers prior to any cancellation or material modification of
the policies. If so requested by the Contractor, KPLC shall provide copies of the policies taken out by KPLC
under this GCC Sub-Clause 34.5.

If the Contractor fails to take out and/or maintain in effect the insurances referred to in GCC Sub-Clause
34.1, KPLC may take out and maintain in effect any such insurances and may from time to time deduct from
any amount due the Contractor under the Contract any premium that KPLC shall have paid to the insurer, or
may otherwise recover such amount as a debt due from the Contractor. If KPLC fails to take out and/or
maintain in effect the insurances referred to in GCC 34.5, the Contractor may take out and maintain in effect
any such insurances and may from time to time deduct from any amount due KPLC under the Contract any
premium that the Contractor shall have paid to the insurer, or may otherwise recover such amount as a debt
due from KPLC. If the Contractor fails to or is unable to take out and maintain in effect any such insurances,
the Contractor shall nevertheless have no liability or responsibility towards KPLC, and the Contractor shall
have full recourse against KPLC for any and all liabilities of KPLC herein.

Unless otherwise provided in the Contract, the Contractor shall prepare and conduct all and any claims made
under the policies effected by it pursuant to this GCC Clause 34, and all monies payable by any insurers shall
be paid to the Contractor. KPLC shall give to the Contractor all such reasonable assistance as may be required
by the Contractor. With respect to insurance claims in which KPLC's interest is involved, the Contractor
shall not give any release or make any compromise with the insurer without the prior written consent of
KPLC. With respect to insurance claims in which the Contractor's interest is involved, KPLC shall not give
any release or make any compromise with the insurer without the prior written consent of the Contractor.

Unforeseen Conditions

If, during the execution of the Contract, the Contractor shall encounter on the Site any physical conditions
other than climatic conditions, or artificial obstructions that could not have been reasonably foreseen prior
to the date of the Contract Agreement by an experienced contractor on the basis of reasonable examination
of the data relating to the Facilities including any data as to boring tests, provided by KPLC, and on the basis
of information that it could have obtained from a visual inspection of the Site if access thereto was available,
or other data readily available to it relating to the Facilities, and if the Contractor determines that it will in
consequence of such conditions or obstructions incur additional cost and expense or require additional time
to perform its obligations under the Contract that would not have been required if such physical conditions
or artificial obstructions had not been encountered, the Contractor shall promptly, and before performing
additional work or using additional Plant or Contractor's Equipment, notify the Project Manager in writing
of

a) the physical conditions or artificial obstructions on the Site that could not have been reasonably

foreseen;

c) the additional work and/or Plant and/or Contractor's Equipment required, including the steps which
the Contractor will or proposes to take to overcome such conditions or obstructions;

d) the extent of the anticipated delay; and
d) the additional cost and expense that the Contractor is likely to incur.

On receiving any notice from the Contractor under this GCC Sub-Clause 35.1, the Project Manager shall
promptly consult with KPLC and Contractor and decide upon the actions to be taken to overcome the physical

If the Contractor is delayed or impeded in the performance of the Contract because of any such physical
conditions or artificial obstructions referred to in GCC Sub-Clause 35.1, the Time for Completion shall be
extended in accordance with GCC Clause 40.

Change in Laws and Regulations

If, after the date twenty-eight (28) days prior to the date of Tender submission, in Kenya, any law, regulation,
ordinance, order or by-law having the force of law is enacted, promulgated, abrogated or changed which
shall be deemed to include any change in interpretation or application by the competent authorities, that
subsequently affects the costs and expenses of the Contractor and/or the Time for Completion, the Contract
Price shall be correspondingly increased or decreased, and/or the Time for Completion shall be reasonably
adjusted to the extent that the Contractor has thereby been affected in the performance of any of its
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obligations under the Contract. Notwithstanding the foregoing, such additional or reduced costs shall not be
separately paid or credited if the same has already been accounted for in the price adjustment provisions
where applicable, in accordance with the SCC pursuant to GCC Sub-Clause 11.2.

Force Majeure

“Force Majeure” shall mean any event beyond the reasonable control of KPLC or of the Contractor, as the
case may be, and which is unavoidable notwithstanding the reasonable care of the Party affected, and shall
include, without limitation, the following:

a) war, hostilities or warlike operations whether a state of war be declared or not, invasion, act of
foreign enemy and civil war

b) rebellion, revolution, insurrection, mutiny, usurpation of civil or military government, conspiracy,
riot, civil commotion and terrorist acts

C) confiscation, nationalization, mobilization, commandeering or requisition by or under the order of
any government or de jure or de facto authority or ruler or any other act or failure to act of any local
state or national government authority

d) strike, sabotage, lockout, embargo, import restriction, port congestion, lack of usual means of public
transportation and communication, industrial dispute, shipwreck, shortage or restriction of power
supply, epidemics, quarantine and plague

e) earthquake, landslide, volcanic activity, fire, flood or inundation, tidal wave, typhoon or cyclone,
hurricane, storm, lightning, or other inclement weather condition, nuclear and pressure waves or
other natural or physical disaster

f) shortage of labor, materials or utilities where caused by circumstances that are themselves Force
Majeure.

If either Party is prevented, hindered or delayed from or in performing any of its obligations under the
Contract by an event of Force Majeure, then it shall notify the other in writing of the occurrence of such
event and the circumstances thereof within fourteen (14) days after the occurrence of such event.

The Party who has given such notice shall be excused from the performance or punctual performance of its
obligations under the Contract for so long as the relevant event of Force Majeure continues and to the extent
that such Party's performance is prevented, hindered or delayed. The Time for Completion shall be extended
in accordance with GCC Clause 40.

The Party or Parties affected by the event of Force Majeure shall use reasonable efforts to mitigate the effect
thereof upon its or their performance of the Contract and to fulfill its or their obligations under the Contract,
but without prejudice to either Party's right to terminate the Contract under GCC Sub-Clauses 37.6 and 38.5.

No delay or nonperformance by either Party hereto caused by the occurrence of any event of Force Majeure
shall

a) constitute a default or breach of the Contract, or

b) give rise to any claim for damages or additional cost or expense occasioned thereby, subject to GCC
Sub-Clauses 32.2, 38.3 and 38.4

if and to the extent that such delay or nonperformance is caused by the occurrence of an event of Force
Majeure.

If the performance of the Contract is substantially prevented, hindered or delayed for a single period of more
than sixty (60) days or an aggregate period of more than one hundred and twenty (120) days on account of
one or more events of Force Majeure during the currency of the Contract, the Parties will attempt to develop
a mutually satisfactory solution, failing which either Party may terminate the Contract by giving a notice to
the other, but without prejudice to either Party's right to terminate the Contract under GCC Sub-Clause 38.5.

In the event of termination pursuant to GCC Sub-Clause 37.6, the rights and obligations of KPLC and the
Contractor shall be as specified in GCC Sub-Clauses 42.1.2 and 42.1.3.

Notwithstanding GCC Sub-Clause 37.5, Force Majeure shall not apply to any obligation of KPLC to make
payments to the Contractor herein.
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War Risks

“War Risks” shall mean any event specified in paragraphs (a) and (b) of GCC Sub-Clause 37.1 and any explosion
or impact of any mine, bomb, shell, grenade or other projectile, missile, munitions or explosive of war, occurring
or existing in or near the country (or countries) where the Site is located.

Notwithstanding anything contained in the Contract, the Contractor shall have no liability whatsoever for or with
respect to

a) destruction of or damage to Facilities, Plant, or any part thereof;
b) destruction of or damage to property of KPLC or any third Party; or
C) injury or loss of life
if such destruction, damage, injury or loss of life is caused by any War Risks, and KPLC shall indemnify

and hold the Contractor harmless from and against any and all claims, liabilities, actions, lawsuits, damages,
costs, charges or expenses arising in consequence of or in connection with the same.

If the Facilities or any Plant or Contractor's Equipment or any other property of the Contractor used or intended to

be used for the purposes of the Facilities shall sustain destruction or damage by reason of any War Risks, KPLC

shall pay the Contractor for

a) any part of the Facilities or the Plant so destroyed or damaged to the extent not already paid for by KPLC
and so far as may be required by KPLC, and as may be necessary for completion of the Facilities

b) replacing or making good any Contractor's Equipment or other property of the Contractor so destroyed or
damaged

c) replacing or making good any such destruction or damage to the Facilities or the Plant or any part thereof.

If KPLC does not require the Contractor to replace or make good any such destruction or damage to the
Facilities, KPLC shall either request a change in accordance with GCC Clause 39, excluding the
performance of that part of the Facilities thereby destroyed or damaged or, where the loss, destruction or
damage affects a substantial part of the Facilities, shall terminate the Contract, pursuant to GCC Sub-Clause
42.1.

If KPLC requires the Contractor to replace or make good on any such destruction or damage to the Facilities,
the Time for Completion shall be extended in accordance with GCC 40.

Notwithstanding anything contained in the Contract, KPLC shall pay the Contractor for any increased costs or
incidentals to the execution of the Contract that are in any way attributable to, consequent on, resulting from, or in
any way connected with any War Risks, provided that the Contractor shall as soon as practicable notify KPLC in
writing of any such increased cost.

If during the performance of the Contract any War Risks shall occur that financially or otherwise materially affect
the execution of the Contract by the Contractor, the Contractor shall use its reasonable efforts to execute the
Contract with due and proper consideration given to the safety of its and its Subcontractors' personnel engaged in
the work on the Facilities, provided, however, that if the execution of the work on the Facilities becomes impossible
or is substantially prevented for a single period of more than sixty (60) days or an aggregate period of more than
one hundred and twenty (120) days on account of any War Risks, the Parties will attempt to develop a mutually
satisfactory solution, failing which either Party may terminate the Contract by giving a notice to the other.

In the event of termination pursuant to GCC Sub-Clauses 38.3 or 38.5, the rights and obligations of KPLC and the
Contractor shall be specified in GCC Sub-Clauses 42.1.2 and 42.1.3. A. Change in Contract Elements.

Change in Contract Elements
Change in the Facilities

Introducing a Change

Subject to GCC Sub-Clauses 39.2.5 and 39.2.7, KPLC shall have the right to propose, and subsequently
require, that the Project Manager order the Contractor from time to time during the performance of the
Contract to make any change, modification, addition or deletion to, in or from the Facilities here in after
called “Change”, provided that such Change falls within the general scope of the Facilities and does not
constitute unrelated work and that it is technically practicable, taking into account both the state of
advancement of the Facilities and the technical compatibility of the Change envisaged with the nature of the
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39.1.5

Facilities as specified in the Contract.

Value Engineering: The Contractor may prepare, at its own cost, a value engineering proposal at any time

during the performance of the contract. The value engineering proposal shall, at a minimum, include the

following;

a) The proposed change (s), and a description of the difference to the existing contract requirements;

b) a full cost/benefit analysis of the proposed change(s) including a description and estimate of costs
(including life cycle costs) KPLC may incur in implementing the value engineering proposal; and

c) adescription of any effect (s) of the change on performance/ functionality.

KPLC may accept the value engineering proposal if the proposal demonstrates benefits that:

a) accelerates the delivery period; or

b) reduces the Contract Price or the life cycle costs to KPLC; or

c) improves the quality, efficiency, safety or sustain ability of the Facilities; or

d) yields any other benefits to KPLC, without compromising the necessary functions of the Facilities.

If the value engineering proposal is approved by KPLC and results in:

(@) areduction of the Contract Price; the amount to be paid to the Contractor shall be the percentage
specified in the SCC of the reduction in the Contract Price; or

(b) anincrease in the Contract Price; but results in a reduction in life cycle costs due to any benefit
described in (a) to (d) above, the amount to be paid to the Contractor shall be the full increase in the
Contract Price.

Notwithstanding GCC Sub-Clauses 39.1.1 and 39.1.2, no change made necessary because of any default of
the Contractor in the performance of its obligations under the Contract shall be deemed to be a Change, and
such change shall not result in any adjustment of the Contract Price or the Time for Completion.

The procedure on how to proceed with and execute Changes is specified in GCC Sub-Clauses 39.2 and 39.3,
and further details and forms are provided in KPLC's Requirements (Forms and Procedures).

Changes Originating from KPLC

If KPLC proposes a Change pursuant to GCC Sub-Clause 39.1.1, it shall send to the Contractor a “Request
for Change Proposal,” requiring the Contractor to prepare and furnish to the Project Manager as soon as
reasonably practicable a “Change Proposal,” which shall include the following:

a) Brief description of the Change

b) Effect on the Time for Completion

c) Estimated cost of the Change

d) Effect on Functional Guarantees (if any)

e) Effect on the Facilities

f)  Effect on any other provisions of the Contract.

Prior to preparing and submitting the “Change Proposal,” the Contractor shall submit to the Project Manager
an “Estimate for Change Proposal,” which shall be an estimate of the cost of preparing and submitting the
Change Proposal.

Upon receipt of the Contractor's Estimate for Change Proposal, KPLC shall do one of the following:

Accept the Contractor's estimate with instructions to the Contractor to proceed with the preparation of
the Change Proposal

Advise the Contractor of any part of its Estimate for Change Proposal that is unacceptable and request
the Contractor to review its estimate

Advise the Contractor that KPLC does not intend to proceed with the Change.

Upon receipt of KPLC's instruction to proceed under GCC Sub-Clause 39.2.2 (a), the Contractor shall, with
proper expedition, proceed with the preparation of the Change Proposal, in accordance with GCC Sub-Clause
39.2.1.

The pricing of any Change shall, as far as practicable, be calculated in accordance with the rates and prices
included in the Contract. If such rates and prices are inequitable, the Parties there to shall agree on specific
rates for the valuation of the Change.

If before or during the preparation of the Change Proposal it becomes apparent that the aggregate effect of
compliance there with and with all other Change Orders that have already become binding upon the
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39.1.8
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Contractor under this GCC Clause 39 would be to increase or decrease the Contract Price as originally set
for thin Article 2 (Contract Price) of the Contract Agreement by more than fifteen percent (15%), the
Contractor may give a written notice of objection there to prior to furnishing the Change Proposal as
aforesaid. If KPLC accepts the Contractor's objection, KPLC shall withdraw the proposed Change and shall
notify the Contractor in writing thereof.

The Contractor's failure to so object shall neither affect its right to object to any subsequent requested
Changes or Change Orders here in, nor affect its right to take in to account, when making such subsequent
objection, the percentage increase or decrease in the Contract Price that any Change not objected to by the
Contractor represents.

Upon receipt of the Change Proposal, KPLC and the Contractor shall mutually agree upon all matters therein
contained. Within fourteen (14) days after such agreement, KPLC shall, if it intends to proceed with the
Change, issue the Contractor with a Change Order.

If KPLC is unable to reach a decision within fourteen (14) days, it shall notify the Contractor with details of
when the Contractor can expect a decision.

If KPLC decides not to proceed with the Change for whatever reason, it shall, within the said period of
fourteen (14) days, notify the Contractor accordingly. Under such circumstances, the Contractor shall be
entitled to reimbursement of all costs reasonably incurred by it in the preparation of the Change Proposal,
provided that these do not exceed the amount given by the Contractor in its Estimate for Change Proposal
submitted in accordance with GCC Sub-Clause 39.2.2.

If KPLC and the Contractor cannot reach agreement on the price for the Change, an equitable adjustment to
the Time for Completion, or any other matters identified in the Change Proposal, KPLC may nevertheless
instruct the Contractor to proceed with the Change by issue of a “Pending Agreement Change Order.”

Upon receipt of a Pending Agreement Change Order, the Contractor shall immediately proceed with
effecting the Changes covered by such Order. The Parties shall there after attempt to reach agreement on the
outstanding issues under the Change Proposal.

If the Parties cannot reach agreement within sixty (60) days from the date of issue of the Pending Agreement
Change Order, then the matter may be referred to the Dispute Board in accordance with the provisions of
GCC Sub-Clause 46.1.

Changes Originating from Contractor
If the Contractor proposes a Change pursuant to GCC Sub-Clause 39.1.2, the Contractor shall submit to the

Project Manager a written “Application for Change Proposal,” giving reasons for the proposed Change and
including the information specified in GCC Sub-Clause 39.1.2.

39.1.10 Upon receipt of the Application for Change Proposal, the Parties shall follow the procedures outlined in GCC

40.

40.1
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Sub-Clauses 39.2.6 and 39.2.7. However, the Contractor shall not be entitled to recover the costs of preparing
the Application for Change Proposal.

Extension of Time for Completion

The Time(s) for Completion specified in the SCC pursuant to GCC Sub-Clause 8.2 shall be extended if the
Contractor is delayed or impeded in the performance of any of its obligations under the Contract by reason
of any of the following:

a) any Change in the Facilities as provided in GCC Clause 39

b) any occurrence of Force Majeure as provided in GCC Clause 37, unforeseen conditions as provided in
GCC Clause 35, or other occurrence of any of the matters specified or referred to in paragraphs (a),
(b) and (c) of GCC Sub-Clause 32.2

c) Anysuspension order given by KPLC under GCC Clause 41 here of or reduction in the rate of progress
pursuant to GCC Sub-Clause 41.2 or

» Any changes in laws and regulations as provided in GCC Clause 36 or

» Any default or breach of the Contract by KPLC, Appendix to the Contract Agreement titled, or any
activity, actor omission of KPLC, or the Project Manager, or any other contractors employed by KPLC,
or
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41.1
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41.3

» Anydelay on the part of a Subcontractor, provided such delay is due to a cause for which the Contractor
himself would have been entitled to an extension of time under this sub-clause, or

»  Delays attributable to KPLC or caused by customs, or

h) any other matter specifically mentioned in the Contract by such period as shall be fair and reasonable
in all the circumstances and as shall fairly reflect the delay or impediment sustained by the Contractor.

40.2 Except where otherwise specifically provided in the Contract, the Contractor shall submit to the Project
Manager a notice of a claim for an extension of the Time for Completion, together with particulars of the
event or circumstance justifying such extension as soon as reasonably practicable after the commencement
of such event or circumstance. As soon as reasonably practicable after receipt of such notice and supporting
particulars of the claim, KPLC and the Contractor shall agree upon the period of such extension. In the
event that the Contractor does not accept KPLC's estimate of a fair and reasonable time extension, the
Contractor shall be entitled to refer the matter to a Dispute Board, pursuant to GCC Sub-Clause 46.1.

40.3 The Contractor shall at all times use its reasonable efforts to minimize any delay in the performance
of its obligations under the Contract.

40.4 In all cases where the Contractor has given a notice of a claim for an extension of time under GCC
40.2, the Contractor shall consult with the Project Manager in order to determine the steps (if any) which
can be taken to overcome or minimize the actual or anticipated delay. The Contractor shall there after
comply with all reasonable instructions which the Project Manager shall give in order to minimize such
delay. If compliance with such instructions shall cause the Contractor to incur extra costs and the Contractor
is entitled to an extension of time under GCC 40.1, the amount of such extra costs shall be added to the
Contract Price.

Suspension

KPLC may request the Project Manager, by notice to the Contractor, to order the Contractor to suspend
performance of any or all of its obligations under the Contract. Such notice shall specify the obligation of
which performance is to be suspended, the effective date of the suspension and the reasons therefor. The
Contractor shall thereupon suspend performance of such obligation, except those obligations necessary for
the care or preservation of the Facilities, until ordered in writing to resume such performance by the Project
Manager.

If, by virtue of a suspension order given by the Project Manager, other than by reason of the Contractor's
default or breach of the Contract, the Contractor's performance of any of its obligations is suspended for an
aggregate period of more than ninety (90) days, then at any time there after and provided that at that time
such performance is still suspended, the Contractor may give a notice to the Project Manager requiring that
KPLC shall, within twenty-eight (28) days of receipt of the notice, order the resumption of such performance
or request and subsequently order a change in accordance with GCC Clause 39, excluding the performance
of the suspended obligations from the Contract.

If KPLC fails to do so within such period, the Contractor may, by a further notice to the Project Manager,
elect to treat the suspension, where it affects apart only of the Facilities, as a deletion of such part in
accordance with GCC Clause 39 or, where it affects the whole of the Facilities, as termination of the Contract
under GCC Sub-Clause.

If

a. KPLC has failed to pay the Contractor any sum due under the Contract within the specified period,
has failed to approve any invoice or supporting documents without just cause pursuant to the Appendix
to the Contract Agreement titled Terms and Procedures of Payment, or commits a substantial breach
of the Contract, the Contractor may give a notice to KPLC that requires payment of such sum, with
interest there on as stipulated in GCC Sub-Clause 12.3, requires approval of such invoice or
supporting documents, or specifies the breach and requires KPLC to remedy the same, as the case may
be. If KPLC fails to pay such sum together with such interest, fails to approve such invoice or
supporting documents or give its reasons for withholding such approval, or fails to remedy the breach
or take steps to remedy the breach within fourteen (14) days after receipt of the Contractor's notice or

b. The Contractor is unable to carry out any of its obligations under the Contract for any reason
attributable to KPLC, including but not limited to KPLC's failure to provide possession of or access

129



41.3

41.4

42

42.1

42.1.1

42.1.2

42.1.3

42.2

4221

130

to the Site or other areas in accordance with GCC Sub-Clause 10.2, or failure to obtain any
governmental permit necessary for the execution and/or completion of the Facilities, then the
Contractor may by fourteen (14) days' notice to KPLC suspend performance of all or any of its
obligations under the Contract, or reduce the rate of progress.
If the Contractor's performance of its obligations is suspended or the rate of progress is reduced pursuant to this
GCC Clause 41, then the Time for Completion shall be extended in accordance with GCC Sub-Clause 40.1, and
any and all additional costs or expenses incurred by the Contractor as a result of such suspension or reduction
shall be paid by KPLC to the Contractor in addition to the Contract Price, except in the case of suspension order
or reduction in the rate of progress by reason of the Contractor's default or breach of the Contract.

During the period of suspension, the Contractor shall not remove from the Site any Plant, any part of the Facilities
or any Contractor's Equipment, without the prior written consent of KPLC.

Termination
Termination for KPLC’s Convenience

KPLC may at any time terminate the Contract for any reason by giving the Contractor a notice of termination
that refers to this GCC Sub-Clause 42.1.

Upon receipt of the notice of termination under GCC Sub-Clause 42.1.1, the Contractor shall either
immediately or upon the date specified in the notice of termination

a) cease all further work, except for such work as KPLC may specify in the notice of termination for the
sole purpose of protecting that part of the Facilities already executed, or any work required to leave the
Site in a clean and safe condition,

b) terminate all subcontracts, except those to be assigned to KPLC pursuant to paragraph (d) (ii) below,

c) remove all Contractor's Equipment from the Site, repatriate the Contractor's and its Subcontractors'
personnel from the Site, remove from the Site any wreckage, rubbish and debris of any kind, and leave
the whole of the Site in a clean and safe condition, and

d) subject to the payment specified in GCC Sub-Clause 42.1.3,
i. deliver to KPLC the parts of the Facilities executed by the Contractor up to the date of termination

ii. to the extent legally possible, assign to KPLC all right, title and benefit of the Contractor to the
Facilities and to the Plant as of the date of termination, and, as may be required by KPLC, in any
subcontracts concluded between the Contractor and its Subcontractors; and

iii. deliver to KPLC all non-proprietary drawings, specifications and other documents prepared by the
Contractor or its Subcontractors as at the date of termination in connection with the Facilities.
In the event of termination of the Contract under GCC Sub-Clause 42.1.1, KPLC shall pay to the
Contractor the following amounts:

a The Contract Price, properly attributable to the parts of the Facilities executed by the Contractor as of
the date of termination,

b the costs reasonably incurred by the Contractor in the removal of the Contractor's Equipment from the
Site and in the repatriation of the Contractor's and its Subcontractors' personnel,

c any amounts to be paid by the Contractor to its Subcontractors in connection with the termination of any
subcontracts, including any cancellation charges,

d costs incurred by the Contractor in protecting the Facilities and leaving the Site in a clean and safe
condition pursuant to paragraph (a) of GCC Sub-Clause 42.1.2

e the cost of satisfying all other obligations, commitments and claims that the Contractor may in good faith
have under taken with third Parties in connection with the Contract and that are not covered by
paragraphs (a) through (d) above.

Termination by the Contractor

KPLC, without prejudice to any other rights or remedies it may possess, may terminate the Contract forth
within the following circumstances by giving a notice of termination and its reasons there for to the
Contractor, referring to this GCC Sub-Clause 42.2:

a If the Contractor becomes bankrupt or in solvent, has a receiving order issued against it, compounds with
its creditors, or, if the Contractor is a corporation, are solution is passed or order is made for its winding
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42.2.4

42.2.5

up, other than a voluntary liquidation for the purposes of amalgamation or reconstruction, a receiver is
appointed over any part of its undertaking or assets, or if the Contractor takes or suffers any other
analogous action in consequence of debt

b if the Contractor assigns or transfers the Contract or any right or interest therein in violation of the
provision of GCC Clause 43.

c Ifthe Contractor, in the judgment of KPLC has engaged in Fraud and Corruption, as defined in paragraph
2.2a. of Appendix B to the GCC, in competing for or in executing the Contract.

If the Contractor
a Has abandoned or repudiated the Contract

b Has without valid reason failed to commence work on the Facilities promptly or has suspended, other
than pursuant to GCC Sub-Clause 41.2, the progress of Contract performance for more than twenty-eight
(28) days after receiving a written instruction from KPLC to proceed

c Persistently fails to execute the Contract in accordance with the Contractor persistently neglects to carry
out its obligations under the Contract without just cause

d Refuses or is unable to provide sufficient materials, services or labor to execute and complete the
Facilities in the manner specified in the program furnished under GCC Sub-Clause 18.2 at rates of
progress that give reasonable assurance to KPLC that the Contractor can attain Completion of the
Facilities by the Time for Completion as extended, then KPLC may, without prejudice to any other rights
it may possess under the Contract, give a notice to the Contractor stating the nature of the default and
requiring the Contractor to remedy the same. If the Contractor fails to remedy or to take steps to remedy
the same within fourteen (14) days of its receipt of such notice, then KPLC may terminate the Contract
forth with by giving a notice of termination to the Contractor that refers to this GCC Sub-Clause 42.2.

Upon receipt of the notice of termination under GCC Sub-Clauses 42.2.1 or 42.2.2, the Contractor shall,
either immediately or upon such date as is specified in the notice of termination,

a cease all further work, except for such work as KPLC may specify in the notice of termination for the
sole purpose of protecting that part of the Facilities already executed, or any work required to leave the
Site in a clean and safe condition.

b Terminate all subcontracts, except those to be assigned to KPLC pursuant to paragraph (d) below,
deliver to KPLC the parts of the Facilities executed by the Contractor up to the date of termination,

to the extent legally possible, assign to KPLC all right, title and benefit of the Contractor to the Facilities
and to the Plant as of the date of termination, and, as may be required by KPLC, in any subcontracts
concluded between the Contractor and its Subcontractors,

e deliver to KPLC all drawings, specifications and other documents prepared by the Contractor or its
Subcontractors as of the date of termination in connection with the Facilities.

KPLC may enter upon the Site, expel the Contractor, and complete the Facilities itself or by employing any
third Party. KPLC may, to the exclusion of any right of the Contractor over the same, take over and use with
the payment of a fair rental rate to the Contractor, with all the maintenance costs to the account of KPLC and
with an indemnification by KPLC for all liability including damage or injury to persons arising out of KPLC's
use of such equipment, any Contractor's Equipment owned by the Contractor and on the Site in connection
with the Facilities for such reasonable period as KPLC considers expedient for the supply and installation of
the Facilities.

Upon completion of the Facilities or at such earlier date as KPLC thinks appropriate, KPLC shall give notice
to the Contractor that such Contractor's Equipment will be returned to the Contractor at or near the Site and
shall return such Contractor's Equipment to the Contractor in accordance with such notice. The Contractor
shall thereafter without delay and at its cost remove or arrange removal of the same from the Site.

42.2.6 Subject to GCC Sub-Clause 42.2.6, the Contractor shall be entitled to be paid the Contract Price attributable

to the Facilities executed as of the date of termination, the value of any unused or partially used Plant on the
Site, and the costs, if any, incurred in protecting the Facilities and in leaving the Site in a clean and safe
condition pursuant to paragraph (a) of GCC Sub-Clause 42.2.3. Any sums due KPLC from the Contractor
accruing prior to the date of termination shall be deducted from the amount to be paid to the Contractor under
this Contract.
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42.2.7 1If KPLC completes the Facilities, the cost of completing the Facilities by KPLC shall be determined.

42.2.8 If the sum that the Contractor is entitled to be paid, pursuant to GCC Sub-Clause 42.2.5, plus the reasonable
costs incurred by KPLC in completing the Facilities, exceeds the Contract Price, the Contractor shall be liable
for such excess.

42.2.9 If such excess is greater than the sums due the Contractor under GCC Sub-Clause 42.2.5, the Contractor shall
pay the balance to KPLC, and if such excess is less than the sums due the Contractor under GCC Sub-Clause
42.2.5, KPLC shall pay the balance to the Contractor. KPLC and the Contractor shall agree, in writing, on
the computation described above and the manner in which any sums shall be paid.

42.3  Termination by the Contractor

4231 If

a KPLC has failed to pay the Contractor any sum due under the Contract within the specified period, has
failed to approve any invoice or supporting documents without just cause pursuant to the Appendix to
the Contract Agreement titled Terms and Procedures of Payment, or commits a substantial breach of the
Contract, the Contractor may give a notice to KPLC that requires payment of such sum, with interest
there on as stipulated in GCC Sub-Clause 12.3, requires approval of such invoice or supporting
documents, or specifies the breach and requires KPLC to remedy the same, as the case may be. If KPLC
fails to pay such sum together with such interest, fails to approve such invoice or supporting documents
or give its reasons for withholding such approval, fails to remedy the breach or take steps to remedy the
breach within fourteen (14) days after receipt of the Contractor's notice, or

b The Contractor is unable to carry out any of its obligations under the Contract for any reason attributable
to KPLC, including but not limited to KPLC's failure to provide possession of or access to the Site or
other areas or failure to obtain any governmental permit necessary for the execution and/or completion
of the Facilities, then the Contractor may give a notice to KPLC thereof, and if KPLC has failed to pay
the outstanding sum, to approve the invoice or supporting documents, to give its reasons for withholding
such approval, or to remedy the breach within twenty-eight (28) days of such naotice, or if the Contractor
is still unable to carry out any of its obligations under the Contract for any reason attributable to KPLC
within twenty-eight (28) days of the said notice, the Contractor may by a further notice to KPLC referring
to this GCC Sub-Clause 42.3.1, forth with terminate the Contract.

42.3.2 The Contractor may terminate the Contract forth with by giving a notice to KPLC to that effect, referring to
this GCC Sub-Clause 42.3.2, if KPLC becomes bankrupt or insolvent, has a receiving order issued against
it, compounds with its creditors, or, being a corporation, if are solution is passed or order is made for its
winding up (other than a voluntary liquidation for the purposes of amalgamation or reconstruction), a receiver
is appointed over any part of its undertaking or assets, or if KPLC takes or suffers any other analogous action
in consequence of debt.

42.3.3 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or 42.3.2, then the Contractor shall immediately
a) cease all further work, except for such work as may be necessary for the purpose of protecting that part
of the Facilities already executed, or any work required to leave the Site in a clean and safe condition

b) terminate all subcontracts, except those to be assigned to KPLC pursuant to paragraph (d) (ii)

c) remove all Contractor's Equipment from the Site and repatriate the Contractor's and its Subcontractors'’
personnel from the Site, and

d) subject to the payment specified in GCC Sub-Clause 42.3.4,
i) deliver to KPLC the parts of the Facilities executed by the Contractor up to the date of termination

ii) to the extent legally possible, assign to KPLC all right, title and benefit of the Contractor to the
Facilities and to the Plant as of the date of termination, and, as may be required by KPLC, in any
subcontracts concluded between the Contractor and its Subcontractors, and

iii) deliver to KPLC all drawings, specifications and other documents prepared by the Contractor or
its Subcontractors as of the date of termination in connection with the Facilities.

42.3.4 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or 42.3.2, KPLC shall pay to the Contractor all
payments specified in GCC Sub-Clause 42.1.3, and reasonable compensation for all loss, except for loss of
profit, or damage sustained by the Contractor arising out of, in connection with or in consequence of such
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termination.

Termination by the Contractor pursuant to this GCC Sub-Clause 42.3 is without prejudice to any other rights
or remedies of the Contractor that may be exercised in lieu of or in addition to rights conferred by GCC Sub-
Clause 42.3.

In this GCC Clause 42, the expression “Facilities executed” shall include all work executed, Installation
Services provided, and all Plant acquired, or subject to a legally binding obligation to purchase, by the
Contractor and used or intended to be used for the purpose of the Facilities, up to and including the date of
termination.

In this GCC Clause 42, in calculating any monies due from KPLC to the Contractor, account shall be taken
of any sum previously paid by KPLC to the Contractor under the Contract, including any advance payment
paid pursuant to the Appendix to the Contract Agreement titled Terms and Procedures of Payment.

Assignment

Neither KPLC nor the Contractor shall, without the express prior written consent of the other Party, which
consent shall not be unreasonably withheld, assign to any third Party the Contract or any part thereof, or any
right, benefit, obligation or interest therein or thereunder, except that the Contractor shall be entitled to assign
either absolutely or by way of charge any monies due and payable to it or that may become due and payable
to it under the Contract.

Export Restrictions

Notwithstanding any obligation under the Contract to complete all export formalities, any export restrictions
attributable to KPLC, to Kenya or to the use of the Plant and Installation Services to be supplied which arise
from trade regulations from a country supplying those Plant and Installation Services, and which
substantially impede the Contractor from meeting its obligations under the Contract, shall release the
Contractor from the obligation to provide deliveries or services, always provided, however, that the
Contractor can demonstrate to the satisfaction of KPLC and of the Bank that it has completed all formalities
in a timely manner, including applying for permits, authorizations and licenses necessary for the export of
the Plant and Installation Services under the terms of the Contract. Termination of the Contract on this basis
shall be for KPLC's convenience pursuant to Sub-Clause 42.1.

Claims, Disputes and Arbitration
Contractor's Claims

If the Contractor considers himself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the
Contractor shall submit a notice to the Project Manager, describing the event or circumstance giving rise to
the claim. The notice shall be given as soon as practicable, and not later than 28 days after the Contractor
became aware, or should have become aware, of the event or circumstance.

If the Contractor fails to give notice of a claim within such period of 28 days, the Time for Completion shall
not be extended, the Contractor shall not be entitled to additional payment, and KPLC shall be discharged
from all liability in connection with the claim. Otherwise, the following provisions of this Sub-Clause shall

apply.

(@)  The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

(b)  The Contractor shall keep such contemporary records as may be necessary to substantiate any claim,
either on the Site or at another location acceptable to the Project Manager. Without admitting KPLC's
liability, the Project Manager may, after receiving any notice under this Sub-Clause, monitor the
record-keeping and/or instruct the Contractor to keep further contemporary records. The Contractor
shall permit the Project Manager to inspect all these records, and shall (if instructed) submit copies to
the Project Manager.

Within 42 days after the Contractor became aware (or should have become aware) of the event or
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circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and
approved by the Project Manager, the Contractor shall send to the Project Manager a fully detailed claim
which includes full supporting particulars of the basis of the claim and of the extension of time and/or
additional payment claimed. If the event or circumstance giving rise to the claim has a continuing effect:

a) this fully detailed claim shall be considered as interim;

b)  the Contractor shall send further interim claims at monthly intervals, giving the accumulated delay
and/or amount claimed, and such further particulars as the Project Manager may reasonably require;
and

c) the Contractor shall send a final claim within 28 days after the end of the effects resulting from the
event or circumstance, or within such other period as may be proposed by the Contractor and approved
by the Project Manager.

Within 42 days after receiving a claim or any further particulars supporting a previous claim, or within such
other period as may be proposed by the Project Manager and approved by the Contractor, the Project
Manager shall respond with approval, or with disapproval and detailed comments. He may also request any
necessary further particulars, but shall nevertheless give his response on the principles of the claim within
such time.

Each Payment Certificate shall include such amounts for any claim as have been reasonably substantiated as
due under the relevant provision of the Contract. Unless and until the particulars supplied are sufficient to
substantiate the whole of the claim, the Contractor shall only be entitled to payment for such part of the claim
as he has been able to substantiate.

The Project Manager shall agree with the Contractor or estimate: (i) the extension (if any) of the Time for
Completion (before or after its expiry) in accordance with GCC Clause 40, and/or (ii) the additional payment
(if any) to which the Contractor is entitled under the Contract.

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension
of time and/or additional payment shall take account of the extent (if any) to which the failure has prevented
or prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of
this Sub-Clause.

In the event that the Contractor and KPLC cannot agree on any matter relating to a claim, either Party may
refer the matter to the Dispute Board pursuant to GCC 46 hereof.

Claims, Disputes and Arbitration
Contractor's Claims

If the Contractor considers himself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the
Contractor shall give notice to the Project Manager, describing the event or circumstance giving rise to the
claim. The notice shall be given as soon as practicable, and not later than 28 days after the Contractor became
aware, or should have become aware, of the event or circumstance.

If the Contractor fails to give notice of a claim within such period of 28 days, the Time for Completion shall
not be extended, the Contractor shall not be entitled to additional payment, and KPLC shall be discharged
from all liability in connection with the claim. Otherwise, the following provisions of this Sub-Clause shall
apply. The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either
on the Site or at another location acceptable to the Project Manager. Without admitting KPLC's liability, the
Project Manager may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/or
instruct the Contractor to keep further contemporary records. The Contractor shall permit the Project
Manager to inspect all these records, and shall (if instructed) submit copies to the Project Manager.

Within 42 days after the Contractor became aware (or should have become aware) of the event or
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor and
approved by the Project Manager, the Contractor shall send to the Project Manager a fully detailed claim
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which includes full supporting particulars of the basis of the claim and of the extension of time and/or
additional payment claimed. If the event or circumstance giving rise to the claim has a continuing effect:

a) this fully detailed claim shall be considered as interim;

b) the Contractor shall send further interim claims at monthly intervals, giving the accumulated delay
and/or amount claimed, and such further particulars as the Project Manager may reasonably require;
and

c) the Contractor shall send a final claim within 28 days after the end of the effects resulting from the
event or circumstance, or within such other period as may be proposed by the Contractor and approved
by the Project Manager.

Within 42 days after receiving a claim or any further particulars supporting a previous claim, or within such
other period as may be proposed by the Project Manager and approved by the Contractor, the Project
Manager shall respond with approval, or with disapproval and detailed comments. He may also request any
necessary further particulars, but shall nevertheless give his response on the principles of the claim within
the above defined time period.

Within the above defined period of 42 days, the Project Manager shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for Completion
(before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or
(i) the additional payment (if any) to which the Contractor is entitled under the Contract.

Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such
part of the claim as he has been able to substantiate.

If the Project Manager does not respond within the timeframe defined in this Clause, either Party may
consider that the claim is rejected by the Project Manager and any of the Parties may refer the matter to
Avrbitration in accordance with Sub-Clause 46.4.

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension
of time and/or additional payment shall take account of the extent (if any) to which the failure has prevented
or prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of
this Sub-Clause.

Issuing a Notice of Dissatisfaction

If a dispute (of any kind whatsoever) arises between the Parties in connection with, or arising out of,
the Contract or the execution of the Works, including any dispute as to any certificate, determination,
instruction, opinion or valuation of the Project Manager, either Party may refer the dispute in writing to the
Project Manager by issuing a Notice of Dissatisfaction and requesting the matter be referred to Arbitration.

Amicable Settlement

Where a Notice of Dissatisfaction has been given, both Parties shall attempt to settle the dispute
amicably before the commencement of arbitration. However, unless both Parties agree otherwise, the Party
giving a Notice of Dissatisfaction should move to commence arbitration after the fifty-sixth day from the
day on which a Notice of Dissatisfaction was given, even if no attempt at an amicable settlement has been
made.

Arbitration

Any dispute between the Parties arising out of or in connection with the Contract not settled amicably in
accordance with Sub-Clause 46.3 above shall be finally settled by arbitration. Arbitration shall be conducted
as follows:

a) if the contract is with foreign contractors, the dispute shall be referred to international arbitration either:
i)  with proceedings administered by the arbitration institution designated in the Special Conditions of
Contract, and conducted under the rules of arbitration of such institution; or, if so specified in the
Special Conditions of Contract, or
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ii) international arbitration in accordance with the arbitration rules of the United Nations Commission
on International Trade Law (UNCITRAL), unless specified otherwise in the SCC;

b) if the Contract is with domestic contractors, arbitration with proceedings conducted in accordance with
the Arbitration Laws of Kenya.

The place of arbitration shall be the neutral location specified in the Special Conditions of Contract; and the
arbitration shall be conducted in the English Language for all communications.

The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction,
opinion or valuation of the Project Manager. Nothing shall disqualify representatives of the Parties and the
Project Manager from being called as a witness and giving evidence before the arbitrators on any matter
whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrators to the evidence to obtain its decision,
or to the reasons for dissatisfaction given in its Notice of Dissatisfaction.

Avrbitration may be commenced prior to or after completion of the Works. The obligations of the Parties and
the Project Manager shall not be altered by reason of any arbitration being conducted during the progress of
the Works.

The Decision of the Arbitration proceedings will be final and binding on both parties.



SECTION IX - SPECIAL CONDITIONS OF CONTRACT

The following Special Conditions of Contract shall supplement the General Conditions of Contract in Section VIII.
Whenever there is a conflict, the provisions herein shall prevail over those in the General Conditions.

Special Conditions of Contract (SCC)
The following Special Conditions (SCC) shall supplement the General Conditions (GCC). Whenever there is a

conflict, the provisions here in shall prevail over those in the GCC. The clause number of the SCC is the
corresponding clause number of the GCC.

Number of GC Amendments of, and Supplements to, Clauses in the General Conditions of Contract
Clause

SCC 1. Definitions Procuring Entity is: Kenya Power & Lighting Company Plc

The Project Manager is: Eng. Cyril Langat

Country of Origin: all countries and territories as indicated in Section V of the Tendering
document, Eligible Countries.

SCC 5. Law and SCC5.1 The Contﬁct shall be interpreted in accordance with the laws of:
enya
Language
SCC 5.2 The ruling language is: English
SCC 5.3 The language for communications is: English

1. The Contractor shall not offer or give or agree to give to any person in the service of the
KPLC any gift or consideration of any kind as an inducement or reward for doing or forbearing to
do or for having done or forborne to do any act in relation to the obtaining or execution of this or
any other Contract for KPLC for showing or for bearing to show favour or disfavour to any person
in relation to this or any other contract with KPLC.

SCC 6. Fraud and
Corruption

2. Any breach of this Condition by the Contractor or by anyone employed by him or acting on
his behalf (whether with or without the knowledge of the Contractor) shall be an offence under the
provisions of the Public Procurement and Disposal Regulations 2005 and the regulations made
thereunder.

SCC 7.3 The Contractor agrees to supply spare parts for a period of years: 5

SCC 7. Scope of years

Facilities [Spare
Parts] (GCC Clause | Sample Addition to SCC 7.3
7)

The Contractor shall carry sufficient inventories to ensure an ex-stock supply of consumable spares
for the Plant. Other spare parts and components shall be supplied as promptly as possible, but at
the most within six (6) months of placing the order and opening the Form of credit. In addition, in
the event of termination of the production of spare parts, advance notification will be made to
KPLC of the pending termination, with sufficient time to permit KPLC to procure the needed
requirement. Following such termination, the Contractor will furnish to the extent possible and at
no cost to KPLC the blueprints, drawings and specifications of the spare parts, if requested.

SCC 8.1 The Contractor shall commence work on the Effective Date for determining Time for

SCC 8. Time for Completion as specified in the Contract Agreement.

Commencement and
Completion SCC 8.2 The Time for Completion of the whole of the Facilities shall be from the Effective Date as
described in the Contract Agreement.

The following sustainable procurement contractual provisions apply:

SCC 9. Contractor’s
Responsibilities a) Pre—Shipment Verification of Conformity (PVoC)

1. All Contractors of imported goods and or products must obtain a Certificate of Conformity
issued by an authorized KEBS appointed partner prior to shipment.

2. The Certificate is a mandatory customs clearance document in Kenya. KEBS has appointed,
to perform the PVVoC programme on their behalf depending on the country of supply origin. The
cost of pre-shipment verification shall be borne by the Contractor.

b) Consignment
1. The terms shall be strictly on Delivered and Duty Paid (DDP) basis.
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2. The Consignee shall be the supplier or supplier’s agent whose responsibilities shall include
payment of all Customs taxes, duties and levies, clearance of the goods, and delivery to KPLC
stores. For avoidance of doubt, this includes Value Added Tax (VAT), Railway Development Levy
(RDL) and Import Duties.

c) Packaging and Labelling

1. The Contractor shall provide such packaging of the goods as is required to prevent their
damage or deterioration during transit to their final destination, as indicated in the contract.

2. The method of packaging, labeling and marking shall comply strictly with such special
requirements as shall be specified and attached to the Tender and particular Order.

3. The labelling, marking and documentation within and outside the packages shall comply
strictly with such special requirements as shall be expressly provided for in the contract.

4. The goods shall be packed in good condition suitable for sea/air/road/rail dispatch. Hazard
in transit to the final destination shall include rough handling and storage in tropical conditions.

5. The Contractor shall enclose a packing list in each package and all documents relating to the
Order shall show the Stores Code Number detailed against the items.

6. The labeling on each package shall include the following;
0] General description of the item(s)

(i)  KPLC Order No......

(iii)  Cautionary notes and handling instructions

(iv)  Package number

d) Delivery and Documents for Goods on Delivered Duty Paid (DDP) Terms

1. Delivery of the goods shall be made by the Supplier to the named place and in accordance
with the terms specified by KPLC in its Schedule of Requirements.

2. The Supplier shall notify KPLC of the full details of the delivered goods by delivering
together with the goods a full set of the following documents: -

i) Supplier’s invoice showing the goods description, quantity, unit price and total price

i) Delivery note for every consignment originating from the party contracted by KPLC. The
Delivery Note should be serialized, dated and contain the number of the Official Purchase Order

iili)  Manufacturer’s warranty certificate

iv)  Packing list identifying contents of each package which list should include casing number,
full description of the items and the quantities in each package.

3. It is the responsibility of the Supplier to ensure that the delivery documents are received by
KPLC at the designated delivery point at the time of delivery.

4, Any late or non-submission of the delivery documents shall be treated as part of non-
performance on the part of the Supplier and KPLC shall be entitled to call up the Performance
Security.

5. The Supplier should notify KPLC in writing of its intention to deliver goods fourteen (14)
days prior to delivery, and a further confirmation two (2) working days before actual delivery to
the designated delivery point.

e) Access to Site ()

The Contractor shall allow the Project Manager and any other person authorized by the Project
Manager, access to the site (s) where Works are carried out and to any place where work in
connection with the contract is being carried out or is intended to be carried out.

SCC 10. KPLC’s
responsibilities

Waiver

Any omission or failure by KPLC to exercise any of its rights or enforce any of the penalties
arising from the obligations imposed on the Contractor shall in no way, manner or otherwise
howsoever, alter, amend, prejudice, vary, waive or be deemed to alter, amend, prejudice, vary,
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waive or otherwise whatsoever any of KPLC’s powers and rights as expressly provided in and as
regards this contract.

SCC 11. Contract
Price

Prices

1. Subject to clause 40 of the GCC, prices charged by the Contractor for goods delivered and
services performed under the contract shall, be fixed for the period of the contract with no
variations.

2. A price that is derived by a pre-disclosed incorporation or usage of an internationally
accepted standard formula shall not be deemed to be a price variation within the meaning of this
clause.

SCC 2. The Contract Price shall be adjusted in accordance with the provisions of the Appendix to
the Contract Agreement Titled Adjustment Clause.

SCC 13. Securities

SCC13.3.1 The amount of Performance Security, as a percentage of the Contract Price for
the Facility or for the part of the Facility for which a separate Time for Completion is provided,
shall be: 10% of the contract price

a) The successful Tenderer shall furnish a Performance Security being the sum of ten percent
(10%) of the contract value.

b) KPLC shall seek authentication of the Performance Security from the issuing bank. It is the
responsibility of the successful Tenderer to sensitize its issuing bank on the need to respond
directly and expeditiously to queries from KPLC. The period for response shall not exceed five (5)
days from the date of KPLC’s query. Should there be no conclusive response by the Bank within
this period, such successful Tenderer’s Performance Security may be deemed as invalid.

C) Failure of the successful Tenderer to furnish an authentic Performance Security, the award
shall be annulled and the Tender Security forfeited, in which event KPLC may notify the next
lowest evaluated Tenderer that its Tender has been accepted.

SCC 13.3.2 The Performance Security shall be in the form of the attached
hereto in Section X, Contract Forms.

a) an original Bank Guarantee that is strictly in the form and content as prescribed in the
Performance Security Form (Bank Guarantee) in the Tender Document.

b) For Local bidders, Standby Letters of Credit (LC). All costs, expenses and charges levied by
all banks party to the LC shall be prepaid/borne by the Tenderer. The LC must contain all the
mandatory conditions of payment to KPLC as prescribed in the Tender Security (Letters of Credit)
provided in the Tender Document.

C) For Foreign bidders, Standby Letters of Credit (LC) confirmed by a bank in Kenya. All
costs, expenses and charges levied by all banks party to the LC including confirmation charges
shall be prepaid/borne by the Tenderer. The LC must contain all the mandatory conditions of
payment to KPLC as prescribed in the Tender Security (Letters of Credit) provided in the Tender
Document.

SCC 13.3.3 The Performance Security shall be provided to the Employer no later than the
date specified in the Letter of Acceptance and shall be issued in an amount and form and by a
commercial bank licensed by the Central Bank of Kenya, and denominated in Kenya Shillings. The
Performance Security shall be valid until a date sixty (60) days beyond the Defects Liability
Period. The Performance Security shall not be reduced on the date of the Operational Acceptance.

SCC 13.3.3 The Performance Security shall be reduced to ten percent (10%) of the value of
the component covered by the extended defect liability to cover the Contractor’s extended defect
liability in accordance with the provision in the SCC, pursuant to GCC Sub-Clause 27.10.

SCC21.3
Transportation

The transporter shall be required to meet all transport expenses until delivery on Delivery Duty
Paid (DDP) basis.

SCC 22 Installation

SCC22.2.5 Working Hours

Normal working hours are: As per the work Schedule — to be provided by
the Tenderer

SCC22.2.8 Funeral Arrangements:

SCC 25.
Commissioning and

SCC 25.2.2 The Guarantee Test of the Facilities shall be successfully completed within
from the date of Completion.

139



Number of GC
Clause

Amendments of, and Supplements to, Clauses in the General Conditions of Contract

Operational
Acceptance

SCC 26. Completion
Time Guarantee

SCC 26.2
Applicable rate for liquidated damages: 0.05% % of final Contract Price

The above rate applies to the price of the part of the Facilities, as quoted in the Price Schedule, for
that part for which the Contractor fails to achieve Completion within the particular Time for
Completion.

[Usually liquidated damages are set between 0.05 percent and 0.10 percent per day, and
the total amount is not to exceed between 5 percent and 10 percent of the Contract Price.
If Sectional Completion and Damages per Section have been agreed, the latter should be
specified here]

Maximum deduction for liquidated damages: 10 percent of the Contract Price
SCC 26.3 Applicable (amount or rate) for the bonus for early Completion:
Maximum bonus:

SCC 26.3 No bonus will be given for earlier Completion of the Facilities or part thereof.

SCC 27. Defect
Liability

SCC 27.10 The critical components covered under the extended defect liability are
, and the period shall be (to be inserted only when

an extended defect liability is requested).

SCC 30. Limitation
of Liability

Sample Clause
SCC 30.1 (b) The multiplier of the Contract Price is:

SCC Unforeseen

Discoveries

conditions Anything of historical or other interest or of significant value unexpectedly discovered on site
where the Works are being carried out shall be the property of KPLC. The Contractor shall notify
the Project Manager of such discoveries and carry out the Project Manager’s instructions for
dealing with them.

SCC 39 Value SCC 39.1.2 If the value engineering prop_osal is approved by KPLC the amount to be paid to the

Engineéring Contractor shall be % (insert appropriate percentage. The percentage is normally up to 50%) of

the reduction in the Contract Price

SCC 40 Extension of
time for completion

Variation of Contract
KPLC and the Contractor may vary the contract only in accordance with the following: -

a) the quantity variation for goods shall not exceed ten percent (10%) of the
contract quantity.

original

b) the quantity variation for works does not exceed fifteen per cent (15%) of the original
quantity.

C) the cumulative value of all contract variation shall not exceed twenty-five per cent (25%) of
the original contract price.

d) the quantity variation must be executed within the period of the contract.

SCC 46.4(a)(ii)
Arbitration

[Insert rules of arbitration if different from those of the International Chamber of Commerce]

140

NB: Buyer to update SCC as per specific tender requirements




SECTION VIII - CONTRACT FORMS

Notification of Award - Form of Acceptance

Contract Agreement

Appendix 1. Terms and Procedures of Payment

Appendix 2. Price Adjustment

Appendix 3. Insurance Requirements

Appendix 4. Time Schedule

Appendix 5. List of Major Items of Plant and Installation Services and List of Approved Subcontractors
Appendix 6. Scope of Works and Supply by KPLC

Appendix 7. List of Documents for Approval or Review

Appendix 8. Functional Guarantees

Performance Security Form OPTION 1 — Demand Bank Guarantee
Performance Security Form OPTION 2 — Performance Bond
Advance Payment Security- Demand Bank Guarantee

Beneficial Ownership Disclosure
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1 NOTIFICATION OF INTENTION TO AWARD
[This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender.] [Send
this Notification to the Tenderer's Authorized Representative named in the Tenderer Information Form]

1) For the attention of Tenderer's Authorized Representative Name: .............ccoceeennine [insert Authorized
Representative's name]

Address: .....ccoeeevenene [insert Authorized Representative's Address]
Telephone/Fax numbers: ................... [insert Authorized Representative' s telephone /fax numbers]
Email Address: .......cccceovvveieiennnn, [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent to all
Tenderers simultaneously. This means on the same date and as close to the same time as possible.]

DATE OF TRANSMISSION: This Notification is sent by: [email/fax] on [date] (local time)

Notification of Intention to Award

KPLC: oot [insert the name of KPLC] Project:

................................. [insert name of project]

Contract title: .........ccoveneee. [insert the name of the contract]

ITT NO: oo [insert ITT reference number from Procurement Plan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The
transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:

a)  Request a debriefing in relation to the evaluation of your Tender, and/or

b)  Submit a Procurement-related Complaint in relation to the decision to award the contract.

2) The successful Tenderer

Name: [insert name of successful Tenderer]
Address: [insert address of the successful Tenderer]
Contract price: [insert contract price of the successful Tender]

3) Other Tenderers [INSTRUCTIONS: insert names of all Tenderers that submitted a Tender. If the Tender's price
was evaluated include the evaluated price as well as the Tender price as read out.]

Name of Tenderer Tender price Evaluated Tender
Cost
[insert name] [m_sert Tender [insert evaluated cost]
price]
[insert name] [insert Tender price] [insert evaluated cost]
[insert name] [insert Tender price] [insert evaluated cost]
[insert name] [insert Tender price] [insert evaluated cost]
[insert name] [insert Tender price] [insert evaluated cost]
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4) Reason/s why your Tender was unsuccessful

[INSTRUCTIONS: State the reasons/why this Tenderer's Tender was unsuccessful. Do NOT include: () appoint
by point comparison with another Tenderer's Tender, or (b) information that is marked “Confidential” by the
Tenderer in its Tender.]

5) How to request a debriefing?

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to request a
debriefing, your written request must be made within three (3) Business Days of receipt of this Notification of
Intention to Award.

Provide the contract name, reference number, name of the Tenderer, contact details; and address the request for
debriefing as follows:

Attention: ..., [insert full name of person, if applicable]
Title/position: ........c.cccceueene [insert title/position]

AQENCY: .o [insert name of KPLC] Email

address: ..o [insert email address]

Fax number: ..o [insert fax number] delete if not used

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the debriefing
within five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this
period, the Standstill Period shall be extended by five (5) Business Days after the date that the debriefing is
provided. If this happens, we will notify you and confirm the date that the extended Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise you in
writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide
the debriefing as soon as practicable, and normally no later than fifieen (15) Business Days from the date of
publication of the Contract Award Notice.

6) How to make a Complaint

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, [insert
date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and address the
Procurement- related Complaint as follows:

ALENtion: ..o [insert full name of person, if applicable]
Title/position: ......ccoc. evvevveiiieee [insert title/position]

AQENCY: .o [insert name of KPLC]

Email address: ........ccooevvivinininieieens [insert email address]

Fax number: ... [insert fax number] delete if not used

At this point in the procurement process, you may submit a Procurement-related Complaint challenging the
decision to award the contract. You do not need to have requested, or received, a debriefing before making this
complaint. Your complaint must be submitted within the Standstill Period and received by us before the Standstill
Period ends.

Further information:

Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its
Regulations available from the Website: info@ppra.go.ke or complaints@ppra.go.ke.

In summary, there are four essential requirements:

1. You must bean' interested party'. In this case, that means a Tenderer who submitted a Tender in this Tendering
process, and is the recipient of a Notification of Intention to Award.

2. The complaint can only challenge the decision to award the contract.
3. You must submit the complaint within the period stated above.

4. You must include, in your complaint, all of the information required by the Procurement Regulations (as
described in Annex I11).
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7) Standstill Period

DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

The Standstill Period lasts ten (10) Business Days after the date of transmission of this Notification of Intention to
Award.

The Standstill Period may be extended as stated in Section 4 above.

If you have any questions regarding this Notification please do not hesitate to contact us.
On behalf of KPLC:

Signature:

Name:

Title/position:

Telephone:

Email:
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2 REQUEST FOR REVIEW

FORM FOR REVIEW (r.203(1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO................ 0] L 20.........
BETWEEN
...................................................................... APPLICANT
AND
....................................... RESPONDENT (KPLC)
Request for review of the decision of the............... (Name of KPLC of ............... dated the...day of ............. 20.......... in the
matter of Tender No............. of .ol 20....for ......... (Tender description).

REQUEST FOR REVIEW

We. oo, , the above named Applicant(s), of address: Physical address................ P. O. Box

No............. Tel. No....... Email ............... , hereby request the Public Procurement Administrative Review Board to review the

whole/part of the above mentioned decision on the following grounds, namely:

1.

2.

By this memorandum, the Applicant requests the Board for an order/orders that:

1.

2.

SIGNED ........ccocenene. (Applicant) Dated on................ dayof............... /...20......

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on............ day of
2200

SIGNED

Board Secretary
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3 LETTER OF AWARD

To:
This is to notify you that your Tender dated for execution of the for the Contract
Price in the aggregate of , as corrected and modified in accordance

with the Instructions to Tenderers is hereby accepted by our Agency.

You are requested to furnish the Performance Security within 28 days in accordance with the Conditions of Contract,
using for that purpose one of the Performance Security Forms included in Section X, - Contract Forms, of the
Tendering document.

AULNOTIZEA SIGNATUIE: ...

Name and Title Of SIgNatory: ......ccccovvieii i

NAME OF AGEINCY: ..ottt

Attachment: Contract AQreEmMENL: ........ccveveieiieie e
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4

CONTRACT AGREEMENT

THIS AGREEMENT is made the day of : :
BETWEEN

1

.................. a corporation incorporated under the laws of and having its principal
place of businessat ...............coeviiiiinnnn (hereinafter called “KPLC”), and (2)

, & corporation incorporated under the laws of and
having its principal place of business at (herein after called “the Contractor”).

WHEREAS KPLC desires to engage the Contractor to design, manufacture, test, deliver, install, complete and
commission certain Facilities, viz. (“the Facilities”), and the Contractor
has agreed to such engagement upon and subject to the terms and conditions herein after appearing.

NOW IT IS HEREBYAGREED as follows:

Article 1. Contract Documents

11

1.2

13

Contract Documents (Reference GCC Clause?2)

The following documents shall constitute the Contract between KPLC and the Contractor, and each shall be
read and construed as an integral part of the Contract:

a)  This Contract Agreement and the Appendices hereto

b)  Form of Tender and Price Schedules submitted by the Contractor
¢)  Special Conditions of Contract

d)  General Conditions of Contract

e)  Specification

f) Drawings

g)  Other completed Tendering forms submitted with the Tender

h)  Any other documents forming part of KPLC's Requirements

i)  Any other documents shall be added here

Order of Precedence (Reference GCC Clause2)

In the event of any ambiguity or conflict between the Contract Documents listed above, the order of
precedence shall be the order in which the Contract Documents are listed in Articlel.1(Contract Documents)
above.

Definitions (Reference GCC Clausel)
Capitalized words and phrases used here in shall have the same meanings as ascribed to them in the General
Conditions.

Avrticle 2. Contract Price and Terms of Payment

2.1

2.2

Contract Price (Reference GCC Clausell)

KPLC hereby agrees to pay to the Contractor the Contract Price in consideration of the performance by the
Contractor of its obligations hereunder. The Contract Price shall be the aggregate of:
...................................................... as specified in Price Schedule No 5 (Grand Summary),

and : , or such other sums as may be determined in accordance with
the terms and conditions of the Contract.

Terms of Payment (Reference GCC Clause 12)

The terms and procedures of payment according to which KPLC will reimburse the Contractor are given in
the Appendix (Terms and Procedures of Payment) hereto.

KPLC may instruct its bank to issue an irrevocable confirmed documentary credit made available to the
Contractor in a bank in the country of the Contractor. The credit shall be for an amount of
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; and shall be subject to the Uniform Customs and Practice for Documentary
Credits 2007 Revision, ICC Publication No.600.

In the event that the amount payable under Schedule No.1 is adjusted in accordance with GCC 11.2 or with
any of the other terms of the Contract, KPLC shall arrange for the documentary credit to be amended
accordingly.

Article 3. Effective Date

3.1

3.2

Effective Date (Reference GCC Clausel)

The Effective Date from which the Time for Completion of the Facilities shall be counted is the date when all
of the following conditions have been fulfilled:

a)  This Contract Agreement has been duly executed for and on behalf of KPLC and the Contractor;
b)  The Contractor has submitted to KPLC the Performance Security and the advance payment guarantee;
c)  KPLC has paid the Contractor the advance payment

d)  The Contractor has been advised that the documentary credit referred to in Article 2.2 above has been
issued in its favor.

Each party shall use its best efforts to fulfill the above conditions for which it is responsible as soon as
practicable.

If the conditions listed under 3.1 are not fulfilled within two (2) months from the date of this Contract
notification because of reasons not attributable to the Contractor, the Parties shall discuss and agree on an
equitable adjustment to the Contract Price and the Time for Completion and/or other relevant conditions of
the Contract.

Article 4. Communications

4.1 The address of KPLC for notice purposes, pursuant to GCC 4.1is:

4.2 The address of the Contractor for notice purposes, pursuant to GCC 4.1is:

Article 5. Appendices

5.1

5.2

The Appendices listed in the attached List of Appendices shall be deemed to form an integral part of this
Contract Agreement.

Reference in the Contract to any Appendix shall mean the Appendices attached here to, and the Contract
shall be read and construed accordingly.

IN WITNESS WHEREOF KPLC and the Contractor have caused this Agreement to be duly executed by their
duly authorized representatives the day and year first above written.

Signed by, for and on behalf of KPLC

.................................................................................. [Signature]
.................................................................................. [Title]

in the presence of

Signed by, for and on behalf of the Contractor
.................................................................................. [Signature]
.................................................................................. [Title]

in the presence of
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APPENDIX 1: TERMS AND PROCEDURES OF PAYMENT

In accordance with the provisions of GCC Clausel2 (Terms of Payment), KPLC shall pay the Contractor in the
following manner and at the following times, on the basis of the Price Break down given in the section on Price
Schedules. Payments will be made in the currencies quoted by the Tenderer unless otherwise agreed between the
Parties. Applications for payment in respect of part deliveries may be made by the Contractor as work proceeds.
TERMS OF PAYMENT

Schedule No. 1. Plant and Equipment Supplied from Abroad

In respect of plant and equipment supplied from abroad, the following payments shall be made:

Ten percent (10%) of the total CIP amount as an advance payment against receipt of invoice and an irrevocable
advance payment security for the equivalent amount made out in favor of KPLC. The advance payment security may
be reduced in proportion to the value of the plant and equipment delivered to the site, as evidenced by shipping and
delivery documents.

Eighty percent (80%)of the total or pro rata CIP amount upon Incoterm “CIP”, upon delivery to the carrier within
forty- five (45) days after receipt of documents.

Five percent (5%) of the total or pro rata CIP amount upon issue of the Completion Certificate, within forty-five (45)
days after receipt of invoice.

Five percent (5%) of the total or pro rata CIP amount upon issue of the Operational Acceptance Certificate, within
forty- five (45) days after receipt of invoice.

Schedule No. 2. Plant and Equipment Supplied from within Kenya

In respect of plant and equipment supplied from Kenya, the following payments shall be made:

Ten percent (10%) of the total EXW amount as an advance payment against receipt of invoice, and an irrevocable
advance payment security for the equivalent amount made out in favor of KPLC. The advance payment security may
be reduced in proportion to the value of the plant and equipment delivered to the site, as evidenced by shipping and
delivery documents.

Eighty percent (80%) of the total or pro rata EXW amount upon Incoterm “Ex-Works,” upon delivery to the carrier
within forty-five (45) days after receipt of invoice and documents.

Five percent (5%) of the total or pro rata EXW amount upon issue of the Completion Certificate, within forty-five
(45) days after receipt of invoice.

Five percent (5%) of the total or pro rata EXW amount upon issue of the Operational Acceptance Certificate, within
forty-five (45) days after receipt of invoice.

Schedule No. 3. Design Services

In respect of design services for both the foreign currency and the local currency portions, the following payments
shall be made:

Ten percent (10%) of the total design services amount as an advance payment against receipt of invoice, and an
irrevocable advance payment security for the equivalent amount made out in favor of KPLC.

Ninety percent (90%) of the total or pro rata design services amount upon acceptance of design in accordance with
GCC Clause 20 by the Project Manager within forty-five (45) days after receipt of invoice.

Schedule No. 4. Installation Services

In respect of installation services for both the foreign and local currency portions, the following payments shall be
made:

150



Ten percent (10%) of the total installation services amount as an advance payment against receipt of invoice, and an
irrevocable advance payment security for the equivalent amount made out in favor of KPLC. The advance payment
security may be reduced in proportion to the value of work performed by the Contractor as evidenced by the invoices
for installation services.

Eighty percent (80%) of the measured value of work performed by the Contractor, as identified in the said Program
of Performance, during the preceding month, as evidenced by KPLC's authorization of the Contractor's application,
will be made monthly within forty-five (45) days after receipt of invoice.

Five percent (5%) of the total or pro rata value of installation services performed by the Contractor as evidenced by
KPLC's authorization of the Contractor's monthly applications, upon issue of the Completion Certificate, within forty-
five (45) days after receipt of invoice.

Five percent (5%) of the total or pro rata value of installation services performed by the Contractor as evidenced by
KPLC's authorization of the Contractor's monthly applications, upon issue of the Operational Acceptance Certificate,
within forty-five (45) days after receipt of invoice.

In the event that KPLC fails to make any payment on its respective due date, KPLC shall pay
to the Contractor interest on the amount of such delayed payment at the rate of

] percent (%) per month for period of delay until payment has been made in full.

PAYMENT PROCEDURES

The procedures to be followed in applying for certification and making payments shall be as follows:
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APPENDIX 2. PRICE ADJUSTMENT

Where the Contract Period (excluding the Defects Liability Period) exceeds eighteen (18) months, it
is normal procedure that prices payable to the Contractor shall be subject to adjustment during the
performance of the Contract to reflect changes occurring in the cost of labor and material
components. In such cases the Tendering document shall include in this Appendix 2 a formula of
the following general type, pursuant to GCC Sub-Clause 11.2.

Where Contracts are of a shorter duration than eighteen (18) months or in cases where there is to be
no Price Adjustment, the following provision shall not be included. Instead, it shall be indicated
under this Appendix 2 that the prices are to remain firm and fixed for the duration of the Contract.

Sample Price Adjustment Formula

If in accordance with GCC 11.2, prices shall be adjustable, the following method shall be used to calculate the price
adjustment:

Prices payable to the Contractor, in accordance with the Contract, shall be subject to adjustment during performance of
the Contract to reflect changes in the cost of labor and material components, in accordance with the following formula:

. L. M
Pi=Po” (a+b—L+c—1)- Py
Lo Mo

in which:

P, = adjustment amount payable to the Contractor

P, = Contract price (base price)

a = percentage of fixed element in Contract price (a = %)

b = percentage of labor component in Contract price (b= %)

c = percentage of material and equipment component in Contract price (c= %)

L, L, = labor indices applicable to the appropriate industry in the country of origin on the base date and the date for

adjustment, respectively

My, M= material and equipment indices in the country of origin on the base date and the date for adjustment,
respectively

N.B. at+b+c=100%.
Conditions Applicable to Price Adjustment

The Tenderer shall indicate the source of labor and materials indices, source of exchange rates and the base date indices
in its Tender.

Item Source of Indices Used Base Date Indices

The base date shall be the date twenty-eight (28) days prior to the Tender closing date.

The date of adjustment shall be the mid-point of the period of manufacture or installation of component or Plant.

The following conditions shall apply:

(@) No price increase will be allowed beyond the original delivery date unless covered by an extension of time awarded

by KPLC under the terms of the Contract. No price increase will be allowed for periods of delay for which the Contractor
is responsible. KPLC will, however, be entitled to any price decrease occurring during such periods of delay.
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(b) If the currency in which the Contract price, PO, is expressed is different from the currency of the country of origin
of the labor and/or materials indices, a correction factor will be applied to avoid incorrect adjustments of the Contract
price. The correction factor shall be: Z0 / Z1, where,

Zo = the number of units of currency of the origin of the indices which equal to one unit of the currency of the Contract
Price Po on the Base date, and

Zy = the number of units of currency of the origin of the indices which equal to one unit of the currency of the Contract
Price Po on the Date of Adjustment.

(c) No price adjustment shall be payable on the portion of the Contract price paid to the Contractor as an advance
payment.
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APPENDIX 3. INSURANCE REQUIREMENTS
Insurances to be Taken Out by the Contractor

In accordance with the provisions of GCC Clause 34, the Contractor shall at its expense take out and maintain in
effect, or cause to be taken out and maintained in effect, during the performance of the Contract, the insurances set
forth below in the sums and with the deductibles and other conditions specified. The identity of the insurers and the
form of the policies shall be subject to the approval of KPLC, such approval not to be unreasonably withheld.

a) Cargo Insurance

Covering loss or damage occurring, while in transit from the supplier's or manufacturer's works or stores until arrival
at the Site, to the Facilities (including spare parts therefor) and to the construction equipment to be provided by the
Contractor or its Subcontractors.

Amount Deductible Limits Parties insured from To

b) Installation All Risks Insurance

Covering physical loss or damage to the Facilities at the Site, occurring prior to completion of the Facilities, with an
extended maintenance coverage for the Contractor's liability in respect of any loss or damage occurring during the
defect liability period while the Contractor is on the Site for the purpose of performing its obligations during the
defect liability period.

Amount Deductible Limits Parties insured from To

0 Third Party Liability Insurance

Covering bodily injury or death suffered by third parties (including KPLC's personnel) and loss of or damage to
property (including KPLC's property and any parts of the Facilities that have been accepted by KPLC) occurring in
connection with the supply and installation of the Facilities.

Amount Deductible Limits Parties insured from To

d)  Automobile Liability Insurance

Covering use of all vehicles used by the Contractor or its Subcontractors (whether or not owned by them) in connection
with the supply and installation of the Facilities. Comprehensive insurance in accordance with statutory requirements.
) Workers' Compensation

In accordance with the statutory requirements applicable in any country where the Facilities or any part thereof is
executed.

f) KPLC’s Liability

In accordance with the statutory requirements applicable in any country where the Facilities or any part thereof is
executed.

0 Other Insurances

The Contractor is also required to take out and maintain at its own cost the following insurances:

Details:

Amount Deductible Limits Parties insured from to KPLC shall be named as co-insured under all insurance policies taken
out by the Contractor pursuant to GCC Sub-Clause 34.1, except for the Third-Party Liability, Workers' Compensation
and KPLC’s Liability Insurances, and the Contractor's Subcontractors shall be named as co-insureds under all insurance
policies taken out by the Contractor pursuant to GCC Sub-Clause 34.1, except for the Cargo, Workers' Compensation
and KPLC’s Liability Insurances. All insurer's rights of subrogation against such co-insureds for losses or claims arising
out of the performance of the Contract shall be waived under such policies.
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Insurances to Be Taken Out by KPLC

KPLC shall at its expense take out and maintain in effect during the performance of the Contract the following
insurances.

Details:

Amount Deductible Limits Parties insured from To
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APPENDIX 4. TIME SCHEDULE
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APPENDIX 5. LIST OF MAJOR ITEMS OF PLANT AND INSTALLATION SERVICES AND
LIST OF APPROVED SUBCONTRACTORS

A list of major items of Plant and Installation Services is provided below.

The following Subcontractors and/or manufacturers are approved for carrying out the items of the Facilities indicated
below. Where more than one Subcontractor is listed, the Contractor is free to choose between them, but it must notify
KPLC of its choice in good time prior to appointing any selected Subcontractor. In accordance with GCC Sub-Clause
19.1, the Contractor is free to submit proposals for Subcontractors for additional items from time to time. No
Subcontracts shall be placed with any such Subcontractors for additional items until the Subcontractors have been
approved in writing by KPLC and their names have been added to this list of Approved Subcontractors.

Major Items of Plant and | Approved Subcontractors/Manufacturers Nationality
Installation Services
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APPENDIX 6. SCOPE OF WORKS AND SUPPLY BY KPLC

The following personnel, facilities, works and supplies will be provided/supplied by KPLC, and the provisions of GCC
Clauses 10, 21 and 24 shall apply as appropriate.

All personnel, facilities, works and supplies will be provided by KPLC in good time so as not to delay the
performance of the Contractor, in accordance with the approved Time Schedule and Program of Performance
pursuant to GCC Sub-Clausel18.2.

Unless otherwise indicated, all personnel, facilities, works and supplies will be provided free of charge to the
Contractor.

Personnel Charge to Contractor (if any)
Facilities Charge to Contractor (if any)
Works Charge to Contractor (if any)
Supplies Charge to Contractor (if any)
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APPENDIX 7. LIST OF DOCUMENTS FOR APPROVAL OR REVIEW

Pursuant to GCC Sub-Clause 20.3.1, the Contractor shall prepare, or cause its Subcontractor to prepare, and present
to the Project Manager in accordance with the requirements of GCC Sub-Clause 18.2 (Program of Performance), the
following documents for

A Approval

B. Review
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APPENDIX 8. FUNCTIONAL GUARANTEES

1.

3.1

3.2

41

4.2

4.3

160

General

This Appendix sets out
a)  The functional guarantees referred to in GCC Clause 28 (Functional Guarantees)

b)  The pre-conditions to the validity of the functional guarantees, either in production and/or
consumption, set forth below

c)  The minimum level of the functional guarantees
d)  The formula for calculation of liquidated damages for failure to attain the functional guarantees.

Preconditions

The Contractor gives the functional guarantees (specified herein) for the facilities, subject to the following
preconditions being fully satisfied:

Functional Guarantees
Subject to compliance with the foregoing preconditions, the Contractor guarantees as follows:

Production Capacity

and/or

Raw Materials and Utilities Consumption

Failure in Guarantees and Liquidated Damages

Failure to Attain Guaranteed Production Capacity

If the production capacity of the facilities attained in the guarantee test, pursuant to GCC Sub-Clause 25.2, is
less than the guaranteed figure specified in para. 3.1 above, but the actual production capacity attained in the
guarantee test is not less than the minimum level specified in para. 4.3 below, and the Contractor elects to pay
liquidated damages to KPLC in lieu of making changes, modifications and/or additions to the Facilities,
pursuant to GCC Sub-Clause 28.3, then the Contractor shall pay liquidated damages at the rate
Of e for every complete one percent (1%) of the deficiency in the production
capacity of the Facilities, or at a proportionately reduced rate for any deficiency, or part thereof, of less than a
complete one percent (1%).

Raw Materials and Utilities Consumption in Excess of Guaranteed Level
If the actual measured figure of specified raw materials and utilities consumed per unit (or their average total
cost of consumption) exceeds the guaranteed figure specified in para.3.2 above (or their specified average
total cost of consumption), but the actual consumption attained in the guarantee test, pursuant to GCC Sub-
Clause 25.2, is not more than the maximum level specified in para. 4.3 below, and the Contractor elects to
pay liquidated damages to KPLC in lieu of making changes, modifications and/or additions to the Facilities
pursuant to GCC Sub-Clause 28.3, then the Contractor shall pay liquidated damages at the rate of [ amount
in the contract currency] for every complete one percent (1%) of the excess consumption of the Facilities, or
part thereof, of less than a complete one percent (1%).

Minimum Levels

Notwithstanding the provisions of this paragraph, if as a result of the guarantee test(s), the following minimum
levels of performance guarantees (and consumption guarantees) are not attained by the Contractor, the
Contractor shall at its own cost make good any deficiencies until the Facilities reach any of such minimum
performance levels, pursuant to GCC Sub-Clause 28.2:

a)  production capacity of the Facilities attained in the guarantee test: ninety-five percent (95%) of the



4.4

guaranteed production capacity (the values offered by the Contractor in its Tender for functional
guarantees represents 100%).

and/or

b)  average total cost of consumption of all the raw materials and utilities of the Facilities: one hundred and
five percent (105%) of the guaranteed figures (the figures offered by the Contractor in its Tender for
functional guarantees represents 100%).

Limitation of Liability

Subject to para.4.3 above, the Contractor's aggregate liability to pay liquidated damages for failure to attain
the functional guarantees shall not exceed percent ( %) of the Contract price.
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PERFORMANCE SECURITY FORM

OPTION 1 — Demand Bank Guarantee

(To Be Submitted On Bank’s Letterhead) Date:

To:

The Kenya Power & Lighting Company Plc,
Stima Plaza,

Kolobot Road, Parklands,

P.O Box 30099 — 00100,

Nairobi, Kenya.

[Guarantor Form head or SWIFT identifier code]

Beneficiary: [insert name and Address of KPLC]

Date: [Insert date of issue]

PERFORMANCE GUARANTEE No.: [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the Form head]
We have been informed that (herein after called “the Applicant”) has entered into
g:fontract No. dated with the Beneficiary, for the execution

(herein after called “the Contract”).
Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or
sums not exceeding in total an amount of ( )',such sum being payable in the types and
proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying
demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating that the Applicant is in breach of its obligation (s) under the
Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum specified there
in.

This guarantee shall be reduced by half upon our receipt of:

a) A copy of the Operational Acceptance Certificate; or

b)  aregistered Form from the Applicant (i) attaching a copy of its notice requesting issuance of the Operational
Acceptance Certificate and (ii) stating that the Project Manager has failed to issue such Certificate within the
time required or provide in writing justifiable reasons why such Certificate has not been issued, so that
Operational Acceptance is deemed to have occurred.

This guarantee shall expire no later than the earlier of:’

a)  twelve months after our receipt of either (a) or (b) above; or

b)  eighteen months after our receipt of:

i) a copy of the Completion Certificate; or

il)  a registered Form from the Applicant, attaching a copy of the notice to the Project Manager that the
Facilities are ready for commissioning, and stating that fourteen days have elapsed from receipt of such
notice (or seven days have elapsed if the notice was a repeated notice) and the Project Manager has
failed to issue a Completion Certificate or in form the Applicant in writing of any defects or deficiencies;
or

iii)  aregistered Form from the Applicant stating that no Completion Certificate has been issued but KPLC
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is making use of the Facilities; or

c) the day of 2 0
Consequently, any demand for payment under this guarantee must be received by us at this office on or before
that date.
This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC
Publication No.758, except that the supporting statement under Articlel5 (a) is hereby excluded.
EITHER
SEALED with the )
COMMON SEAL )
of the said BANK )
this ..., day ) BANK SEAL
of o 20.... )
)
in the presence of: - )
)
)
)
and in the presence of: - )
)
)

OR

SIGNED by the DULY AUTHORISED
REPRESENTATIVE(S) ATTORNEY(S) of
the BANK

Name(s) and Designation of duly authorized representative(s)/ attorney(s) of the Bank

Signature(s) of the duly authorized person(s)

NOTES TO TENDERERS AND BANKS

1. Please note that no material additions, deletions or alterations regarding the contents of this Form shall
be made to the Tender Security to be furnished by the Tenderer. If any are made, the Tender Security shall
not be accepted and shall be rejected by KPLC. For the avoidance of doubt, such rejection will be treated
as non-submission of the Tender Security where such Security is required in the tender.

2. It is the responsibility of the Tenderer to sensitize its issuing bank on the need to respond directly and
expeditiously to queries from KPLC. The period for response shall not exceed three (3) days from the date
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of KPLC'’s query. Should there be no conclusive response by the Bank within this period, such Tenderer’s
Tender Security shall be deemed as invalid and the bid rejected.

3. The issuing bank should address its response or communication regarding the bond to KPLC at the
following e-mail address — “guarantees@ kplc.co.ke”

4. The Tender validity period is ninety (90) days as set out in the Invitation to Tender (at Section | of the
Tender document) or as otherwise may be extended by KPLC. Therefore, the Tender Security must at all
times be valid for at least 30 days beyond the tender validity period.

'The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Contract and denominated either in the currency(ies) of the

*This text shall be revised as and where necessary to take into account (i) partial acceptance of the Facilities in accordance with Sub-Clause 25.4 of the GCC; and
(i) extension of the Performance Security when the Contractor is liable for an extended warranty obligation pursuant to Sub-Clause 27.10 of the GCC (although
in this latter case KPLC might want to consider an extended warranty security in lieu of the extension of the Performance Security).

Insert the date twenty-eight days after the expected expiration date of the Defect Liability Period. KPLC should note that in the event of an extension of the
time for completion of the Contract, KPLC would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must
be made prior to the expiration date established in the guarantee. In preparing this guarantee, KPLC might consider adding the following text to the form, at
the end of the pen ultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in
response to KPLC's written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.”
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PERFORMANCE SECURITY OPTION 2 — (Performance Bond)

[Note: Procuring Entities are advised to use Performance Security—Unconditional Demand Bank Guarantee
instead of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor Form head or SWIFT identifier code]

Beneficiary: [insert name and Address of KPLC]

Date: [Insert date of issue]

PERFORMANCE BOND No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the Form head]

1 By this Bond as Principal (herein after called “the Contractor”)
and ] as Surety (herein after called “the Surety”), are held
and firmly bound unto ] as Obliged (herein after called “KPLC”) in the amount of

for the payment of which sum well and truly to be made in the types and proportions of currencies in which
the Contract Price is payable, the Contractor and the Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS the Contractor has entered in to a written Agreement with KPLC dated the day of,20, for in
accordance with the documents, plans, specifications, and amendments there to, which to the extent herein
provided for, are by reference m a depart here of and are herein after referred to as the Contract.

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and
faithfully perform the said Contract (including any amendments there to), then this obligation shall be null and
void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by
KPLC to be, in default under the Contract, KPLC having performed KPLC's obligations there under, the Surety
may promptly remedy the default, or shall promptly:

1)  Complete the Contract in accordance with its terms and conditions; or

2)  Obtain a tender or tenders from qualified tenderers for submission to KPLC for completing the Contract
in accordance with its terms and conditions, and upon determination by KPLC and the Surety of the
lowest responsive Tenderers, arrange for a Contract between such Tenderer, and KPLC and make
available as work progresses (even though there should be a default or a succession of defaults under
the Contract or Contracts of completion arranged under this paragraph) sufficient funds to pay the cost
of completion less the Balance of the Contract Price; but not exceeding, including other costs and
damages for which the Surety may be liable here under, the amount set for thin the first paragraph hereof.
The term “Balance of the Contract Price,” as used in this paragraph, shall mean the total amount payable
by KPLC to Contractor under the Contract, less the amount properly paid by KPLC to Contractor; or

3 Pay KPLC the amount required by KPLC to complete the Contract in accordance with its terms and
conditions up to a total not exceeding the amount of this Bond.

The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of
the Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or
corporation other than KPLC named here in or the heirs, executors, administrators, successors, and assigns of
KPLC.

In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the Surety has caused
these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this
day of 20
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SIGNED ON on behalf of

By in the capacity

of in the presence of

SIGNED ON on behalf of

By in the capacity

of in the presence of
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ADVANCE PAYMENT SECURITY - Demand Bank Guarantee
Date:

To:

The Kenya Power & Lighting Company Plc,
Stima Plaza,

Kolobot Road, Parklands,

P.O Box 30099 — 00100,

Nairobi, Kenya.

Guarantor Form head or SWIFT identifier code]

Beneficiary: [Name and Address of KPLC]

Date: [Insert date of issue]

Advance Payment Guarantee No.: [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the Form head]
We have been informed that (herein after called “the Applicant”) has entered into Contract
No. dated with the Beneficiary, for the execution of,

(herein after called “the Contract”).

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the sum__ (
) is to be made against an advance payment guarantee.

At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or
sums not exceeding in total an amount of ( )*upon receipt by us of the Beneficiary's complying demand
supported by the Beneficiary's statement whether in the demand itself or in a separate signed document accompanying
or identifying the demand, stating either that the applicant:

a)  Has used the advance payment for purposes other than the costs of mobilization in respect of the
Facilities; or

b)  has failed to repay the advance payment in accordance with the Contract conditions, specifying the
amount which the Applicant has failed to repay.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from the
Beneficiary's bank stating that the advance payment referred to above has been credited to the Applicant on its account
number at

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment repaid
by the Applicant as indicated in copies of interim statements or payment certificates which shall be presented to us.
This guarantee shall expire, at the latest, upon our receipt of documentation indicating full repayment by the Applicant
of the amount of the advance payment, or on the day of : °, whichever is earlier.
Consequently, any demand for payment under this guarantee must be received by us at this office on or before that

date.

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revision, ICC Publication No.
758, except that the supporting statement under Article 15 (a) is hereby excluded.

[signature(s)]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.
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4The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency(ies) of the advance payment as
specified in the Contract, or in a freely convertible currency acceptable to KPLC.

5InserttheexpectedexpirationdateoftheTimeforCompIetion.TheProcuringEntityshouIdnotethatintheevemofanextensionofthetimeforcompletionofthe
Contract,theProcuringEntitywouldneedtorequestanextensionofthisguaranteefromtheGuarantor.Suchrequestmustbeinwritingandmustbemadepriorto
theexpirationdateestablishedintheguarantee.Inpreparingthisguarantee,theProcuringEntitymightconsideraddingthefollowingtexttotheform,attheendof
thepenultimateparagraph: “TheGuarantoragreestoaone-timeextensionofthisguaranteeforaperiodnottoexceed[sixmonths][oneyear],inresponsetothe
Beneficiary'swrittenrequestforsuchextension,suchrequesttobepresentedtotheGuarantorbeforetheexpiryoftheguarantee.”
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BENEFICIAL OWNERSHIP DISCLOSURE

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer. In case of
joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership information
to be submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or
controls the Tenderer by meeting one or more of the following conditions:

» Directly or indirectly holding 25% or more of the shares.

+ Directly or in directly holding 25% or more of the voting rights.

« Directly or indirectly having the right to appoint a majority of the board of directors or equivalent
governing body of the Tenderer.

Tender Reference No.: [insert identification no]

Name of the Assignment: [insert name of the assignment] to:

[insert complete name of KPLC]

In response to your notification of award dated [insert date of notification of award] to furnish
additional information on beneficial ownership: [select one option as applicable and delete the
options that are not applicable]

I) Wehere by provide the following beneficial ownership information.

Details of beneficial ownership

Identity of Beneficial Directly or Directly or indirectly | Directly or indirectly having the right
Owner indirectly holding holding 25 % or more | to appoint a majority of the board of
25% or more of the | of the Voting Rights the directors or an equivalent
shares (Yes/ No) governing body of the Tenderer
(Yes/ No) (Yes / No)

[include full name
(last, middle, first),
nationality, country of
residence]

OR

i) Wedeclare that there is no Beneficial Owner meeting one or more 0f the following conditions: directly or
indirectly holding 25% or more of the shares. Directly or indirectly holding 25% or more of the voting
rights. Directly or indirectly having the right to appoint a majority of the board of directors or equivalent
governing body of the Tenderer.

OR

We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If this
option is selected, the Tenderer shall provide explanation on why it is unable to identify any Beneficial Owner]

Directly or indirectly holding 25% or more of the shares. Directly or indirectly holding25% or more of the voting
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rights.

Directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body
of the Tenderer]”

Name of the Tenderer: ...........ccceevenee *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person
duly authorized to sign the Tender]

Title of the person signing the Tender: ...........ccceeveee. [insert complete title of the person signing the Tender]
Signature of the person named above: ....................... [insert signature of person whose name and capacity are shown
above]

Date signed ........c..cccvneen. [insert date of signing] day of....................... [Insert month], [insert year]
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FORM NO. 12 - SUPPLIER EVALUATION FORM

(This form is for information only and not to be filled in by any bidder. It is for official use by KPLC to
evaluate performance of Suppliers during the contract period)
Name of Firm......cccovcvviviniiiniccncieersnnrneeDateiieiininnnenee,
Category of Product/Service (e.g. Conductors) .........cevvueennne.

Period of evaluation..........ccevveeiiiiiiiiniiiiiiiiiieiieiieecinrcsmnnns

1. COST OF Supplier | Procurement User Comments Totals
SERVICE/PRODUCT | Rating guidelines Score Score Score
Did the vendor assist in or
advice on ways of reducing the
costs? NO:
YES:4 PARTIALLY:2 0 :
10
How closely did your final
costs correspond to your . . NO:
expectation at the beginning of YES:2 PARTIALLY:1 0
the project/tender? 10.00%
Did the company stick to the NO:
agreed transaction/contract YES:4 PARTIALLY:2 0 ’
rates?
Totals
2.0N TIME
DELIVERY OF Did the vendor perform work in NO:
PRODUCT OR compliance with contract terms | YES:6 PARTIALLY:3 0 ’
SERVICE and agreements? 10
Was the vendor prompt and NO:
effective in correction of YES:2 PARTIALLY:1 0 ’
situations and conditions? 10.00%
Are you able to track service
level agreements and determine i . NO:
duration of incidents from the YES:2 PARTIALLY:1 0
vendor?
3. FLEXIBILITY TO Rating guidelines Totals
RESPOND TO Was the vendor willing to
UNEXPECTED change their product/service on . . NO:
DEMAND OF special needs? YES:6 PARTIALLY:3 0
SERVICE 6
6.00%
4. QUALITY Rating guidelines Totals
When performing their duties,
was there - rework or returns YES:
caused by non-conformance to NO:6 PARTIALLY:3 0
quality? 14
Was the quality of service
delivered equal to KPLC YES:8 PARTIALLY:4 | NO:0
minimum requirements? 14.00%
5.RESPONSIVENESS | Rating guidelines Totals
Was the vendor well responsive
to information requests, issues, . X NO:
or problems that arose in the YES:2 PARTIALLY:1 0
course of service? 14
Was the vendor open to
feed_back on low qua_llt_y of VES:6 PARTIALLY:3 NO:
service levels and willing to act 0
on this? 14.00%
Is it easy to reach staff
members of suppliers in case of NO:
a request or query? (are YES:6 PARTIALLY:3 0 ’
communication channels
clear?)
6. CUSTOMER Totals
SUPPORT Rating guidelines
Did the vendor offer effective NO:
customer support? YES:10 | PARTIALLY:A 0 18
In case of reported
problems/issues, were there NO:
follow ups by the vendor to YES:8 PARTIALLY:4 0 ’
ensure the problem is fully
resolved during support? 18.00%
7. Totals
COMMUNICATION
SKILLS Rating guidelines
Are you satisfied with the
attitude, courtesy, and i . NO:
professionalism of this vendor's YES:2 PARTIALLY:1 0
staff? Written or spoken? 6
Avre the vendor's staff well NO:
equipped and skilled in YES:4 PARTIALLY:2 0 :

handling requests / issues? Are

.00%

H
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1. COST OF Supplier | Procurement User Comments Totals
SERVICE/PRODUCT | Rating guidelines Score Score Score

you rotated too much among

staff on an issue?
8. Totals
DOCUMENTATION
AND ACCOUNTING Rating guidelines

Are you satisfied with how the

Vendor presents documentation

(invoices & licenses etc) when . . NO:

required to do so, to necessitate YES:6 PARTIALLY:3 0

finalization of contract

renewals and payments? 10

Was problem documentation

(incident reports) presented . . NO:

promptly by the vendor and YES:4 PARTIALLY:2 0

was it complete? 10.00%
9. VALUE ADD Rating guidelines Totals

Did the vendor go over and

above in optimizing service . . NO:

delivery process for effective YES:6 PARTIALLY:3 0

services delivery? 12

Did the vendor go over and

above and offer training or i . NO:

knowledge to assist with better YES:6 PARTIALLY:3 0

systems support? 12.00%

Totals
Score:

Totals 100.0
Maximum Score 100.0 100.00%

VENDOR'S TOTAL SCORE

VENDOR'S PERCENTAGE SCORE

| 1SSUES FOR FOLLOW UP -

Evaluation Done by: Name Department

Checked/Validated by

Date

Score in Percentage %  ..ccceiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiina,

PERFORMANCE LEVEL DEFINATION;
>75% - KP1 GREEN

50% - KP2 AMBER

25% - KP3 YELLOW

>25% - KP4 RED

RATING: [75% - V Good, 50% - Good, 25% - Fair, Below 25% - Poor]




FORM NO. 13 - RECOMMENDATION

Status Tick as appropriate
Grant supplier preferred status KP1
Work with supplier or develop and improve supplier | KP2 & KP3
Abandon / switch suppliers KP4
Name:...ccooevviiiiniiieiinnncnnes N 114 | Date -
Name:...coooovviiiiiniiiniinnncnnns N 114 | Date
Name:...ccooeeviiiiinniiiiinnnnnnes ) 1L 1 e Date
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