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DEFINITION OF TERMS
In this tender, unless the context or express provision otherwise requires: -

a)
b)
¢)
d)
e)
W

g

h)

J)
k)

)

p)
q)

Any reference to any Act shall include any statutory extension, amendment, modification, re-
amendment or replacement of such Act and any rule, regulation or order made thereunder.
“Date of Tender Document” shall be the start date specified on the KPLC tendering portal.
“Day” means calendar day and “month” means calendar month.

“KEBS” wherever appearing means the Kenya Bureau of Standards or its successor(s) and
assign(s) where the context so admits.

“KENAS” wherever appearing means the Kenya National Accreditation Service or its
successor(s) and assign(s) where the context so admits

“KPLC” Wherever appearing means The Kenya Power and Lighting PLC and shall have the
same meaning with “Kenya Power” or “Kenya Power and Lighting Company Limited”
“PPRA” wherever appearing means The Public Procurement Regulatory Authority or its
successor(s) and assign(s) where the context so admits.

Reference to “the tender” or the “Tender Document” includes its appendices and documents
mentioned hereunder and any reference to this tender or to any other document includes a
reference to the other document as varied supplemented and/or replaced in any manner from
time to time.

“The Procuring Entity” means The Kenya Power and Lighting Company Limited or its
successor(s) and assign(s) where the context so admits (hereinafter abbreviated as KPLC).
“The Tenderer” means the person(s) submitting its Tender for the works in response to the
Invitation to Tender.

Where there are two or more persons included in the expression the “Tenderer”, any act or
default or omission by the Tenderer shall be deemed to be an act, default or omission by any
one or more of such persons.

Words importing the masculine gender only, include the feminine gender

Words importing the singular number only include the plural number and vice-

versa and where there are two or more persons included in the expression the “Tenderer” the
covenants, agreements and obligations expressed to be made or performed by the Tenderer shall
be deemed to be made or performed by such persons jointly and severally.

KPLC'’s “authorized person” shall mean its MD & CEQO who is designated by the PPAD Act
2015 to exercise such power, authority or discretion as is required under the tender and any
contract arising therefrom, or such other KPLC staff delegated with such authority.

Citizen contractors-means a person/firm wholly owned and controlled by person(s) who are
citizens of Kenya.

Local contractors- a firm shall be qualified as a local contractor if it is registered in Kenya.
“DDP” refers to Delivered Duty Paid



INVITATION TO TENDER

1.1 Introduction

The Kenya Power & Lighting Company PLC hereinafter referred to as KPLC invites bids from
eligible Tenderers for Design, Supply, Installation, and Commissioning of Primary distribution
substations and associated lines

Interested eligible local contractors may obtain further information from the General Manager-
Supply Chain and Logistics, The Kenya Power & Lighting Company Plc at Stima Plaza, 3rd
Floor, Kolobot Road, P.O. Box 30099 — 00100 Nairobi, Kenya.

1.2 Obtaining tender documents.

1.2.1 Tender documents detailing the requirements may be obtained from the KPLC e-
Procurement Portal. Kindly ensure you are registered in Central Office as a Region in
order for you to participate in this tender.

1.2.2 Prospective bidders may also download the tender document from KPLC’s website
(www.kple.co.ke) free of charge.

1.3 Submission of Tender documents

Completed Tenders are to be submitted in electronic format on the KPLC’s E-procurement
portal on the due date and time published on the portal. Tenderers are required to visit the portal
from time to time for revised closing dates and addendums. The Tender is to be submitted
ONLINE on or before the submission date and time indicated on the KPLC tendering portal
under Rfx NO. 1000003332

1.4 Tender Closing Date and Time

Tender closing date and time is as specified in the KPLC’s tendering portal.

1.5 Bid Price

Offered Price should be inclusive of all taxes, duties, levies and delivery costs to the KPLC
specified sites, shall be in Kenya Shillings and a Foreign Currency (USD) and shall remain
valid for One hundred and eighty (180) days from the closing date of the tender.

Please note that prices indicated on the KPLC tendering portal should be exclusive of
VAT.

1.6 Opening of submitted Tenders

Tenders will be opened promptly thereafter in the presence of the Tenderer’s or their
representatives who choose to attend in KPLC Auditorium at Stima Plaza, Kolobot Road,
Parklands, Nairobi.

1.7 Pre-bid Meeting and Site Visit
There will be a pre-bid meeting to be held at KPLC’s premises, Stima Plaza, Auditorium,

Kolobot Road, Nairobi, Kenya at 10:00 Am on 9™ November, 2026 and a mandatory pre-
bid site visit thereafter to the project sites as detailed in ITT: 1.7.
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TENDER SUBMISSION CHECKLIST

1.8 Tender Submission Check List

Tenderers shall submit in their bid the documents listed in the table below. This order and arrangement shall
be considered as the Tender Submission Format. Tenderers are advised to clearly label their documents
while uploading on the e-procurement portal and shall tick against each item indicating that they have
provided it.

Bidders are advised to clearly label their documents while uploading on the portal.

No. |I[tem Tick where

provided

1 Tender Security — Bank Guarantee issued by local Banks (tier I or II) licensed by the
Central Bank of Kenya

2 Duly completed Declaration Form on deviations

3 Duly completed Tender Form

4 Copy of Company or Firm’s Registration Certificate

5 Copy of PIN Certificate

6 Copy of Valid Tax Compliance Certificate

7 Confidential Business Questionnaire (CBQ)

8 National Construction Authorities (NCA 1) registration Certificate and a valid
Tenderer’s Practicing License for Electrical, Building, Roads, Water and other Civil
works

9 Copy of bidder’s relevant EPRA Class of registration as Electrical contractor from
Energy & Petroleum Regulatory Authority (EPRA -Al)

12 |Valid and current ISO 9001:2015 Certificates for the manufacturer of materials or
for locally manufactured materials a valid Mark of Quality Certificate or
Standardization Mark Certificates from the Kenya Bureau of Standards (KEBS).

13 [Type Test report and Certificates for major materials

14 |Statement on conformity to referenced standards by Manufacturer

15 |Catalogues and Manufacturer’s drawings of all major materials

16  |Manufacturer’s Authorisation form

17  |Duly completed performance qualification information Forms

18  |Proposed Work program Project implementation Schedule

19  |Work methodology

20  |Quality management plan

21  |Duly completed Guaranteed Technical Particulars for all major items

22  |ESHS work site management plan

23  |Duly completed Site Visit Form (mandatory)

24 |Certificate of Confirmation of Directors and Shareholding (C.R.12)

25  |Duly completed, signed and stamped Price schedules

26  |Financial Statements. Audited Financial Statements for the last (3) three years. The
latest financial statements audited must be those that are reported within twelve (12)
Calendar months from the date of the tender document. (For companies or firms that
are registered or incorporated within the last one calendar year of the Date of the
Tender document, they should submit certified copies of bank statements covering a
period of at least six months prior to the date of the tender document. The copies
should be certified by the Bank issuing the statements. The certification should be
original).

27 [Three (3) similar previous EPC signed completed or ongoing contracts with full
contacts as well as physical addresses, and reference letters from at least three (3) of
the clients

29  |Any other document or item required by the Tender Document. (The Tenderer shall

specify such other documents or items it has submitted)
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*NOTES TO TENDERERS

1. Valid Tax Compliance Certificate shall be one issued by the relevant tax authorities and valid for at
least up to the tender closing date. All Kenyan Registered Tenderers must provide a valid Tax
Compliance Certificate.

2. All Kenyan Registered Tenderers must provide the Personal Identification Number Certificate (PIN
Certificate).

3. Valid Registration Certificate shall be one issued by the relevant National Construction Authority (NCA)
and Energy and Petroleum Regulatory Authority (EPRA).
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PART 1 - TENDERING PROCEDURES
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SECTION I: INSTRUCTIONS TO TENDERERS

A. GENERAL PROVISIONS

Definitions
In this tender, unless the context or express provision otherwise requires: -

a)
b)
c)
d)
e
Y/
g

h)

J)

k)

D

Any reference to any Act shall include any statutory extension, amendment, modification, re-
amendment or replacement of such Act and any rule, regulation or order made there-under.

“Date of Tender Document” shall be the start date specified on the KPLC tendering portal.

“Day” means calendar day and “month” means calendar month.

“KEBS” wherever appearing means the Kenya Bureau of Standards or its successor(s) and assign(s)
where the context so admits.

“KENAS” wherever appearing means the Kenya National Accreditation Service or its successor(s)
and assign(s) where the context so admits

“NCA” wherever appearing means the National Construction Authority or its successor(s) and
assign(s) where the context so admits

“PPRA” wherever appearing means The Public Procurement Regulatory Authority or its
successor(s) and assign(s) where the context so admits.

Reference to “the tender” or the “Tender Document” includes its appendices and documents
mentioned hereunder and any reference to this tender or to any other document includes a reference
to the other document as varied supplemented and/or replaced in any manner from time to time.
“The Procuring Entity” means The Kenya Power and Lighting Company Limited or its successor(s)
and assign(s) where the context so admits (hereinafier abbreviated as KPLC).

“The Tenderer” means the person(s) submitting its Tender for the performance of Works in response
to the Invitation to Tender. This may include a business name, joint venture, private or public
company, government owned institution or any combination of one or more of them.

Where there are two or more persons included in the expression the “Tenderer”, any act or default
or omission by the Tenderer shall be deemed to be an act, default or omission by any one or more of
such persons.

Words importing the masculine gender only, include the feminine gender or (as the case may be) the
neutral gender.

Words importing the singular number only include the plural number and vice-versa and where there
are two or more persons included in the expression the “Tenderer” the covenants, agreements and
obligations expressed to be made or performed by the Tenderer shall be deemed to be made or
performed by such persons jointly and severally.

“Works” means the construction, repair, renovation or demolition of buildings, roads or other
structures and includes the design, supply, installation, testing and commissioning of equipment and
materials, site preparation and other incidental services where applicable.

KPLC'’s “authorised person” shall mean its MD & CEO who is designated by the PPAD Act 2015 to
exercise such power, authority or discretion as is required under the tender and any contract arising
therefrom, or such other KPLC staff delegated with such authority.

Citizen contractors-a firm shall be qualified as a citizen contractor if its owners and shareholders are
Kenyan citizens

Local contractors- a firm shall be qualified as a local contractor if it is registered in Kenya.
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2.0 Scope of the tender

Kenya Power as defined in the definition of terms invites tenders for Works Contract as
described in the tender documents. The name, identification, and number of lots (contracts) of
this Tender Document are specified in the TDS.

2.1 Fraud and Corruption

2.1.1 Kenya Power requires compliance with the provisions of the Public Procurement and Asset
Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted
by a person shall include a declaration that the person shall not engage in any corrupt or
fraudulent practice and a declaration that the person or his or her sub-contractors are not
debarred from participating in public procurement proceedings.

2.1.2 Kenya Power requires compliance with the provisions of the Competition Act 2010, regarding
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct
shall be disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders
shall be required to complete and sign the “Certificate of Independent Tender Determination”
annexed to the Form of Tender.

2.1.3 Unfair Competitive Advantage - Fairness and transparency in the tender process require that
the firms or their Affiliates competing for a specific assignment do not derive a competitive
advantage from having provided consulting services related to this tender. To that end, Kenya
Power shall indicate in the Data Sheet and make available to all the firms together with this
tender document all information that would in that respect give such firm any unfair
competitive advantage over competing firms.

2.1.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that
the Firms or their Affiliates competing for a specific assignment do not derive a competitive
advantage from having provided consulting services related to this tender being tendered for.
Kenya Power shall indicate in the TDS firms (if any) that provided consulting services for the
contract being tendered for. Kenya Power shall check whether the owners or controllers of the
Tenderer are same as those that provided consulting services. Kenya Power shall, upon request,
make available to any tenderer information that would give such firm unfair competitive
advantage over competing firms.

3. Eligible Tenderers

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to
ITT 3.7 or any combination of such entities in the form of a joint venture (JV) under an existing
agreement or with the intent to enter into such an agreement supported by a letter of intent. Public
employees and their close relatives (spouses, children, brothers, sisters and uncles and aunts) are
not eligible to participate in the tender. In the case of a joint venture, all members shall be jointly
and severally liable for the execution of the entire Contract in accordance with the Contract terms.
The JV shall nominate a Representative who shall have the authority to conduct all business for
and on behalf of any and all the members of the JV during the tendering process and, in the event
the JV is awarded the Contract, during contract execution. The maximum number of JV members
shall be specified in the TDS.

3.2 Public Officers of Kenya Power, their Spouses, Child, Parent, Brothers or Sister. Child, Parent,
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which
they have a substantial or controlling interest shall not be eligible to tender or be awarded a
contract. Public Officers are also not allowed to participate in any procurement proceedings.

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest

shall be disqualified. A tenderer may be considered to have a conflict of interest for the purpose
of this tendering process, if the tenderer:
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b)

c)
d)

2)

h)

34

3.5

3.6

3.7

3.8

3.9

Directly or indirectly controls, is controlled by or is under common control with another
tenderer; or

Receives or has received any direct or indirect subsidy from another tenderer; or

Has the same legal representative as another tenderer; or

Has a relationship with another tenderer, directly or through common third parties, that puts it
in a position to influence the tender of another tenderer, or influence the decisions of Kenya
Power regarding this tendering process; or

Any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the works that are the subject of the tender; or

any of its affiliates has been hired (or is proposed to be hired) by Kenya Power as Engineer for
the Contract implementation; or

Would be providing goods, works, or non-consulting services resulting from or directly related
to consulting services for the preparation or implementation of the contract specified in this
Tender Document or

Has a close business or family relationship with a professional staff of Kenya Power who are
directly or indirectly involved in the preparation of the Tender document or specifications of
the Contract, and/or the Tender evaluation process of such contract; or would be involved in
the implementation or supervision of such Contract unless the conflict stemming from such
relationship has been resolved in a manner acceptable to Kenya Power throughout the tendering
process and execution of the Contract

A tenderer shall not be involved in corrupt, coercive, obstructive, collusive or fraudulent
practice. A tenderer that is proven to have been involved any of these practices shall be
automatically disqualified.

A Tenderer (either individually or as a JV member) shall not participate in more than one
Tender, except for permitted alternative tenders. This includes participation as a subcontractor
in other Tenders. Such participation shall result in the disqualification of all Tenders in which
the firm is involved. A firm that is not a tenderer or a JV member may participate as a
subcontractor in more than one tender. Members of a joint venture may not also make an
individual tender, be a subcontractor in a separate tender or be part of another joint venture for
the purposes of the same Tender.

A Tenderer may have the nationality of any country, subject to the restrictions pursuant to
ITT3.1. A Tenderer shall be deemed to have the nationality of a country if the Tenderer is
constituted, incorporated or registered in and operates in conformity with the provisions of the
laws of that country, as evidenced by its articles of incorporation (or equivalent documents of
constitution or association) and its registration documents, as the case may be. This criterion
also shall apply to the determination of the nationality of proposed subcontractors or sub-
consultants for any part of the Contract including related Services.

Tenderer that has been debarred from participating in public procurement shall be ineligible to
tender or be awarded a contract. The list of debarred firms and individuals is available from the
website of PPRA www.ppra.go.ke.

Tenderers that are state-owned enterprises or institutions may be eligible to compete and be
awarded a Contract(s) only if they are accredited by PPRA to be (i) a legal public entity of the
state Government and/or public administration, (ii) financially autonomous and not receiving
any significant subsidies or budget support from any public entity or Government, and (iii)
operating under commercial law and vested with legal rights and liabilities similar to any
commercial enterprise to enable it compete with firms in the private sector on an equal basis.

A Firms and individuals may be ineligible if their countries of origin (a) as a matter of law or
official regulations, Kenya prohibits commercial relations with that country, or (b) by an act of
compliance with a decision of the United Nations Security Council taken under Chapter VII of
the Charter of the United Nations, Kenya prohibits any import of goods or contracting of works
or services from that country, or any payments to any country, person, or entity in that country.
A tenderer shall provide such documentary evidence of eligibility satisfactory to Kenya Power,
as Kenya Power shall reasonably request.
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3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in
supplies, subcontracts and labor) from national suppliers and contractors. To this end, a foreign
tenderer shall provide in its tender documentary evidence that this requirement is met. Foreign
tenderers not meeting this criterion will be automatically disqualified. Information required to
enable Kenya Power determine if this condition is met shall be provided in for this purpose is
be provided in “SECTION III - EVALUATION AND QUALIFICATION CRITERIA, Item 9.

3.11 Pursuant to the eligibility requirements of ITT 3.1, a tender is considered a foreign tenderer, if
the tenderer is not registered in Kenya or if the tenderer is registered in Kenya and has less than
51 percent ownership by Kenyan Citizens. JVs are considered as foreign tenderers if the
individual member firms are not registered in Kenya or if are registered in Kenya and have less
than 51 percent ownership by Kenyan citizens. The JV shall not subcontract to foreign firms
more than 10 percent of the contract price, excluding provisional sums.

3.12 The National Construction Authority Act of Kenya requires that all local and foreign
contractors be registered with the National Construction Authority and be issued with a
Registration Certificate before they can undertake any construction works in Kenya.
Registration shall not be a condition for tender, but it shall be a condition of contract award and
signature. A selected tenderer shall be given opportunity to register before such award and
signature of contract. Application for registration with National Construction Authority may be
accessed from the website www.nca.go.ke.

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture
undertakings which may prevent, distort or lessen competition in provision of services are
prohibited unless they are exempt in accordance with the provisions of Section 25 of the
Competition Act, 2010. JVs will be required to seek for exemption from the Competition
Authority. Exemption shall not be a condition for tender, but it shall be a condition of contract
award and signature. A JV tenderer shall be given opportunity to seek such exemption as a
condition of award and signature of contract. Application for exemption from the Competition
Authority of Kenya may be accessed from the website www.cak.go.ke

3.14 A Kenyan tenderer shall provide evidence of having fulfilled his/her tax obligations by
producing a valid tax clearance certificate or tax exemption certificate issued by the Kenya
Revenue Authority.

Eligible Goods, Equipment, and Services

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any
country that is not eligible under ITT 3.9. At Kenya Power 's request, Tenderers may be required
to provide evidence of the origin of Goods, equipment and services.

4.2 Any goods, works and production processes with characteristics that have been declared by the
relevant national environmental protection agency or by other competent authority as harmful to
human beings and to the environment shall not be eligible for procurement.

Tenderer's Responsibilities

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender,
and Kenya Power will in no case be responsible or liable for those costs.

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine the
Site of the Works and its surroundings, and obtain all information that may be necessary for
preparing the tender and entering into a contract for construction of the Works. The costs of
visiting the Site shall be at the tenderer's own expense.

5.3 The Tenderer and any of its personnel or agents will be granted permission by Kenya Power to
enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify
Kenya Power against all liability arising from death or personal injury, loss of or damage to
property, and any other losses and expenses incurred as a result of the inspection.

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary
description of the proposed work method and schedule, including charts, as necessary or
required.
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B. SECTIONS OF TENDER DOCUMENTS

6. Sections of Tender Documents

The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and
which should be read in conjunction with any Addendum issued in accordance with ITT 8.

PART 1: TENDERING PROCEDURES

Section I - Instructions to Tenderers (ITT)
Section II - Tender Data Sheet (TDS)

Section III - Evaluation and Qualification Criteria
Section IV - Tendering Forms

PART 2: SECTION V- WORKS REQUIREMENTS AND SPECIFICATIONS

1) Volume II- Works requirements and particular technical specifications
i) Guaranteed Technical Specifications

iii) Attachments- Drawings and KPLC Material Specifications

iv) Volume II Forms

PART 3 CONDITIONS OF CONTRACT AND CONTRACT FORMS

1) Section VIII - General Conditions of Contract (GCC)
ii) Section IX - Special Conditions of Contract (SCC)
iii) Section X - Contract Forms

6.1 The Invitation to Tender Document (ITT) issued by Kenya Power is not part of the Contract
documents.

6.2 Unless obtained directly from Kenya Power, Kenya Power is not responsible for the
completeness of the Tender document, responses to requests for clarification, the minutes of
the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT
10. In case of any contradiction, documents obtained directly from Kenya Power shall prevail.

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the
Tender Document and to furnish with its Tender all information and documentation as is
required by the Tender document.

7. Site Visit

7.1 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine
and inspect the Site of the Required Services and its surroundings and obtain all information
that may be necessary for preparing the Tender and entering into a contract for the Services.
The costs of visiting the Site shall be at the Tenderer's own expense.

8. Pre-Tender Meeting

8.1 Kenya Power shall specify in the TDS if a pre-tender meeting will be held, when and where.
Kenya Power shall also specify in the TDS if a pre-arranged pretender site visit will be held
and when. The Tenderer's designated representative is invited to attend a pre-arranged
pretender visit of the site of the works. The purpose of the meeting will be to clarify issues
and to answer questions on any matter that may be raised at that stage.

8.2 The Tenderer is requested to submit any questions in writing, to reach Kenya Power not later
than the period specified in the TDS before the meeting.

8.3 Minutes of the pre-Tender meeting and the pre-arranged pretender site visit of the site of the
works, if applicable, including the text of the questions asked by Tenderers and the responses
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given, together with any responses prepared after the meeting, will be transmitted promptly
to all Tenderers who have acquired the Tender Documents in accordance with ITT 6.3.
Minutes shall not identify the source of the questions asked.

8.4 Kenya Power shall also promptly publish anonym zed (no names) Minutes of the pre-Tender
meeting and the pre-arranged pretender visit of the site of the works at the web page identified
in the TDS. Any modification to the Tender Documents that may become necessary as a result
of the pre-tender meeting and the pre-arranged pretender site visit, shall be made by Kenya
Power exclusively through the issue of an Addendum pursuant to ITT 8 and not through the
minutes of the pre-Tender meeting.

Nonattendance at the pre-Tender meeting will not be a cause for disqualification of a
Tenderer.

9. Clarification and amendments of Tender Documents

9.1 A Tenderer requiring any clarification of the Tender Document shall contact Kenya Power in
writing at Kenya Power's address specified in the TDS or raise its enquiries during the pre-
Tender meeting and the pre- arranged pretender visit of the site of the works if provided for
in accordance with ITT 8.4. Kenya Power will respond in writing to any request for
clarification, provided that such request is received no later than the period specified in the
TDS prior to the deadline for submission of tenders. Kenya Power shall forward copies of its
response to all tenderers who have acquired the Tender Documents in accordance with ITT
6.3, including a description of the inquiry but without identifying its source. If specified in
the TDS, Kenya Power shall also promptly publish its response at the web page identified in
the TDS. Should the clarification result in changes to the essential elements of the Tender
Documents, Kenya Power shall amend the Tender Documents appropriately following the
procedure under ITT 8.4.

10. Amendment of Tendering Document

10.1 At any time prior to the deadline for submission of Tenders, Kenya Power may amend the
Tendering document by issuing addenda.

10.2 Any addendum issued shall be part of the tendering document and shall be communicated in
writing to all who have obtained the tendering document from Kenya Power in accordance
with ITT 6.3. Kenya Power shall also promptly publish the addendum on Kenya Power's web
page in accordance with ITT 8.4.

10.3 To give prospective Tenderers reasonable time in which to take an addendum into account

in preparing their Tenders, Kenya Power shall extend, as necessary, the deadline for
submission of Tenders, in accordance with ITT 25.2 below.
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C. PREPARATION OF TENDERS
11. Cost of Tendering

11.1 The Tenderer shall bear all costs associated with the preparation and submission of its
Tender, and Kenya Power shall not be responsible or liable for those costs, regardless of
the conduct or outcome of the tendering process.

12. Language of Tender

12.1 The Tender, as well as all correspondence and documents relating to the tender exchanged
by the tenderer and Kenya Power, shall be written in the English Language. Supporting
documents and printed literature that are part of the Tender may be in another language
provided they are accompanied by an accurate and notarized translation of the relevant
passages into the English Language, in which case, for purposes of interpretation of the
Tender, such translation shall govern.

13. Documents Comprising the Tender

13.1 The Tender shall comprise the following:
a) Form of Tender prepared in accordance with ITT 14;

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 14 and
ITT 16;

¢) Tender Security or Tender-Securing Declaration, in accordance with ITT 21.1;

d) Alternative Tender, if permissible, in accordance with ITT 15;

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the
Tenderer, in accordance with ITT 22.3;

f) Qualifications: documentary evidence in accordance with ITT 19establishing the
Tenderer's qualifications to perform the Contract if its Tender is accepted;

g) Conformity: a technical proposal in accordance with ITT 18;
h) Any other document required in the TDS.

13.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include
a copy of the Joint Venture Agreement entered into by all members. Alternatively, a letter of
intent to execute a Joint Venture Agreement in the event of a successful Tender shall be
signed by all members and submitted with the Tender together with a copy of the proposed
Agreement. The Tenderer shall chronologically serialize pages of all tender documents
submitted.

13.3 The Tenderer shall furnish in the Form of Tender information on commissions and
gratuities, if any, paid or to be paid to agents or any other party relating to this Tender.

14. Form of Tender and Schedules

14.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using
the relevant forms furnished in Section IV, Tendering Forms. The forms must be completed
without any alterations to the text, and no substitutes shall be accepted except as provided
under ITT 20.3. All blank spaces shall be filled in with the information requested.

15. Alternative Tenders

15.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

15.2 When alternative times for completion are explicitly invited, a statement to that effect will
be included in the TDS, and the method of evaluating different alternative times for
completion will be described in Section 111, Evaluation and Qualification Criteria.

15.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives
to the requirements of the Tender Documents must first price Kenya Power 's design as
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described in the Tender Documents and shall further provide all information necessary for a
complete evaluation of the alternative by Kenya Power, including drawings, design
calculations, technical specifications, breakdown of prices, and proposed construction
methodology and other relevant details. Only the technical alternatives, if any, of the
Tenderer with the Winning Tender conforming to the basic technical requirements shall be
considered by Kenya Power. When specified in the TDS, Tenderers are permitted to submit
alternative technical solutions for specified parts of the Works, and such parts will be
identified in the TDS, as will the method for their evaluating, and described in Section VII,
Works' Requirements.

16. Tender Prices and Discounts

16.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the
Form of Tender and in the Bill of Quantities shall conform to the requirements specified
below.

16.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill
of Quantities. Items against which no rate or price is entered by the Tenderer shall be
deemed covered by the rates for other items in the Bill of Quantities and will not be paid
for separately by Kenya Power. An item not listed in the priced Bill of Quantities shall be
assumed to be not included in the Tender, and provided that the Tender is determined
substantially responsive notwithstanding this omission, the average price of the item
quoted by substantially responsive Tenderers will be added to the Tender price and the
equivalent total cost of the Tender so determined will be used for price comparison.

16.3 The price to be quoted in the Form of Tender, in accordance with ITT 14.1, shall be the
total price of the Tender, including any discounts offered.

16.4 The Tenderer shall quote any discounts and the methodology for their application in the
Form of Tender, in accordance with ITT 14.1.

16.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not
subject to adjustment during the performance of the Contract in accordance with the
provisions of the Conditions of Contract, except in cases where the contract is subject to
fluctuations and adjustments, not fixed price. In such a case, the Tenderer shall furnish the
indices and weightings for the price adjustment formulae in the Schedule of Adjustment
Data and Kenya Power may require the Tenderer to justify its proposed indices and
weightings.

16.6 Where tenders are being invited for individual lots (contracts)or for any combination of
lots (packages), tenderers wishing to offer discounts for the award of more than one
Contract shall specify in their Tender the price reductions applicable to each package, or
alternatively, to individual Contracts within the package. Discounts shall be submitted in
accordance with ITT 16.4, provided the Tenders for all lots (contracts) are opened at the
same time.

16.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any
other cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be
included in the rates and prices and the total Tender Price submitted by the Tenderer.

17. Currencies of Tender and Payment

17.1 Tenderers shall quote in Kenya Shillings and a foreign currency. The unit rates and the
prices shall be quoted by the Tenderer in the Bill of Quantities, in Kenya shillings and a
foreign currency. A Tenderer expecting to incur expenditures in other currencies for inputs
to the Works supplied from outside Kenya shall device own ways of getting foreign
currency to meet those expenditures.
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18.

19.

Documents Comprising the Technical Proposal

18.1 The Tenderer shall furnish a technical proposal including a statement of work methods,
equipment, personnel, schedule and any other information as stipulated in Section 1V,
Tender Forms, in sufficient detail to demonstrate the adequacy of the Tenderer's proposal
to meet the work's requirements and the completion time.

Documents Establishing the Eligibility and Qualifications of the Tenderer

19.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to
establish Tenderer's eligibility in accordance with ITT 3.

19.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its
qualifications to perform the Contract the Tenderer shall provide the information
requested in the corresponding information sheets included in Section IV, Tender Forms.

19.3 A margin of preference will not be allowed. Preference and reservations will be allowed,
individually or in joint ventures. Applying for eligibility for Preference and reservations
shall supply all information required to satisfy the criteria for eligibility specified in
accordance with ITT 33.1.

19.4 Tenderers shall be asked to provide, as part of the data for qualification, such information,
including details of ownership, as shall be required to determine whether, according to the
classification established by Kenya Power, a contractor or group of contractors qualifies
for a margin of preference. Further the information will enable Kenya Power identify any
actual or potential conflict of interest in relation to the procurement and/or contract
management processes, or a possibility of collusion between tenderers, and thereby help
to prevent any corrupt influence in relation to the procurement process or contract
management.

19.5 The purpose of the information described in ITT 19.4 above overrides any claims to
confidentiality which a tenderer may have. There can be no circumstances in which it
would be justified for a tenderer to keep information relating to its ownership and control
confidential where it is tendering to undertake public sector work and receive public sector
funds. Thus, confidentiality will not be accepted by Kenya Power as a justification for a
Tenderer's failure to disclose, or failure to provide required information on its ownership
and control.

19.6 The Tenderer shall provide further documentary proof, information or authorizations that
Kenya Power may request in relation to ownership and control which information on any
changes to the information which was provided by the tenderer under ITT 6.3. The
obligations to require this information shall continue for the duration of the procurement
process and contract performance and after completion of the contract, if any change to
the information previously provided may reveal a conflict of interest in relation to the
award or management of the contract.

19.7 All information provided by the tendered pursuant to these requirements must be
complete, current and accurate as at the date of provision to Kenya Power. In submitting
the information required pursuant to these requirements, the Tenderer shall warrant that
the information submitted is complete, current and accurate as at the date of submission
to Kenya Power.

19.8 If a tenderer fails to submit the information required by these requirements, its tender will
be rejected. Similarly, if Kenya Power is unable, after taking reasonable steps, to verify
to a reasonable degree the information submitted by a tendered pursuant to these
requirements, then the tender will be rejected.

19.9 If information submitted by a tenderer pursuant to these requirements, or obtained by
Kenya Power (whether through its own enquiries, through notification by the public or
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otherwise), shows any conflict of interest which could materially and improperly benefit
the tenderer in relation to the procurement or contract management process, then:

1) if the procurement process is still ongoing, the tenderer will be disqualified from the
procurement process,

ii) if the contract has been awarded to that tenderer, the contract award will be set aside,
iii) the tenderer will be referred to the relevant law enforcement authorities for
investigation of whether the tenderer or any other persons have committed any criminal
offence.

19.10 If a tenderer submits information pursuant to these requirements that is incomplete,
inaccurate or out of date, or attempts to obstruct the verification process, then the
consequences ITT 6.7 will ensue unless the tenderer can show to the reasonable
satisfaction of Kenya Power that any such act was not material, or was due to genuine
error which was not attributable to the intentional act, negligence or recklessness of the
tenderer.

20. Period of Validity of Tenders

20.1 Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender
Validity period starts from the date fixed for the Tender submission deadline (as prescribed
by Kenya Power in accordance with ITT 24). A Tender valid for a shorter period shall be
rejected by Kenya Power as non-responsive.

20.2 In exceptional circumstances, prior to the expiration of the Tender validity period, Kenya
Power may request Tenderers to extend the period of validity of their Tenders. The request
and the responses shall be made in writing. If a Tender Security is requested in accordance
with ITT 21.1, it shall also be extended for thirty (30) days beyond the deadline of the
extended validity period. A Tenderer may refuse the request without forfeiting its Tender
security. A Tenderer granting the request shall not be required or permitted to modify its
Tender, except as provided in ITT 20.3.

20.3 If the award is delayed by a period exceeding the number of days to be specified in the TDS
days beyond the expiry of the initial tender validity period, the Contract price shall be
determined as follows:

a) in the case of fixed price contracts, the Contract price shall be the tender price
adjusted by the factor specified in the TDS;

b) in the case of adjustable price contracts, no adjustment shall be made; or in any
case, tender evaluation shall be based on the tender price without taking into
consideration the applicable correction from those indicated above.

21. Tender Security

21.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a
Tender Security as specified in the TDS, in original form and, in the case of a Tender
Security, in the amount and currency specified in the TDS. A Tender-Securing Declaration
shall use the form included in Section IV, Tender Forms.

21.2 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand
guarantee in any of the following forms at the Tenderer's option:

a) an unconditional Bank Guarantee issued by reputable commercial bank); or

b) an irrevocable letter of credit; or
c¢) a Banker's cheque issued by a reputable commercial bank; or
d) another security specified in the TDS,

21.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing
bank shall have a correspondent bank located in Kenya to make it enforceable. The Tender
Security shall be valid for thirty (30) days beyond the original validity period of the Tender,
or beyond any period of extension if requested under ITT 20.2.
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21.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any
Tender not accompanied by a substantially responsive Tender Security or Tender-Securing
Declaration shall be rejected by Kenya Power as non-responsive.

21.5 If a Tender Security is specified pursuant to ITT 21.1, the Tender Security of unsuccessful
Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing
the Contract and furnishing the Performance Security and any other documents required in
the TDS. Kenya Power shall also promptly return the tender security to the tenderers where
the procurement proceedings are terminated, all tenders were determined nonresponsive or a
bidder declines to extend tender validity period.

21.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible
once the successful Tenderer has signed the Contract and furnished the required
Performance Security, and any other documents required in the TDS.

21.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed:

e) if a Tenderer withdraws its Tender during the period of Tender validity specified by the
Tenderer on the Form of Tender, or any extension thereto provided by the Tenderer; or

f) if the successful Tenderer fails to:

1) sign the Contract in accordance with ITT 50; or
ii)  furnish a Performance Security and if required in the TDS, and any other documents required
in the TDS.

21.8 Where tender securing declaration is executed, Kenya Power shall recommend to the PPRA
that PPRA debars the Tenderer from participating in public procurement as provided in the
law.

21.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the
JV that submits the Tender. If the JV has not been legally constituted into a legally enforceable
JV at the time of tendering, the Tender Security or the Tender-Securing Declaration shall be
in the names of all future members as named in the letter of intent referred to in ITT 4.1 and
ITT 11.2.

21.10 A tenderer shall not issue a tender security to guarantee itself.
22. Format and Signing of Tender

22.1 The Tenderer shall prepare one original of the documents comprising the Tender as described
in ITT 13 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance
with ITT 15, shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall
submit copies of the Tender, in the number specified in the TDS and clearly mark them
“COPY.” In the event of any discrepancy between the original and the copies, the original
shall prevail.

22.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is
confidential to their business. This may include proprietary information, trade secrets, or
commercial or financially sensitive information.

22.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall
be signed by a person duly authorized to sign on behalf of the Tenderer. This authorization
shall consist of a written confirmation as specified in the TDS and shall be attached to the
Tender. The name and position held by each person signing the authorization must be typed
or printed below the signature. All pages of the Tender where entries or amendments have
been made shall be signed or initialed by the person signing the Tender.

22.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the

JV on behalf of the JV, and to be legally binding on all the members as evidenced by a
power of attorney signed by their legally authorized representatives.
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22.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed
by the person signing the Tender.

D. Submission and Opening of Tenders

23. Sealing and Marking of Tenders
23.1 Depending on the sizes or quantities or weight of the tender documents, a tenderer may use
an envelope, package or container. The Tenderer shall deliver the Tender in a single sealed
envelope, or in a single sealed package, or in a single sealed container bearing the name and
Reference number of the Tender, addressed to Kenya Power and a warning not to open before
the time and date for Tender opening date. Within the single envelope, package or container,
the Tenderer shall place the following separate, sealed envelopes:

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the
Tender, as described in ITT 11; and

b) in an envelope or package or container marked “COPIES”, all required copies of the Tender;
and

¢) if alternative Tenders are permitted in accordance with ITT 15, and if relevant:

i) in an envelope or package or container marked “ORIGINAL ~ALTERNATIVE
TENDER?”, the alternative Tender; and

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE
TENDER?, all required copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a) bear the name and address of Kenya Power.

b) bear the name and address of the Tenderer; and

¢) Dbear the name and Reference number of the Tender.

23.2If an envelope or package or container is not sealed and marked as required, Kenya Power
will assume no responsibility for the misplacement or premature opening of the Tender.
Tenders that are misplaced or opened prematurely will not be accepted.

24. Deadline for Submission of Tenders

24.1 Tenders must be received by Kenya Power at the address specified in the TDS and no later
than the date and time also specified in the TDS. When so specified in the TDS, Tenderers
shall have the option of submitting their Tenders electronically. Tenderers submitting
Tenders electronically shall follow the electronic Tender submission procedures specified in
the TDS.

24.2 Kenya Power may, at its discretion, extend the deadline for the submission of Tenders by
amending the Tender Documents in accordance with ITT &, in which case all rights and
obligations of Kenya Power and Tenderers previously subject to the deadline shall thereafter
be subject to the deadline as extended.

25. Late Tenders

25.1 Kenya Power shall not consider any Tender that arrives after the deadline for submission of
tenders, in accordance with ITT 24. Any Tender received by Kenya Power after the deadline
for submission of Tenders shall be declared late, rejected, and returned unopened to the
Tenderer.

26. Withdrawal, Substitution, and Modification of Tenders

26.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by
sending a written notice, duly signed by an authorized representative, and shall include a
copy of the authorization in accordance with ITT 22.3, (except that withdrawal notices do
not require copies). The corresponding substitution or modification of the Tender must
accompany the respective written notice. All notices must be:
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a) prepared and submitted in accordance with ITT 22 and ITT 23 (except that withdrawals

notices do not require copies), and in addition, the respective envelopes shall be clearly
marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and

b) Received by Kenya Power prior to the deadline prescribed for submission of Tenders, in

26.2

26.3

27.

accordance with ITT 24.

Tenders requested to be withdrawn in accordance with ITT 26.1 shall be returned unopened
to the Tenderers.

No Tender may be withdrawn, substituted, or modified in the interval between the deadline
for submission of Tenders and the expiration of the period of Tender validity specified by
the Tenderer on the Form of Tender or any extension thereof.

Tender Opening

27.1 Except in the cases specified in ITT 23 and ITT 26.2, Kenya Power shall publicly open and

read out all Tenders received by the deadline, at the date, time and place specified in the
TDS, in the presence of Tenderers' designated representatives who chooses to attend. Any
specific electronic Tender opening procedures required if electronic Tendering is permitted
in accordance with ITT 24.1, shall be as specified in the TDS.

27.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes

with the corresponding Tender shall not be opened, but returned to the Tenderer. No Tender
withdrawal shall be permitted unless the corresponding withdrawal notice contains a valid
authorization to request the withdrawal and is read out at Tender opening.

27.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged

with the corresponding Tender being substituted, and the substituted Tender shall not be
opened, but returned to the Tenderer. No Tender substitution shall be permitted unless the
corresponding substitution notice contains a valid authorization to request the substitution
and is read out at Tender opening. 27.4 Next, envelopes marked “MODIFICATION” shall
be opened and read out with the corresponding Tender. No Tender modification shall be
permitted unless the corresponding modification notice contains a valid authorization to
request the modification and is read out at Tender opening.

27.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the

Tenderer and whether there is a modification; the total Tender Price, per lot (contract) if
applicable, including any discounts and alternative Tenders; the presence or absence of a
Tender Security or Tender Securing Declaration, if required; and any other details as Kenya
Power may consider appropriate.

27.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender

opening shall be considered further for evaluation. The Form of Tender and pages of the
Bills of Quantities are to be initialed by the members of the tender opening committee
attending the opening. The number of representatives of Kenya Power to sign shall be
specified in the TDS.

27.7 At the Tender Opening, Kenya Power shall neither discuss the merits of any Tender nor

reject any Tender (except for late Tenders, in accordance with ITT 25.1).

27.8 Kenya Power shall prepare minutes of the Tender Opening that shall include, as a

minimum:
a) the name of the Tenderer and whether there is a withdrawal, substitution, or
modification;
b) the Tender Price, per lot (contract) if applicable, including any discounts;
c) any alternative Tenders;
d) The presence or absence of a Tender Security, if one was required.
e) Number of pages of each tender document submitted.
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27.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The
omission of a Tenderer's signature on the minutes shall not invalidate the contents and effect
of the minutes. A copy of the tender opening register shall be distributed to all Tenderers
upon request.

E. Evaluation and Comparison of Tenders

28. Confidentiality

28.1 Information relating to the evaluation of Tenders and recommendation of contract award
shall not be disclosed to Tenderers or any other persons not officially concerned with the
Tender process until information on Intention to Award the Contract is transmitted to all
Tenderers in accordance with ITT 46.

28.2 Any effort by a Tenderer to influence Kenya Power in the evaluation of the Tenders or
Contract award decisions may result in the rejection of its tender.

28.3 Notwithstanding I'TT 28.2, from the time of tender opening to the time of contract award, if
a tenderer wishes to contact Kenya Power on any matter related to the tendering process,
it shall do so in writing.

29. Clarification of Tenders

29.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of
the tenderers, Kenya Power may, at its discretion, ask any tenderer for a clarification of its
tender, given a reasonable time for a response. Any clarification submitted by a tenderer that
is not in response to a request by Kenya Power shall not be considered. Kenya Power's
request for clarification and the response shall be in writing. No change, including any
voluntary increase or decrease, in the prices or substance of the tender shall be sought,
offered, or permitted, except to confirm the correction of arithmetic errors discovered by
Kenya Power in the evaluation of the tenders, in accordance with ITT 33.

29.2 If a tenderer does not provide clarifications of its tender by the date and time set in Kenya
Power’s request for clarification, its Tender may be rejected.

30. Deviations, Reservations, and Omissions

30.1 During the evaluation of tenders, the following definitions apply:
a) “Deviation” is a departure from the requirements specified in the tender
document;
b) “Reservation” is the setting of limiting conditions or withholding from complete
acceptance of the requirements specified in the tender document; and

¢) “Omission” is the failure to submit part or all of the information or documentation
required in the Tender document.

31. Determination of Responsiveness

31.1 Kenya Power’s determination of a Tender's responsiveness is to be based on the contents of
the tender itself, as defined in ITT 13.

31.2 A substantially responsive Tender is one that meets the requirements of the Tender
document without material deviation, reservation, or omission. A material deviation,
reservation, or omission is one that, if accepted, would:

a) affect in any substantial way the scope, quality, or performance of the Works
specified in the

Contract; or

b) limit in any substantial way, inconsistent with the tender document, Kenya Power
's rights or the tenderer's obligations under the proposed contract; or
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c) if rectified, would unfairly affect the competitive position of other tenderers
presenting substantially responsive tenders.

31.3 Kenya Power shall examine the technical aspects of the tender submitted in accordance
with ITT 18, to confirm that all requirements of Section VII, Works' Requirements have
been met without any material deviation, reservation or omission.

31.4 If a tender is not substantially responsive to the requirements of the tender document, it
shall be rejected by Kenya Power and may not subsequently be made responsive by
correction of the material deviation, reservation, or omission.

32. Non-material non-conformities

32.1 Provided that a tender is substantially responsive, Kenya Power may waive any non-
conformities in the tender.

32.2 Provided that a Tender is substantially responsive, Kenya Power may request that the tenderer
submit the necessary information or documentation, within a reasonable period, to rectify
nonmaterial non-conformities in the tender related to documentation requirements.
Requesting information or documentation on such non- conformities shall not be related to
any aspect of the price of the tender. Failure of the tenderer to comply with the request may
result in the rejection of its tender.

32.3 Provided that a tender is substantially responsive, Kenya Power shall rectify quantifiable
nonmaterial non-conformities related to the Tender Price. To this effect, the Tender Price
shall be adjusted, for comparison purposes only, to reflect the price of a missing or non-
conforming item or component in the manner specified in the TDS.

33. Arithmetical Errors

33.1 The tender sum as submitted and read out during the tender opening shall be absolute and
final and shall not be the subject of correction, adjustment or amendment in any way by any
person or entity.

33.2 Provided that the Tender is substantially responsive, Kenya Power shall handle errors on the
following basis:

a) Any error detected if considered a major deviation that affects the substance of the tender,
shall lead to disqualification of the tender as non-responsive.

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, and
subtotal and total bid price shall be considered as a major deviation that affects the substance
of the tender and shall lead to disqualification of the tender as non-responsive and

c) if there is a discrepancy between words and figures, the amount in words shall prevail

33.3 Tenderers shall be notified of any error detected in their bid during the notification of a ward.

34. Currency provisions

34.1 Tenders will priced be in Kenya Shillings and USD for Price schedule No. 1.

35. Margin of Preference and Reservations

35.1 No margin of preference shall be allowed on contracts for small works.

35.2 Where it is intended to reserve the contract to specific groups under Small and Medium
Enterprises, or enterprise of women, youth and/or persons living with disability, who are

appropriately registered as such by the authority to be specified in the TDS, a procuring
entity shall ensure that the invitation to tender specifically indicates that only
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businesses/firms belonging to those specified groups are the only ones eligible to tender.
Otherwise, if not so stated, the invitation will be open to all tenderers.

36. Nominated Subcontractors

36.1 Unless otherwise stated in the TDS, Kenya Power does not intend to execute any specific
elements of the Works by subcontractors selected in advance by Kenya Power.

36.2 Tenderers may propose subcontracting up to the percentage of total value of contracts or the
volume of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be
fully qualified for their parts of the Works.

36.3 The subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works
unless their specialized parts of the Works were previously designated by Kenya Power in
the TDS as can be met by subcontractors referred to hereafter as 'Specialized
Subcontractors', in which case, the qualifications of the Specialized Subcontractors
proposed by the Tenderer may be added to the qualifications of the Tenderer.

37. Evaluation of Tenders

37.1 Kenya Power shall use the criteria and methodologies listed in this ITT and Section III,
Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall be
permitted. By applying the criteria and methodologies Kenya Power shall determine the Best
Evaluated Tender in accordance with ITT 40.

37.2 To evaluate a Tender, Kenya Power shall consider the following:

a) price adjustment due to discounts offered in accordance with ITT 16;

b) converting the amount resulting from applying (a) above, if relevant, to a single currency
in accordance with ITT 39;

¢) price adjustment due to quantifiable non-material non-conformities in accordance with
ITT 30.3; and

d) Any additional evaluation factors specified in the TDS and Section III, Evaluation and
Qualification Criteria.

37.3 The estimated effect of the price adjustment provisions of the Conditions of Contract,
applied over the period of execution of the Contract, shall not be considered in Tender
evaluation.

37.4 In the case of multiple contracts or lots, Tenderers shall be allowed to tender for one or
more lots and the methodology to determine the lowest evaluated cost of the lot (contract)
combinations, including any discounts offered in the Form of Tender, is specified in
Section III, Evaluation and Qualification Criteria.

38. Comparison of Tenders

38.1 Kenya Power shall compare the evaluated costs of all substantially responsive Tenders
established in accordance with ITT 38.2 to determine the Tender that has the lowest
evaluated cost.

39. Abnormally Low Tenders

39.1 An Abnormally Low Tender is one where the Tender price, in combination with other
elements of the Tender, appears so low that it raises material concerns as to the capability
of the Tenderer in regards to the Tenderer's ability to perform the Contract for the offered
Tender Price or that genuine competition between Tenderers is compromised.

39.2 In the event of identification of a potentially Abnormally Low Tender, Kenya Power shall
seek written clarifications from the Tenderer, including detailed price analyses of its Tender
price in relation to the subject matter of the contract, scope, proposed methodology,
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schedule, allocation of risks and responsibilities and any other requirements of the Tender
document.

39.3 After evaluation of the price analyses, in the event that Kenya Power determines that the
Tenderer has failed to demonstrate its capability to perform the Contract for the offered
Tender Price, Kenya Power shall reject the Tender.

40. Abnormally High Tenders

40.1 An abnormally high price is one where the tender price, in combination with other
constituent elements of the Tender, appears unreasonably too high to the extent that Kenya
Power is concerned that it (Kenya Power) may not be getting value for money or it may be
paying too high a price for the contract compared with market prices or that genuine
competition between Tenderers is compromised.

40.2 In case of an abnormally high tender price, Kenya Power shall make a survey of the market
prices, check if the estimated cost of the contract is correct and review the Tender Documents
to check if the specifications, scope of work and conditions of contract are contributory to
the abnormally high tenders. Kenya Power may also seek written clarification from the
tenderer on the reason for the high tender price. Kenya Power shall proceed as follows:

i)  If the tender price is abnormally high based on wrong estimated cost of the contract, Kenya

Power may accept or not accept the tender depending on Kenya Power’s budget
considerations.

ii) If specifications, scope of work and/or conditions of contract are contributory to the
abnormally high tender prices, Kenya Power shall reject all tenders and may retender for

the contract based on revised estimates, specifications, scope of work and conditions of
contract, as the case may be.

40.3 If Kenya Power determines that the Tender Price is abnormally too high because genuine
competition between tenderers is compromised (offen due to collusion, corruption or other
manipulations), Kenya Power shall reject all Tenders and shall institute or cause
competent Government Agencies to institute an investigation on the cause of the
compromise, before retendering.

41. Unbalanced and/or Front-Loaded Tenders

41.1 If in Kenya Power’s opinion, the Tender that is evaluated as the lowest evaluated price is
seriously unbalanced and/or front loaded, Kenya Power may require the Tenderer to provide
written clarifications. Clarifications may include detailed price analyses to demonstrate the

consistency of the tender prices with the scope of works, proposed methodology, schedule
and any other requirements of the Tender document.

41.2 After the evaluation of the information and detailed price analyses presented by the
Tenderer, Kenya Power may as appropriate:

a)  accept the Tender; or
b)  require that the total amount of the Performance Security be increased at the expense of the
Tenderer to a level not exceeding a 30% of the Contract Price; or

c)  agree on a payment mode that eliminates the inherent risk of Kenya Power paying too
much for undelivered works; or

d)  reject the Tender,

42. Qualifications of the Tenderer
42.1 Kenya Power shall determine to its satisfaction whether the eligible Tenderer that is

selected as having submitted the lowest evaluated cost and substantially responsive Tender,
meets the qualifying criteria specified in Section III, Evaluation and Qualification Criteria.

30



42.2 The determination shall be based upon an examination of the documentary evidence
of the Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 19. The
determination shall not take into consideration the qualifications of other firms such as the
Tenderer's subsidiaries, parent entities, affiliates, subcontractors (other than Specialized
Subcontractors if permitted in the Tender document), or any other firm(s) different from
the Tenderer.

42.3 An affirmative determination shall be a prerequisite for award of the Contract to the
Tenderer. A negative determination shall result in disqualification of the Tender, in which
event Kenya Power shall proceed to the Tenderer who offers a substantially responsive
Tender with the next lowest evaluated price to make a similar determination of that
Tenderer's qualifications to perform satisfactorily.

42.4 An Abnormally Low Tender is one where the Tender price, in combination with other
elements of the Tender, appears so low that it raises material concerns as to the capability
of the Tenderer in regards to the Tenderer's ability to perform the Contract for the offered
Tender Price.

42.5 In the event of identification of a potentially Abnormally Low Tender, Kenya Power shall
seek written clarifications from the Tenderer, including detailed price analyses of its Tender
price in relation to the subject matter of the contract, scope, proposed methodology,
schedule, allocation of risks and responsibilities and any other requirements of the Tender
document.

42.6 After evaluation of the price analyses, if Kenya Power determines that the Tenderer has
failed to demonstrate its capability to perform the Contract for the offered Tender Price,
Kenya Power shall reject the Tender.

43. Best Evaluated Tender

43.1 Having compared the evaluated prices of Tenders; Kenya Power shall determine the Best
Evaluated Tender. The Best Evaluated Tender is the Tender of the Tenderer that meets the
Qualification Criteria and whose Tender has been determined to be:

a) Most responsive to the Tender document; and
b) the lowest evaluated price.

44. Procuring Entity has Right to Accept Any Tender, and to reject any or All Tenders.

44.1 Kenya Power reserves the right to accept or reject any Tender and to annul the Tender
process and reject all Tenders at any time prior to Contract Award, without thereby
incurring any liability to Tenderers. In case of annulment, all Tenderers shall be notified
with reasons and all Tenders submitted and specifically, Tender securities, shall be
promptly returned to the Tenderers.

F. Award of Contract
45. Award Criteria

45.1 Kenya Power shall award the Contract to the successful tenderer whose tender has been
determined to be the Lowest Evaluated Tender.

46. Notice of Intention to enter into a Contract

46.1 Upon award of the contract and prior to the expiry of the Tender Validity Period Kenya
Power shall issue a Notification of Intention to Enter into a Contract / Notification of award
to all tenderers which shall contain, at a minimum, the following information:

a) the name and address of the Tenderer submitting the successful tender;
b) the Contract price of the successful tender;
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c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is
addressed was unsuccessful, unless the price information in (c) above already reveals the
reason;

d) the expiry date of the Standstill Period; and

e) instructions on how to request a debriefing and/or submit a complaint during the standstill
period;

47. Standstill Period

47.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days
to allow any dissatisfied tender to launch a complaint. Where only one Tender is
submitted, the Standstill Period shall not apply.

47.2 Where a Standstill Period applies, it shall commence when Kenya Power has transmitted to
each Tenderer the Notification of Intention to Enter into a Contract with the successful
Tenderer.

48. Debriefing by Kenya Power

48.1 On receipt of Kenya Power 's Notification of Intention to Enter into a Contract referred to
in ITT 46, an unsuccessful tenderer may make a written request to Kenya Power for a
debriefing on specific issues or concerns regarding their tender. Kenya Power shall provide
the debriefing within five days of receipt of the request.

48.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer
shall bear its own costs of attending such a debriefing meeting.

49. Letter of Award

49.1 Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period
specified in ITT 42.1, upon addressing a complaint that has been filed within the Standstill
Period, Kenya Power shall transmit the Letter of Award to the successful Tenderer. The
letter of award shall request the successful tenderer to furnish the Performance Security
within 21days of the date of the letter.

50. Signing of Contract

50.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract
and upon the parties meeting their respective statutory requirements, Kenya Power shall send
the successful Tenderer the Contract Agreement.

50.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer
shall sign, date, and return it to Kenya Power.

50.3 The written contract shall be entered into within the period specified in the notification of
award and before expiry of the tender validity period

51. Appointment of Adjudicator

51.1 Kenya Power proposes the person named in the TDS to be appointed as Adjudicator under
the Contract, at the hourly fee specified in the TDS, plus reimbursable expenses. If the
Tenderer disagrees with this proposal, the Tenderer should so state in his Tender. If, in the
Letter of Acceptance, Kenya Power does not agree on the appointment of the Adjudicator,
Kenya Power will request the Appointing Authority designated in the Special Conditions of
Contract (SCC) pursuant to Clause 23.1 of the General Conditions of Contract (GCC), to
appoint the Adjudicator.

52. Performance Security

52.1 Within fourteen days (14) days of the receipt of the Letter of Acceptance from Kenya
Power, the successful Tenderer shall furnish the Performance Security and, any other
documents required in the TDS, in accordance with the General Conditions of Contract,
subject to ITT 40.2 (b), using the Performance Security and other Forms included in
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Section IX, Contract Forms, or another form acceptable to Kenya Power. A foreign
institution providing a bank guarantee shall have a correspondent financial institution
located in Kenya, unless Kenya Power has agreed in writing that a correspondent bank
is not required.

52.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security

and other documents required in the TDS, or sign the Contract shall constitute sufficient
grounds for the annulment of the award and forfeiture of the Tender Security. In that
event Kenya Power may award the Contract to the Tenderer offering the next Best
Evaluated Tender.

52.3 Performance security shall not be required for contracts estimated to cost less than Kenya

53.

shillings five million shillings.

Publication of Procurement Contract

53.1 Within fourteen days after signing the contract, Kenya Power shall publish the awarded

a)
b)

¢)

d)
e)

54.

contract at its notice boards and websites; and on the Website of the Authority. At the
minimum, the notice shall contain the following information:

name and address of Kenya Power;

name and reference number of the contract being awarded, a summary of its scope and
the selection method used;

the name of the successful Tenderer, the final total contract price, the contract duration.
dates of signature, commencement and completion of contract;

names of all Tenderers that submitted Tenders, and their Tender prices as read out at
Tender opening.

Procurement Related Complaints and Administrative Review

54.1 The procedures for making Procurement-related Complaints are as specified in the TDS.

54.2 A request for administrative review shall be made in the form provided under contract

forms.
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SECTION II - TENDER DATA SHEET (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions
to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

Ref. ITT PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

A General

ITT 1.1 The name of the tender: Procurement of Design, Supply, Installation and
Commissioning of Primary Substations & Associated Lines at Ronagi, Kathwana and
Kiserian sites

The identification number of the tender NCB NO: KP1/6A.1/07T/9/26/C09
Rfx. NO. 100000332

The number and identification of LOTs (Contracts) comprising this NCB are:

NCB NO: KP1/6A.1/0T/9/26/C09 LOT 1: Procurement of Design, Supply,

Installation and commissioning of 2x23MVA 132/33 kV Substation and associated Lines
at Rongai Substation in Nakuru County.

NCB NO: KP1/6A.1/0T/9/26/C09 LOT 2: Procurement of Design, Supply,

Installation and commissioning of 2x23 MVA 132/33 kV Substations and associated Lines
at Kathwana substation in Tharaka Nithi County

NCB NO: KP1/6A.1/0T/9/26/C09 LOT 3: Procurement of Design, Supply, Installation
and commissioning of 2x23 MVA 66/11 kV Substations and associated Lines at Kiserian
substation in Kajiado County

Bidders may bid for any one Lot or any number of Lots. However, the maximum number
of lots a bidder may be awarded shall be One (1) Lot. The criteria to be used in arriving
at the One (1) Lot, for any bidder evaluated as the lowest in more than one Lot 1 shall be
the lot that gives employer lowest total cost across the Lots.

Bidders should note that each Lot shall constitute one Contract.
Note: The general geographical locations of the lots are detailed under Section VI of

Volume II bidding document (Work Requirements) complete with details relating to
the scope, specifications and Bill of quantities.

ITT1.2 Tender document shall be obtained from KPLC’s website (www.kplc.co.ke) free of charge.

ITT1.3 Bids to be submitted ONLINE via KPLC online tender portal.

ITT 1.5 The prices quoted by the Bidder shall be: Fixed and terms shall be strictly on Delivered
Duty Paid (DDP).

Bidders are advised that prices quoted on the KPLC online tendering portal should be
exclusive of VAT taxes.

ITT 1.6 The deadline for bid submission is:

Date: 3"“December, 2026

Time: 10:00a.m.

Bidders shall not have the option of submitting their bids in hardcopies.

The bid opening shall take place at:

Address: Kenya Power & Lighting Co. PLC

Street Address: Stima Plaza, Kolobot Road, Parklands
Floor/Room number: Auditorium

Date: 3" December, 2026

Time: 10:30 Am East Africa Time

ITT 1.7 A Pre-Bid meeting shall take place at the following date, time and place.
Date: 9" November,2026
Time: 10.00 Am East Africa Time
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Place: The Auditorium, Stima Plaza, Kenya Power Kolobot Rd, Parklands, Nairobi

A mandatory Pre-bid site visits will be conducted by the employer concurrently at all the
sites follows:

Date Time Site Starting point
10" November, 2026 | 10.00AM | Kiserian (Kajiado County) | KPLC Matasia 66/11kV
Substation
11" November, 2026 |10.00AM | Kathwana (Tharaka Nithi ENA Town in Tharaka
County) Nithi County
12" November, 2026 |10.00AM | Rongai (Nakuru County) KPLC Rongai 33/11kV
Substation (Salgaa Towi

o Pre-bid Site Visit is mandatory to all bidders and bidder’s representative shall include
at least one technical staff member who shall sign site visit form.

o Bidders will therefore require different team per site for the Lots they are bidding.

o Bidders shall cater for their pre-bid costs

ITT 3.0

Tender is open to Citizen Contractors only

ITT 3.1

Maximum number of members in a Joint Venture (JV) are two (2)

Contents of Tender Document

ITT 8.2

Any questions in writing, shall reach KPLC not later than seven (7) days prior to tender
closing date and shall be requested through the e-mail addresses on the cover page of this
tender document

ITT 8.4

Minutes of the pre-Tender meeting and site visit of the site of the works will be published at
the website on the KPLC website www.kplc.co.ke and on our E Procurement portal.

ITT 9.1

KPLC shall publish its response at the website and on their E-Procurement Portal through
an addendum for general queries or email for specific queries.

For Clarification purposes, the Employer’s address is:

Attention: Eng. Nicholas Kiminda

Chief Engineer, Turnkey Projects

The Kenya Power, Stima Plaza 2nd floor
Kolobot Road, Parklands

P.O Box 30099 — 00100 Nairobi, Kenya
Electronic mail address: NKiminda@kplc.co.ke
Telephone: +254-20-711051

and a copy to;

Tom Kimama

Engineer, Turnkey Projects

Electronic mail address TKimama(@kplc.co.ke,
Pmkioko@kplc.co.ke
Aobaga@kplc.co.ke

Telephone: +254-20-711031828

MY/S. Stella Mucheke

Chief Supply Chain Officer, Infrastructure development
Electronic mail address: Smucheke@kplc.co.ke

Telephone: +254-20-711031349

Mr. Michael Owuor

Supply Chain Officer, Infrastructure Development
Electronic mail address: MOchiengOwuor@kplc.co.ke
Telephone: +254-20-711031033

C

Preparation of Tenders

ITT 12

Language of the tender shall be English only

ITT 15.1

Alternative solution shall not be considered.
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ITT 15.2 Alternative times for completion shall not be considered
ITT 15.3 Alternative technical solutions shall not be permitted
ITT 18 In addition to requirements in clause 3.1(a) to (h) bidders shall submit with the bids:

a)

At least three (3) previous similar EPC successfully completed with full contacts including
telephone, email and physical addresses of previous clients where similar contracts have been
implemented successfully in the last 8 years.

b) Three (3) Reference Letters from the previous clients of similar EPC contracts confirming

¢)

satisfactory completion of the contracts
Duly filled signed and stamped Schedule of Prices

d) Project implementation schedule in Gantt chart, work methodology, Quality management

e)

plan and ESHS work site plan.
Documentary evidence to demonstrate manufacturer’s qualification for major items tabulated
below:

Major Materials/Equipment in this Project are:
A) LOT 1 and LOT 2: Rongai and Kathwana 2 x 23 MVA 132/33 kV

NO | Equipment/Materials

1 Power transformer (23MVA 132/33KV)

Lattice Towers, Gantries and substation equipment support Steel structures

132 kV Outdoor Switchgears Circuit breaker

33 kV Outdoor Switchgears Circuit breaker

33 kV Outdoor Switchgears Isolators

132kV Instrument transformers (CTs and VTs)

2
3
4
5 132 kV Outdoor Switchgears Isolators
6
7
8

33kV Instrument transformers (CTs and VTs)

9 132 and 33 kV Insulators

10 132 and 33kV Surge arrestors

11 Protection and Control system

12 SAS system

13 Telecommunication system

14 110V and 48V Battery and Charger

15 | Phase Conductor (150mm?, 175mm? and 300 mm? ACSR)

16 OPGW cable

17 Concrete poles

B) LOT 3: Kiserian 2 x 23 MVA 66/11 kV

NO | Equipment/Materials

1 Power transformer (23MVA 66/11KV)

Substation equipment support steel structures

66 kV Outdoor Switchgears Circuit breaker

11 kV Indoor Switchgears Board

66 kV Outdoor Switchgears Isolators

66 kV Instrument transformers (CTs and VTs)

66 kV Insulators

R (I[N |~ |W(No

Protection and Control system

9 SAS system

10 | Telecommunication system

11 110V and 48V Battery and Charger

12 | Phase Conductor (150mm? and 300mm? ACSR)

13 Concrete poles

14 11 kV Power Cables

e Manufacturer’s authorizations and warranty in case the bidder is not a manufacturer
e  Manufacturer’s ISO 9001:2015
e QGuaranteed Technical Particulars (GTPs) duly completed and signed by the

bidder/manufacturer as required in technical specifications.

e Type tests report and certificate from accredited testing laboratory as required in the

technical specifications

e The accreditation certificate for the testing laboratory to ISO/IEC 17025
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g)
i)
ii)

h)

Bidders shall provide additional information such as brochures/catalogues and drawings
(technical data sheet) describing in detail the technical particulars of proposed equipment.
The Manufacturer’s declaration of Conformity to reference standards

Bidder’s Audited Financial statements for the last three (3) years, the latest audited financial
statements must be those that are reported within 12 calendar months of date of tender
document.

List of manufacturer’s customer sales records outside country of origin/manufacturer to
support the offer, and details of the supply contracts as follows:

The Client’s name, address and contact person as well as its location.

Four (4) Copies of signed contracts, award letters, and Purchase Orders indicating quantity
of similar equipment supplied under the contract and the contract amount outside the
country of origin

Four (4) copies of reference letter from clients confirming satisfactory performance of
the similar equipment.

ITT 20.1 The Tender validity period shall be One hundred and eighty (180) days
ITT 20.3 Price variation on the basis of extending tender validity period is Not applicable
ITT 21.1 Tender Security valid for 210 days shall be required in form of Bank guarantee from a locally

registered Bank (Tier 1 and 2). The amount of the Tender Security shall be as follows:

NO | LOT NO. Tender Security in Ksh.
1 LOT 1 20M
2 LOT?2 28M
3 LOT 3 17M

The Original Tender Security should be kept in an envelope clearly labelled with the Tender
number & name and shall be deposited in the Tender Security Box on 3rd Floor Supply
Chain at Stima Plaza, Kolobot Road, before the tender opening time.
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Ref. ITT PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITT 21.2 (d) | Not applicable

D Submission and Opening of Tenders
ITT 24.1 All tenders shall be submitted through the KPLC SAP online tendering portal in PDF
format.

ITT 27.1 Public opening will be done through the KPLC tendering portal at Stima Plaza, Auditorium
as specified in the KPLC Tendering Portal.

ITT 27.6 There shall be tender opening minutes, and electronic report generated electronically from
KPLC ONLINE TENDERING PORTAL and the minimum number of representatives of
KPLC to sign is Three (3).

ITT 34 Currency shall be United States Dollar (USD) (for Schedule 1 Only) and Kenya Shillings
(KES) (for Other Schedules)

ITT 35 Not applicable

ITT 36.1 KPLC does not intend to execute certain specific parts of the Works by subcontractors
selected in advance by KPLC.

E Evaluation and Comparison of Tenders

ITT 37.2 (a) The currency of the tender shall be in Kenya Shillings and United States Dollar
(for Schedule 1)

(b) Additional requirements apply. These are detailed in the evaluation criteria in
Section III, Evaluation and Qualification Criteria.

ITT 39.2 KPLC Shall seek Clarification for detailed Price Analysis

ITT 39.3 KPLC shall reject abnormally low tender that fails to demonstrate capability to perform the
contract with offered tender price

F Award Criteria
ITT 45.1 One (1) Lot per technically responsive and lowest evaluated bidder
ITT 52.1 Within Fourteen days (14) days of the receipt of notification of award, successful tenderer

shall furnish 10% Performance Security of the contract price.

ITT 54.1 The procedures for making a Procurement-related Complaint are detailed in the “Notice of
Intention to Award the Contract” herein and are also available from the PPRA website
info@ppra.go.ke or complaints@ppra.go.ke
For the attention: General Manager, Supply Chain & Logistics
KPLC: Kenya Power & Lighting Co. PLC
Email address: JNgeno@kplc.co.ke, Procurement@kplc.co.ke
In summary, a Procurement-related Complaint may challenge any of the following:
(1) the terms of the Tendering Documents; and
(i1) KPLC’s decision to award the contract.

38




SECTION III - EVALUATION AND QUALIFICATION CRITERIA

1. Evaluation and Contract award Criteria
Kenya Power shall use the criteria and methodologies listed in this Section to evaluate tenders and
arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have
the Lowest Evaluated Tender price shall be selected for award of contract.

2. Preliminary examination for Determination of Responsiveness

Kenya Power will start by examining all tenders to ensure they meet in all respects the eligibility
criteria and other requirements in the I'TT, and that the tender is complete in all aspects in meeting the
requirements of “Part 2 — KPLC’s “Works Requirements”, including checking for tenders with
unacceptable errors, abnormally low tenders, abnormally high tenders, tenders that are front loaded,
and Progress of Contracts awarded in the last 12 months.

Tenders that do not pass the Preliminary Examination will be considered irresponsive and will not be
considered further.

3.1 Part 1 - Preliminary Examination Criteria. These are mandatory requirements. This shall include
confirmation of the following: -

3.1.1  Submission of Tender Security - Checking its validity, whether it is Original; whether it is
sufficient; whether it is authentic; whether it is issued by a local Bank/institution and whether
it is strictly in the format required in accordance with the sample Tender Security Form(s).

3.1.2  Submission of the following duly completed and signed forms:

(a) Form of Tender
(b) Certificate of Independent Tender Determination
(c) Self-Declaration Forms -Form SD1 &Form SD2
(d) Declaration and Commitment to the Code of Ethics
(e) Form EL1 1.1 — Tenderer Information Sheet
(f) Form EL1 1.2 (if applicable)-Party to JV Information Sheet
(g) Price schedules dully filled signed and stamped

3.1.3 Submission and considering the Confidential Business Questionnaire: -
a) Is fully filled, signed and stamped.
b) That details correspond to the related information in the bid.
¢) That the Tenderer is not ineligible as per ITT 3.

3.1.4 Submission and considering the following: -

a) Company or Firm’s Registration Certificate
b) PIN Certificate.
¢) Valid Tax Compliance Certificate.
d) Valid Business Permit

3.1.5 That the Tender is valid for the period required.
3.1.6 Submission of contractor’s registration Certificate with NCA and EPRA in
category of works and Class as follows:

(1) For Building works -NCA 1 or above
(i) For electrical installation works -NCA 1 or above
(ii1)) For EPRA Certification as Electrical contractor - EPRA1

3.1.7 Submission of a Completed sit visit form signed by authorized KPLC officer

3.1.8  Submission of a proposed Work Program (Work Method & Schedule)

3.1.10 Submission of a Price schedule signed and stamped by bidder

3.1.11 Any bidder (Single entity or JV party) with ongoing/awarded works contract with
KPLC that have not attained an overall completion of at least 70 % shall not be
eligible. The bidders shall provide evidence of each contract progress minutes of
meeting/reports jointly signed by both parties in the referenced contracts, to support
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the project achieved performance. The bidders shall submit detailed proof of all
awarded contracts with overall completion as at date of tender closing.

3.1.12 Duly filled Form EXP 4.1 and names with full contact as well as physical addresses of
previous customers of with relevant building and civil works carried out within the last 8
years with reference letters from at least four (4) previous customers.

3.1.13 Submission of a complete and current CR12 Form (dated within 12 months before date of
opening) obtained from the Registrar of Companies showing the Directorship and their
respective shareholding of the firm, and in case of a corporate shareholder, bidders must
separately submit a CR12 Form of the corporate shareholder until all the human Directors
and their shareholding are disclosed.

3.1.14 submission of Audited Financial Statements for the last (7) seven years. The latest audited
financial statements must be those that are reported within twelve (12) Calendar months
from the date of the tender document. (For companies or firms that are registered or
incorporated within the last one calendar year of the Date of the Tender Document, they
should submit certified copies of bank statements covering a period of at least six months
prior to the date of the tender document. The copies should be certified by the Bank issuing
the statements. The certification should be original), with a copy of the Auditors/Audit Firm
valid ICPAK practicing license.

3.1.15 Power of Attorney authorizing the signatory of the Tender to commit the Tenderer in
accordance with the Tender requirements. Proof of authorization shall be furnished in the
form of power of attorney which hall accompany the tender if the signatory to the tender is
not a director of the company (provide name and attach proof of citizenship of the signatory
to the tender).

3.1.16 Record of unsatisfactory or default in performance obligations in any contract shall be
considered. This shall include any Tenderer with unresolved case (s) in its performance
obligations for more than two (2) months in any contract.

3.1.17 Notwithstanding the above, considering any outstanding orders where applicable and the
production capacity indicated by the Tenderer.
Tenders will proceed to the Technical Stage only if they qualify in compliance with Part 1
above, Preliminary Evaluation.

3.2 Part II (A)- Technical Evaluation Criteria —These are mandatory requirements
In determining qualification requirements, KPLC shall apply the following among other
criteria as listed under bidders’ qualification criteria:

(a) Technical document submission requirement
3.2.1 Confirmation of the following technical information against tender requirements and
Specifications: -
3.2.2 for goods manufactured outside Kenya, applicable recent and valid ISO 9001:2015 certification
3.2.3 for goods manufactured in Kenya - Valid KEBS Mark of Quality Certificate or KEBS
Standardization Mark Certificate.
3.2.4 Submission of type test certificates and their Reports from the accredited testing laboratory
3.2.5 Submission of accreditation certificate for the testing laboratory to ISO/ IEC 17025
3.2.6 Submission of Works implementation schedule in Gantt chart
3.2.7 Submission of Works methodology/statement, Quality management plan and ESHS plan
3.2.8 Submission of Qualification details of key project implementation team
3.2.9 Manufacturer’s Authorization form duly filled signed and stamped.

3.2.10 Checking and confirmation of the following documents as required in Vol. II of bidding document

1. Catalogues and Manufacturer’s drawings

il. Schedule of Guaranteed Technical Particulars for major items duly filled, signed and tamped.
1il. Bidder’s performance qualification and supporting documents.
iv. Manufacturer’s experience, and sales records with supporting document

3.2.11 Confirming that the audited financial Statements are for the last seven (7) years. The latest
audited financial statements must be those that are reported within twelve (12) calendar

40



months of the date of the tender document. The statement must be stamped and signed. The
auditors must be valid ICPAK registered practitioner.

NB: Bidders must clearly indicate the Auditor’s ICPAK practicing License registration number in the
audited financial statement report)

b) History of non-performing contracts:

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that Non-performance
of a contract did not occur because of the default of the Tenderer, or the member of a JV in the last five
(5) years. The required information shall be furnished in the appropriate form.

¢) Pending Litigation

Financial position and prospective long-term profitability of the Single Tenderer, and in the case the
Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established with
respect to Financial Capability under Paragraph (a) above if all pending litigation will be resolved
against the Tenderer. Tenderer shall provide information on pending litigations in the appropriate form.

d) Litigation History
There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last
Five (5) years. All parties to the contract shall furnish the information in the appropriate form about any
litigation or arbitration resulting from contracts completed or ongoing under its execution over the years
specified. A consistent history of awards against the Tenderer or any member of a JV may result in
rejection of the tender.

Tenderers/Bidders will proceed to the next detailed technical evaluation stage if they qualify in
compliance with Parts II (4) above.

3.3 Part II (B) — Detailed Technical Evaluation under clause 18.1 of the ITT.
3.3.1 The detailed technical evaluation shall be carried out to ensure the bid and the tenderer meets
particular technical requirements for the works and materials supplies as follows: -

3.3.2 Schedule of mandatory Guaranteed Technical Particulars (GTP) shall be evaluated against tender
specifications to confirm compliance of the materials to the technical specifications, and evaluation
of any deviations and exceptions declared by the Tenderer.

3.3.3 Type test certificates and their reports from the testing laboratory for full compliance with materials
technical Specifications (relevant to the major equipment and materials for this tender).

3.3.4 Detailed evaluation of the following documents as required in the tender document:

a) Bidder’s Work experience and performance qualification with supporting documents (reference
letters)

b) Manufacturer’s experience, and sales records with supporting document

¢) Works implementation schedule to meet project timelines.

d) Works methodology/statement to meets the Work specifications

e) Qualification details of contractor’s key project implementation team

f) Proposed design drawings, manufacturer’s catalogue and brochures

3.3.5 Requirement for detailed assessment of adequacy of technical Proposals, personnel and
performance qualifications.

The assessment of the Technical Proposals submitted by a Bidder shall comprise

a) Bidder’s technical capacity to mobilize key equipment and personnel to carry out the works
b) Construction methodology

¢) Construction schedule

d) Contractor Performance qualification

e) Sufficiently detailed supply sources to meet works requirement
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3.3.5.1 Key Personnel

The Bidder shall provide detailed CV (work experience) and Academic certificates of the proposed
personnel in the format specified in forms PER — 1 and PER - 2

Minimum Academic In Similar
. . Total Work
... Qualification . Works
NO. | Position Experience .
(years) Experience
y (years)
1 Project Manager BSc in Electrical Engineering or 10 7
equivalent
2 | Design Engineer-Electrical BSc Electrical Engineering or 7 4
equivalent
3 Design Engineer- Civil and BSc in Civil Engineering or 7 4
structural equivalent
4 | Commissioning Engineer BSc in Electrical Engineering or 7 4
equivalent
5 Construction Engineer- BSc in Electrical Engineering or 7 4
Electrical equivalent
6 | Construction Engineer- Civil BSc in Civil Engineering or 7 4
and structural equivalent
7 Safety, environmental and Degree/Diploma in Safety and 7 4
social specialist Environmental or equivalent

Note: 1. For this tender, the bidder shall not be allowed to change more than (2) two key personnel within 12
months after contract signature, and the change shall be only allowed under unavoidable justified

circumstances.

personnel

this tender, and shall result to rejection of the bid.

3.3.5.2 Main equipment

The Tenderer shall demonstrate can obtain (purchase, lease or rent) the Key equipment listed

hereafter for Project implementation in the format specified in Form EQU:

. Contract signing is subject to confirmation and availability of at least five (5) of evaluated key

. Key personnel committed in other ongoing project in energy sector shall not be eligible in

Minimum
No. | Equipment Type and Characteristics Number
required

1 Calibrated Testing equipment for primary and secondary substation | One each
equipment: Live line tester, insulation resistance equipment, Primary and
secondary (Voltage/current) injection sets, (Current injection set
500Amps), Earth resistance measuring equipment, Portable earthing
conductors, Fiber stringing and splicing, testing and termination kits

2 Oil Filtration machine One

3 Excavation and compaction machines One each

4 | Hiab (Lifting equipment -5 tons)/Crane fitted on a truck, compactors, One each
compressors, water boozers, tippers, Standby Generator etc.

5 | Line construction tools- Hydraulic crimpers and Cutters, Cable drum | One each
rollers, Ladders, wire tensioners and puller, Climbing irons, Electro-
mechanical tool box

6 | Relay testing Set/Kit One each
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Subcontractors

The general experience and financial resources of the sub-contractors shall not be added to those of
the tenderer for purposes of qualification. For the scope of works to be subcontracted, the
subcontractor qualifications submitted for evaluation and approval after contract signature.
However, in any case they shall have at least NCA 1 and EPRA Al

(a) Proposed Subcontractors for Key Activities/Sub-Activities

Sections of the
Works

Value of
Subcontract

Subcontractor
(name and address)

Experience in similar work

Note: Bidders shall submit an undertaking from each proposed subcontractor to confirm that
they have read, understand and will comply with contract requirement.

3.3.5.3 Qualification for the Manufacturers and Main Contractor

I;c:,:.n Description of Item Minimum Criteria to be met Support document

1 Supplier for Major For equipment supplied/manufactured Manufactures sales record
materials outside the employer’s country, list, purchase orders/ four

1) Manufacturer must have been (4) Customer references and
manufacturing the materials for at least 7 | recommendations letters.
years

Equipment must have been in service for at

least 5 years outside the country of

origin/manufacture.

2 Substation Must have completed construction and Signed contracts,
Installation/Construction | commissioned works of at least 2 Substation | completion certificates, and
main contractor and associated Line Projects of similar size | at least two (2) Customer

and above of the same complexity. references and

recommendations letters.

3 Civil works Main Must have completed civil works of at least | Signed contracts,
contractor 2 substation and associated Lines Projects of | completion certificates, and

similar size and above of the same at least two (2) customer

complexity. references and
recommendations letters.

4 Lines construction Main | Must have completed construction and Signed contracts,
contractor commissioned works of at least 30 km MV | completion certificates, and

lines Projects of similar size and above of at least two (2) customer

the same complexity. references and
recommendations letters.
Testing and Must have completed testing and Signed contracts,
commissioning Main commissioning of at least 2 substations and | completion certificates, and
5 contractor Lines Projects of similar size and above of | at least two (2) customer

the same complexity.

references and
recommendations letters.

3.3.5.4 Completeness of following technical proposals shall be evaluated as required in clause 3.3.5 of

detailed technical evaluation: -
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(a) General requirements- Site Organization and Method Statement for key project milestones
e  Completeness of construction/Work Schedule in Gantt chart
o Implementation methodology of worksite Environmental, Social, Health and Safety (ESHS)
e Contractor Performance Qualification as specified in forms HCON, EXP 4.1, EXP 4.2, FIN- 3.1,
32,33and 3.4

(b) Site Organization and Method Statement requirements
The Tenderer shall set out details of the Site Organization and Method Statement for the Works to
demonstrate how shall meet the Employer’s objective and requirements. As a minimum, the method
Statement shall address following issues.

e  Details of the arrangements and methods which the tenderer proposes to implement for the
construction of the Works, in sufficient detail to demonstrate their adequacy to achieve the
requirements of the Contract including completion within the Time for Completion stated in the
Special Conditions of Contract;

e OQutline of the arrangements of the tenderer to manage coordination of Site access.

e Comments on the geotechnical and subsurface aspects of the Works including materials, material
sources and any constraints;

e  Comments on logistics and traffic management issues

e OQutline of the arrangements and organization of the tenderer to ensure compliance with the Works
Requirements and local authority regulations;

e  OQutline of the arrangements of the tenderer to carry out testing upon completion as specified in the
Works Requirements;

(¢) Construction/Works Schedule requirements
The proposed work Program and Schedule shall address the following issues:

e Details of the proposed schedule for obtaining permits that may be necessary in order to commence the
Works, including the preparation of required studies, supporting information, and applications;

e Details of the proposed timeline for carrying out the Works within the Time for Completion, in form of
a Gantt chart showing notably the critical path.

e Details of the proposed timeline for the testing, commissioning and handing over of the completed
Works/facility;

3.3.5.5 Performance Qualification Criteria

Bidders shall provide documentary evidence as prove that they meet following performance
qualification:

Performance qualification Compliance Requirements Documentation
Criterion Requirement Single | Joint Venture (existing or Submission
Entity | intended) Requirements
All Parties Each One
Combined Memb | Member
er
3.3.5.5.1(a) Historical Contract Non-Performance
1 History of Termination of a contract Must Must meet Must N/A Documentary
Non- did not occur as a result of | meet requirements | meet evidence
Performing | contractor’s default in the require require termination was
Contracts Past three (5) years. ment ment not result of
contractor’s
default
ii Suspension | Not under suspension based | Must Must meet Must | N/A Documentary
Based on on execution of meet requirement | meet evidence
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Performance qualification Compliance Requirements Documentation
Criterion Requirement Single | Joint Venture (existing or Submission
Entity | intended) Requirements
All Parties Each One
Combined Memb | Member
er
Execution Performance bond require require
of Bid declaration pursuant to ITT | ment ment
Securing
Declaration
by the
Employer
i Pending Unresolved Pending Must Must meet Must | N/A Documentary
Litigation litigations involving KPLC | meet requirement | meet evidence
and the Bidder shall not be | require require
as a result of contractor’s ment ment
default in the Past three (3)
years.
3.3.5.5 .1(b) Construction Experience
i General Experience in EPC Must Must meet N/A N/A Documentary
Construction | construction contracts in meet requirement evidence of
Experience | the role of prime contractor, | require signed contract
JV member, or Sub ment letters and
contractor customer
references/reco
mmendations
ii Specific (1) A minimum number of | Must Must meet N/A N/A Signed Contract
Construction | similar contracts specified | meet requirement letters with
Experience | below that have been require contract value
on EPC satisfactorily and ment amount, and
Contract substantially completed as a reference/recom
Implementat | prime contractor, Joint mendations
ion Venture member, or Sub-
contractor between 1st
January 2016 and
November, 2026:
Lot | No.of | Minimu
Contra | m value
cts (Ksh)
1 1 760M
or
2 380M
2 1 950M
or
475M
3 1 630M
or
2 | 315M
iii For the above and any other | Must Must meet N/A N/A Signed Contract
contracts completed and meet requirements letters,

under implementation as

Completion
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Performance qualification Compliance Requirements Documentation
Criterion Requirement Single | Joint Venture (existing or Submission
Entity | intended) Requirements
All Parties Each One
Combined Memb | Member
er
prime contractor, joint requirem /Handover
venture member, or Sub- ents certificates and
contractor from 1% January Customer
2016 to November 2026 recommendations

minimum construction
experience in following key
activities successfully
completed in any three (3)
years

For Award of:

Lot:1 (Rongai 132/33 kV
S/stn)

Contractor must have
successfully completed
construction of 1 Nos. 23
MVA 132/33kVor 2
Nos. 23 MVA 66/33/11 kV
(or above) substation with
Switchgear building,
Protection and Control and
at least 30 km of
33/11(MV) kV Lines

Lot:2 (Kathwana 132/33
kV S/stn)

Contractor must have
successfully completed
construction 1 Nos. 23
MVA 132/33kV or 2
Nos. 23 MVA 66/33/11 kV
(or above) substation with
Switchgear building,
Protection and Control and
at least 30 km of
33/11(MV) kV Lines and at
least 10 km of 132 kV
Lines

Lot:3 (Kiserian 66/11 kV
S/stn)

Contractor must have
successfully completed
construction of 1NOs. 23 MVA
66/33/11kV (or above)
substation with Switchgear
building, Indoor 11kV
switchgear board, Protection
and Control and at least 15 km
of 66 kV, 40 km of 33/11kV
Lines and 1.0 km of
underground Power cables
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Tenderers will proceed to the next evaluation stage (financial) if they pass Parts (ITB) above.

3.4 PartIII - (A) Financial Examination Criteria

Evaluation of the following financial information against tender requirements and Specifications.

3.4.1 This will include the following: -

a. Confirmation of and considering schedule of rates and prices and/or priced Bill of Quantities
duly completed, signed and stamped and is in original KPLC format and not mutilated or
typewritten.

b. Checking that the tenderer has quoted prices based on Delivery Duty paid (DDP) terms.

c. (Considering information submitted in the Confidential Business Questionnaire against
other information in the bid including -

1) Declared maximum value of business

i1) Shareholding and citizenship for preferences where applicable.

d. Conducting a financial comparison based on the analysis of the Bidder’s priced quantity.
e. Confirming that the bidder has quoted in the correct currencies.

f. Confirmation that there are no arithmetical errors

3.4.2 Confirming the following: -

a) Provision of documentary evidence of liquid assets and/or credit facilities, net of other contractual

commitments and exclusive of any advance if applicable under this contract, in the format specified
in form FIN-3.1

B) Financial detailed Examination Criteria
3.4.3 In addition to the financial requirement in clauses above the following financial performance qualification
shall be included in the detailed evaluation:

Financial Performance Qualification Compliance Requirements Documen
tation
Criterion Requirement Single | Joint Venture (existing or Submission
Entity | intended) Requirem
ents
All Parties | Each One
Combined | Member | Member
(a) Financial capability and Performance
Financial ii | The Bidder shall demonstrate that it | Must N/A N/A Must meet | Document
Capabilities has access to, or has available, meet requirement | ary
liquid assets, unencumbered real re‘:““em evidence
n

assets, lines of credit, and other
financial means (independent of
any contractual advance payment)
sufficient to meet the construction
Cash flow requirements estimated
in KES as.

Lot | Cash Flow
(KES)

1 135M

2 187 M

3 112 M
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Financial Performance Qualification

Compliance Requirements

Documen
tation

Criterion

Requirement

Single
Entity

intended)

Joint Venture (existing or

Submission
Requirem
ents

All Parties
Combined

Each
Member

One
Member

Bidder shall also demonstrate, to the
satisfaction of the Employer, that has
adequate sources of finance to meet the
cash flow requirements on works
currently in progress and for future
contract commitments

Must
meet
requirem
ent

Must meet
requirement

N/A

N/A

Document

ary
evidence

ii

Audited financial statements for the
last Seven (7) years shall be
submitted and must demonstrate
the current soundness of the
Bidder’s financial position. The
Bidder's financial position will be
deemed sound if at least three (3)
of the following four (4) criteria are
met:

a) Average earnings before
interest, taxes, depreciation, and
amortization (EBITDA) for the last
three (3) years > 0;

b) Total equity (net worth) for the
last three (3) years > 0;

c) Average liquidity ratio for the
last three (3) years > 1

((Current assets) / (Current
liabilities) > 1);

d) Average indebtedness ratio for
the last three (3) years < 6

((Total financial liabilities) /
(EBITDA) < 6).

Must
meet
requirem
ent

N/A

Must meet
requirement

Audited
financial
statements

Minimum v

Annual
Constructi

on

Turnover

Minimum Average Annual
Construction Turnover in KES,

LOT | Annual Average
construction Turnover
Ksh)

1 540 M

2 750 M

3 450 M
for the last 7 years i.e. January 2019 to
November, 2026 calculated as total
Certified Annual Payments received for
contracts in progress and/or completed
contracts.

Must
meet
requirem
ent

Must meet
requirement

Must
meet
[twenty-
five] per
cent [25]
% of the
requirem
ent

Must meet
[forty] per
cent [40] %
of the
requirement

Documenta

ry
evidence

*NOTES: -

1. Total tender value means the tenderer’s total bid price inclusive of Value Added Tax (V.A.T) for the works and
all duties on materials.

2. The award shall be to the technically responsive bidder with the lowest evaluated price.
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SECTION IV -TENDERING FORMS
3.5 PERFOMANCE QUALIFICATION FORMS

1. FORM EQU: PROPOSED KEY EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate
Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by the
Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location

Details of current commitments

Source Indicate source of the equipment
O Owned O Rented O Leased O Specially manufactured

Omit the following information for equipment owned by the Tenderer.

Owner Name of owner

Address of owner

Telephone Contact name and title
Fax Telex

Agreements | Details of rental / lease / manufacture agreements specific to the project
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. FORM PER -1: PROPOSED KEY PERSONNEL
Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER1
below for each candidate. (Academic and Professional certificates required to support personnel qualifications)

Title of position: Contractor’s representative

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position)

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart)

Title of position: [

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position)

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart)

Title of position: [

/

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position)

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart)

Title of position: /

/

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart)

Title of position: /insert title]

Name of candidate

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged)

Time commitment
for this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]
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3. FORM PER - 2: RESUME OF PROPOSED KEY PERSONNEL

Resume and Declaration - Contractor's Representative and Key Personnel.
Summarize professional experience over the last 10 years in reverse chronological order. Indicate particular

technical and managerial experience relevant to the project.

Name of Tenderer

Position []: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing skills]
Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial
experience relevant to the project.

Duration of

Project Role . Relevant experience
involvement
[main [role and
project responsibilities on the | [time in role] | [describe the experience relevant to this position]
details]  |project]
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Declaration

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as
applicable], certify that to the best of my knowledge and belief, the information contained in this
Form PER-2 correctly describes myself, my qualifications and my experience.

I confirm that I am available as certified in the following table and throughout the expected time
schedule for this position as provided in the Tender:

Commitment

Details

Commitment to duration of contract:

[insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available to work
on this contract]

Time commitment:

[insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available to work
on this contract]

I understand that any misrepresentation or omission in this Form
may: a) be taken into consideration during Tender evaluation;

b) result in my disqualification from participating in the Tender;
¢) result in my dismissal from the contract.

Name of Contractor's Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Counter signature of authorized representative of the Tenderer:

Signature:

Date: (day month year):

52




4. BIDDER’S QUALIFICATION FORMS
To establish its qualifications to perform the contract in accordance with Section III, Evaluation and
Qualification Criteria the Tenderer shall provide the information requested in the corresponding Information

Sheets included hereunder.

4.1 FORM ELI-1: TENDERER INFORMATION FORM

Date:

ITT No. and title:

Tenderer's name

In case of Joint Venture (JV), name of each member:
Tenderer's actual or intended country of registration: [indicate
country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITT 3.6
O In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 [J

In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents
establishing:

. Legal and financial autonomy
. Operation under commercial law
. Establishing that the Tenderer is not under the supervision of Kenya Power

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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4.2 FORM ELI -2

Tenderer's JV Information Form (to be completed for each member of Tenderer’s JV)
Date:

ITT No. and title:

Tenderer’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or
registration documents of the legal entity named above, in accordance with ITT 3.6.
O In case of a state-owned enterprise or institution, documents establishing legal and financial

autonomy, operation in accordance with commercial law, and that they are not under the supervision of
Kenya Power , in accordance with ITT 3.8.

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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4.3 FORM HCON: Historical Contract Non-Performance, Pending Litigation
and Litigation History

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

Non-Performed Contracts in accordance with Section II, Evaluation and Qualification Criteria

O Contract non-performance did not occur since 1% January [insert year] specified in Section II, Evaluation
and Qualification Criteria, Sub-Factor 2.1.

O Contract(s) not performed since 1% January /insert year] specified in Section II, Evaluation and
Qualification Criteria, requirement 2.1

Year Non- performedContract Total Contract Amount
portion of Identification (current value, currency,
contract exchange rate and Kenya

Shilling equivalent)

[insert  |[insert amount |Contract Identification: [indicate complete contract [insert amount]

year] and percentage] name/ number, and any other identification]
Client (Procuring Entity) : [insert full name]
Address of Procuring Entity: [insert street/city/country]
Reason(s) for nonperformance: /[indicate main
reason(s)]

Pending Litigation, in accordance with Section II, Evaluation and Qualification Criteria

O No pending litigation in accordance with Section II, Evaluation and Qualification Criteria, Sub-Factor 2.3.
O Pending litigation in accordance with Section II, Evaluation and Qualification Criteria, Sub-Factor 2.3 as
indicated below.

Year of Amount in dispute Contract Identification Total Contract

dispute (currency) Amount (currency),
Kenya Shilling

Equivalent (exchange rate)

Contract
Identification:

Procuring Entity:
Address of Procuring Entity:

Matter in dispute:

Party who initiated the dispute:

Status of dispute:

55



Contract Identification:
Procuring Entity:

Address of Procuring Entity:
Matter in dispute:

Party who initiated the dispute:

Status of dispute:

Litigation History in accordance with Section II, Evaluation and Qualification Criteria

O No Litigation History in accordance with Section II, Evaluation and Qualification Criteria, Sub-Factor 2.4.
O Litigation History in accordance with Section II, Evaluation and Qualification Criteria, Sub-Factor 2.4 as
indicated below.

Year of Outcome as Contract Identification Total Contract
award percentage of Amount (currency),
Net Worth Kenya Shilling
Equivalent
(exchange rate)
[insert [insert percentage] | Contract Identification: [indicate complete [insert amount]
year]

contract name, number, and any other
identification]

Procuring Entity: [insert full name]
Address of Procuring Entity: [insert
street/city/country]

Matter in dispute: [indicate main issues in
dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor’]
Reason(s) for Litigation and award decision

[indicate main reason(s)]
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4.4 FORM FIN- 3.1: Financial Situation and Performance

Tenderer’s Name:
Date:

JV Member’s
Name

ITT No. and title:

4.4.1. Financial Data

Type of Financial information Historic information for previous years,
in
(currency) (amount in currency, currency, exchange rate*, USD equivalent)

Year 1 'Year 2 Year 3 Year 4 Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activities

*Refer to ITT 15 for the exchange rate
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4.4.2 Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future
contract commitments.

Source of finance Amount (Kenya Shilling equivalent)

No.

1

4.4.3 Financial documents

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section
II1, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

(a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity
(such as parent company or group member).

(b) be independently audited or certified in accordance with local legislation.
(©) be complete, including all notes to the financial statements.
(d) correspond to accounting periods already completed and audited.

Attached are copies of financial statements' for the years required above; and complying
with the requirements

Lie the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for
this should be justified.
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4.5 FORM FIN - 3.2: Average Annual Construction Turnover

Tenderer’s Name:

Date:

JV Member’s Name
ITT No. and title:

Annual turnover data (construction only)

Year

Amount Currency

Exchange rate

Kenya Shilling equivalent

year]

[indicate [insert amount and indicate

currency]

Average
Annual
Construction
Turnover *

See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.

59




4.6 FORM FIN - 3.3: Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cash flow demands of the
subject contract or contracts as specified in Section 111, Evaluation and Qualification Criteria

Financial Resources

No Source of financing Amount (Kenya Shilling
) equivalent)

1

2

3

60



4.7 FORM FIN/CCC - 3.4: Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on all contracts
that have been awarded, or for which a letter of intent or acceptance has been received, or for contracts
approaching completion, but for which an unqualified, full completion certificate has yet to be issued.

I/We hereby certify that the information provided above is true and complete. [/We understand that any false
declaration may lead to disqualification, or other remedies available under applicable procurement laws and

regulations.
Current Contract Commitments
Name of Procuring Value of Outstanding | Overall Commencem | Estimat | Average
Contract/Des| Entity’s Work completion ent Date ed Monthly
NO cription Contact [Current Kenya in Percentage Date Invoicing Over
Address, Tel. | Shilling (%) Last Six Months
/Month Equivalent] [Kenya Shilling
/month)]
1
2
3
4
5
6
Bidder's Name:
Tender No.:
Date:
Company Seal/Stamp
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4.8 FORM EXP 4.1: General Construction Experience

Tenderer’s Name: Date
JV Member’s Name
ITT No. and title:

of pages

Page

Starting Ending
Year
Year

Contract Identification

Role of Tenderer

Contract name:

Brief Description of the Works performed by the
Tenderer:

Amount of contract:

Kenya Power :
Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

/Amount of contract:

Kenya Power :
Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

Amount of contract:

Kenya Power :
Address:
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4.9 FORM EXP - 4.2(a): Specific Construction and Contract Management Experience

Tenderer’s Name:

Date:
JV Member’s Name

ITT No. and title:

Similar Contract No. Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in Management Sub-
Contractor 1 JV Contractor contractor

O O O
Total Contract Amount Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:

Address:
Telephone/fax number E-mail:
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4.10 FORM EXP - 4.2 (a) (cont.): Specific Construction and Contract Management Experience

Similar Contract No. Information

Description of the similarity in accordance with
Sub-Factor 4.2(a) of Section III:

1. Amount

2. Physical size of required works items
3. Complexity

4. Methods/Technology

S. Construction rate for key activities

6. Other Characteristics
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4.11 FORM EXP 4.2 (b): Construction Experience in Key Activities

Tenderer's Name:
Date:
Tenderer's JV Member Name:

Sub-contractor's Name? (as per ITT 34):

ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34
and Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2.

1. Key Activity No One:

Information
Contract Identification
Award date
Completion date
Role in Contract Prime Member in Management Sub-
Contractor JV Contractor contractor
O O O O

Total Contract Amount

Kenya Shilling

Quantity (Volume, number or rate of production, [Total quantity in  [Percentage participation |Actual

as applicable) performed under the contract per  the contract (i) (i1) Quantity

year or part of the year Performed
(1) x (ii)

Year 1

Year 2

Year 3

Year 4

Procuring Entity’s Name:

Address:
Telephone/fax number E-mail:

Information

Description of the key activities in accordance with
Sub-Factor 4.2(b) of Section III:

1. Activity No. Two

2. Activity No. Three
3. Activity No. Four

21 applicable
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OTHER TENDER FORMS

5. FORM OF TENDER
INSTRUCTIONS TO TENDERERS

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing
the Tenderer's complete name and business address.

ii)  All italicized text is to help Tenderer in preparing this form.

iii)  Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER
DETERMINATION and the SELF DECLARATION OF THE TENDERER attached to this

Form of Tender.
iv)  The Form of Tender shall include the following Forms duly completed and signed by the
Tenderer.

» Tenderer's Eligibility- Confidential Business Questionnaire
¢ Certificate of Independent Tender Determination

o Self-Declaration of the Tenderer

Date of this Tender submission: ..............................[insert date (as day, month and
year) of Tender submission]

Request for Tender NoO.t...cocveiiiiiiiiiiiiiiiiiiiiiiiiiiiiiirecieiieenesneenees [insert identification)

oooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

Alternative No.: [insert identification No if this is a Tender for an alternative]

0 R [insert complete Kenya Power ]
Dear Sirs,

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the
execution of the above-named Works, we, the undersigned offer to construct and complete the
Works and remedy any defects therein for the sum of Kenya Shillings [/Amount in figures]

Kenya Shillings [amount in words]

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency)
[figures] [words]

The percentage or amount quoted above does not include provisional sums, and only allows not more
than two foreign currencies.

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after
the receipt of the Project Manager's notice to commence, and to complete the whole of the Works
comprised in the Contract within the time stated in the Special Conditions of Contract.

3. We agree to adhere by this tender until /Insert date/, and it shall remain binding upon us and may be
accepted at any time before that date.
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Unless and until a formal Agreement is prepared and executed this tender together with your written
acceptance thereof, shall constitute a binding Contract between us. We further understand that you are
not bound to accept the lowest or any tender you may receive.

5. We, the undersigned, further declare that:

1) No reservations: We have examined and have no reservations to the tender document, including
Addenda issued in accordance with ITT 28;

i) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with
ITT 3 and 4;

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by Kenya Power
based on execution of a Tender-Securing or Proposal-Securing Declaration in Kenya
Power 's Country in accordance with ITT 19.8; iv) Conformity: We offer to execute in conformity
with the tendering documents and in accordance with the implementation and completion specified
in the construction schedule, the following Works: /insert a brief description of the Works];

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert
one of the options below as appropriate]

vi) Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and figures,
indicating the various amounts and the respective currencies|; Or

Option 2, in case of multiple lots:

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various
amounts and the respective currencies]; and

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating
the various amounts and the respective currencies|;

vii)  Discounts: The discounts offered and the methodology for their application are:

viii) The discounts offered are: [Specify in detail each discount offered.] ix) The exact method of
calculations to determine the net price after application of discounts is shown below: [Specify in
detail the method that shall be used to apply the discounts];

x) Iender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended,
if applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as
amended, if applicable), and it shall remain binding upon us and may be accepted at any time before
the expiration of that period;

xi) Performance Security: 1f our Tender is accepted, we commit to obtain a Performance Security in
accordance with the Tendering document; xii) One Tender Per Tender: We are not submitting any
other Tender(s) as an individual Tender, and we are not participating in any other Tender(s) as a
Joint Venture member or as a subcontractor, and meet the requirements of ITT 3.4, other than
alternative Tenders submitted in accordance with ITT 13.3;

xiil) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Project Manager,
manufacturers, or service providers for any part of the contract, are not subject to, and not controlled
by any entity or individual that is subject to, a temporary suspension or a debarment imposed by the
Public Procurement Regulatory Authority or any other entity of the Government of Kenya, or any
international organization.

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are
not a state-owned enterprise or institution] / [ We are a state-owned enterprise or institution but meet
the requirements of ITT 3.8];

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or
fees with respect to the tender process or execution of the Contract: [insert complete name of each
Recipient, its full address, the reason for which each commission or gratuity was paid and the
amount and currency of each such commission or gratuity].
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Name of Address Reason Amount
Recipient

(If none has been paid or is to be paid, indicate “none.”)

xvi)  Binding Contract: We understand that this Tender, together with your written acceptance thereof
included in your Letter of Acceptance, shall constitute a binding contract between us,
until a formal contract is prepared and executed;

xvii)  Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost
Tender, the Most Advantageous Tender or any other Tender that you may receive;

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting
for us or on our behalf engages in any type of Fraud and Corruption;

xix)  Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and
made with the intention of accepting the contract if awarded. To this effect we have signed the

“Certificate of Independent Tender Determination” attached below.

XX) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and
Asset Disposal, copy available from (specify website) during the procurement
process and the execution of any resulting contract.

xxi)  We, the Tenderer, have completed fully and signed the following Forms as part of our Tender:

a) Tenderer's Eligibility; Confidential Business Questionnaire — to establish we are not in any conflict
to interest.

b)  Certificate of Independent Tender Determination — to declare that we completed the tender without
colluding with other tenderers.

c) Self-Declaration of the Tenderer — to declare that we will, if awarded a contract, not engage in any
form of fraud and corruption.

d)  Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement
and Asset Disposal

Further, we confirm that we have read and understood the full content and scope of fraud and corruption

as informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender.

Name of the Tenderer: ......ccceevveiniinieeenienreneoniensensons *[insert complete name of person

signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer:

.................................................. **[insert complete name of person duly authorized to sign the

Tender]

Title of the person signing the Tender: ...................... e, [insert

complete title of the person signing the Tender|

Signature of the person named above: .............................L [insert
signature of person whose name and capacity are shown above]
.................................... Date signed

[insert date of signing] day of [insert month], [insert year]
Date signed day of ,

Notes
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer

** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with
the Tender.
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6. TENDERER’S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE

Instruction to Tenderer

Tender is instructed to complete the particulars required in this Form, one form for each entity if
Tender is a JV. Tenderer is further reminded that it is an offence to give false information on this

Form.
(a) Tenderer's details
ITEM DESCRIPTION
1 | Name of Tender
2 | Reference Number of the Tender
3 | Date and Time of Tender Opening
4 | Name of the Tenderer
5 | Full Address and Contact Details of the Tenderer. 1. Country
2. City
3. Location
4. Building
5. Floor
6. Postal Address
7. Name and email of contact person.
6 | Current Trade License Registration Number and Expiring date
7 | Name, country and full address (postal and physical addresses,
email, and telephone number) of Registering JV/Agency
8 | Description of Nature of Business
9 | Maximum value of business which the Tenderer handles.
10 | State if Tenders Company is listed in stock exchange, give

name and full address (postal and physical addresses, email,
and telephone number) of state which stock exchange

General and Specific Details

b) Sole Proprietor, provide the following details.

Name in full Age
Nationality Country of Origin
Citizenship

¢) Partnership, provide the following details.

Names of Partners Nationality Citizenship

% Shares owned

d) Registered Company, provide the following details.
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i) Private or public Company

ii) State the nominal and issued capital of the Company

iii) Nominal Kenya Shillings

(EQUIVAIENL)....oviiiiiciiiiicie ettt Issued Kenya Shillings
(EQUIVALENL)....coiiieiieciieeie ettt s
v) Give details of Directors as follows.
Names of Director Nationality Citizenship % Shares owned
1
2
3

(e) Disclosure of Interest- Interest of the firm in KPLC.

1) Are there any person/persons in ............... ......... (Kenya Power) who has/have an interest
or relationship in this firm? Yes/No................ocooeiait.

If yes, provide details as follows.

Names of Person Designation in Kenya Power Interest or Relationship with Tenderer

ii) Conflict of interest disclosure

Type of Conflict Disclosure If YES provide details of the
YES OR NO | relationship with Tenderer

1 | Tenderer is directly or indirectly controls, is controlled by
or is under common control with another tenderer.

2 | Tenderer receives or has received any direct or indirect
subsidy from another tenderer.

3 | Tenderer has the same legal representative as another
tenderer

4 | Tender has a relationship with another tenderer, directly or
through common third parties, that puts it in a position to
influence the tender of another tenderer, or influence the
decisions of Kenya Power regarding this tendering process.

5 | Any of the Tenderer’s affiliates participated as a consultant
in the preparation of the design or technical specifications
of the works that are the subject of the tender.

6 | Tenderer would be providing goods, works, non-consulting
services or consulting services during implementation of the
contract specified in this Tender Document.

7 | Tenderer has a close business or family relationship with a
professional staff of Kenya Power who are directly or
indirectly involved in the preparation of the Tender
document or specifications of the Contract, and/or the
Tender evaluation process of such contract.
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8 Tenderer has a close business or family relationship with a
professional staff of Kenya Power who would be

involved in the implementation or supervision of the such
Contract.

9 Has the conflict stemming from such relationship stated in
item 7 and 8 above been resolved in a manner acceptable
to Kenya Power throughout the tendering process and
execution of the Contract.

f) Certification
On behalf of the Tenderer, I certify that the information given above is complete, current and
accurate as at the date of submission.

Full Name

Title or Designation

(Signature) (Date)
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7. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the

[Kenya Power] for:

[Name and number

of tender] in response to the request for tenders made by: [Name of Tenderer] do hereby make the following
statements that I certify to be true and complete in every respect:

I certify, on behalf of [Name of Tenderer] that:

1. I have read and I understand the contents of this Certificate;

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in
every respect;

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the
Tender on behalf of the Tenderer;

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include
any individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

a) has been requested to submit a Tender in response to this request for tenders;

b)  could potentially submit a tender in response to this request for tenders, based on their qualifications,
abilities or experience;

5. The Tenderer discloses that [check one of the following, as applicable:

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;

b)  the Tenderer has entered into consultations, communications, agreements or arrangements with one or more
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s),
complete details thereof, including the names of the competitors and the nature of, and reasons for, such
consultations, communications, agreements or arrangements;

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding: a) prices;

b) methods, factors or formulas used to calculate prices;

c) the intention or decision to submit, or not to submit, a tender; or

d)  the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuant to paragraph (5)(b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this
request for tenders relates, except as specifically authorized by the procuring authority or as specifically
disclosed pursuant to paragraph (5)(b) above;

8. the terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding of
the Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant
to paragraph (5)(b) above.

9. Name Title Date

[Name, title and signature of authorized agent of Tenderer and Date].
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8. SELF - DECLARATION FORMS FORM SD1 & SD2

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER OF THE PUBLIC
PROCUREMENT AND ASSET DISPOSAL ACT 2015; THE PERSON/TENDERER WILL NOT ENGAGE IN ANY
CORRUPT OR FRAUDULENT PRACTICE.

Date
To:
The Kenya Power &

Lighting Company Plc, P.O

Box 30099 — 00100,

Stima Plaza, Kolobot Road, Parklands,

Nairobi, KENYA.

Of P.O.BOX. oo being a
Resident of ..........coovviiiiii, in the Republic of do hereby make a statement as
follows: -

1. THAT I am the Chief  Executive/Managing Director/Principal Officer/Director

e ese e (ISEPE nAme of the Company) who is a Bidder in respect of Tender
NO. o
1 ) S PO (insert tender title/description) for

(insert name of KPLC) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or
fraudulent practice and has not been requested to pay any inducement to any member of the Board,
Management, Staff and/or employees and/or agents

(insert name of KPLC) which is KPLC.

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any
member of the Board, Management, Staff and/or employees and/or agents of... (name of KPLC).

4. That the aforesaid bidder is not insolvent, in receivership, bankrupt or in the process of being wound up and
is not the subject of legal proceedings relating to the foregoing.

5. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders
participating in the subject tender.

6. THAT the aforesaid Bidder, its directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

7. THAT the aforesaid bidder does not have any conflict of interest or pecuniary interest with any other tenderer
participating in this tender

8. THAT what is deponed to here in above is true to the best of my knowledge information and belief.
Yours sincerely

Name of Tenderer

Signature of duly authorised person signing the Tender

Name and Designation of duly authorised person signing the Tender

Stamp or Seal of Tenderer
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9. DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

Lo ceereeresesesi e e e e e e e eae a0 (peTSON) On behalf of (Name of the Business/
Company/Firm) ........c.ciiii i declare that I have read and fully
understood the contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code
of Ethics for persons participating in Public Procurement and Asset Disposal and my responsibilities under
the Code.

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public
Procurement and Asset Disposal.

Name of Authorized SIgNatory..........o.iiuieiiniiieeee et

PO 0NN, . oottt ————————— e aaraaaaaaaaas

Office address. ....ouvveiiiiii e
Telephone.......c.oovieiiiiieeie e e,

S 0 3 1 USSP
Name of the

FIrm/COmMPaNY . . . v ittt ettt ettt et et et e e tb e teestaessbesb e essbeasbabeenreenseenteetaenbaen s et
DAt e e e

(Company Seal/ Rubber Stamp where applicable)

Witness
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10.

1.

APPENDIX 1- FRAUD AND CORRUPTION
(Appendix 1 shall not be modified)

Purpose

2. The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and

procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect
to Public Procurement Processes and Contracts that are governed by the laws of Kenya.

Requirements

The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants,
Service providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved
and engaged in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics
during the procurement process, selection and contract execution of all contracts, and refrain from Fraud
and Corruption and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above.

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few
of the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior: -

1) aperson to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or
fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an
offence;

3) Without limiting the generality of the subsection (1) and (2), the person shall be: -

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or

b) if a contract has already been entered into with the person, the contract shall be voidable;

4) The voiding of a contract by Kenya Power under subsection (7) does not limit any legal remedy Kenya
Power may have;

5) An employee or agent of Kenya Power or a member of the Board or committee of Kenya Power
who has a conflict of interest with respect to a procurement: - a) shall not take part in the procurement
proceedings;

b) shall not, after a procurement contract has been entered into, take part in any decision relating to the
procurement or contract; and

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group of
bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the requirements
of this Act.

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited
under that subsection, but for that subsection, would have been within his or her duties shall disclose the
conflict of interest to Kenya Power ;

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a)
and the contract is awarded to the person or his relative or to another person in whom one of them had a
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public
entity shall be made good by the awarding officer. Etc.

In compliance with Kenya's laws, regulations and policies mentioned above, Kenya Power :

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows:

i)  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value
to influence improperly the actions of another party;

i1) “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or recklessly
misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;

iii) “collusive practice” is an arrangement between two or more parties designed to achieve an improper

purpose, including to influence improperly the actions of another party;
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iv) “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any

v)

b)

d)

party or the property of the party to influence improperly the actions of a party;
“obstructive practice” is:

deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or
making false statements to investigators in order to materially impede investigation by Public Procurement
Regulatory Authority (PPRA) or any other appropriate authority appointed by Government of Kenya into
allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or
intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation
or from pursuing the investigation; or

acts intended to materially impede the exercise of the PPRA's or the appointed authority's inspection and
audit rights provided for under paragraph 2.3 e. below.

Defines more specifically, in accordance with the above procurement Act provisions set forth for
fraudulent and collusive practices as follows:

"Fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal

process or the exercise of a contract to the detriment of Kenya Power or the tenderer or the contractor, and
includes collusive practices amongst tenderers prior to or after tender submission designed to establish
tender prices at artificial non-competitive levels and to deprive Kenya Power of the benefits of free and
open competition.

Rejects a proposal for award’® of a contract if PPRA determines that the firm or individual recommended
for award, any of its personnel, or its agents, or its sub-consultants, subcontractors, service providers,
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate
authority (ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and
Regulations;

Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i)
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate
authority appointed by Government of Kenya to inspect*all accounts, records and other documents relating
to the procurement process, selection and/or contract execution, and to have them audited by auditors
appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; and

Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document
declaring that they and all parties involved in the procurement process and contract execution have not
engaged/will not engage in any corrupt or fraudulent practices.

3 For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-
qualification, expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant,
nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or
amendment introducing a material modification to any existing contract.

Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the
Investigating Authority or persons appointed by Kenya Power to address specific matters related to investigations/audits, such as
evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes
but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as
relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed
relevant for the investigation/audit, and making copies thereof as relevant, interviewing staff and other relevant individuals, performing

physical inspections and site visits; and obtaining third party verification of information.
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11. FORM OF TENDER SECURITY- [Option 1-Demand Bank Guarantee]

Beneficiary: ..ocooeeieeiiereineeenesinioenionntseeiosasonesensoenronnsonns

Request for Tenders No: Date: -
TENDER GUARANTEE No.:
Guarantor:

1.  We have been informed that (here in after called "the Applicant") has
submitted or will submit to the Beneficiary its Tender (here in after called" the Tender") for the execution
of under Request for Tenders No._(“the ITT”).

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported
by a Tender guarantee.

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary
any sum or sums not exceeding in total an amount of () upon receipt by us of the
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself
or a separate signed document accompanying or identifying the demand, stating that either the Applicant:

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender
(“the Tender Validity Period”), or any extension thereto provided by the Applicant; or

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period
or any extension there to provide by the Applicant, (i) has failed to execute the contract agreement, or (ii)
has failed to furnish the Performance.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant
is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification
to the Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender
Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated
above or before that date.

[Signature]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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PART II - WORK REQUIREMENT AND PARTICULAR TECHNICAL
SPECIFICATIONS
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SECTION V - WORK REQUIREMENTS AND PARTICULAR TECHNICAL
SPECIFICATIONS

1. The successful bidder shall Design, Supply, Install, and Commission proposed primary substations
and associated lines as specified in Volume II of tender document—Work requirement and

Particular Technical Specifications.

2. Detailed scope of works, Bill of Quantities for the materials, materials Particular Technical
Specifications and Guaranteed technical specifications for LOTs (1, 2 and 3) are given in Volume IT
of the tender document.
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SECTION VI - PRICE SCHEDULES

A. General

1.

The Price is divided into separate Schedules as follows:

Schedule No. 1: Plant (including Mandatory Spare Parts) Supplied from Abroad

Schedule No. 2: Plant (including Mandatory Spare Parts) Supplied from within the Employer’s
Country

Schedule No. 3: Design Services

Schedule No. 4: Installation and Other Services

Schedule No. 5: Grand Summary

. The Schedules do not generally give a full description of the plant to be supplied, and the services

to be performed under each item. Bidders shall be deemed to have read the Employer’s works
requirements and other sections of the Bidding document and reviewed the drawings to ascertain
the full scope of the requirements included in each item prior to filling in the rates and prices.
The entered rates and prices shall be deemed to cover the full scope as aforesaid, including
overheads and profit.

If bidders are unclear or uncertain as to the scope of any item, they shall seek clarification in
accordance with ITT prior to submitting their bid.

Prices shall be filled in indelible ink, and any alterations necessary due to errors, etc., shall

be initialed by the Bidder.

As specified in the Bid Data Sheet and Special Conditions of Contract, prices shall be fixed for
the whole duration of the Contract. The prices for Substation works shall be on Lump sum
contract basis whereas for the lines works shall be on Admeasurement contract basis. Bid
prices shall be quoted in the manner indicated and, in the currencies, specified in the Instructions
to Tenderers.

Prices given in the Schedules against each item shall be for the scope covered by that item as
detailed in Volume II bidding document (Work’s Requirements and technical Specifications)
and elsewhere in the bidding Document.

Payments will be made to the Contractor in the currency or currencies indicated under each
respective item.

When requested by the Employer for the purposes of making payments or partial payments,
valuing variations or evaluating claims, or for such other purposes as the Employer may
reasonably require, the Contractor shall provide the employer with a breakdown of any composite
or lump sum items included in the price Schedules and Bill of quantities.

*Notes*
Bidder shall cost in schedule No.2 only the material NOT supplied under Schedule No.1
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LOT 1: RONGAI 2 X 23 MVA, 132/33 KV SUBSTATION AND ASSOCIATED LINES

Schedule 1: Plant and Mandatory Spares supplied from Abroad

Qty Unit Price |Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT | Excl VAT,
(USD) |(3)=(1*2
2 DDP

Substation Equipment/Materials
RNG-101 2 X 23 MVA, 132/33 kV transformers with Online Lot 2

Monitoring System and Condition Controlled Maintenance

[Free Breather
RNG-102 132kV Circuit Breaker for line- Single Pole Mechanism Pc 4
RNG-103 132kV Circuit Breaker substation— 3 Pole Ganged Pc 3

Mechanism
RNG-104 132kV Motorized Isolator Without E/SW Pc 14
RNG-105 132kV Motorized Isolator with E/SW Pc 4
RNG-106 132kV Current Transformer Pc 21
RNG-107 132kV Voltage Transformer Pc 18
RNG-108 132kV Bay and Double Bus bar Materials Lot 1
RNG-109 132kV Surge Arresters Pc 18
RNG-110 132 kV Steel Structures for Gantries, Double Bus bar, and Lot 1

Equipment support
RNG-111 Transformer Protection Relay Panels (HV and MV) Pc 4
RNG-112 Transformer Control Panel with AVR Relay Pc 2
RNG-113 132kV Line Protection Relay Panel (Main 1 & Main 2) Pc 4
RNG-114 132kV Line Control Panel Pc 2
RNG-115A  |132kV Bus bar Protection Relay Panel Pc 1
RNG-115B  |132kV Bus Coupler Control and protection Panel Pc 1
RNG-116 33 k V Neutral Current transformer with an Isolating Link Pc 2
RNG-117 33 kV Surge Arresters Pc 30
RNG-118 IAuxiliary transformer 200 kVA, 33/0.415 kV complete with Lot 2

ower cables, surge arrestors and Drop Out fuses

RNG-119 33kV Circuit Breaker Pc 10
RNG-120 33kV Motorized Isolator Without E/Switch Pc 11
RNG-121 33kV Motorized Isolator with E/Switch Pc 8
RNG-122 33kV Current Transformer Pc 30
RNG-123 33kV Voltage Transformer Pc 30
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Qty Unit Price [Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT |Excl VAT,
(USD) |(3)=(1*2
?2) DDP
RNG-124 33 kV Bay and Bus bar Materials Lot 1
RNG-125 33 kV Steel Structures for Gantry, Double Bus bar, and Lot 1
Equipment support
RNG-126 33 kV Surge Arresters Pc 30
RNG-127 Substation Automation and Control system (SAS) Lot 1
RNG-128 Control and measuring cables Lot 1
RNG-129 3-Phase AC auxiliary supply system and distribution board Lot 1
RNG-130 110VDC Lithium-Ion Battery System with minimum capacity] Lot 2
of 265Ahr
RNG-131 48VDC Lithium-Ion Battery System with minimum capacity | Lot 2
of 165Ahr
RNG-132 DC supply distribution system Lot 1
RNG-133 Substation Earthing and Lightning protection system Lot 1
RNG-134 Switchyard Lighting System Lot 1
RNG-135 Telecommunication system and associated accessories capable Lot 1
of integration with existing Telecom system and
Tele-protection schemes.
RNG-136 Fire Detection and Suppression System Lot 1
Line Materials
RNG-137 2 Nos. Terminal Lattice towers and associated fittings Lot 1
RNG-138 132kV 3-Phase O/Head Double circuit in 175mm? Lynx Lot/km 1
IACSR complete with fittings, insulators and associated line
hardware in lattice towers
RNG-139 33 kV 3-Phase O/Head circuits in 150 mm? ACSR Lot/km 35
conductors, insulators, fittings and associated line hardware
RNG-140 33kV Cable (33 kV 3/Core, 300 mm? Al cables) Lot/Km 3
RNG-141 33kV cable termination kits (33 kV 3/Core, 300 mm? Al set 8
cables) complete with 8Nos. transition structure and surge
arrestors
RNG-142 OPGW cable complete with fittings and associated Lot/km 36
)Accessories for 132KV line and 33KV lines
RNG-143 IApproach FO cable (Underground) complete with fittings and| Lot/km 3
associated accessories
RNG-144 Fiber Optic splice Boxes and ODFs Lot 1
RNG-145 Materials for transfer/dualling and adoption of existing Lot/km 5

33/11/0.45kV lines and 5 No. of Distribution Substations to
new lines
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Qty Unit Price [Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT |Excl VAT,
(USD) |(3)=(1%*2
?2) DDP
RNG-146 Supply 5Nos. of 33kV Line Isolators with necessary hardware] Lot 1
and fittings

RNG-147 Concrete poles and their fittings Lot/km 35

RNG - 148  |Ancillary Equipment Lot 1

Mandatory Spares

SRNG—001  [132kV Current transformer Pc 3

SRNG—002 [Self-supporting Lattice tower — Complete Section Tower Lot 1

SRNG-003  [Self-supporting Lattice tower — Complete Suspension Tower Lot 1

SRNG-004 [132 kV Voltage transformer Pc 3

SRNG-005  [132 kV surge arrestors Pc 3

SRNG-006 (132 kV CB Trip and Close Coils (3No.Each) Pc 6

SRNG—007  [132kV Tension Insulators with associated fittings Pc 20

SRNG-008  [132kV Suspension Insulators with associated fittings Pc 20

SRNG—009 [132kV Line clamps (tension and jumper) Pc 50

SRNG-010  [132kV Bus bar Clamps (Assorted — 5 of each type) Lot 1

SRNG—011 [Transformer differential Protection IED Pc 1

SRNG-012 |Line Protection IED Pc 1

SRNG-013 Bay Control and Protection IED (BCPU) Pc 1

SRNG—014 [33kV Current transformer Pc 3

SRNG-015 33 kV Voltage transformer Pc 3

SRNG-016 33 kV surge arrestors Pc 3

SRNG-017 33 kV CB Trip and Close Coils (3No. Each) pc 6

SRNG-018 [33kV Feeder protection IED Pc 1

SRNG-019  B3kV cable termination kit for 3/core 300 mm? AL cable Pc 3

SRNG-020 [3kV cable Jointing kit for 3/Core 300mm? AL cable Pc 3

SRNG-021  |Spares for 48VDC and 110VDC Battery charger Set 1

SRNG-022  |Spares for Telecommunications equipment (SFP STM4 Lot 1

modules: 4x40km, 4x80km, 4X150km,) SAMO 2, EPSI,
and (one rugged com 24 switch), GBE(4x80km, 4x40km),
10GBE(4x80km)

Sub Total Schedule No. 1

Name of Bidder

Signature of Bidder

Stamp
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LOT 1: RONGAI 2 X 23 MVA, 132/33 KV SUBSTATION AND ASSOCIATED LINES

Schedule 2: Plant and Mandatory Spares supplied from within the country

Qty Unit Price |Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT | Excl VAT,
(USD) |(3)=(1*2
2 DDP

Substation Equipment/Materials

2 X 23 MVA, 132/33 kV transformers with Online Lot 2

Monitoring System and Condition Controlled Maintenance
RNG-201 Free Breather

132kV Circuit Breaker - Single Pole Mechanism Pc 4
RNG-202

132kV Circuit Breaker — 3 Pole Ganged Mechanism Pc 3
RNG-203

132kV Motorized Isolator Without E/SW Pc 14
RNG-204

132kV Motorized Isolator with E/SW Pc 4
RNG-205

132kV Current Transformer Pc 21
RNG-206

132kV Voltage Transformer Pc 18
RNG-207

132kV Bay and Double Bus bar Materials Lot 1
RNG-208

132kV Surge Arresters Pc 18
RNG-209

132 kV Steel Structures for Gantries, Double Bus bar, Lot 1
RNG-210 Equipment support

Transformer Protection Relay Panels (HV and MV) Pc 4
RNG-211

Transformer Control Panel with AVR Relay Pc 2
RNG-212

132kV Line Protection Relay Panel (Main 1 & Main 2) Pc 4
RNG-213

132kV Line Control Panel Pc 2
RNG-214

132kV Bus bar Protection Relay Panel Pc 1
RNG-215A
RNG-215B  [132kV Bus Coupler Control and protection Panel Pc 1

33 kV Neutral Current transformer with an Isolating Link Pc 2
RNG-216

33 kV Surge Arresters Pc 30
RNG-217

IAuxiliary transformer 200 kVA, 33/0.415 kV complete with Lot 2
RNG-218 ower cables, surge arrestors and Drop Out fuses

33kV Circuit Breaker Pc 10
RNG-219

33kV Motorized Isolator Without E/Switch Pc 11
RNG-220

33kV Motorized Isolator with E/Switch Pc 8
RNG-221

33kV Current Transformer Pc 30
RNG-222

33kV Voltage Transformer Pc 30
RNG-223

33 kV Bay and Bus bar Materials Lot 1
RNG-224
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Qty Unit Price [Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT |Excl VAT,
(USD) |(3)=(1*2
?2) DDP
33 kV Steel Structures for Gantry, Double Bus bar, Lot 1
Equipment support
RNG-225
33 kV Surge Arresters Pc 30
RNG-226
Substation Automation and Control system (SAS) Lot 1
RNG-227
Control and measuring cables Lot 1
RNG-228
3-Phase AC auxiliary supply system and distribution board Lot 1
RNG-229
110VDC Lithium-Ion Battery System with minimum capacity] Lot 2
RNG-230 of 265Ahr
48VDC Lithium-Ion Battery System with minimum capacity Lot 2
RNG-231 of 165Ahr
DC supply distribution system Lot 1
RNG-232
Substation Earthing and Lightning protection system Lot 1
RNG-233
Switchyard Lighting System Lot 1
RNG-234
Telecommunication system and associated accessories Lot 1
capable of integration with existing Telecom system and
RNG-235 Tele-protection schemes.
Fire Detection and Suppression System Lot 1
RNG-236
LINE MATERIALS
RNG-237 2 Nos. Terminal Lattice towers and associated fittings Lot 1
132kV 3-Phase O/Head Double circuit in 175mm? ACSR Lot/km 1
complete with fittings, insulators and associated line
RNG-238 hardware in lattice towers
33 kV 3-Phase O/Head circuits in 150 mm? ACSR Lot/km 35
RNG-239 conductors, insulators, fittings and associated line hardware
RNG-240 33kV Cable (33 kV 3/Core, 300 mm? Al cables) Lot/Km 3
33kV cable termination kits (33 kV 3/Core, 300 mm? Al Lot/pc 16
RNG-241 cables) complete with transition structure and surge arrestors
OPGW cable complete with fittings and associated Lot/km 1
RNG-242 )Accessories for 132KV line and 33KV lines
IApproach FO cable (Underground) complete with fittings and| Lot/km 3
RNG-243 associated accessories
RNG-244 Fiber Optic splice Boxes and ODFs Lot 1
Materials for transfer/dualling and adoption of existing Lot/km 5
RNG-245 33/11/0.45kV lines and Distribution Substations to new lines
Supply 5 Nos. of 33kV Line Isolators with necessary Lot 1
RNG-246 hardware and fittings
RNG-247 Concrete poles and their fittings Lot/km 35
RNG-248 Ancillary equipment Lot 1
Mandatory Spares
SRNG—201  |132kV Current transformer Pc 3
SRNG—202  [Self-supporting Lattice tower — Complete Section Tower Lot 1
SRNG—203  [Self-supporting Lattice tower — Complete Suspension Tower Lot 1
SRNG-204 132 kV Voltage transformer Pc 3
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Qty Unit Price [Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT |Excl VAT,
(USD) |(3)=(1%*2
?2) DDP
SRNG—205  |132 kV surge arrestors Pc 3
SRNG-206 [132 kV CB Trip and Close Coils (3No. Each) Lot 6
SRNG-207  |132kV Tension Insulators with associated fittings Pc 20
SRNG-208  [132kV Suspension Insulators with associated fittings Pc 20
SRNG-209  [132kV Line clamps (tension and jumper) Pc 50
SRNG-210  [132kV Bus bar Clamps (Assorted — 5 of each type) Lot 1
SRNG-211 [Transformer differential Protection IED Pc 1
SRNG-212  [Line Protection IED Pc 1
SRNG-213 | Bay Control and Protection IED (BCPU) Pc 1
SRNG-214  [33kV Current transformer Pc 3
SRNG-215 33 kV Voltage transformer Pc 3
SRNG-216 33 kV surge arrestors Pc 3
SRNG-217 33 kV CB Trip and Close Coils (3No. Each) PC 6
SRNG-218 [33kV Feeder protection IED Pc 1
SRNG-219  B3kV cable termination kit for 3/core 300 mm? AL cable Pc 3
SRNG-220 B3kV cable Jointing kit for 3/Core 300mm? AL cable Pc 3
SRNG—221  |Spares for 48VDC and 110VDC Battery charger Set 1
Spares for Telecommunications equipment (SFP STM4
SRNG—222  |modules: 4x40km, 4x80km, 4X150km,) Lot 1

Sub Total Schedule No. 2

Name of Bidder

Signature of Bidder

Stamp
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LOT 1: RONGAI 2 X 23 MVA, 132/33 KV SUBSTATION AND ASSOCIATED LINES

Schedule 3: Design Services

NO

Substation and Line Design work

Unit

Qty
@

\Unit Price VAT
[Excl. (Ksh)

2)

Sum Total
Excl. VAT
3)=(1*2)

RNG-301

systems)

Substation Engineering design (Electrical, Mechanical,
Civil, Control/protection, Telecommunication and SAS

Lot

RNG-302

rotection & Control with existing system

Coordination of relay settings and integration of

Lot

RNG-303

132 kV Route Survey and Line Engineering design

Lot

RNG-304

Tower Design

Lot

RNG-305

33kV route survey and line design

Lot

Sub Total Schedule No. 3

Add VAT

Name of Bidder

Signature of Bidder

Stamp

&7




LOT 1: RONGAI 2 X 23 MVA, 132/33 KV SUBSTATION AND ASSOCIATED LINES

Schedule 4: Installation and Other Services

Unit Price | Sum Total
NO Description for works Unit |Qty |Excl. VAT | Excl. VAT
ey (Ksh) | (3)=(1%2)
2
Substation Civil and Installation Work
RNG—401 [Transformer plinth with BOT and Oil separator Lot 1
RNG—402 [Switchgear building with a minimum floor area of 350 sqr. meter | Lot 1
RNG—403 (Construction of a commercial office room with a minimum floor Lot 1
arca of 50 Sqr. Meter.
RNG—404 (Construction of guard house with washrooms Lot 1
RNG-405 [Earth work for entire plot area (excavation, back filling levelling, | Lot 1
compaction, (ballasting switchyard) and landscaping)
RNG—406 [Platform Works — Substation equipment foundations and Lot 1
associated works
RNG-407 (Construction of cable trenches complete with cable trays/supports| Lot 1
RNG-408 [External all weather murram access road 9.0m wide and with Lot/km | 0.2
acceleration and deceleration from substation to tarmac road
RNG—409 |Construction of Internal Access roads Lot 1
RNG—410 ([Substation drainage system (Storm water and Foul water/Sewage Lot 1
drainage)
RNG-411 [Substation perimeter chain-link fence for approximately Five-acre| Lot 1
lot, with razor wire, electric fence and three main gates
RNG-412 (Construction of Chain Link fence within substation plot to demarcatey Lot 1
HV switchyard from open areas
RNG-413 [Rainwater harvesting system Lot 1
RNG-414 [Establishment of materials/store yard in the remaining area of Lot 1
the substation plot with motorable access.
RNG—415 [LV and Control cable installation works Lot 1
RNG—416 [Switchyard substation lighting Lot 1
RNG—417 [Substation Earthing and lightning protection Lot 1
RNG-418 [Erection and Installation of Steel structures Lot 1
RNG—419 (Substation outdoor equipment and busbars erection and Lot 1
installation
RNG—420 ([Substation indoor equipment installation and commissioning Lot 1
RNG—421 [Substation equipment (outdoor) testing and commissioning Lot 1
RNG—422 [SAS system installation and commissioning Lot 1
RNG-423A[Telecommunication system installation and integration to existing| Lot 1
system / RCC/NCC Control centre
RNG—423B| SCADA integration to existing system / RCC/NCC Control Lot 1
centre
RNG-423C(Teleprotection integration with remote End schemes Lot 1
RNG—424 [Facilities for KPLC Project implementation team (Site office, Lot 1
Communication and transport services)
RNG—425 |Drawings approval and substation commissioning tools Lot 1
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Unit Price | Sum Total
NO Description for works Unit |Qty |Excl. VAT | Excl. VAT
@ (Ksh) | (3)=(@1%2)
2
RNG—426 |Costs for all statutory approvals Lot 1
RNG-427 (Cost of ESHS activities Lot 1
Line Work
RNG-428 [Construction of 3 -Phase 132 kV double circuit (LILO) in 175 mm* Lot/km 1
IACSR conductor complete with OPGW on lattice towers.
RNG-429 |Tower Line Construction Lot/km 1
RNG-430 (Construction of 33 kV 3-Phase overhead circuits in 150 mm? ACSR| Lot/km | 35
conductor complete with OPGW.
RNG-431 [Installation of 33kV Underground feeder cable (Cable Lot/km 3
terminations, civil works & transition structures)
RNG-432 [[nstallation and commissioning of OPGW /UG FO cable Lot/km | 39
RNG-433 (Transfer, adaptation and dualing of existing 33/11/0.420kV lines | Lot’km | 5
and 5No. distribution Transformers to new 33/11kV lines
Factory acceptance test (FAT)
RNG—434 [Power transformers Lot 1
RNG—435 [Instrument transformers Lot 1
RNG-436 [Switchgears (Circuit breakers) Lot 1
RNG—437 [Switchgears (Isolators) Lot 1
RNG—438 |Insulators Lot 1
RNG—439 [Surge arrestors Lot 1
RNG—440 |Protection & Control and SAS system Lot 1
RNG—441 |Power cables Lot 1
RNG—442 |Telecommunication system Lot 1
RNG—443 (Substation steel structures Lot 1
RNG—444 |Battery and Charger (Dc system) Lot 1
RNG—445 |Concrete poles Lot 1
RNG—446 [Line Towers Lot 1
RNG—447 |Line Conductors and OPGW Lot 1
Overseas training
RNG-448 [Substation Design Principles Lot 1
RNG-449 [Transmission Line & Tower designs Lot 1
RNG-450 [Control and Protection, SCADA and Telecommunications Lot 1
RNG-451 [Contract management Lot 1

Sub Total Schedule No. 4

Name of Bidder

Signature of Bidder

Stamp
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LOT 1: SCHEDULE 5: GRAND SUMMARY

and associated Lines

No Item Description Total Price | Total Price
Excl. VAT Excl. VAT
(Ksh) (USD)
Design, Supply, Installation and Commissioning of Rongai 132/33 kV Substation

1 Total Schedule No 1: Plant and Mandatory Spares Supplied from abroad

2 Total Schedule No 2: Plant and Mandatory Spares Supplied within
Employer’s Country

3 Total Schedule No 3: Design Services

4 Total Schedule No 4: Installation & Other Services

Total LOT 1 (Ksh) (Amount Inserted in the e-Procurement Portal)

Total LOT 1 (USD) (Amount Inserted in the e-Procurement Portal)

ADD 16% VAT

Grand Total LOT 1

Amount in Words:

Name of Bidder

Signature of Bidder

Stamp
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LOT 2: KATHWANA 2 X 23 MVA, 132/33 KV SUBSTATION AND ASSOCIATED LINES

Schedule 1: Plant and Mandatory Spares supplied from Abroad

Qty Unit Price [Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT | Excl VAT
(USD) [((3)=(1%*2
2

Substation Equipment/Materials

2 X 23 MVA, 132/33 kV transformers with Online Monitoring Lot 2
KTH-101 |System and Condition Controlled Maintenance Free Breather

132kV Circuit Breaker for lines - Single Pole Mechanism Pc 2
KTH-102

132kV Circuit Breaker Substation— 3 Pole Ganged Mechanism Pc 2
KTH-103

132kV Motorized Isolator Without E/SW Pc 5
KTH-104

132kV Motorized Isolator with E/SW Pc 2
KTH-105

132kV Current Transformer Pc 12
KTH-106

132kV Voltage Transformer Pc 12
KTH-107

132kV Bay and Bus bar Materials Lot 1
KTH-108

132kV Surge Arresters Pc 12
KTH-109

132kV Steel Structures for Gantry, Bus bar, Equipment and Lot 1
KTH-110 [Power cable support

Transformer Protection Relay Panels (HV and MV) Pc 4
KTH-111

Transformer Control Panel with AVR Relay Pc 2
KTH-112

132kV Line Protection Relay Panel (Main 1 & Main 2) Pc 4
KTH-113

132kV Line Control Panel Pc 2
KTH-114

132kV Bus bar Protection Relay Panel Pc 1
KTH-115

33 kV Neutral Current transformer with an Isolating Link Pc 2
KTH-116

33 kV Surge Arresters Pc 30
KTH-117

IAuxiliary transformer 200 kVA, 33/0.415 kV complete with Lot 2
KTH-118 |power cables, surge arrestors and Drop Out fuses

33kV Circuit Breaker Pc 10
KTH-119

33kV Motorized Isolator Without E/Switch Pc 11
KTH-120

33kV Motorized Isolator with E/Switch Pc 8
KTH-121

33kV Current Transformer Pc 30
KTH-122

33kV Voltage Transformer Pc 30
KTH-123

33 kV Bay and Bus bar Materials Lot 1
KTH-124

33kV Steel Structures for Gantry, Bus bar, Equipment and Lot 1

Power cable support
KTH-125
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Qty Unit Price [Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT |Excl VAT
(USD) |(3)=(@1*2
2
33 kV Surge Arresters Pc 30
KTH-126
Substation Automation and Control system (SAS) Lot 1
KTH-127
Control and measuring cables Lot 1
KTH-128
3-Phase AC auxiliary supply system and distribution board Lot 1
KTH-129
110VDC Lithium-Ion Battery System with minimum capacity Lot 2
KTH-130 jof 265Ahr
48VDC Lithium-Ion Battery System with minimum capacity of| Lot 2
KTH-131 [165Ahr
DC supply distribution system Lot 1
KTH-132
Substation Earthing and Lightning protection system Lot 1
KTH-133
Switchyard Lighting System Lot 1
KTH-134
Telecommunication system and associated accessories capable Lot 1
of integration with existing system and
KTH-135 (Tele-protection schemes.
Fire Detection and Suppression System Lot 1
KTH-136
LINE MATERIALS
Double circuit Lattice towers and associated fittings Lot/Km 10
KTH-137
132kV 3-Phase O/Head Double circuit in 300mm? ACSR Lot/km 10
complete with fittings, insulators and associated line hardware
KTH-138 |in lattice towers
33 kV 3-Phase O/Head circuits in 150 mm? ACSR conductors, | Lot/km 60
insulators, fittings and associated line hardware
KTH-139
33kV cable termination kits (33 kV 3/Core, 300 mm? Al cables)| Lot/pc 16
complete with transition structure and surge arrestors
KTH-140
33kV Cable (33 kV 3/Core, 300 mm? Al cables) Lot/Km 2
KTH-141
)Aerial Earth Wire (7/14SWG) complete with fittings and Lot/Km 10
associated accessories
KTH-142
OPGW cable complete with fittings and associated Lot/km 70
Accessories for 132KV line and 33KV lines
KTH-143
Approach FO cable (Underground) complete with fittings and | Lot/km 2
associated accessories
KTH-144
Fiber optic splice Boxes and ODFs Lot 1
KTH-145
Materials for transfer/dualling and adoption of existing Lot/km 5
33/11/0.45kV lines and Snos. distribution Substations to new
lines
KTH-146
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Qty Unit Price [Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT |Excl VAT
(USD) |(3)=(@1*2
2
Supply of 8 Nos. Line Isolators with necessary hardware and Lot 1
fittings
KTH-147
Concrete poles and their fittings Lot/km 60
KTH-148
KTH — 149 |Ancillary equipment Lot 1
Mandatory Spares
SKTH-001 1y 351y Current transformer Pc 3
SKTH-002 Self-supporting Lattice tower — Complete Section Tower Lot 1
SKTH-003 Self-supporting Lattice tower — Complete Suspension Tower Lot 1
SKTH-004 132 kV Voltage transformer Pc 3
SKTH-005 Pe 3
132 kV surge arrestors
SKTH-006 132 kV CB Trip and Close Coils (3No. Each) Pc 6
SKTH-007 132kV Tension Insulators with associated fittings Pc 20
SKTH-008 132kV Suspension Insulators with associated fittings Pc 20
SKTH-009 1y 351y Line clamps (tension and jumper) Pc 50
SKTH-010 1y 351 Bus bar Clamps (Assorted — 5 of each type) Lot 5
SKTH-011 P 1
Transformer differential Protection IED ¢
SKTH-012 P 1
132 kV Line Protection IED ¢
SKTH-013 Bay Control and Protection IED (BCPU) Pc 1
SKTH-014 33kV Current transformer Pc 3
SKTH-015 33 kV Voltage transformer Pc 3
SKTH-016 P 3
33 kV surge arrestors ¢
SKTH-017 33 kV CB Trip and Close Coils (3No. Each) Pc 6
SKTH-018 Pe 1
33kV Feeder protection IED
SKTH-019
33kV cable termination kit for 3/core 300 mm?> AL cable Pc 3
SKTH-020
33kV cable Jointing kit for 3/Core 300mm? AL cable Pc 3
SKTH-021
Spares for 48VDC and 110VDC Battery charger Set 1
Spares for Telecommunications equipment (SAMO 2, EPSI,
SKTH-022 land (one rugged com 24 switch), GBE (4x80km, 4x40km),
10GBE (4x80km)) Lot 1
SKTH-023 1 351 Current transformer Pc 3
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Qty Unit Price [Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT |Excl VAT
(USD) ((3)=(1%*2
2
SKTH-024 Self-supporting Lattice tower — Complete Section Tower Lot 1

Sub Total Schedule No.1

Name of Bidder

Signature of Bidder

Stamp
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LOT 2: KATHWANA 2 x 23 MVA, 66/11 KV SUBSTATION AND ASSOCIATED LINES
Schedule 2: Plant and mandatory spares Supplied from within Employer’s country

Qty Unit Price [Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT |Excl VAT
(USD) [((3)=(1*2
2)
Substation Equipment/Materials |
2 X 23 MVA, 132/33 kV transformers with Online Monitoring Lot 2
IKTH-201 |System and Condition Controlled Maintenance Free Breather
132kV Circuit Breaker for Line - Single Pole Mechanism Pc 2
KTH-202
132kV Circuit Breaker for Substation— 3 Pole Ganged Pc 2
Mechanism
KTH-203
132kV Motorized Isolator Without E/SW Pc 5
KTH-204
132kV Motorized Isolator with E/SW Pc 2
KTH-205
132kV Current Transformer Pc 12
KTH-206
132kV Voltage Transformer Pc 12
KTH-207
132kV Bay and Bus bar Materials Lot 1
KTH-208
132kV Surge Arresters Pc 12
KTH-209
132 kV Steel Structures for Gantry, Bus bar, Equipment and Lot 1
KTH-210 Power cable Support
Transformer Protection Relay Panels (HV and MV) Pc 4
KTH-211
Transformer Control Panel with AVR Relay Pc 2
KTH-212
132kV Line Protection Relay Panel (Main 1 & Main 2) Pc 4
KTH-213
132kV Line Control Panel Pc 2
KTH-214
132kV Bus bar Protection Relay Panel Pc 1
KTH-215
33 kV Neutral Current transformer with an Isolating Link Pc 2
KTH-216
33 kV Surge Arresters Pc 30
KTH-217
Auxiliary transformer 200 kVA, 33/0.415 kV complete with Lot 2
KTH-218 |power cables, surge arrestors and Drop Out fuses
33kV Circuit Breaker Pc 10
KTH-219
33kV Motorized Isolator Without E/Switch Pc 11
KTH-220
33kV Motorized Isolator with E/Switch Pc 8
KTH-221
33kV Current Transformer Pc 30
KTH-222
33kV Voltage Transformer Pc 30
KTH-223
33 kV Bay and Bus bar Materials Lot 1
KTH-224
33kV Steel Structures for Gantry, Bus bar, Equipment and Lot 1
Power cable support
KTH-225
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Qty Unit Price [Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT |Excl VAT
(USD) [(3)=(@1*2
2
33 kV Surge Arresters Pc 30
KTH-226
Substation Automation and Control system (SAS) Lot 1
KTH-227
Control and measuring cables Lot 1
KTH-228
3-Phase AC auxiliary supply system and distribution board Lot 1
KTH-229
110VDC Lithium-Ion Battery System with minimum capacity Lot 2
KTH-230 |of 265Ahr
48VDC Lithium-Ion Battery System with minimum capacity of| Lot 2
KTH-231 |[165Ahr
DC supply distribution system Lot 1
KTH-232
Substation Earthing and Lightning protection system Lot 1
KTH-233
Switchyard Lighting System Lot 1
KTH-234
Telecommunication system and associated accessories capable Lot 1
of integration with existing system and
KTH-235 |[Tele-protection schemes.
Fire Detection and Suppression System Lot 1
KTH-236
LINE MATERIALS
Double circuit Lattice towers and associated fittings Lot/Km 10
KTH-237
132kV 3-Phase O/Head Double circuit in 300mm? ACSR Lot/km 10
KTH-238 |complete with fittings, insulators and associated line hardware
in lattice towers
33 kV 3-Phase O/Head circuits in 150 mm? ACSR conductors, | Lot/km 60
KTH-239 |insulators, fittings and associated line hardware
33kV cable termination kits (33 kV 3/Core, 300 mm? Al cables)| Lot/pc 16
IKTH-240 |complete with transition structure and surge arrestors
KTH-241 [33kV Cable (33 kV 3/Core, 300 mm? Al cables) Lot/Km 2
)Aerial Earth Wire (7/14SWG) complete with fittings and Lot/Km 10
IKTH-242  |associated accessories
OPGW cable complete with fittings and associated Lot/km 70
IKTH-243  |Accessories for 132KV line and 33KV lines
Approach FO cable (Underground) complete with fittings and | Lot/km 2
IKTH-244  Jassociated accessories
KTH-245  |Fiber optic splice Boxes and ODFs Lot 1
Materials for transfer/dualling and adoption of existing Lot/km 5
33/11/0.45kV lines and 5Nos. distribution Substations to new
KTH-246 |lines
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Qty Unit Price [Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT |Excl VAT
(USD) [(3)=(@1*2
2
Supply of 8Nos. 33kV Line Isolators with necessary hardware Lot 1
KTH-247  |and fittings
Concrete poles and their fittings Lot/km 60
KTH-248
KTH-249 |Ancillary equipment Lot 1
Mandatory Spares
SKTH-=201\; 351y Current transformer Pc 3
SKTH-202 Self supporting Lattice tower — Complete Section Tower Lot 1
SKTH-203 Self supporting Lattice tower — Complete Suspension Tower Lot 1
SKTH-204 132 kV Voltage transformer Pc 3
SKTH-205 Pe 3
132 kV surge arrestors
SKTH-206 132 kV CB Trip and Close Coils (3No. Each) Pc 6
SKTH-207 132kV Tension Insulators with associated fittings Pc 20
SKTH-208 132kV Suspension Insulators with associated fittings Pc 20
SKTH=209 14 351V Line clamps (tension and jumper) Pc 50
SKTH=210 1y 351y Bus bar Clamps (Assorted — 5 of each type) Lot 1
SKTH-211 P 1
Transformer differential Protection IED ¢
SKTH-212 P 1
132kV Line Protection IED ¢
SKTH-213 Bay Control and Protection IED (BCPU) Pc 1
SKTH-214 33kV Current transformer Pc 3
SKTH-215 33 kV Voltage transformer Pc 3
SKTH-216 P 3
33 kV surge arrestors ¢
SKTH-217 33 kV CB Trip and Close Coils (3No. Each) Pc 6
SKTH-218 Pe 1
33kV Feeder protection IED
SKTH-219
33kV cable termination kit for 3/core 300 mm?> AL cable Pc 3
SKTH-220
33kV cable Jointing kit for 3/Core 300mm? AL cable Pc 3
SKTH-221
Spares for 48VDC and 110VDC Battery charger Set 1
SKTH-222 [Spares for Telecommunications equipment (Cards of each
type, patch cords and SFP modules) Lot 1
R 132kV Current transformer Pc 3
SKTH=224 Self-supporting Lattice tower — Complete Section Tower Lot 1
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NO

Qty Unit Price [Sum Total
Materials and Equipment Description UoM (1) |Excl. VAT |Excl VAT
(USD) [((3)=(@1*2
2
Sub Total Schedule No.2
Name of Bidder
Signature of Bidder
Stamp
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LOT 2: KATHWANA 2 x 23 MVA, 132/33 KV SUBSTATION AND ASSOCIATED LINES

Schedule 3: Design Services

Unit Price VAT | Sum Total
NO Substation and Line Design work Unit [Qty |Excl. (Ksh) Excl. VAT
() 2 ) =(1*2)
KTH-301 [Substation Engineering design (Electrical, Mechanical, | Lot 1
Civil, Control/protection, Telecommunication and SAS
systems)
KTH-302 |Coordination of relay settings including Lot 1
Source substation
KTH-303 |132kV route survey and line design Lot 1
KTH-304 [Tower Design Lot 1
KTH-305 |33kV route survey and line design Lot 1
Sub Total Schedule No. 3
Name of Bidder
Signature of Bidder
Stamp
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LOT 2: KATHWANA 2 X 23 MVA, 132/33 KV SUBSTATION AND ASSOCIATED LINES

Schedule 4: Installation and Other Services

Unit Price | Sum Total
NO Description for works Unit |Qty |Excl. VAT | Excl. VAT
@ (Ksh) | (3)=(1%2)
2
Substation Civil and Installation Work
KTH-401 [Transformer plinth with BOT and Oil separator Lot 1
KTH-402 (Control Room building with a minimum floor area of 350 sqr. Lot 1
meter
KTH-403 |Construction of guard house with washrooms Lot 1
KTH-404 [Earth work for entire plot area (excavation, back filling levelling, | Lot 1
compaction, ballasting and landscaping)
KTH-405 [Rock excavation of approximately 100m? m? 100
KTH—406 [Platform Works — Substation equipment foundations and Lot 1
associated works
KTH-407 |Construction of cable trenches complete with cable trays/supports| Lot 1
KTH-408 [[mprovement of the existing 9m wide external murram access
road from substation with acceleration and deceleration lanes Lot/km | 0.9
to the main tarmac road.
KTH—409 (Construction of Internal Access roads Lot 1
KTH-410 [Internal and external drainage system (Storm water and Foul Lot 1
water/Sewage drainage)
KTH—411 [Substation perimeter chain link fence for approximately three- Lot 1
acre plot, with razor wire, electric fence and two main gates
KTH-412 (Construction of Chain Link fence within substation plot to demarcate
. Lot 1
HV switchyard from open areas
KTH-413 [Rainwater harvesting system Lot 1
KTH-414 |[Establishment of materials/store yard in the remaining area of
. . Lot 1
the substation plot with motorable access.
KTH-415 [LV and Control cable installation works Lot 1
KTH-416 (Substation switchyard lighting Lot 1
KTH—-417 |Substation Earthing and lightning protection Lot 1
KTH-418 [Erection and Installation of Steel structures Lot 1
KTH—419 [Substation outdoor equipment and busbars erection and Lot 1
installation
KTH—420 (Substation indoor equipment installation, testing and Lot 1
commissioning
KTH-421 [Substation equipment (outdoor) installation, testing and Lot 1
commissioning
KTH-422 [SAS system installation and commissioning Lot 1
KTH-423 ATelecommunication system installation and integration to existing Lot 1
system / RCC/NCC control centre
KTH—423B[SCADA integration to existing system / RCC/NCC control centre Lot 1
KTH-423C| Teleprotection integration to remote schemes Lot 1
KTH-424 [Facilities for KPLC Project implementation team (Site office, Lot 1
Communication and transport services)
KTH-425 |Drawings approval and substation commissioning tools Lot 1
KTH-426 |Costs for all statutory approvals Lot 1
KTH-427 (Cost of ESHS activities for new bays Lot 1
Line Work
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Unit Price | Sum Total
NO Description for works Unit |Qty |Excl. VAT | Excl. VAT
1) (Ksh) | (3)=(1%2)
2)
Construction of 3 -Phase 132 kV double circuit (LILO) in 175 mm? Lot/km | 10
KTH-428 |ACSR conductor complete with OPGW on lattice towers.
KTH-429 | Tower Line Construction Lot/km | 10
Construction of 33 kV 3-Phase overhead circuits in 150 mm? ACSR| Lot/km | 60
KTH—430 [conductor.
Installation of 33kV Underground feeder cable (Cable Lot/km 1
KTH—431 [terminations, civil works & transition structures)
KTH-432 [nstallation and commissioning of OPGW /UG FO cable Lot/km | 72
Transfer, adaptation and dualing of existing 33/11/0.420kV lines | Lot/km | 5
KTH—433 jand 5 Nos. distribution Transformers to new 33/11kV lines
Recovery of the existing switching station materials and Lot/km | 25
KTH—434 lequipment to the nearest KPLC Stores (Chuka KPLC yard)
Factory Acceptance Test (FAT)
KTH—435 [Power transformers Lot 1
KTH-436 [Instrument transformers Lot 1
KTH-437 [Switchgears (Circuit breakers) Lot 1
KTH-438 [Switchgears (Isolators) Lot 1
KTH-439 |Insulators Lot 1
KTH-440 [Surge arrestors Lot 1
KTH—441 |Protection & Control and SAS system Lot 1
KTH-442 |Power cables Lot 1
KTH—443 |Telecommunication system Lot 1
KKTH-444 |Substation steel structures Lot 1
KTH-445 |Battery and Charger (Dc system) Lot 1
KTH-446 |Concrete poles Lot 1
KTH-447 |Line Towers Lot 1
KTH-448 |Line Conductors and OPGW Lot 1
Overseas training
KTH-449 |Substation Design Principles Lot 1
KTH-450 (Transmission Line & Tower designs Lot 1
KTH-451 |Control and Protection, SCADA and Telecommunications Lot 1
KTH-452 |Contract Management. Lot 1

Sub Total Schedule NO. 4

Name of Bidder

Signature of Bidder

Stamp
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LOT 2: SCHEDULE 5: GRAND SUMMARY

No Item Description Total Price | Total Price
Excl. VAT Excl. VAT
(Ksh) (USD)
Design, Supply, Installation and Commissioning of Kathwana 132/33 kV
Substation and associated Lines
1 Total Schedule No 1: Plant and Mandatory Spares Supplied from abroa
2 Total Schedule No 2: Plant and Mandatory Spares Supplied
within Employer’s Country
3 Total Schedule No 3: Design Services
4 Total Schedule No 4: Installation & Other Services

Total LOT 2 (Ksh) (Amount Inserted in the e-Procurement
Portal)

Total LOT 2 (USD) (Amount Inserted in the e-Procurement
Portal)

ADD 16% VAT

Grand Total LOT 2

Amount in Words

Name of Bidder

Signature of Bidder

Stamp
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LOT 3: KISERIAN 2x 23 MVA, 66/11 KV SUBSTATION AND ASSOCIATED LINES

Schedule 1: Plant and Mandatory Spares supplied from Abroad

Qty Unit Price |Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT |Excl VAT
(USD) |(3)=(1%*2)
2
Substation Equipment/Materials
IKSN - 101 | 23 MVA, 66/11 kV transformer Pc 2
IKSN - 102 | 66kV Circuit breakers Pc 5
IKSN - 103 | 66kV motorized Isolators with Earth switch Pc 3
IKSN - 104 | 66kV motorized Isolators without Earth switch Pc 7
IKSN - 105 | 66kV Current Transformer Pc 15
IKSN - 106 | 66kV Voltage Transformer Pc 15
IKSN - 107 | 66kV kV Bay and Bus bar materials Lot 1
Steel Structures for Gantry, Bus bar, equipment and Power Lot 1
IKSN - 108 | cable support
IKSN - 109 | 66kV Surge arrestors with surge counters Pc 15
IKSN - 110 | Transformer Protection Panels Pc 2
Transformer Bay Control Panel with Voltage regulating [ED Pe )
KSN-111 | (AVR)
IKSN - 112 | 66kV Line Control and Protection panel pc 3
IKSN - 113 | 66kV Bus bar Control and Protection panel pc 1
11 kV Neutral CT with isolating link and associated pc )
IKSN - 114 | accessories
IKSN - 115 | 11 kV Surge Arresters for six circuits Pc 30
Auxiliary transformer 100 kVA, 11/0.415 kV complete with
supply power cable between the board and Tx. complete with Lot 2
IKSN - 116 | termination kits
IKSN - 117 | 11kV Switch Board Panel for Auxiliary transformers Pc 2
IKSN - 118 | 11kV Switch Board Panel for feeders Pc 8
11kV Switch Board Panel for Bus section and Bus riser for
KSN - 119 | switchgear Board Lot 2
IKSN - 120 | 11kV Switch Board Panel for transformer Incomers Pc 2
11kV S/Core, 630mm2 Copper Cables between transformer Lot 1
and switchgear board, Complete with indoor and outdoor
IKSN - 121 | terminations kits
11kV cable termination kits (11 kV 3/Core, 300 mm? Al Set 16
cables) on both end of 8 Nos. of Cable circuits (Indoor and
IKSN - 122 | Outdoor)
IKSN - 123 11kV 3/Core, 300 mm? AL cable for feeder outs Lot/km 2
IKSN - 124 | Substation Automation and Control system (SAS) Lot 1
Telecommunication system and associated accessories Lot 2
capable of integration with existing system at Kiserian and
IKSN - 125 | remote end
IKSN - 126 | AC and DC Distribution boards and auxiliary system Lot 1
110VDC (Lithium Ion) System with minimum capacity of Lot 1
IKSN - 127 | 265 Ahr and Charger
48VDC (Lithium-Ion) System with minimum capacity of Lot 1
IKSN - 128 | 165 Ahr and Charger
IKSN - 129 | Control and measuring cables Lot 1
IKSN - 130 | Substation Earthing and Lightning protection system Lot 1
IKSN - 131 | Switchyard lighting system Lot 1
IKSN - 132 | Substation fire protection system Lot 1

ILine Materials
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Qty Unit Price |Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT | Exel VAT
(USD) |(3)=(@1%*2)
2
66 kV 3-Phase O/H Double circuit in 300mm? AAA
Conductor complete with Line fittings, Insulators and Lot/km 13
IKSN - 133 | associated line hardware
11 kV 3-Phase O/H circuits in 150 mm? ACSR conductors,
IKSN - 134 | insulators, Line fittings and associated line hardware Lot/km 40
OPGW cable complete with fittings and associated accessories| Lot/km 20
KSN - 135
ADSS FO Cable complete with fittings and associated Lot/km 5
IKSN - 136 | Accessories
Fibre optic splice Boxes and ODFs at Kiserian and remote Lot 1
IKSN - 137 | source
Underground fibre approach cable with fittings at Kiserian Lot 1
IKSN - 138 | and remote source
Materials for transfer/dualling and adoption of existing Lot/km 5
33/11/0.45kV lines and 5No. Distribution substations to new
IKSN - 139 | lines
Supply of 6Nos.11kV Line Isolators complete with hardware Lot 1
IKSN - 140 | accessories
Supply of 3Nos. 66 kV Line Isolators complete with hardware| Lot 1
IKSN — 141 | accessories
IKSN - 141 | Concrete Pole fittings, stay wire and Accessories Lot/km 66
IKSN — 142 | Ancillary equipment Lot 1
Mandatory Spares
SSK-011 66 kV Current transformer Pc 3
SSK-012 |66 kV Voltage transformer Pc 3
SSK-013 Bay Control and Protection IED (BCPU) Pc 1
SSK-014 |66 kV CB Trip and Close Coils (3No.Each) Pc 6
11 kV CB Trip and Close Coils (3No.Each) Pc 6
SSK-015  |66kV surge arrestors pc 3
SSK-016  |Auxiliary relays for SCADA signals pc 12
SSK-018 |11 kV indoor Circuit Breaker - Incomer pc 1
SSK-019  |11kV Indoor circuit breaker - Feeder pc 1
SSK-020 |11 Feeder protection IED pc 1
SSK-021  [11kV cable termination kit for 3/core 300 mm? AL cable Set 3
SSK-022  [11kV cable Jointing kit for 3/Core 300mm?* AL cable Set 3
SSK-023  [11kV cable termination kit for S/Core 630mm? Copper cable Set 3
SSK-024  |Spares for 48VDC and 110VDC Battery charger (One Card of
each type) Set 1
SSK-025  |Spares for Telecommunications equipment Set 1

Sub Total Schedule NO.1

Name of Bidder

Signature of Bidder

Stamp
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LOT 3: KISERIAN 2 x 23 MVA, 66/11 KV SUBSTATION AND ASSOCIATED LINES

Schedule 2: Plant and mandatory spares Supplied from within Employer’s country

Qty Unit Price [Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT |Excl VAT
(USD) |(3)=(1%*2)
2)
Substation Equipment/Materials
IKSN -201 | 23 MVA, 66/11 kV transformer Pc 2
KSN -202 | 66kV Circuit breakers Pc 5
IKSN - 203 | 66kV motorized Isolators with Earth switch Pc 3
IKSN - 204 | 66kV motorized Isolators without Earth switch Pc 7
IKSN -205 | 66kV Current Transformer Pc 15
IKSN - 206 | 66kV Voltage Transformer Pc 15
IKSN - 207 | 66kV kV Bay and Bus bar materials Lot 1
Steel Structures for Gantry, Bus bar, equipment and Power Lot 1
IKSN - 208 | cable support
IKSN - 209 | 66kV Surge arrestors with surge counters Pc 15
IKSN - 210 | Transformer Protection Panels Pc 2
Transformer Bay Control Panel with Voltage regulating [ED Pe )
KSN -211 | (AVR)
IKSN - 212 | 66kV Line Control and Protection panel pc 3
IKSN - 213 | 66kV Bus bar Control and Protection panel pc 1
11 kV Neutral CT with isolating link and associated pc )
IKSN - 214 | accessories
IKSN - 215 | 11 kV Surge Arresters for six circuits Pc 30
Auxiliary transformer 100 kVA, 11/0.415 kV complete with
supply power cable between the board and Tx. complete with Lot 2
IKSN - 216 | termination kits
IKSN - 217 | 11kV Switch Board Panel for Auxiliary transformers Pc 2
IKSN - 218 | 11kV Switch Board Panel for feeders Pc 8
11kV Switch Board Panel for Bus section and Bus riser for
KSN -219 | switchgear Board Lot 2
IKSN - 220 | 11kV Switch Board Panel for transformer Incomers Pc 2
11kV S/Core, 630mm2 Copper Cables between transformer Lot 1
and switchgear board, Complete with indoor and outdoor
IKSN -221 | terminations Kits
11kV cable termination kits (11 kV 3/Core, 300 mm? Al Set 16
cables) on both end of 8 Nos. of Cable circuits (Indoor and
IKSN - 222 | Outdoor)
IKSN - 223 11kV 3/Core, 300 mm? AL cable for feeder outs Lot/km 2
IKSN - 224 | Substation Automation and Control system (SAS) Lot 1
Telecommunication system and associated accessories Lot 2
capable of integration with existing system at Kiserian and
IKSN -225 | remote end
IKSN -226 | AC and DC Distribution boards and auxiliary system Lot 1
110VDC (Lithium Ion) System with minimum capacity of Lot 1
IKSN - 227 | 265 Ahr and Charger
48VDC (Lithium-Ion) System with minimum capacity of Lot 1
IKSN -228 | 165 Ahr and Charger
IKSN - 229 | Control and measuring cables Lot 1
IKSN - 230 | Substation Earthing and Lightning protection system Lot 1
IKSN - 231 | Switchyard lighting system Lot 1
IKSN - 232 | Substation fire protection system Lot 1
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Qty Unit Price |Sum Total
NO Materials and Equipment Description UoM (1) |Excl. VAT | Exel VAT
(USD) |(3)=(1%*2)
2)
ILine Materials
66 kV 3-Phase O/H Double circuit in 300mm? AAA
Conductor complete with Line fittings, Insulators and Lot/km 13
IKSN - 233 | associated line hardware
11 kV 3-Phase O/H circuits in 150 mm? ACSR conductors,
IKSN - 234 | insulators, Line fittings and associated line hardware Lot/km 40
OPGW cable complete with fittings and associated accessories| Lot/km 20
IKSN - 235
ADSS FO Cable complete with fittings and associated Lot/km 5
IKSN -236 | Accessories
Fibre optic splice Boxes and ODFs at Kiserian and remote Lot 1
IKSN - 237 | source
Underground fibre approach cable with fittings at Kiserian Lot 1
IKSN - 238 | and remote source
Materials for transfer/dualling and adoption of existing Lot/km 5
33/11/0.45kV lines and 5No. Distribution substations to new
IKSN - 239 | lines
Supply of 6Nos.11kV Line Isolators complete with hardware Lot 1
IKSN - 240 | accessories
Supply of 3Nos. 66 kV Line Isolators complete with hardware| Lot 1
IKSN -241 | accessories
IKSN - 242 | Concrete Pole fittings, stay wire and Accessories Lot/km 66
Mandatory Spares
SKSN-201 |66 kV Current transformer Pc 3
SKSN-202 |66 kV Voltage transformer Pc 3
SKSN-203 |Bay Control and Protection IED (BCPU) Pc 1
SKSN-204 |66 kV CB Trip and Close Coils (3No.Each) Pc 6
SKSN-205 |11 kV CB Trip and Close Coils (3No.Each) Pc 6
SKSN-206 66kV surge arrestors pc 3
SKSN-207 |Auxiliary relays for SCADA signals pc 12
SKSN-208 |11 kV indoor Circuit Breaker - Incomer pc 1
SKSN-209 |11kV Indoor circuit breaker - Feeder pc 1
SKSN-210 |11 Feeder protection [IED pc 1
SKSN-211 [11kV cable termination kit for 3/core 300 mm? AL cable Set 3
SKSN-212 [11kV cable Jointing kit for 3/Core 300mm? AL cable Set 3
SKSN-213 [11kV cable termination kit for S/Core 630mm? Copper cable Set 3
Spares for 48VDC and 110VDC Battery charger (One Card of
SKSN-214 |each type) Set 1
SKSN-215 |Spares for Telecommunications equipment Set 1
Sub Total Schedule NO.2
Name of Bidder
Signature of Bidder
Stamp
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LOT 3: KISERIAN 2 x 23 MVA, 66/11 KV SUBSTATION AND ASSOCIATED LINES

Schedule 3: Design Services

NO

Substation and Line Design work

Unit

Qty
@

\Unit Price VAT
[Excl. (Ksh)

2)

Sum Total
Excl. VAT
3)=(0%2)

KSN-301

systems)

Substation Engineering design (Electrical, Mechanical,
Civil, Control/protection, Telecommunication and SAS

Lot

KSN-302

Coordination of relay settings including
Source substation

Lot

KSN-303

66 kV route survey and line design

Lot

KSN-304

11kV route survey and line design

Lot

Sub Total Schedule No. 3

Name of Bidder

Signature of Bidder

Stamp
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LOT 3: KISERIAN 23 MVA, 66/33 KV SUBSTATION AND ASSOCIATED LINES

Schedule 4: Installation and Other Services

Unit Price | Sum Total
NO Description for works Unit |[Qty |Excl. VAT | Excl. VAT
@ (Ksh) | (3)=(1%2)
2
Substation Civil and Installation Work
KSN - 401 [Transformer plinth with BOT and Oil separator Lot 1
Control room building with an internal commercial office, and a Lot 1
KSN - 402 minimum floor area of 400 sqr. meter
Platform Works — Substation equipment foundations and Lot 1
KSN - 403 jassociated works
Earth work for entire plot area (excavation, back filling levelling, | Lot 1
KSN - 404 [compaction, ballasting and landscaping)
Establishment of materials/store yard in the remaining area of the | Lot 1
KSN - 405 [substation plot with motorable access.
Substation perimeter masonry wall for entire plot, with razor wire,] Lot 1
KSN - 406 [lectric fence and two main gates
Construction of Chain Link fence within substation plot to Lot 1
KSN - 407 demarcate HV switchyard from open areas
Improvement of all-weather murram access roads approximately Lot 1
200m long and 9.0m wide with acceleration and deceleration
KSN - 408 [lanes from substation to tarmac road
Internal and external drainage system (Storm water and Foul Lot 1
KSN - 409 water/Sewage drainage)
KSN - 410 [Construction of Internal Access roads Lot 1
KSN - 411 [Rainwater harvesting system Lot 1
KSN - 412 [Construction of cable trenches complete with cable trays/supports| Lot 1
KSN - 413 [Erection and Installation of Steel structures Lot 1
KSN - 414 [Substation equipment (outdoor) erection and installation Lot 1
KSN - 415 [Substation equipment (outdoor) testing and commissioning Lot 1
KSN - 416 [Substation indoor equipment installation and commissioning Lot 1
KSN - 417 [SAS system installation and commissioning Lot 1
Telecommunication system installation and integration to
KSN - 418 RCC/NCC control center at both Kiserian and remote end
KSN - 419 [Transformer power cables installation and commissioning Lot 1
KSN - 420 [LV and Control cable installation works Lot 1
KSN - 421 [Substation switchyard lighting Lot 1
KSN - 422 [Substation Earthing and lightning protection Lot 1
KSN - 423 |Demarcated Guard house with washroom Lot 1
Facilities for KPLC Project implementation team (Site office, Lot 1
KSN - 424 |Communication and transport services)
KSN - 425 [Drawings approval and substation commissioning tools pc 4
KSN - 426 [Costs for all statutory approvals Lot 1
KSN - 427 [Cost of ESHS activities for new bays Lot 1
Line Work
Construction of 66 kV double circuit overhead line Civil work, Lot/km 13
KSN - 427 pole erection and dressing
KSN - 428 06 kV double circuit Overhead line Stringing and commissioning | Lot/km | 13
KSN - 429 [Installation and Commissioning of 11kV feeder out cables Lot/km | 2
KSN - 430 |L1kV Overhead line civil work, pole erection and dressing Lot/km | 40
KSN - 431 [11kV Overhead line Stringing and commissioning Lot/km | 40
Installation and commissioning of OPGW/ADSS cable Lot/km | 20

KSN - 432

KSN - 433

Transfer, adaptation and dualling of existing 33/11/0.420kV lines
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Unit Price | Sum Total
NO Description for works Unit |Qty |Excl. VAT | Excl. VAT
1) (Ksh) | (3)=(1%2)
2)
and distribution Transformers to new 33/11kV lines Lot/km | 5
Factory acceptance test (FAT)
KSN - 434 [Power transformers Lot 1
KSN - 435 [[nstrument transformers Lot 1
KSN - 436 [Switchgears (Circuit breakers) Lot 1
KSN - 437 [Switchgears (Isolators)
KSN - 438 [Line Conductors and OPGW
KSN - 439 [[nsulators Lot 1
KSN - 440 [Surge arrestors
KSN - 441 |Protection & Control and SAS system Lot 1
KSN - 442 |Power cables Lot 1
KSN - 443 | Telecommunication system Lot 1
KSN — 444 [Substation steel structures Lot 1
KSN — 445 | Battery and Charger (Dc system) Lot 1
KSN — 446 | Concrete poles Lot 1
Overseas training
KSN-447 (Substation Design Principles Lot/Pax| 10
KSN-448 [Transmission Line & Tower designs Lot 1
KSN-449 |Control and Protection, SCADA and Telecommunications Lot 1
KSN-450 |Contract management. Lot 1

Sub Total Schedule NO. 4

Name of Bidder

Signature of Bidder

Stamp
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LOT 3: SCHEDULE 5: GRAND SUMMARY

No Item Description Total Price | Total Price
Excl. VAT Excl. VAT
(Ksh) (USD)
Design, Supply, Installation and Commissioning of Kiserian 66/11 kV
Substation and associated Lines
1 Total Schedule No 1: Plant and Mandatory Spares Supplied from abroa
2 Total Schedule No 2: Plant and Mandatory Spares Supplied
within Employer’s Country
3 Total Schedule No 3: Design Services
4 Total Schedule No 4: Installation & Other Services

Total LOT 3 (Ksh) (Amount Inserted in the e-Procurement
Portal)

Total LOT 3 (USD) (Amount Inserted in the e-Procurement
Portal)

ADD 16% VAT

Grand Total LOT 3

Amount in Words:

Name of Bidder

Signature of Bidder

Stamp
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PART III - CONDITIONS OF CONTRACT AND CONTRACT
FORMS
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SECTION VII - GENERAL CONDITIONS OF CONTRACT

These General Conditions of Contract (GCC), read in conjunction with the Special Conditions of Contract (SCC)
and other documents listed therein, should be a complete document expressing fairly the rights and obligations
of both parties. These General Conditions of Contract have been developed on the basis of considerable
international experience in the drafting and management of contracts, bearing in mind a trend in the construction
industry towards simpler, more straightforward language.

1. General Provisions

1.1  Definitions
Bold face type is used to identify defined terms.

a) “Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution
and completion of the Works and the remedying of any defects.

b) “Bill of Quantities” means the schedule of price and completed Bill of Quantities forming part of the
tender.

¢) “Base Date” means the date 14 days prior to the latest date for submission of the Tender.

d) “Commencement Date” means the date notified under Sub-Clause 8.1 [Commencement of Works].

e) “Time for Completion” means the time for completing the Works or a Section (as the case may be) under
Sub-Clause 8.2 [Time for Completion], as stated in the Contract Data (with any extension under Sub-
Clause 8.4 [Extension of Time for Completion]), calculated from the Commencement Date.

f)  “Certificate of performance (Completion and Acceptance/operational)” means the certificate
issued by KPLC to the Contractor confirming that the Works have been completed as per the
terms of the Contract or plant is operating per contract and design.

g) “Completion Date” means the date of completion of the Works as certified by the Project Manager.

h) “Contract” means the agreement entered into between the Procuring Entity and the Contractor as
recorded in the Agreement Form and signed by the parties including all attachments and appendices
thereto and all documents incorporated by reference therein to execute, complete, and maintain the
Works.

i)  “Contractor” means the individual or firm supplying the goods and undertaking the Works under this
Contract as the case may be or his/ her/ its permitted heir(s), personal representative(s), successor(s) or
permitted assign(s) where the context so admits. For the avoidance of doubt this shall mean the successful
Tenderer(s) pursuant to the tender.

j)  “Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special
Conditions of Contract (SCC) which constitute Part A of the Special Conditions.

k) “Contractor's Documents” means the calculations, computer programs and other software, progress
reports, drawings, manuals, models and other documents of a technical nature (if any) supplied by the
Contractor under the Contract.

l) “Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the
execution and completion of the Works and the remedying of any defects.

m) “Contract Price” means the price defined in the contract and thereafter as adjusted in accordance with
the provisions of the Contract or the price payable to the Contractor under the contract for the full and
proper performance of its contractual obligations.

n) “Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor
utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each
Subcontractor; and any other personnel assisting the Contractor in the execution of the Works.

0) “Contractor's Representative” means the person named by the Contractor in the Contractor appointed
from time to time by the Contractor who acts on behalf of the Contractor.

p)  “Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off
the Site, including overhead and similar charges, but does not include profit

q) “Day” means a calendar day and “year” means 365 days.

r)  “Day works” means Work inputs subject to payment on a time basis for labor and the associated
materials and plant.

s) “Defects Notification Period” means the period for notifying defects in the Works or a Section (as the
case may be) under Sub-Clausell.l [Completion of Outstanding Work and Remedying Defects], which
extends over the days stated in the Special Conditions of Contract.
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t) “Defects Liability Period” means the period named in the Special Conditions of Contract and calculated
from the Completion Date, within which the contractor is liable for any defects that may develop in the
handed over works.

u) “Defect” means any part of the Works not completed in accordance with the Contract.

v) “Defects Liability Certificate” means the certificate issued by Project Manager upon correction of defects
by the Contractor.

w) “Drawings” means the drawings of the Works, as included in the Contract, and any additional and
modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

x) “Procuring Entity” means the Kenya power named herein as KPLC in the Special Conditions of
Contract.

)  “Procuring Entity's Personnel” means the Project Manager, the assistants and all other staff, labor and
other employees of the Project Manager and of the Procuring Entity; and any other personnel notified to
the Contractor, by the Procuring Entity or the Project Manager, as Procuring Entity's Personnel.

z) “Project Manager” means the person appointed by the Procuring Entity to act as the Project Manager
for the purposes of the Contract and named in the Special Conditions of Contract, or other person
appointed from time to time by the Procuring Entity and notified to the Contractor

aa) “Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of
Final Payment Certificate].

bb) “Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the
Contract Price is payable, but not the Local Currency.

cc) “The Goods” includes all of the equipment, machinery, and or other materials, which the Contractor
is required to supply to KPLC under the contract and install and commission under the contract as
the case may be.

dd) “Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and
Payment], other than the Final Payment Certificate.

ee) “Laws” means all national (or state) legislation, statutes, ordinances and other laws, and regulations
and by-laws of any legally constituted public authority.

1) “Letter of Acceptance” means the letter of formal acceptance, signed by the Procuring Entity, including
any annexed memoranda comprising agreements between and signed by both Parties.

gg) “Local Currency” means the currency of Kenya.

hh) “Materials” means things of all kinds (other than Plant) intended to form or forming part of the
Permanent Works, including the supply-only materials (if any) to be supplied by the Contractor under
the Contract.

ii) “Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3
indicating its dissatisfaction and intention to commence arbitration.

Ji)  “Party” means the Procuring Entity or the Contractor, as the context requires.

kk) “Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and
Payment].

ll)  “Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance

Security]. “Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance
Certificate]. “Permanent Works” means the permanent works to be executed by the Contractor under
the Contract.

mm) “Plant” means the apparatus, machinery and other equipment intended to form or forming part of the

n

Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction
or operation of the Works.

n)  “Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the
execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5
[Provisional Sums].

00) “Project Manager” is the employee of KPLC responsible for supervising the execution of the

Works and administering the Contract.

pp)  “Retention Money” means the accumulated retention moneys which the Procuring Entity retains under

Sub-Clause 14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment
of Retention Money].

qq) “Schedules” means the document (s) entitled schedules, completed by the Contractor and submitted with

rr)

ss)

the Form of Tender, as included in the Contract.
“Section” means a part of the Works specified in contract document Volume II
“Site” means the places where the Works are to be executed under this contract, including storage and
working areas, and to which Plant and Materials are to be delivered, and any other places as may be
specified in the Contract as forming part of the Site.
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1)
uu)
w)

ww)

xx)

»w)

2z)
aaa)
bbb)
ccc)

ddd)

eee)

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14
[Contract Price and Payment], for a payment certificate.

“Start Date” or “Commencement Date” is the latest date when the Contractor shall commence execution
of the Works. It does not necessarily coincide with the site possession date(s).

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed
as a subcontractor, for a part of the Works.

“Specification” means the document entitled specification as included in the Contract, and any additions
and modifications to the specification in accordance with the Contract. Such document specifies the
Works, equipment, materials under volume II contract document, Particular technical specifications in
the Appendixes/annexes etc.

“Taking-Over/Completion Certificate” means a certificate issued under Clause 10 [Procuring Entity's
Taking Over].

“Temporary Works” means all temporary works of every kind required on Site for the execution and
completion of the Permanent Works and the remedying of any defects.

“Tests on Completion” means the tests which are specified in the Contractor agreed by both Parties or
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the
Works or a Section (as the case maybe) are taken over by the Procuring Entity.

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are
carried out in accordance with the Specification after the Works or a Section (as the case may be) are
taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as
stated in the Special Conditions of Contract (with any extension calculated from the Commencement
Date.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.
“Variation” means any change to the Works, which is instructed or approved as a variation under Clause
13 [Variations and Adjustments].

“Works” means the construction, repair, renovation or demolition of buildings, roads or other
structures and includes the design, supply, installation, testing and commissioning of equipment
and materials, site preparation and other incidental services where applicable.
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1.2 Interpretation
In the Contract, except where the context requires otherwise:

a) Words indicating one gender include all genders;

b) words indicating the singular also include the plural and words indicating the plural also include the
singular;

9% <c

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded
in writing;

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and
resulting in a permanent record; and

e) The marginal words and other headings shall not be taken in to consideration in the interpretation of
these Conditions.

1.3 Communications
Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents,
determinations, notices, requests and discharges, these communications shall be:
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any
of the agreed systems of electronic transmission as stated in the Special Conditions of Contract (SCC);
and

b) delivered, sent or transmitted to the address for the recipient's communications as stated in the Special
Conditions of Contract. However:

1) if the recipient gives notice of another address, communications shall thereafter be delivered
accordingly; and

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to
the address from which the request was issued.

Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When
a certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued
to a Party, by the other Party or the Project Manager, a copy shall be sent to the Project Manager or the
other Party, as the case may be.

1.3.1 Amendment
No amendment or other variation of the Contract shall be effective unless it is in writing, is dated, expressly
refers to the Contract, and is signed by a duly authorized representative of each Party hereto.

1.3.2 Non-Waiver

a. Subject to GCC Sub-Clause 1.3.2 (b) below, no relaxation, forbearance, delay or indulgence by either
Party in enforcing any of the terms and conditions of the Contract or the granting of time by either Party
to the other shall prejudice, affect or restrict the rights of that Party under the Contract, nor shall any
waiver by either Party of any breach of Contract operate as waiver of any subsequent or continuing
breach of Contract.

b. Any waiver of a Party's rights, powers or remedies under the Contract must be in writing, must be dated
and signed by an authorized representative of the Party granting such waiver, and must specify the right
and the extent to which it is being waived.

1.4 Law and Language
1.4.1 The Contract shall be governed by the laws of Kenya.
1.4.2 The ruling language of the Contract shall be English.
1.4.3 Throughout the execution of the Contract, the Contractor shall comply with the import of goods and
services prohibitions in Kenya Power 's Country when
a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country; or
b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII
of the Charter of the United Nations, Kenya prohibits any import of goods from that country or any
payments to any country, person, or entity in that country.
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1.5 Priority of documents
1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one another. For the
purposes of interpretation, the priority of the documents shall be in accordance with the following
sequence:

1) the Letter of Acceptance

a) the Contract Agreement letter

b) the Letter of Tender

c) the Special Conditions of Contract

d) the General Conditions of Contract

e) the Price Schedules submitted by the Contractor and agreed upon with KPLC.

f) Minutes for Contract clarification

g) the Volume II of tender documents (Work requirements and Equipment Specifications)

h) the Volume II of tender document attachments/Annexes (Drawings and KPLC equipment& Material
Specifications)

1) the Tender Clarifications/Amendments

j)  the Project Scope and BOQ details

k) the Tender Form signed by the Contractor

1) the Declaration Form signed by the Contractor

m) the Equipment manufacturer’s guarantee and 12 months Warranty

n) Any other documents forming part of the Employer’s requirements

If an ambiguity or discrepancy is found in the documents, the Project Manager shall issue any necessary
clarification or instruction.

1.6 Contract Agreement
The Parties shall enter into a Contract Agreement within 28 days after the Contractor receives the Letter of
Acceptance, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon
the form annexed to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed
by law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity.

1.7 Assignment
Party shall assign neither the whole nor any part of the Contractor any benefit or interest in or under the
Contract. However, either Party:
a) May as sign the whole or any part with the prior agreement of the other Party, at the sole discretion of
such other Party, and
b) may, as security in favor of a bank or financial institution, assign its right to any moneys due, or to
become due, under the Contract.

1.8 Care and Supply of Documents

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities
shall be supplied to the Contractor, who may make or request further copies at the cost of the Contractor.

1.8.2  Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until
taken over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to
the Project Manager two copies of each of the Contractor's Documents.

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the
Contractor's Documents (if any), the Drawings and Variations and other communications given under
the contract. The Procuring Entity's Personnel shall have the right of access to all these documents at all
reasonable times.

1.8.4 If a Party become aware of an error or defect in a document which was prepared for use in executing the
Works, the Party shall promptly give notice to the other Party of such error or defect.

1.9 Delayed Instructions

1.9.1 The Contractor shall give notice to the Project Manager whenever the Works are likely to be delayed or
disrupted if any necessary instruction is not issued to the Contractor within a particular time, which shall
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1.9.2

1.9.3

1.94

1.10.
1.10.1

1.10.2

1.10.3

1.11.
1.11.1

1.12
1.12.1

1.12.2

be reasonable. The notice shall include details of the necessary instruction, details of why and by when it
should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late.

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Project Manager to issue the
notified instruction within a time which is reasonable and is specified in the notice with supporting details,
the Contractor shall give a further notice to the Project Manager and shall be entitled subject to Sub-Clause
20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price.

After receiving this further notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

However, if and to the extent that the Project Manager's failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the
Contractor shall not be entitled to such extension of time or Cost

Procuring Entity's Use of Contractor's Documents
As between the Parties, the Contractor shall retain the copyright and other intellectual property rights in
the Contractor's Documents and other design documents made by (or on behalf of) the Contractor.

The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents,
including making and using modifications of them. This license shall:

a)  apply throughout the actual or intended working life (whichever is longer) of the relevant parts of
the Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and
communicate the Contractor's Documents for the purposes of completing, operating, maintaining,
altering, adjusting, repairing and demolishing the Works, and

c) in the case of Contractor's Documents which are in the form of computer programs and other
software, permit their use on any computer on the Site and other places as envisaged by the Contract,
including replacements of any computers supplied by the Contractor.

The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall
not, without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf
of) the Procuring Entity for purposes other than those permitted under Sub-Clause1.10.2.

Contractor's Use of Procuring Entity's Documents
As between the Parties, the Procuring Entity shall retain the copyright and other intellectual property rights
in the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity.
The Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes
of the Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated
to a third party by the Contractor, except as necessary for the purposes of the Contract.

Confidential Details
The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential and other
information as may be reasonably required in order to verify compliance with the Contract and allow its
proper implementation.

The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private
and confidential, except to the extent necessary to carry out their respective obligations under the Contract
or to comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works
prepared by the other Party without the previous agreement of the other Party. However, the Contractor
shall be permitted to disclose any publicly available information, or information otherwise required to
establish his qualifications to compete for other projects.
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1.13

1.131

1.14

Compliance with Laws
The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated
in the Special Conditions:

a)  The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or
similar permission for the Permanent Works, and any other permissions described in the
Specifications as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity
shall indemnify and hold the Contractor harmless against and from the consequences of any failure
to do so; and

b)  the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses
and approvals, as required by the Laws in relation to the execution and completion of the Works
and the remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity
harmless against and from the consequences of any failure to do so, unless the Contractor is impeded
to accomplish these actions and shows evidence of its diligence.

Joint and Several Liability
If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated
grouping of two or more persons:

a)  These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the
performance of the Contract;

b)  these persons shall notify the Procuring Entity of their leader who shall have authority to bind the
Contractor and each of these persons; and

c) the Contractor shall not alter its composition or legal status without the prior approval or consent
of the Procuring Entity.

1.15 Inspections and Audit by the Procuring Entity

2

2.1
2.1.2

The Contractor shall permit and shall cause its subcontractors and sub-consultants to permit, the Public
Procurement Regulatory Authority, Procuring Entity and/or persons appointed or designated by the
Government of Kenya to inspect the Site and/or the accounts and records relating to the procurement
process, selection and/or contract execution, and to have such accounts and records audited by auditors
appointed by the Procuring Entity if requested by the Procuring Entity.

The Procuring Entity (KPLC)

Right of Access to the Site
The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site
within the time (or times) stated in the Special Conditions of Contract. The right and possession may not
be exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to the
Contractor) possession of any foundation, structure, plant or means of access, the Procuring Entity shall
do so in the time and manner stated in the Specification. However, the Procuring Entity may withhold any
such right or possession until the Performance Security has been received.

If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the
Contractor right of access to, and possession of, the Site within such times as required to enable the
Contractor to proceed without disruption in accordance with the program submitted under Sub-Clause 8.3
[Program].

If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give
any such right or possession within such time, the Contractor shall give notice to the Project Manager and
shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost, which shall be included in the Contract Price.
After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.
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2.1.6  However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the
Contractor shall not be entitled to such extension of time, Cost or profit.

2.2, Permits, Licenses or Approvals
2.2.1 Ifstated in the contract, the Procuring Entity shall provide, at the request of the Contractor, such reasonable
assistance as to allow the Contractor to obtain properly:
a)  Copies of the Laws of Kenya (foreign contractors) which are relevant to the Contract but are not
readily available, and
b)  Any permits, licenses or approvals required by the Laws of Kenya:
1) Which the Contractor is required to obtain under Sub-Clausel.13[Compliance with Laws],
ii)) For the delivery of Goods, including clearance through customs, and
iii) For the export of Contractor's Equipment when it is removed from the Site.

2.3 Procuring Entity's Personnel
2.3.1 The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the
Procuring Entity's other contractors on the Site:

a)  co-operate with the Contractor's efforts under Sub-Clause4.6 [Co-operation], and

b)  take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b)
and (c) of Sub-Clause 4.8[Safety Procedures]and under Sub-Clause 4.18 [Protection of the
Environment].

2.4 Procuring Entity's Financial Arrangements
The Procuring Entity shall submit (if stated in SCC), before the Commencement Date and thereafter within
28 days after receiving any request from the Contractor, reasonable evidence that financial arrangements
have been made and are being maintained which will enable the Procuring Entity to pay the Contract Price
punctually (as estimated at that time) in accordance with Clause 14 [Contract Price and Payment]. Before
the Procuring Entity makes any material change to his financial arrangements, the Procuring Entity shall
give notice to the Contractor with detailed particulars.

2.5 Procuring Entity's Claims

2.5.1 If the Procuring Entity considers himself to be entitled to any payment under any Clause of these
Conditions or otherwise in connection with the Contract, and/or to any extension of the Defects
Notification Period, the Procuring Entity or the Project Manager shall give notice and particulars to the
Contractor. However, notice is not required for payments due under Sub-Clause 4.19 [Electricity, Water
and Gas], under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-Issue Materials], or for other
services requested by the Contractor.

2.5.2  The notice shall be given as soon as practicable and no longer than twenty eighty (28) days after the Project
Manager became aware, or should have become aware, of the event or circumstances giving rise to the
claim. A notice relating to any extension of the Defects Notification Period shall be given before the expiry
of such period.

2.5.3  The particulars shall specify the Clause or other basis of the claim, and shall include substantiation of the
amount and/or extension to which the Procuring Entity considers himself to be entitled in connection with
the Contract. The Project Manager shall then proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the
Contractor, and/ or (ii) the extension (if any) of the Defects Notification Period in accordance with Sub-
Clause 11.3 [Extension of Defects Notification Period].

2.5.4  This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring

Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment
Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause.
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3. The Project Manager
3.1 Project Manager's Duties and Authority

3.1.1 The Procuring Entity shall appoint the Project Manager who shall carry out the duties assigned to him
in the Contract. The Project Manager's team shall include suitably qualified Assistants and other
professionals who are competent to carry out these duties. The Project Manager's Name and address
shall be provided in the Special Conditions of Contract.

a) List of documents for approval
Pursuant to GCC Sub-Clause 3.1 the Contractor shall prepare, or cause his Subcontractor to prepare, and
present to the Project Manager in accordance with the materials requirement and work
program/performance the following documents for:

Change in Contractor's Project Organization structure and Key personnel

Change in Supplier/Manufacturer of Major Materials/Equipment

Contractor's work Program/Schedule

Work Progress Joint Measurements.

Quality and safety Assurance plan

Sub-Contractors’ for Works and Material supply

Facility drawings and Layouts for: Civil, Mechanical & Structural, Electrical, Protection & system,
SAS & Telecoms systems system

All Facility designs and technical documents.

9. All Facility test Protocols and test Reports/results etc.

NovnhsE L=

?0

b) List of documents for review
1. Monthly progress reports and any other Project progress report
Work Progress Joint Measurements.
Final Project report after Installation before Issuance of Performance Certificates
Project closure and materials reconciliation report
Final “As built” drawings.

i

3.1.2 The Project Manager shall have no authority to amend the Contract terms.

3.1.3 The Project Manager may exercise the authority attributable to the Project Manager as specified in or
necessarily to be implied from the Contract. If the Project Manager is required to obtain the approval of
the Procuring Entity before exercising a specified authority, the requirements shall be as stated in the
Special Conditions of contract. The Procuring Entity shall promptly inform the Contractor of any change
to the authority attributed to the Project Manager.

3.1.4 However, whenever the Project Manager exercises a specified authority for which the Procuring Entity's
approval is required, then (for the purposes of the Contract) the Procuring Entity shall be deemed to have
given approval.

3.1.5 Except as otherwise stated in these Conditions:

a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the
Project Manager shall be deemed to act for the Procuring Entity;

b) The Project Manager has no authority to relieve either Party of any duties, obligations or
responsibilities under the Contract;

¢) Any approval, review checks, certificate, consent, examination, inspection, instruction, notice,
proposal, request, test, or similar act by the Project Manager (including absence of disapproval) shall
not relieve the Contractor from any responsibility he has under the Contract, including responsibility
for his approved drawing errors & omissions, discrepancies and non-compliances; and

d) Any act by the Project Manager in response to a Contractor's request except as otherwise expressly
specified shall be notified in writing and or via e-mails to the Contractor within fourteen (14) days of
receipt.

3.1.6  The following provisions shall apply:
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3.2
3.2.1

332

b)

33
3.3.1
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The Project Manager shall obtain specific approval of the Procuring Entity before acting under the-
following Sub-Clauses of these Conditions:

a) Sub-Clause 4.12: agreeing or determining an extension of time and / or additional cost.
b) Sub-Clause 13.1: instructing a Variation, except;
1)  In an emergency situation as determined by the Project Manager, or

ii) if such a Variation would increase the Accepted Contract Amount by less than the percentage
specified in the Special Conditions of Contract.

¢) Sub-Clausel3.3: Approving a proposal for Variation submitted by the Contractor in accordance with
Sub Clause 13.10r13.2.
d) Sub-Clausel3.4: Specifying the amount payable in each of the applicable currencies.

Notwithstanding the obligation, as set out above to obtain approval, if, in the opinion of the Project
Manager, an emergency occurs affecting the safety of life or of the Works or of adjoining property, he
may, without relieving the Contractor of any of his duties and responsibility under the Contract, instruct
the Contractor to execute all such work or to do all such things as may, in the opinion of the Project
Manager, be necessary to abate or reduce the risk. The Contractor shall forthwith comply, despite the
absence of approval of the Procuring Entity, with any such instruction of the Project Manager. The Project
Manager shall determine an addition to the Contract Price, in respect of such instruction, in accordance
with Clausel3 and shall notify the Contractor accordingly, with a copy to the Procuring Entity.

Delegation by the Project Manager

The Project Manager may from time to time assign duties and delegate authority to assistants, and may
also revoke such assignment or delegation. These assistants may include a resident Project Manager,
and/or independent inspectors appointed to inspect and/or test items of Plant and/or Materials. The
assignment, delegation or revocation shall be in writing or official e-mail and shall not take effect until
copies have been received by both Parties. However, unless otherwise agreed by both Parties, the Project
Manager shall not delegate the authority to determine any matter in accordance with Sub-Clause 3.5
[Determinations].

Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check,
certificate, consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by
an assistant, in accordance with the delegation, shall have the same effect as though the act had been an
act of the Project Manager. However:

Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall therefore
not prejudice the right of the Project Manager to reject the work, Plant or Materials;

If the Contractor questions any determination or instruction of an assistant, the Contractor may refer the
matter to the Project Manager, who shall promptly confirm, reverse or vary the determination or
instruction.

Instructions of the Project Manager

The Project Manager may issue to the Contractor (at any time) instructions and additional or modified
Drawings which may be necessary for the execution of the Works and the remedying of any defects, all in
accordance with the Contract. The Contractor shall only take instructions from the Project Manager, or
from an assistant to whom the appropriate authority has been delegated under this Clause. If an instruction
constitutes a Variation, Clausel3 [Variations and Adjustments] shall apply.

The Contractor shall comply with the instructions given by the Project Manager or delegated assistant, on
any matter related to the Contract. Whenever practicable, their instructions shall be given in writing or e-
mail.

If the Project Manager or a Delegated assistant:

a) Gives an oral instruction,

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within Seven
(7) days working days after giving the oral instruction, and

c¢) does not reply by issuing a written rejection and/ or instruction within Seven (7) working days after
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receiving the confirmation from contractor, then the confirmation shall constitute the written
instruction of the Project Manager or delegated assistant (as the case may be).

3.4 Replacement of the Project Managers

3.4.1 Replacement by procuring Entity

If the Procuring Entity intends to replace the Project Manager, the Procuring Entity shall, not less than
fourteen (14) days before the intended date of replacement, give notice to the Contractor of the name,
address and any other relevant information of the intended replacement for Project Manager. If the
Contractor considers the intended replacement for Project Manager to be unsuitable, he has the right to
raise objection against him by notice to the Procuring Entity, with supporting particulars, and the Procuring
Entity shall give full and fair consideration to this objection.

3.4.2 Replacement by Contractor

343

If the Contractor intends to replace the contract Project Manager, the contractor shall, not less than twenty
one (21) days before the intended date of replacement, give submit a written request to the Employer’s
Project Manager of the name, address, CV, Academic qualifications and Experience supporting
documents, and any other relevant information for consideration. Project Manager shall give fair
consideration and may accept or reject at his discretion, and notify the Contractor promptly.

Pursuant to clause 3.4 [Removal of Project Manager], Procuring Entity shall give notice the Contractor to
replace his Project Manager if below events occurs: The contractor’s Project Manager is (i) gross
incompetent in performance of his contractual obligations, (ii) absent for site and other contract meetings
for three consecutive sittings (iii) Consistently behind project implementation schedule despite reminders
to revise and make-up for lost time to get back to agreed schedule (iv) not following work safety and
shutdown requirements as per contract or as directed by employers Project manager, and (v) any other
occurrences in the judgement of procuring Entity may jeopardize smooth implementation of the contract.

3.4.4 Contractor shall respond in writing within fourteen (14) days by submitting relevant document of his

proposed replacement to Employer’s Project manager for consideration.

3.4.5 The replacement period shall take a maximum of Thirty (30) days, after which the Project Manager shall

35

notify Contractor to stop the work until a competent project manager is put in place. In such event the
Contractor shall not be entitled to any compensation for work stoppage or Time Extension of contract.

Determinations

3.51 Whenever these Conditions provide that the Project Manager shall proceed in accordance with this Sub-
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4.1
4.1

4.1.1

Clause
3.5 to agree or determine any matter, the Project Manager shall consult with each Party in an endeavor
to reach agreement. If agreement is not achieved, the Project Manager shall make a fair determination
in accordance with the Contract, taking due regard of all relevant circumstances.

The Project Manager shall give notice to both Parties of each agreement or determination, with
supporting particulars, within 28 days from the receipt of the corresponding claim or request except when
otherwise specified. Each Party shall give effect to each agreement or determination unless and until
revised under Clause 20 [Claims, Disputes and Arbitration].

The Contractor
Contractor's General Obligations
The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in
accordance with the Contract and with the Project Manager's instructions, and shall remedy any defects
in the Works.

The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all

Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or
permanent nature, required in and for this design, execution, completion and remedying of defects.
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4.2
4.2.1
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423

4.2.4

4.2.5

All equipment, material, and services to be incorporated in or required for the Works shall have their
origin in any eligible source country.

The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all
methods of construction. Except to the extent specified in the Contract, the Contractor ( i ) shall be
responsible for all Contractor's Documents, Temporary Works, and such design of each item of Plant and
Materials as is required for the item to be in accordance with the Contract, and (ii) shall be responsible
for the design or specification of the Permanent Works.

The Contractor shall, whenever required by the Project Manager, submit details of the arrangements and
methods which the Contractor proposes to adopt for the execution of the Works. No significant alteration
to these arrangements and methods shall be made without this having previously been notified to the
Project Manager.

The Contract unless otherwise specified in special condition of the contract, shall design all and or any
part of the Permanent Works as per contract specifications.

a)  The Contractor shall submit to the Project Manager the Contractor's Documents for this part in
accordance with the procedures specified in the Contract;

b)  These Contractor's Documents shall be in accordance with the Specification and Drawings, shall be
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and
shall include additional information required by the Project Manager to add to the Drawings for co-
ordination of each Party's designs;

c)  The Contractor shall be responsible for this part and it shall, when the Works are completed, befit
for such purposes for which the part is intended as are specified in the Contract; and

d)  prior to the commencement of the Tests on Completion, the Contractor shall submit to the Project
Manager the “as-built” documents and, if applicable, operation and maintenance manuals in
accordance with the Specification and in sufficient detail for the Procuring Entity to operate,
maintain, dismantle, reassemble, adjust and repair this part of the Works. Such part shall not be
considered to be completed for the purposes of taking-over under Sub-Clause10.1[Taking Over of
the Works and Sections] until these documents and manuals have been submitted to the Project
Manager.

Notwithstanding the provisions of clause 3.3, 3.4 and 3.5 above Contractor shall be responsible for design
errors, omissions, discrepancies and non-compliances to specifications, document approval/review
omissions, examination, inspection, instruction, notice, proposal, request, test, or similar act by the Project
Manager (including absence of disapproval).

Performance Guarantee (Security)

The Contractor shall obtain (at his cost) within fourteen (14) days of the notification of contract
award/receiving letter of Acceptance, provide a security for the due performance of the Contract in the
amount specified in the SCC and send a copy to the Project Manager. If an amount is not stated in the
Special Conditions of Contract, this Sub-Clause shall apply.

The Performance Security shall be issued by a reputable local bank acceptable by the procuring entity, and
shall be in the form annexed to the Special Conditions, as stipulated by the Procuring Entity in the Special
Conditions of Contract or in another form approved by the Procuring Entity.

The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has
executed and completed the Works and remedied any defects. If the terms of the Performance Security
specify its expiry date, and the Contract or has not become entitled to receive the Performance Certificate
by the date 28 days prior to the expiry date, the Contractor shall extend the validity of the Performance
Security until the Works have been completed and any defects have been remedied.

The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which
the Procuring Entity is entitled under the Contract.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages,

losses and expenses (including legal fees and expenses) resulting from a claim under the Performance
Security to the extent to which the Procuring Entity was not entitled to make the claim.
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4.2.6

4.2.7

4.3
4.3.1
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434

435

4.3.6

4.3.7

4.4
4.4.1
4.4.1
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The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving
a copy of the Taking-Over Certificate.

Without limitation to the provisions of the rest of this Sub-Clause, whenever the Project Manager
determines an addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation,
or as a result of a Variation, amounting to more than 25 percent of the portion of the Contract Price payable
in a specific currency, the Contractor shall at the Project Manager's request promptly increase, or may
decrease, as the case may be, the value of the Performance Security in that currency by an equal percentage.

Contractor's Representative
The Contractor shall appoint the Contractor's Representative (Contractor’s Project Manager) and shall give
him all authority necessary to act on the Contractor's behalf under the Contract.

Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the
Commencement Date, submit to the Project Manager for approval of the name and particulars of the person
the Contract or proposes to appoint as Contractor's Representative. If approval is withheld or subsequently
revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as
Contractor's Representative, the Contractor shall similarly submit the name and particulars of another
suitable person for such appointment for approval.

The Contractor shall not, without the prior consent or approval of the Project Manager, revoke the
appointment of the Contractor's Representative or appoint a replacement.

The whole time of the Contractor's Representative shall be given to directing the Contractor's performance
of the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the
execution of the Works, a suitable replacement person shall be appointed, subject to the Project Manager's
prior consent, and the Project Manager shall be notified accordingly.

The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause
3.3 [Instructions of the Project Manager].

The Contractor's Representative may delegate any powers, functions and authority to any competent
person, and may at any time revoke the delegation. Any delegation or revocation shall not take effect until
the Project Manager has received prior notice signed by the Contractor's Representative, naming the person
and specifying the powers, functions and authority being delegated or revoked.

The Contractor's Representative shall be fluent in the language for communications defined in Sub-
Clausel.4 [Law and Language]. If the Contractor's Representative's delegates are not fluent in the said
language, the Contractor shall make competent interpreters available during all working hours in a number
deemed sufficient by the Project Manager.

Subcontractors

The Contractor shall not subcontract or sublet the whole of the Works.

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees,
as if they were the acts or defaults of the Contractor. Unless otherwise stated in the Special Conditions:

e) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a
subcontract for which the Subcontractor is named in the Contract;

f)  The prior approval or consent of the Project Manager shall be obtained to other proposed
Subcontractors and suppliers of materials/equipment;

g) the Contractor shall give the Project Manager not less than 14 days' notice of the intended date of
the commencement of each Subcontractor's work, and of the commencement of such work on the
Site; and

h)  each subcontract shall include provisions which would entitle the Procuring Entity to require the
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of
Subcontract] (I for when applicable) or in the event of termination under Sub-Clause 15.2
[Termination by Procuring Entity].

The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12
[Confidential Details] apply equally to each Subcontractor.
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4.4.4
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4.5.1
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4.6.1

4.6.2

4.6.3

4.7
4.7.1

4.7.2

4.7.3

4.7.4

4.8
4.8.1

Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya
to be appointed as Subcontractors.

Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period
and the Project Manager, prior to this date, instructs the Contractor to assign the benefit of such
obligations to the

Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the
Contractor shall have no liability to the Procuring Entity for the work carried out by the Subcontractor
after the assignment takes effect.

Co-operation
The Contractor shall, as specified in the Contract or as instructed by the Project Manager, allow
appropriate opportunities for carrying out work to:
1) The Procuring Entity's Personnel,
ii) Any other contractors employed by the Procuring Entity, and
iii) The personnel of any legally constituted public authorities, who may be employed in the execution on
or near the Site of any work not included in the Contract.

Any such instruction shall not constitute a Variation if and to the extent that it causes the Contractor to
suffer delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may
include the use of Contractor's Equipment, Temporary Works or access arrangements, which are the
responsibility of the Contractor.

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any
foundation, structure, plant or means of access in accordance with Contractor's Documents, the
Contractor shall submit such documents to the Project Manager in the time and manner stated in the
Specification.

Setting Out
The Contractor shall set out the Works in relation to original points, lines and levels of reference specified
in the Contractor and or notified by the Project Manager. The Contractor shall be responsible for the
correct positioning of all parts of the Works, and shall rectify any error in the positions, levels, dimensions
or alignment of the Works, Notwithstanding the approval or instruction by project manager.

The Procuring Entity shall be responsible for any errors in the specified or notified items of reference,
but the Contractor shall use reasonable efforts to verify their accuracy before they are used. Procuring
entity reserves the right to correct item of reference at no additional costs or variations to the contract
price.

However if the Contractor can prove that such item caused a delay of more than 120 days and/or incurred
additional Cost that is more than 5% from executing work which was necessitated by an error in these
items of reference, and an experienced contractor could not reasonably have discovered such error and
avoided this delay and/or Cost, the Contractor shall give notice to the Project Manager and shall be
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price.
After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not

reasonably have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above
related to this.

Safety Procedures
The Contractor shall:
a)  Comply with all applicable safety regulations,

b)  Take care for the safety of all persons entitled to be on the Site,
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c)  Usereasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid
danger to these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over
under Clause 10 [Procuring Entity's Taking Over], and

e) provide any Temporary Works (including roadways, footways, guards and fences) which may
be necessary, because of the execution of the Works, for the use and protection of the public and
of owners and occupiers of adjacent land.

4.9  Quality Assurance

4.9.1 The Contractor shall institute a quality assurance management system to demonstrate compliance with
the requirements of the Contract. The system shall be in accordance with the details stated in the
Contract. The Project Manager shall be titled to audit any aspect of the system to approve or reject.

4.9.2  Details of all procedures and compliance documents shall be submitted to the Project Manager for
information before each design and execution stage is commenced. When any document of a technical
nature is issued to the Project Manager, evidence of the prior approval by the Contractor himself shall
be apparent on the document itself.

4.9.3 Compliance with the quality assurance system shall not relieve the Contractor of any of his duties,
obligations or responsibilities under the Contract.

4.10 Site Data

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base
Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions
at the Site, including environmental aspects. The Procuring Entity shall similarly make available to the
Contractor all such data which come into the Procuring Entity's possession after the Base Date. The
Contractor shall be responsible for interpreting all such data.

4.10.1 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to
have obtained all necessary information as to risks, contingencies and other circumstances which may
influence or affect the Tender or Works. To the same extent, the Contractor shall be deemed to have
inspected and examined the Site, its surroundings, the above data and other available information, and to
have been satisfied before submitting the Tender as to all relevant matters, including (without limitation):

c¢)  The form and nature of the Site, including sub-surface conditions,

d)  The hydrological and climatic conditions,

e) The extent and nature of the work, possible line route/ wayleaves and Goods necessary for the
execution and completion of the Works and the remedying of any defects,

f)  The Laws, procedures and labor practices of Kenya, and

g) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport,
water and other services.

4.11 Sufficiency of the Accepted Contract Amount
4.11.1 The Contractor shall be deemed to:

h)  Have satisfied himself as to the correctness and sufficiency of the Accepted Contract Amount, and

i)  have based the Accepted Contract Amount on the data, interpretations, necessary information,
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10
[Site Data].

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's
obligations under the Contract (including those under Provisional Sums, if any) and all things necessary
for the proper execution and completion of the Works and the remedying of any defects.

4.12 Unforeseeable Physical Conditions

4.12.1 In this Sub-Clause, “adverse physical conditions” means adverse climatic conditions and other adverse
physical obstructions, which the Contractor encounters at the Site when executing the Works, including
sub-surface and hydrological conditions not available/recoded in the meteorological historical data of the
region or area.
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4.12.2 If, during the execution of the Contract, the Contractor shall encounter on Site adverse physical conditions
and other adverse climatic conditions that could not have been reasonably foreseen prior to the date of the
Contract Agreement by an experienced contractor on the basis of reasonable examination of the data
relating to the Facilities including any data as to boring tests, and on the basis of information that could
have been obtained from a visual inspection of the Site if access thereto was available, or other data readily
available to site and relating to the Facilities, and if Contractor determines that it will in consequence of
such conditions incur additional cost or require additional time to perform his obligations under the
Contract that would not have been required if such conditions had not been encountered, the Contractor
shall promptly, notify the Project Manager in writing of:

a) the climatic and or physical conditions on Site that could not have been reasonably foreseen;

a) the additional work and/or Plant and/or Contractor's Equipment required, including the steps
which the Contractor will or proposes to take to overcome such conditions or obstructions;

b) the extent of the anticipated delay; and

a) the additional cost and expense that the Contractor is likely to incur.

On receiving any notice from the Contractor under GCC Sub-Clause 14.12.2, the Project Manager
shall promptly consult with Contract implementation team to make a determination of the right actions
to be taken to overcome the adverse condition, and notify the contractor.

4.12.3 If the Contractor is delayed or impeded in the performance of his obligation because of any such
adverse physical conditions or artificial obstructions referred to in GCC Sub-Clause 14.12.2, the Time
for Completion shall be extended in accordance with GCC relevant Clause dealing with extension.

4.12.4 If and to the extent that the Contractor encounters adverse climatic/physical condition changes, which
are Unforeseeable, gives such a notice, and incurs Cost due to these conditions, the Contractor shall be
titled subject to notice under Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price.

4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Project
Manager shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i)
whether and (if so) to what extent these physical conditions were Unforeseeable, and (ii) the matters
described in sub-paragraphs (a) and (b) above related to this extent.

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Project
Manager may also review whether other physical conditions in similar parts of the Works (if any) were
more favorable than could reasonably have been foreseen when the Contractor submitted the Tender.
If and to the extent that these more favorable conditions were encountered, the Project Manager may
proceed in accordance with Sub- Clause 3.5 [Determinations] to agree or determine the reductions in
Cost which were due to these conditions, which may be included (as deductions) in the Contract Price
and Payment Certificates. However, the net effect of all adjustments under sub-paragraph (b) and all
these reductions, for all the physical conditions encountered in similar parts of the Works, shall not
result in a net reduction in the Contract Price.

4.12.7 The Project Manager shall take account of any evidence of the physical conditions foreseen by the
Contractor when submitting the Tender, which shall be made available by the Contractor, but shall not
be bound by the Contractor's interpretation of any such evidence.

4.13 Rights of Way and Facilities
Unless otherwise specified in the Contract the Procuring Entity shall not provide effective access to
the site including special and/or temporary rights-of-way which are necessary for the Works. The
Contractor shall obtain, at his risk and cost, any all rights of way or facilities outside the Site, which
he may require for the purposes of the Works.
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4.14 Avoidance of Interference
4.14.5 The Contractor shall not interfere unnecessarily or improperly with:

a)
b)

The convenience of the public, or
The access to and use and occupation of all roads and foot paths, irrespective of whether they
are public or in the possession of the Procuring Entity or of others.

4.14.6 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from any such unnecessary or
improper interference.

4.15 Access Route

4.15.5 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes
to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from
being damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the
proper use of appropriate vehicles and routes.

4.15.6 Except as otherwise stated in these Conditions:

a)
b)

c)

d)
e)

The Contractor shall be responsible for any maintenance which may be required for his use of access
routes;

the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any
permission which may be required from the relevant authorities for his use of routes, signs and
directions;

the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise
of any access route;

the Procuring Entity does not guarantee the suitability or availability of particular access routes; and
Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes
shall be borne by the Contractor.

4.16 Transport of Goods

Unless otherwise stated in the Special Conditions:

a)  The Contractor shall give the Project Manager not less than 21 days' notice of the date on which
any Plant or a major item of other Goods will be delivered to the Site;

b)  the Contractor shall be responsible for packing, loading, transporting, receiving, unloading,
storing and protecting all Goods and other things required for the Works; and

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all

damages, losses and expenses (including legal fees and expenses) resulting from the transport
of Goods, and shall negotiate and pay all claims arising from their transport.

4.17 Contractor's Equipment

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site,
Contractor's Equipment shall be deemed to be exclusively intended for the execution of the Works.
The Contractor shall not remove from the Site any major items of Contractor's Equipment without the
consent of the Project Manager. However, consent shall not be required for vehicles transporting
Goods or Contractor's Personnel off Site.

4.18 Protection of the Environment

4.18.5 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and
to limit damage and nuisance to people and property resulting from pollution, noise and other results
of his operations.

4.18.6 The Contractor shall ensure that missions, surface discharges and effluent from the Contractor's
activities shall not exceed the values stated in the Specification or prescribed by applicable Laws.

4.19 Electricity, Water and Gas

4.19.5 The Contractor shall, except as stated below, be responsible for the provision of all power, water and
other services he may require for his construction activities and to the extent defined in the
Specifications, for the tests.

4.19.6 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water,
gas and other services as may be available on the Site and of which details and prices are given in the
Specifications. The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of
these services and for measuring the quantities consumed.
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4.19.7

The quantities consumed and the amounts due (at these prices) for such services shall be agreed or
determined by the Project Manager in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and
Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

4.20 Procuring Entity's Equipment and Free-Issue Materials

4.20.5

4.20.6

4.20.7

4.20.8

4.21
4.21.1

4.21.2

The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in
the Specification. Unless otherwise stated in the Specification:

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.

The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's
Equipment shall be agreed or determined by the Project Manager in accordance with Sub-Clause 2.5
[Procuring Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts
to the Procuring Entity.

The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with
the details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these
materials at the time and place specified in the Contract. The Contractor shall then visually inspect them,
and shall promptly give notice to the Project Manager of any shortage, defect or default in these materials.
Unless otherwise agreed by both Parties, the Procuring Entity shall immediately rectify the notified
shortage, defect or default.

After this visual inspection, the free-issue materials shall come under the care, custody and control of the
Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the
Procuring Entity of liability for any shortage, defect or default not apparent from a visual inspection.

Progress Reports
Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the
Contractor and submitted to the Project Manager in one editable soft copy and three hard copies. The
first report shall cover the period up to the end of the first calendar month following the Commencement
Date. Reports shall be submitted monthly thereafter, each within 7 days after the last day of the period
to which it relates.

Reporting shall continue until the Contractor has completed all work which is known to be outstanding
at the completion date stated in the Taking-Over Certificate for the Works. Each report shall include:

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and
including these stages for work by each nominated Subcontractor (as defined in Clause 5
[Nominated Subcontractors]),

b)  photographs showing the status of manufacture and of progress on the Site;

¢) for the manufacture of each main item of Plant and Materials, the name of the manufacturer,
manufacture location, percentage progress, and the actual or expected dates of:
i) commencement of manufacture,
ii) Contractor's inspections,
iii) tests, and
iv) shipment and arrival at the Site;
d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];
e) copies of quality assurance documents, test results and certificates of Materials;

f)  list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under Sub-
Clause 20.1[Contractor's Claims];

g) safety statistics, including details of any hazardous incidents and activities relating to environmental
aspects and public relations; and

h)  comparisons of actual and planned progress, with details of any events or circumstances which may
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4

4.
4.23.1

4.23.2

4.23.2

4.
4.24.1

4.24.2

5

22

23

24

jeopardize the completion in accordance with the Contract, and the measures being (or to be)
adopted to overcome delays.

Security of the Site
Unless otherwise stated in the Special Conditions:

a)  The Contractor shall be responsible for keeping un authorized persons off the Site, and

b)  Authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the
Project Manager, as authorized personnel of the Procuring Entity's other contractors on the Site.

Contractor's Operations on Site

The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained
by the Contractor and agreed by the Project Manager as additional working areas. The Contractor shall
take all necessary precautions to keep Contractor's Equipment and Contractor's Personnel within the Site
and these additional areas, and to keep them off adjacent land.

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction,
and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor shall clear
away and remove from the Site any wreckage, rubbish and Temporary Works which are no longer required.

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part of
the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus
material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and the
Works in a clean and safe condition. However, the Contractor may retain on Site, during the Defects
Notification Period, such Goods as are required for the Contractor to fulfil obligations under the Contract.

Fossils
All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or
archaeological interest found on the Site shall be placed under the care and authority of the Procuring
Entity. The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons
from removing or damaging any of these findings.

The Contractor shall, upon discovery of any such finding, promptly give notice to the Project Manager,
who shall issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from
complying with the instructions, the Contractor shall give a further notice to the Project Manager and shall
be entitled subject to Sub-Clause20.1[Contractor's Claims] to:

i) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
j)  payment of any such Cost, which shall be included in the Contract Price.

After receiving this further notice, the Project Manager shall proceed in accordance with Sub-
Clause3.5 [Determinations] to agree or determine these matters.

Nominated Subcontractors

5.1 Definition of “nominated Subcontractor”

5.2

In the Contract, “nominated Subcontractor” means a Subcontractor:

a)  Who is stated in the Contract as being a nominated Subcontractor, or

b)  whom the Project Manager, under Clause 13 [Variations and Adjustments], instructs the
Contractor to employ as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].

Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the
Contractor raises reasonable objection by notice to the Project Manager as soon as practicable, with
supporting particulars. An objection shall be deemed reasonable if it arises from (among other things) any
of the following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against
and from the consequences of the matter:
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there are reasons to believe that the Subcontractor does not have sufficient competence,
resources or financial strength;

the nominated Subcontractor does not accept to indemnify the Contractor against and from any
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or

the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for
the subcontracted work (including design, if any), the nominated Subcontractor shall:

i)  undertake to the Contractor such obligations and liabilities as will enable the Contractor to
discharge his obligations and liabilities under the Contract;

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in
connection with the Contract and from the consequences of any failure by the Subcontractor
to perform these obligations or to fulfil these liabilities, and

iii) be paid only if and when the Contractor has received from the Procuring Entity payments
for sums due under the Subcontract referred to under Sub-Clause5.3[Payment to nominated
Subcontractors].

5.3 Payments to nominated Subcontractors
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated

Subcontractor's invoices approved by the Contractor which the Project Manager certifies to be due in
accordance with the subcontract. These amounts plus other charges shall be included in the Contract Price
in accordance with sub- paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-
Clause 5.4 [Evidence of Payments].

5.4 Evidence of Payments

54.1

6

if)

Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor,
the Project Manager may request the Contractor to supply reasonable evidence that the nominated
Subcontractor has received all amounts due in accordance with previous Payment Certificates, less
applicable deductions for retention or otherwise. Unless the Contractor:

a) Submits this reasonable evidence to the Project Manager, or

b) i) satisfies the Project Manager in writing that the Contractor is reasonably entitled to

withhold or refuse to pay these amounts, and

submits to the Project Manager reasonable evidence that the nominated Subcontractor has been
notified of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay,
direct to the nominated Subcontractor, part or all of such amounts previously certified (less
applicable deductions) as are due to the nominated Subcontractor and for which the Contractor
has failed to submit the evidence described in sub-paragraphs (a) or (b) above. The Contractor
shall then repay, to the Procuring Entity, the amount which the nominated Subcontractor was
directly paid by the Procuring Entity.

Staff and Labour

6.1 Engagement of Staff and Labour

6.1.1

Except as otherwise stated in the Specification, the Contractor shall decide for the engagement of all
staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate,
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and
labor with appropriate qualifications and experience from sources with in Kenya.

6.2 Rates of Wages and Conditions of Labour

6.2.1

The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those
established for the trade or industry where the work is carried out. If no established rates or conditions
are applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than
the general level of wages and conditions observed locally by Procuring Entities whose trade or industry

131



1s similar to that of the Contractor.

6.2.2  The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes
in Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax
under the Laws of Kenya for the time being in force, and the Contractor shall perform such duties in
regard to such deductions thereof as may be imposed on him by such Laws.

6.3 Persons in the Service of Procuring Entity
The Contractor shall not recruit, or attempt to recruit, staff and Labour from amongst the Procuring
Entity's Personnel.

6.4 Labour Laws

6.4.1 The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel,
including Laws relating to their employment, health, safety, welfare, immigration and emigration, and
shall allow them all their legal rights.

6.4.2 The Contractor shall require his employees to obey all applicable Laws, including those concerning
safety at work.

6.5 Working Hours
No work shall be carried out on the Site on locally recognized days of rest, or outside the normal
working hours stated in the Special Conditions of Contract, unless:
a) Otherwise stated in the Contract,
b) The Project Manager gives consent, or
¢) The work is un avoidable, or necessary for the protection of life or property or for the safety of
the Works, in which case the Contractor shall immediately advise the Project Manager.

6.6 Facilities for Staff and Labour
Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities for the Contractor's Personnel. The Contractor shall also provide
facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall not permit
any of the Contractor's Personnel to maintain any temporary or permanent living quarters within the
structures forming part of the Permanent Works.

6.7 Health and Safety

6.7.1  The Contractor shall at all times take all reasonable precautions to maintain the health and safety of
the Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure
that medical staff, first aid facilities, sick bay and ambulance service are available at all times at the
Site and at any accommodation for Contractor's and Procuring Entity's Personnel, and that suitable
arrangements are made for all necessary welfare and hygiene requirements and for the prevention of
epidemics.

6.7.2  The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining
safety and protection against accidents. This person shall be qualified for this responsibility, and shall
have the authority to issue instructions and take protective measures to prevent accidents. Throughout
the execution of the Works, the Contractor shall provide whatever is required by this person to exercise
this responsibility and authority.

6.7.3  The Contractor shall send, to the Project Manager, details of any accident as soon as practicable after
its occurrence. The Contractor shall maintain records and make reports concerning health, safety and
welfare of persons, and damage to property, as the Project Manager may reasonably require.

6.7.4 The Contractor shall conduct an awareness program on HIV and other sexually transmitted diseases
via an approved service provider, and shall undertake such other measures as are specified in this
Contract to reduce the risk of the transfer of these diseases between and among the Contractor's
Personnel and the local community, to promote early diagnosis and to assist affected individuals.

6.8 Contractor's Superintendence

6.8.1  Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's
obligations, the Contractor shall provide all necessary super in tendencies to plan, arrange, direct,
manage, inspect and test the work.
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6.8.2  Superintendence shall be given by a sufficient number of persons having adequate knowledge of the
language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to
be carried out (including the methods and techniques required, the hazards likely to been countered and
methods of preventing accidents), for the satisfactory and safe execution of the Works.

6.9 Contractor's Personnel
6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in the irrespective
trades or occupations. The Contractors Key personnel shall be named in the Special Conditions of
Contract. The Project Manager may require the Contractor to remove (or cause to be removed) any
person employed on the Site or Works, including the Contractor's Project manager if applicable, who:
a) Persists in any misconduct or lack of duty to care,
b) Carries out duties incompetently or negligently,
c) Fails to conform with any provisions of the Contract,
d) Persists in any conduct which is prejudicial to safety, health, or the protection of the environment,
or
e) Based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the
execution of the Works.
6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement
person.

6.10 Records of Contractor's Personnel and Equipment
The Contractor shall submit, to the Project Manager, details showing the number of each class of
Contractor's Personnel and of each type of Contractor's Equipment on the Site. Details shall be
submitted each calendar month, in a form approved by the Project Manager, until the Contractor has
completed all work which is known to be outstanding at the completion date stated in the Taking-
Over Certificate for the Works.

6.11 Disorderly Conduct
The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or
disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of
persons and property on and near the Site.

6.12 Foreign Personnel

6.12.1 The Contractor may bring into Kenya any foreign personnel who are necessary for the execution of
the Works to the extent allowed by the applicable Laws. The Contractor shall ensure that these
personnel are provided with the required residence vis as and work permits. The Procuring Entity
will, if requested by the Contractor, use his Lowest endeavors in a timely and expeditious manner to
assist the Contractor in obtaining any local, state, national or government permission required for
bringing in the Contractor's personnel.

6.12.2 The Contractor shall be responsible for the return of these personnel to the place where they were
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members
of their families, the Contractor shall similarly be responsible for making the appropriate
arrangements for their return or burial.

6.13  Supply of Water
The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of
drinking and other water for the use of the Contractor's Personnel.

6.14 Measures against Insect and Pest Nuisance
The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel
employed on the Site from insect and pest nuisance, and to reduce the danger to their health. The
Contractor shall comply with all the regulations of the local health authorities, including use of
appropriate insecticide.

6.15 Alcoholic Liquor or Drugs
The Contractor shall not, otherwise than in accordance with the Laws of Kenya, on site, import, sell,
give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale,
gift, barter or disposal thereof by Contractor's Personnel.
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6.16

6.17

6.18

6.19

6.20

7

Prohibition of Forced or Compulsory Labour

The Contractor shall not employ forced labour, which consists of any work or service, not voluntarily
performed, that is exacted from an individual under threat of force or penalty, and includes any kind
of involuntary or compulsory labour, such as indentured labour, bonded labour or similar labour-
contracting arrangements.

Prohibition of Harmful Child Labour

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to
be hazardous, or to interfere with, the child's education, or to be harmful to the child's health or
physical, mental,

spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions for
employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children
below the age of 18years shall not be employed in dangerous work.

Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The
records shall include the names, ages, genders, hours worked and wages paid to all workers. These
records shall be summarized on a monthly basis and submitted to the Project Manager. These records
shall be included in the details to be submitted by the Contractor under Sub-Clause 6.10 [Records of
Contractor's Personnel and Equipment].

Workers' Organizations
The Contractor shall comply with the relevant labour laws that recognize workers' rights to form and
to join workers' organizations of their choosing without interference.

Non-Discrimination and Equal Opportunity

The Contractor shall base the labour employment on the principle of equal opportunity and fair
treatment, and shall not discriminate with respect to aspects of the employment relationship, including
recruitment and hiring, compensation (including wages and benefits), working conditions and terms
of employment, access to training, promotion, termination of employment or retirement, and
discipline.

Plant, Materials and Workmanship

7.1 Scope of Facilities and Manner of Execution
i) Unless otherwise expressly limited in KPLC's Requirements, the Contractor's obligations cover the

provision of all Plant and the performance of all Installation Services required for the design, and the
manufacture (including procurement, quality assurance, construction, installation, associated civil
works, Pre- commissioning and delivery) of the Plant, and the installation, completion and
commissioning of the Facilities in accordance with the plans, procedures, specifications, drawings,
codes and any other documents as specified in the Section, KPLC’s Works Requirements. Such
specifications include, but are not limited to, the provision of supervision and engineering services; the
supply of labor, materials, equipment, spare parts and accessories; Contractor's Equipment; construction
utilities and supplies; temporary materials, structures and facilities; transportation (including, without
limitation, unloading and hauling to, from and at the Site); and storage,

i1) The Contractor shall carryout the manufacture of Plant, the production and manufacture of Materials,

and all other execution of the Works:
a)  In the manner specified in the Contract,
b) Ina proper work man like and careful manner, in accordance with recognized good practice,
and
c)  with properly equipped facilities and non-hazardous Materials, except as otherwise specified in
the Contract.

7.2 Samples

The Contractor shall submit the following samples of Materials, and relevant information, to the

Project Manager for consent prior to using the Materials in or for the Works:

a)  manufacturer's standard samples of Materials and samples specified in the Contract, all at the
Contractor's cost, and
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b) additional samples instructed by the Project Manager.

Each sample shall be labelled as to origin and intended use in the Works.
¢) Locally sourced materials for civil work and construction.
d)  Locally source electrical fittings, sanitary wares and hardwires

7.3 Inspection

7.3.1
a)

b)

7.3.2

7.3.3

7.3.4

7.3.5

7.3.6

7.3.7

7.3.8

7.3.9

7.3.10

The Procuring Entity's Personnel shall at all reasonable times:
Have full access to all parts of the Site and to all places from which natural Materials are being obtained,
and

During production, manufacture and construction (at the Site and elsewhere), be entitled to examine,
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of
Plant and production and manufacture of Materials.

The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities,
including providing access, facilities, permissions and safety equipment. No such activity shall relieve the
Contractor from any obligation or responsibility.

The Contractor shall give notice to the Project Manager whenever any work is ready and before it is
covered up, put out of sight, or packaged for storage or transport. The Project Manager shall then carry out
the examination, inspection, either measurement or testing without unreasonable delay, or promptly give
notice to the Contractor that the Project Manager does not require to do so. If the Contractor fails to give
the notice, he shall, if and when required by the Project Manager, uncover the work and thereafter reinstate
and make good, all at the Contractor's cost.

The Contractor shall at its own expense carryout at the place of manufacture and/or on the Site all such
tests and/ or inspections of the Plant and any part of the Facilities as are specified in the Contract.

KPLC and the Project Manager or their designated representatives shall be entitled to attend the afore said
test and/ or inspection, provided that KPLC shall bear all costs and expenses incurred in connection with
such attendance except, Airfare, local transport services and FAT costs at manufacturer premise.
Whenever the Contractor is ready to carry out any such test and/or inspection, the Contractor shall give
two (2) months advance notice of such test and/or inspection and of the place and time thereof to the
Project Manager.

The Contractor shall obtain from any relevant third Party or manufacturer any necessary permission or
consent to enable KPLC and the Project Manager or their designated representatives to attend the test and/
or inspection.

The Contractor shall provide to the Project Manager with certified reports of the results of any such test
and/ or inspection. If Project Manager or their designated representatives fails to attend the test and/or
inspection, or if it is agreed between the Parties that such persons shall not do so, then the Contractor may
proceed with the test and/ or inspection in the absence of such persons, and may provide the Project
Manager with certified reports of the results thereof.

If any Plant or any part of the Facilities fails to pass any test and/ or inspection, the Contractor shall either
rectify or replace such Plant or part of the Facilities and shall repeat the test and/or inspection upon giving
a notice to Project Manager

If any dispute or difference of opinion shall arise between the Parties in connection with or arising out of
the test and/or inspection of the Plant or part of the Facilities that cannot be settled between the Parties
within a reasonable period of time, it may be referred to thirty party accredited testing body acceptable by
the Procuring entity. Such test report form the Thirty Party laboratory shall in no way relieve the contract
of his responsibility as required in the contract. The costs of the tests shall be borne by the contractor.

No part of the Facilities or foundations shall be covered upon the Site without the Contractor carrying out
any test and/or inspection required under the Contract. The Contractor shall give a reasonable notice to the
Project Manager whenever any such parts of the Facilities or foundations are ready or about to be ready
for test and/or inspection; such test and/or inspection and notice there of shall be subject to the requirements
of the Contract.
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7.3.11 The Contractor shall uncover any part of the Facilities or foundations, or shall make openings in or

through the same as the Project Manager may from time to time require at the Site, and shall reinstate and
make good such part or parts.

7.4 Testing

7.4.1

7.4.2

7.4.3

7.4.4

7.4.5

7.4.6

7.4.7

7.4.8

7.5
7.5.1

7.5.2

7.6
7.6.1

This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after Completion
(if any).

Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance,
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, materials,
and suitably qualified and experienced staff, as are necessary to carry out the specified tests efficiently.
The Contractor shall agree, with the Project Manager, the time and place for the specified testing of any
Plant, Materials and other parts of the Works.

The Project Manager may vary the location or details of specified tests, or instruct the Contractor to carry
out additional tests. If these varied or additional tests show that the tested Plant, Materials or workmanship
is not in accordance with the Contract, the material shall stand rejected and replaceable and rework in
case of work.

Notwithstanding other provisions of the Contract unless state in special condition of the contract, the costs
of carrying out retesting, replacement and rework shall be borne by the Contractor.

The contractor shall give the project manager not less than fourteen (14) days request to witness of site
and local tests. If the Project Manager does not attend at the time and place agreed, the Contractor may
proceed with the tests, unless otherwise instructed by the Project Manager, and the tests shall then be
deemed to have been made in the Project Manager's presence.

If the Contractor suffers delay and/ or incurs Cost as a result of a delay for which the Procuring Entity is
responsible, the Contractor shall give notice to the Project Manager and shall been titled subject to Sub-
Clause20.1 [Contractor's Claims] to:
a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b)  Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

The Contractor shall promptly forward to the Project Manager duly certified reports of the tests. When
the specified tests have been passed, the Project Manager shall endorse the Contractor's test certificate, or
issue a certificate to him, to that effect. If the Project Manager has not attended the tests, he shall be
deemed to have accepted the readings as accurate.

Rejection of workmanship and facility

If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship
is found to be defective or otherwise not in accordance with the Contract, the Project Manager may reject
the Plant, Materials or section of work by giving notice to the Contractor, with reasons. The Contractor
shall then promptly make good the defect and ensure that the rejected item complies with the Contract.

If the Project Manager requires this Plant, Materials or workmanship to be retested, the tests shall be
repeated under the same terms and conditions. If the rejection and retesting cause the Procuring Entity to
incur additional costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these
costs to the Procuring Entity.

Remedial Work
Notwithstanding any previous test or certification, the Project Manager may instruct the Contractor to:
a) Remove from the Site and replace any Plant or Materials which is not in accordance with the
Contract,
b) remove and re-execute any other work which is not in accordance with the Contract, and
c) execute any work which is urgently required for the safety of the Works, whether because of an
accident, unforeseeable event or otherwise.
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7.6.2  The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any)
specified in the instruction, or immediately if urgency is specified under sub-paragraph(c).

7.6.3  If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and
pay other persons to carry out the work. Except to the extent that the Contractor would have been entitled
to payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to
the Procuring Entity all costs arising from this failure.

7.7 Ownership of Plant and Materials
7.7.1  Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property
of the Procuring Entity at whichever is the earlier of the following times, free from liens and other
encumbrances:
a)  When it is incorporated in the Works;
b)  when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause
8.10 [Payment for Plant and Materials in Event of Suspension].
7.8 Royalties
Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other
payments for:
a)  Natural Materials obtained from outside the Site, and
b)  The disposal of material from demolitions and excavations and of other surplus material (whether
natural or man-made), except to the extent that disposal are as within the Site are specified in the
Contract.

8 Commencement, Delays and Suspension

8.1 Effective date for commencement of Works
8.1.1  Except as otherwise specified in the Special Conditions of Contract, the date for commencement of
works shall be the date at which following precedent conditions have all been fulfilled.

a. Signature of the Contract Agreement by both Parties, and if required, approval of the Contract
by relevant authorities of Kenya;

b. The Performance Security provided to Kenya Power no later than the date specified in the Letter
of Acceptance and issued in an amount specified in the SCC

c. Except if otherwise specified in the Special Conditions of Contract, access to and possession of
the Site given to the Contractor.

d. Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment]
provided that the corresponding bank guarantee has been delivered by the Contractor. If provided
for under SCC

e. Any other condition that may be specified in the SCC

8.1.2 Receipt by the Contractor of Advance Payment under Sub-Clause 14.2 [Advance Payment] after
delivery of bank guarantee, if provided for in SCC shall Not constitute Conditions for effective date
for commencement of works by contractor

8.1.3  If the said Project Manager's instruction is not received by the Contractor within 180 days from his
receipt of the Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under
Sub-Clause 16.2 [Termination by Contractor].

8.1.4  The Contractor shall commence the execution of the Works as soon as is reasonably practicable after
the Commencement Date, and shall then proceed with the Works with due expedition and without
delay.

8.2 Responsibilities and Time for Completion

8.2.1 Contractor’s responsibilities
The Contractor shall complete the whole of the Works, and each Section (if any), within the Time
specified in the SCC for Completion for the Works or Section (as the case may be), or within such
extended time to which the Contractor shall be entitled under GCC Clause 8.4 hereof, including:
a)  Achieving the passing of the Tests on Completion, and
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b)

d)

)

h)

i)

Completing all work, which is stated in the Contract as being required for the Works or Section to
be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over
of the Works and Sections].
Design, manufacture including associated purchases and/or subcontracting, install and complete
the Facilities in accordance with the Contract. When completed, the Facilities should be fit for the
purposes for which they are intended as defined in the Contract.
The Contractor confirms that it has entered in to this Contract on the basis of a proper examination
of the data relating to the Facilities including any data as to boring tests, and on the basis of
information that the Contractor could have obtained from a visual inspection of the Site and of
other data readily available to it relating to the Facilities as of fourteen (14) days prior to Tender
submission. The Contractor acknowledges that any failure to acquaint itself with all such data and
information shall not relieve its responsibility for properly estimating the difficulty or cost of
successfully performing the Facilities.
Acquire and pay for all permits, approvals and /or licenses from all local, state or national
government authorities or public service undertakings in the country where the Site is located
which such authorities or undertakings require the Contractor to obtain and which are necessary
for the performance of the Contract, including, without limitation, visas for the Contractor's and
Subcontractor's personnel and entry permits for all imported Contractor's Equipment. The
Contractor shall acquire all other permits, approvals and/or licenses that are not the responsibility
of KPLC under GCC Sub- Clauses and that are necessary for the performance of the Contract.
Complying with all laws in force in the country where the Facilities are to be implemented. The
laws will include all local, state, national or other laws that affect the performance of the Contract
and bind upon the Contractor. The Contractor shall indemnify and hold harmless KPLC from and
against all liabilities, damages, claims, fines, penalties and expenses of whatever nature arising or
resulting from the violation of such laws by the Contractor or its personnel, including the
Subcontractors and their personnel, but without prejudice to any GCC Sub-Clauses.
Ensuring any Plant and Installation Services that will be incorporated in or be required for the
Facilities and other supplies shall have their origin as specified under GCC Clause 1 (Country of
Origin). Any subcontractors retained by the Contractor shall be from a country as specified in GCC
Clausel Country of Origin).
If the Contractor is a joint venture, or association (JV) of two or more persons, all such persons
shall be jointly and severally bound to KPLC for the fulfillment of the provisions of the Contract,
and shall designate one of such persons to act as a leader with authority to bind the JV. The
composition or the constitution of the JV shall not be altered without the prior consent of KPLC.
The Contractor shall design, manufacture including associated purchases and/or subcontracting,
install and complete the Facilities in accordance with the Contract. When completed, the Facilities
should be fit for the purposes for which they are intended as defined in the Contract.
The Contractor confirms that it has entered in to this Contract on the basis of a proper examination
of the data relating to the Facilities including any data as to boring tests provided by KPLC, and
on the basis of information that the Contractor could have obtained from a visual inspection of the
Site if access there to was available and of other data readily available to it relating to the Facilities
as of the date twenty-eight (28) days prior to Tender submission. The Contractor acknowledges
that any failure to acquaint itself with all such data and information shall not relieve its
responsibility for properly estimating the difficulty or cost of successfully performing the Facilities.
The Contractor shall acquire and pay for all permits, approvals and /or licenses from all local, state
or national government authorities or public service undertakings in the country where the Site is
located which such authorities or undertakings require the Contractor to obtain in its name and
which are necessary for the performance of the Contract, including, without limitation, visas for
the Contractor's and Subcontractor's personnel and entry permits for all imported Contractor's
Equipment. The Contractor shall acquire all other permits, approvals and/or licenses that are not
the responsibility of KPLC under GCC Sub- Clause 10.3 hereof and that are necessary for the
performance of the Contract.
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k)  The Contractor shall comply with all laws in force in the country where the Facilities are to be
implemented. The laws will include all local, state, national or other laws that affect the
performance of the Contract and bind upon the Contractor. The Contractor shall indemnify and
hold harmless KPLC from and against any and all liabilities, damages, claims, fines, penalties and
expenses of whatever nature arising or resulting from the violation of such laws by the Contractor
or its personnel, including the Subcontractors and their personnel, but without prejudice to GCC
Sub-Clause 10.1 hereof.

1)  Any Plant and Installation Services that will be incorporated in or be required for the Facilities and
other supplies shall have their origin as specified under GCC Clause 1 (Country of Origin). Any
subcontractors retained by the Contractor shall be from a country as specified in GCC Clausel
Country of Origin).

m) If the Contractor is a joint venture, or association (JV) of two or more persons, all such persons
shall be jointly and severally bound to KPLC for the fulfillment of the provisions of the Contract,
and shall designate one of such persons to act as a leader with authority to bind the JV. The
composition or the constitution of the JV shall not be altered without the prior consent of KPLC.

n)  permitting and causing its subcontractors and sub-consultants to permit, PPRA and/or persons
appointed by PPRA to inspect the Site and/or the accounts and records relating to the procurement
process, selection and/or contract execution, and to have such accounts and records audited by
auditors appointed by PPRA. The Contractor's and its Subcontractors' and sub-consultants'
attention is drawn to Sub-Clause 6.1 which provides, inter-alia, that acts intended to materially
impede the exercise of the PPRA's inspection and audit rights constitute a prohibited practice
subject to contract termination.

o) The Contractor shall conform to the sustainable procurement contractual provisions, if and as
specified in the SCC.

8.2.2 KPLC’S Responsibilities

a)

b)

d)

8.3
8.3.1

All information and/or data to be supplied by KPLC as described in the Contract Agreement titled Scope
of Works and Supply by KPLC, shall be deemed to be accurate, except when KPLC expressly states
otherwise.

KPLC shall be responsible for acquiring and providing legal and physical possession of the Site, and for
providing possession of to all other areas reasonably required for the proper execution of the Contract,
including all requisite rights of way, as specified in the Contract Agreement titled Scope of Works and
Supply by KPLC.

If requested by the Contractor, KPLC shall at his discretion use its best endeavors to assist the Contractor
in obtaining in a timely and expeditious manner all permits, approvals and/or licenses necessary for the
execution of the Contract from all local, state or national government authorities or public service under
takings that such authorities or undertakings require the Contractor or Subcontractors or the personnel of
the Contractor or Subcontractors, as the case may be, to obtain. However, this shall not relieve the contractor
of his responsibility under clause 8.2.1 (e ) above.

All costs and expenses involved in the performance of the obligations under this GCC Clause 8.2.2 shall
be the responsibility of KPLC, save those to be incurred by the Contractor with respect to associated
responsibilities

In the event that KPLC shall be in breach of any of his obligations under this Clause, and contractor
performs the responsibility, the additional cost incurred by the Contractor in consequence there of shall
be determined by the Project Manager and added to the Contract Price.

Program
The Contractor shall submit a detailed time program to the Project Manager within 14 days after receiving
the notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised
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83.2

83.3

834

program whenever the previous program is inconsistent with actual progress or with the Contractor's
obligations. Each program shall include:

a.  The order in which the Contractor intends to carry out the Works, including the anticipated timing
of each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant,
delivery to Site, construction, erection and testing,

b.  each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

c.  the sequence and timing of inspections and tests specified in the Contract, and

d.  asupporting report which includes:

1. a general description of the methods which the Contractor intends to adopt, and of the major stages,
in the execution of the Works, and

ii. details showing the Contractor's reasonable estimate of the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage.

Unless the Project Manager, within 21days after receiving a program, gives notice to the Contractor
stating the extent to which it does not comply with the Contract, the Contractor shall proceed in
accordance with the program, subject to his other obligations under the Contract. The Procuring Entity's
Personnel shall be entitled to rely upon the program when planning their activities.

The Contractor shall promptly give notice to the Project Manager of specific probable future events or
circumstances which may adversely affect the work, increase the Contract Price or delay the execution of
the Works. The Project Manager may require the Contractor to submit an estimate of the anticipated effect
of the future event or circumstances, and/ or a proposal under Sub-Clause13.3[ Variation Procedure].

If, at any time, the Project Manager gives notice to the Contractor that a program fails (to the extent stated)
to comply with the Contract or to be consistent with actual progress and the Contractor's stated intentions,
the Contractor shall submit a revised program to the Project Manager in accordance with this Sub-Clause.

8.4 Extension of Time for Completion

8.4.1

8.4.2

8.4.3

The Time(s) for Completion specified in the SCC pursuant to GCC Sub-Clause 8.2.1 shall be extended
if the Contractor is delayed or impeded in the performance of any of its obligations under the Contract
by reason of any of the following:

a) any Change in the Facilities as provided in GCC Clause 21

b) any occurrence of Force Majeure as provided in GCC Clause 19, unforeseen conditions as provided
in GCC Clause 4.12

¢) Any suspension order given by KPLC under GCC Clause 8.8 here of or reduction in the rate of
progress pursuant to GCC Sub-Clause 8.9.1 or
* Any changes in laws and regulations as provided in GCC Clause 13.7 or

» Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or
governmental actions, exceptionally adverse climatic conditions or

* Any default or breach of the Contract by KPLC to the Contract Agreement, or any activity, actor
omission of KPLC, or the Project Manager, or any other contractors employed by KPLC, or

» Any delay on the part of a Subcontractor, provided such delay is due to a cause for which the
Contractor himself would have been entitled to an extension of time under this sub-clause, or

» Delays attributable to KPLC or caused by custom Authorities, or
d) any other matter specifically mentioned in the Contract by such period as shall be fair and reasonable
in all the circumstances and as shall fairly reflect the delay or impediment sustained by the Contractor.

Except where otherwise specifically provided in the Contract, the Contractor shall submit to the Project
Manager a notice of a claim for an extension of the Time for Completion, together with particulars of the
event or circumstance justifying such extension as soon as reasonably practicable after the commencement
of such event or circumstance. As soon as reasonably practicable after receipt of such notice and
supporting particulars of the claim, KPLC and the Contractor shall agree upon the period of such extension.
In the event that the Contractor does not accept KPLC's estimate of a fair and reasonable time extension,
the Contractor shall be entitled to refer the matter to a Dispute Board, pursuant to GCC Sub-Clause 20.4.
The Contractor shall at all times use its reasonable efforts to minimize any delay in the performance of its
obligations under the Contract.
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8.4.4

8.4.5

In all cases where the Contractor has given a notice of a claim for an extension of time under GCC 8.4.2,
the Contractor shall consult with the Project Manager in order to determine the steps (if any) which can be
taken to overcome or minimize the actual or anticipated delay. The Contractor shall there after comply
with all reasonable instructions which the Project Manager shall give in order to minimize such delay. If
compliance with such instructions shall cause the Contractor to incur extra costs and the Contractor is
entitled to an extension of time under GCC 8.4.1, the amount of such extra costs shall be added to the
Contract Price.

If the Contractor considers himself to be entitled to an extension of the Time for Completion, the Contractor
shall give notice to the Project Manager in accordance with Sub-Clause 20.1 [Contractor's Claims]. When
determining each extension of time under Sub-Clause 20.1, the Project Manager shall review previous
determinations and may increase, or decrease the total extension of time.

8.5 Delays Caused by Authorities
If the following conditions occurs, namely:

a) The Contractor or Employer has diligently followed the procedures laid down by the relevant legally
constituted public authorities in Kenya to acquire any required approval,

b) these authorities delayed or disrupt the Contractor's work, and

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause
for Time extension under Sub-paragraph (c) of Sub-Clause 8.4 [Extension of Time for Completion].
However, notwithstanding any provisions under GCC for contractor’s right for compensation, this
delays clause 8.5 [Delays caused by Authorities] shall Not entitle the Contractor claim, price
adjustment or variation. However, contractor may request for Time Extension consideration, that shall
be approved or rejected by project Manager at No Additional Costs or Delay associated Costs to the
procuring entity.

8.6 Rate of Progress
8.6.1 If, at any time:

a.
b.

8.6.2

8.6.3

8.7
8.7.1

8.7.2

Actual progress is too slow to complete within the Time for Completion, and/or

Progress has fallen (or will fall) behind the current program under Sub-Clause 8.3 [Program], other than
as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the Project
Manager may instruct the Contractor to submit, under Sub-Clause 8.3[Program], a revised/acceleration
program and supporting report describing the revised methods which the Contractor proposes to adopt in
order to expedite progress and complete the work within the Time for Completion.

Unless the Project Manager notifies otherwise, the Contractor shall adopt these revised methods, which
may require increases in the working hours and/or in the numbers of Contractor's Personnel and/or
Goods, at the risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur
additional costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims]
pay these costs to the Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below.

Additional costs of revised methods including acceleration measures, instructed by the Project Manager
to reduce delays resulting from causes listed under Sub-Clause8.4 [Extension of Time for Completion]
shall be borne by the contractor, without generating, however, any other additional payment benefit to
the Contractor.

Delay (liquidated) Damages
If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject

to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity
for this default. These delay/liquidated damages shall be the sum stated in the Special Conditions of
Contract, which shall be paid for every day which shall elapse between the relevant Time for Completion
and the date stated in the Taking-Over Certificate. However, the total amount due under this Sub-Clause
shall not exceed the maximum amount of delay damages (if any) stated in the Special Conditions of
Contract.

These delay damages shall be the only damages due from the Contractor for such default, other than in
the event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion
of the Works. These damages shall not relieve the Contractor from his obligation to complete the Works,
or from any other duties, obligations or responsibilities, which he may have under the Contract.
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8.8
8.8.1

8.8.2

8.9
8.9.1

89.2

893

8.10

8.11

Suspension of Work
The Project Manager may at any time instruct the Contractor to suspend progress of part or all of the

Works. During such suspension, the Contractor shall protect, store and secure such part or the Works
against any deterioration, loss or damage, at no extra cost to procuring entity.

If, by virtue of a suspension order given by the Project Manager, other than by reason of the Contractor's
default or breach of the Contract, the Contractor's performance of any of its obligations is suspended for
an aggregate period of more than ninety (90) days, then at any time there after and provided that at that
time such performance is still suspended, the Contractor may give a notice to the Project Manager
requiring that KPLC shall, within twenty-eight (28) days of receipt of the notice, order the resumption
of such performance or request and subsequently order a change in accordance with GCC Clause 21,
excluding the performance of the suspended obligations from the Contract.

If KPLC fails to do so within such period, the Contractor may, by a further notice to the Project Manager,
elect to treat the suspension, where it affects apart only of the Facilities, as a deletion of such part in
accordance with GCC Clause 21 or, where it affects the whole of the Facilities, as termination of the
Contract under GCC Sub-Clause.

The Project Manager may also notify the cause for the suspension. If and to the extent that the cause is
notified and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not

apply.

Consequences of Suspension

If the Contractor suffers delay and/or incurs Cost from complying with the Project Manager's instructions

under Sub-Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give

notice to the Project Manager and shall been titled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a. an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b. payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in,
making good the consequences of the Contractor's faulty in design, document approvals and or reviews,
workmanship, rework an or retest or materials, or of the Contractor's failure to protect, store or secure in
accordance with Sub-Clause 8.8 [Suspension of Work].

Payment for Plant and Materials in Event of Suspension
The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/or
Materials which have not been delivered to Site, if:

a)  The work on Plant or delivery of Plant and/or Materials to site has been suspended for more than
28 days, and

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in
accordance with the Project Manager's instructions.

Prolonged Suspension
If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the

Contractor may request the Project Manager's permission to proceed. If the Project Manager does not
give permission within 28 days after being requested to do so, the Contractor may, by giving notice to
the Project Manager, treat the suspension as an omission under Clausel3 [Variations and Adjustments]
of the affected part of the Works. If the suspension affects the whole of the Works, the Contractor may
give notice of termination under Sub-Clause16.2 [Termination by Contractor].
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8.12

9.1
9.1.1

9.2
9.2.1

9.2.2

9.3

9.4
94.1

Resumption of Work
After the permission or instruction to proceed is given, the Contractor and the Project Manager shall

jointly examine the Works and the Plant and Materials affected by the suspension. The Contractor shall
make good any deterioration or defect in or loss of the Works or Plant or Materials, which has occurred
during the suspension after receiving from the Project Manager an instruction to this effect under Clause
13 [Variations and Adjustments].

Tests on Completion

Contractor's Obligations
The Contractor shall carry out the Tests and Retests on Completion in accordance with this Clause and

Sub-Clause 7.4 [Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-
Clause4.1[Contractor's General Obligations].

The Contractor shall give to the Project Manager not less than 21 days' notice of the date after which the
Contractor will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on
Completion shall be carried out within 14 days after this date, on such day or days as the Project Manager
shall instruct.

In considering the results of the Tests on Completion, the Project Manager shall make allowances for the
effect of any use of the Works by the Procuring Entity on the performance or other characteristics of the
Works. As soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall
submit a certified report of the results of these Tests to the Project Manager.

As soon as possible after Completion, the Contractor shall complete all outstanding minor items so that
the Facilities are fully in accordance with the requirements of the Contract, failing which KPLC will
undertake such completion and deduct the costs there of from any monies owing to the Contractor

Delayed Tests
If the Tests on Completion are being unduly delayed by the Contractor, the Project Manager may by

notice require the Contractor to carry out the Tests within 14 days after receiving the notice. The
Contractor shall carry out the Tests on such day or days within that period as the Contractor may fix and
of which he shall give notice to the Project Manager.

If the Contractor fails to carry out the Tests on Completion within the period of 14 days, the Procuring
Entity's Personnel may proceed with the Tests at the risk and cost of the Contractor. The Tests on
Completion shall then be deemed to have been carried out in the presence of the Contractor and the
results of the Tests shall be accepted as accurate.

Retesting

If the Plant, Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall
apply, and the Project Manager or the Contractor may require the failed Tests, and Tests on Completion
on any related work, to be repeated under the same terms and conditions at no additional cost to procuring
entity.

Failure to Pass Tests on Completion
If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3[Retesting],
the Project Manager shall be entitled to:

a. Order further repetition of Tests on Completion under Sub-Clause 9.3;

if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section,
reject the Works, Plant or Section (as the case may be), in which event the Procuring Entity shall have
the same remedies as are provided in sub-paragraph (c) of Sub-Clause 11.4 [Failure to Remedy
Defects]; or

c. in case of materials/equipment order for immediate removal form site within 24 hours and
replacement within thirty days (30) days.

d. issue a Taking-Over Certificate for failed section/equipment and reduce the contract scope
accordingly and or contract value.
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94.2

In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all other obligations
under the Contract, and the Contract Price shall be reduced by such amount as shall be appropriate to
cover the reduced scope by the Procuring Entity as a result of this failure. Unless the relevant reduction
for this failure is stated (or its method of calculation is defined) in the Contract, the Procuring Entity may
require the reduction to be (i) agreed by both Parties (in full satisfaction of this failure only) and paid
before this Taking-Over Certificate is issued, or (ii) determined and paid under Sub-Clause 2.5 [Procuring
Entity's Claims] and Sub-Clause 3.5 [Determinations].

9.5 Facility Completion

9.5.1

952

The Contractor shall attain Completion of the Facilities (or a part for which a separate time for completion
is specified) within the Time for Completion specified in the GCC clause or within such extended time
to which the Contractor may be entitled under the contract hereof.

If the Contractor fails to attain Completion of the Facilities or any part thereof within the Time for
Completion or any extension thereof under the contract, shall pay to KPLC liquidated damages in the
amount specified in the SCC as a percentage rate of the Contract Price or the relevant part thereof. The
aggregate amount of such liquidated damages shall in no event exceed the amount specified as
“Maximum” in the SCC as a percentage rate of the Contract Price. Once the “If Maximum” is reached,
KPLC may consider termination of the Contract, pursuant to General Condition Contract.

10  Procuring Entity's Taking Over

10.1
10.1.1

10.1.2

10.1.3

10.1.4

10.2

Taking Over of the Works and Sections of facility
Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over

by the Procuring Entity when: (i) the Works have been completed in accordance with the Contract,
including the matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-
paragraph (b) below, and (ii) a Taking-Over/Completion Certificate for the Works has been issued, or is
deemed to have been issued in accordance with Sub-Clause (a) below.

The Contractor shall apply and notify to Project Manager for a Taking-Over/Completion Certificate not
earlier than fourteen (14) days before the Works in the Contractor's opinion will be complete and ready
for taking over. If the Works are divided into Sections, the Contractor may similarly apply for a Taking-
Over Certificate for each Section.

The Project Manager shall, within twenty eight (28) days after receiving the Contractor's application
for completion certificate:

a. Issue the Taking-Over/Completion certificate to the Contractor, stating the date on which the Works
or Section facility were completed in accordance with the Contract, except for any minor outstanding
work and defects which will not substantially affect the use of the facility or Section for their intended
purpose (either until or whilst this work is completed and these defects are remedied); or

b. Reject the application, giving reasons and specifying the work required to be done by the Contractor
to enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work
before issuing a further notice for completion under this Sub-Clause.

If the Project Manager fails either to issue Taking-Over Certificate or to reject the Contractor's application
within the period of 28 days, and if the Works or Section (as the case may be) are substantially completed
in accordance with the Contract, the Taking-Over/completion Certificate shall be deemed to have been
issued on the last day of that period.

Taking Over of Parts of the Works

10.2.1The Project Manager may, at his sole discretion as representative of Procuring Entity, issue a Taking-

Over /Completion Certificate for any part of the Permanent Works.

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is

either specified in the Contract or agreed by both Parties) unless and until the Project Manager has issued
a Taking- Over Certificate for this part. However, if the Procuring Entity does use any part of the Works
before the Taking- Over Certificate is issued:
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10.2.3

10.2.4

10.2.5

10.3
10.3.1

10.3.2

10.3.3

10.3.4

10.4

10.5

a)  The part which is used shall be deemed to have been taken over as from the date on which it is
used,
b) The Contractor shall cease to be liable for the care of such part as from this date, when
responsibility shall pass to the Procuring Entity, and
c) Ifrequested by the Contractor, the Project Manager shall issue a Taking-Over Certificate for this
part.
After the Project Manager has issued a Taking-Over Certificate for a part of the Works, the Contractor
shall be given the earliest opportunity to take such steps as may be necessary to carry out any outstanding
tests for complete functionality of the facility. The Contractor shall carry out the tests on completion as
soon as practicable before the expiry date of the relevant Defects Notification Period.

If the Contractor incurs cost as a result of the Procuring Entity taking over and/or using a part of the
Works, other than such use as is specified in the contractor and agreed by the Contractor, the Contractor
shall (i) give notice to the Project Manager and (ii) be entitled subject to Sub-Clause 20.1[Contractor's
Claims] to payment for such Costs, which shall be included in the Contract Price. After receiving this
notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree
or determine the Cost No Profits for such costs shall be accepted or incurred by the procuring entity.

If a Taking-Over/completion Certificate has been issued for a part of the Works (Section of work), the
delay damages thereafter for completion of the remainder of the Works shall be reduced. Similarly, the
delay damages for the remainder of the Section (if any) in which this part is included shall also be
reduced. For any period of delay after the date stated in this Taking-Over Certificate, the proportional
reduction in these delay damages shall be calculated as the proportion which the value of the part so
certified bears to the value of the Works or Section (as the case may be) as a whole. The Project Manager
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine these
proportions. The provisions of this paragraph shall only apply to the daily rate of delay damages under
Sub-Clause 8.7 [Delay Damages], and shall not affect the maximum amount of the damages.

Interference with Tests on completion

If the Contractor is prevented, for more than Forty five (45) days, from carrying out tests on completion
by a cause for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have
taken over the Works or Section (as the case may be) on the date when the Tests on Completion would
otherwise have been completed.

The Project Manager shall then issue a Taking-Over Certificate accordingly, and the Contractor shall
carry out the tests as soon as practicable, before the expiry date of the Defects Notification Period. The
Project Manager shall require the Tests on Completion (Pending/work remedial tests) to be carried out
by giving 14 days' notice and in accordance with the relevant provisions of the Contract.

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on
Completion, the Contractor shall give notice to the Project Manager and shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to:
a an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Surfaces requiring reinstatement

Except or otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works
shall not be deemed to certify completion of any ground or other surfaces requiring reinstatement.
Contractor shall reinstate the ground and facilities to their original state and or to the approval of project
manager at no additional cost to the Procuring Entity.

Right of access to work site

Until the Performance operational Certificate has been issued, the Contractor shall have such right of
access to the Works as is reasonably required in order to comply with contract requirement on defect
liability, except as may be inconsistent with the Procuring Entity's reasonable security restrictions.
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10.6

10.7

iii.

ii.

iii.

11.1
11.1.1

11.1.2

11.1.3

11.1.4

Contractor to Search

The Contractor shall, if required by the Project Manager, search for the cause of any defect identified or
as directed by the Project Manager. Unless the defect is to be remedied at the cost of the procuring
entity under Sub-Clause 11.1.10 [Cost of remedying defects], the Cost of the directed search shall be
agreed and or determined by the Project Manager in accordance with Sub-Clause 3.5 [Determinations]
and unless otherwise stated in SCC, it shall be borne by the Contractor.

Performance (Acceptance/Operational) Certificates
i. Performance of the Contractor's obligations shall not be considered to have been
completed until the Project Manager has issued the Operational acceptance Certificates
to the Contractor, stating the date on which the Contractor completed his obligations
under the Contract, or the operation acceptance date.

ii. The Project Manager shall issue the Performance (Operational) certificate within 28 days
after expiry of defect liability period or as soon thereafter after the Contractor has
supplied all the Contract's as built facility documents and, completed and tested all the
works, including remedying any defects. A copy of the operation/acceptance Certificate
shall be issued to the Procuring Entity.

Only the Performance operational certificate shall be deemed to constitute acceptance of the works.

b.  Unfulfilled Obligations
After the Performance Certificate has been issued, each Party shall remain liable for the fulfilment of
any obligation which remains unperformed at that time. For the purposes of determining the nature and
extent of unperformed obligations, the Contract shall be deemed to remain in force.

c¢.  Clearance of Site
Upon receiving the Performance Certificate, the Contractor shall remove any remaining Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.
If all these items have not been removed within 28 days after receipt by the Contractor of the
Performance Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items.
The Procuring Entity shall be entitled to be paid the costs incurred in connection with, or attributable
to, such sale or disposal and restoring the Site.

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than
the Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.

Defects Liability
The Contractor warrants that the Facilities or any part thereof shall be free from defects in the design,
engineering, materials and workmanship of the Plant supplied and of the work executed.

The Defect Liability Period shall be as specified in the SCC from the date of Completion of the Facilities
and issuance of Completion Certificate (or any part thereof) or it shall be one (1) year from the date of
completion certificate of the facilities (or any part thereof), whichever first occurs, unless specified
otherwise in the SCC.

If during the Defect Liability Period any defect should be found in the design, engineering, materials and
workmanship of the Plant supplied or of the work executed by the Contractor, the Contractor shall
promptly, in consultation and agreement with Project Manager regarding appropriate remedying of the
defects, and at its cost, repair, replace or otherwise make good as the Project Manager shall determine at
its discretion, such defect as well as any damage to the Facilities caused by such defect.

Project manager shall give the Contractor a notice stating the nature of any such defect together with all
available evidence thereof, promptly following the discovery thereof. KPLC shall afford all reasonable
opportunity for the Contractor to inspect any such defect and propose remedial action subject to Project
manager approval.

KPLC shall afford the Contractor all necessary access to the Facilities and the Site to enable the
Contractor to perform its obligations under GCC Clause 11.1.
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The Contractor may, with the consent of KPLC, remove from the Site any Plant or any part of the
Facilities that are defective if the nature of the defect, and/or any damage to the Facilities caused by the
defect, is such that repairs cannot be expeditiously carried out at the Site.

11.1.5 If the repair, replacement or making good is of such a character that it may affect the efficiency of the
Facilities or any part thereof, KPLC may give to the Contractor a notice requiring that tests of the
defective part of the Facilities shall be made by the Contractor immediately upon completion of such
remedial work, where upon the Contractor shall carryout such tests.

11.1.6  If such part fails the tests, the Contractor shall carryout further repair, replacement or making good, as
the case may be, until that part of the Facilities passes such tests. Project Manager and the Contractor
shall agree upon the tests

11.1.7 If the Contractor fails to commence the work necessary to remedy such defector any damage to the
Facilities caused by such defect within a reasonable time (which shall in no event be considered to be
less than fifteen (15) days), KPLC may, following notice to the Contractor, proceed to do such work,
and the reasonable costs incurred by KPLC in connection there with shall be paid to KPLC by the
Contractor or may be deducted by KPLC from any monies due the Contractor or claimed under the
Performance Security.

11.1.8 If the Facilities or any part thereof cannot be used by reason of such defect and/or making good of
such defect, the Defect Liability Period of the Facilities or such part, as the case may be, shall be
extended by a period equal to the period during which the Facilities or such part cannot be used by
KPLC because of any of the aforesaid reasons.

11.1.9 In addition, any such component of the Facilities, and during the period of time as may be specified
in the SCC, shall be subject to an extended defect liability period. Such obligation of the Contractor
shall be in addition to the defect liability period specified under GCC Sub-Clause 11.1.2

11.1.10 Completion of Outstanding Work and Cost of remedying defects
In order that the Works and Contractor's Documents, and each Section, shall be in the condition required
by the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period
or as soon as practicable thereafter, the Contractor shall:

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such
reasonable time as is instructed by the Project Manager, and

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the
Procuring Entity on or before the expiry date of the Defects Liability Period for the Works or Section (as
the case may be).

11.1.11 All work referred to in sub-paragraph (b) of Sub-Clause 11.1.10 [Completion of Outstanding Work and
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the
work is attributable to:

a) Any design for which the Contractor is responsible, notwithstanding Project manager approval.
b) Plant, materials or workmanship not being in accordance with the Contract, or
c¢) Failure by the Contractor to comply with any other obligation or instructions given by Project manager.

11.1.12 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified
promptly by project manager (or on behalf of) the Procuring Entity, and shall proceed to remedy the defect.

11.2  Extension of defects notification period
11.2.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension
of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or
a major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which
they are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a
Defects Notification Period shall not be extended by more than two years.

11.2.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause8.8 [Suspension of
Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under
this Clause shall not apply to any defects or damage occurring more than two years after the Defects
Notification Period for the Plant and/or Materials would otherwise have expired.
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11.3  Failure to Remedy Defects
11.3.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by (or
on behalf of) the Procuring Entity, on or by which the defect or damage is to be remedied. The Contractor
shall be given reasonable notice of this date.
11.3.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to
be executed at the cost of the Contractor under Sub-Clause 11.1.10 [Completion of Outstanding Work and
Remedying Defects], the Procuring Entity may (at his option):

a. carry out the work himself or by others, in a reasonable manner and at the Contractor's cost, but the
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 2.5
[Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the Procuring
Entity in remedying the defect or damage;

b. require the Project Manager to agree or determine a reasonable reduction in the Contract Price in accordance
with Sub-Clause 3.5 [Determinations]; or

c. ifthe defector damage deprives the Procuring Entity of substantially the whole benefit of the Works or any
major part of the Works, terminate the Contract as a whole, or in respect of such major part which cannot
be put to the intended use. Without prejudice to any other rights, under the Contractor otherwise, the
Procuring Entity shall then be entitled to recover all sums paid for the Works or for such part (as the case
may be), plus financing costs and the cost of dismantling the same, clearing the Site and returning Plant
and Materials to the Contractor.

11.4 Removal of Defective Work
11.4.1 If the defect or damage cannot be remedied expeditiously on the Site and the Procuring Entity gives
consent; the Contractor may remove from the Site for the purposes of repair such items of Plant as are
defective or damaged. This consent may require the Contractor to increase the amount of the Performance
Security by the full replacement cost of these items, or to provide other appropriate security.

11.5 Further Tests

11.5.1 If the work of remedying of any defect or damage may affect the performance of the Works, the Project
Manager may require the repetition of any of the tests described in the Contract. The requirement shall be
made by notice within 28 days after the defect or damage is remedied.

11.5.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that
they shall be carried out at the risk and cost of the Party liable, under Sub-Clause11.1.10 [Completion of
Outstanding work and Remedying Defects], for the cost of the remedial work.

12 Measurement and Evaluation

12.1 Works to be Measured
12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor
shall show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates],
14.10 [Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and
other particulars detailing the amounts which he considers to been titled under the Contract.

12.1.2  Whenever the Project Manager requires any part of the Works to be measured, reasonable notice at
least 7 days shall be given to the Contractor's representative, who shall:

a. Promptly either attend or send another qualified representative to assist the Project Manager in
making the measurement, and
b. Supply any particulars requested by the Project Manager.

12.1.3  If the Contractor fails to attend or send a representative, the measurement made by (or on behalf of)
the Project Manager shall be accepted as accurate.

12.1.4  Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from
records, these shall be prepared by the contractor representative for Project Manager approval before
measurement. The Contractor shall, as and when requested, attend to examine and agree the records
with the Project Manager, and shall sign the same when agreed. If the Contractor does not attend, the
records shall be accepted as accurate. Contractor Representative shall make formal request at least 14
days prior to proposed date for work measurement and or inspection. Project manager shall respond
within 14 days agreeing with the proposed date or propose a new reasonable date for the measurement

148



and or inspection.

12.1.5 If the Contractor examines and disagrees with the records, and/or does not sign them as agreed, then
the Contractor shall give notice to the Project Manager of the respects in which the records are asserted
to be inaccurate. After receiving this notice, the Project Manager shall review the records and either
confirm or vary them and certify the payment of the undisputed part. If the Contractor does not so
give notice to the Project Manager within 14 days after being requested to examine the records, they
shall be accepted as accurate.

12.2 Method of Measurement
Except as otherwise stated in the Contract and not withstanding local practice:
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works and or
temporary work and
b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable
Schedules agreed by both parties.

12.3 Evaluation
12.3.1 Except as otherwise stated in the Contract, the Project Manager shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine the Contract Price by evaluating each item of work,
applying the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and
12.2 and the appropriate rate or price for the item.

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified for
such item in the Contractor, if there is no such item, specified for similar work.

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be
considered as included in other rates and prices in the Bill of Quantities and will not be paid for
separately.

12.3.4 However, a new rate or price shall be appropriate for an item of work if:
a) i) the measured quantity of the item is changed by more than 25% from the quantity of this item in
the Bill of Quantities or another Schedule,

ii) this change in quantity multiplied by such specified rate for this item exceeds 0.25% of the
Accepted Contract Amount,

iii) this change in quantity directly changes the cost per unit quantity of this item by more than 1%,
and

iv) this item is not specified in the Contract as a “fixed rate item”; or

b) the work is instructed under Clause13 [Variations and Adjustments],
il) no rate or price is specified in the Contract for this item, and
iii) no specified rate or price is appropriate because the item of work is not of similar character, or
is not executed under similar conditions, as any item in the Contract.

¢) Each new rate or price shall be derived from any relevant rates or prices in the Contract, with reasonable
adjustments to take account of the matters described in sub-paragraph (a) and/or (b), as applicable. If
no rates or prices are relevant for the derivation of a new rate or price, it shall be derived from the
reasonable Cost of executing the work, together with profit, taking account of any other relevant
matters.

d) Until such time as an appropriate rate or price is agreed or determined, the Project Manager shall
determine a provisional rate or price for the purposes of Interim Payment Certificates as soon as the
concerned work commences.

12.4 Omissions

a) Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been
agreed, if:

i)  The Contractor will incur (or has incurred) cost which, if the work had not been omitted, would have
been deemed to be covered by a sum forming part of the Accepted Contract Amount;

ii) The omission of the work will result (or has resulted) in this sum not forming part of the Contract
Price; and

iii) This cost is not deemed to be included in the evaluation of any substituted work;
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12.4.1 then the Contractor shall give notice to the Project Manager accordingly, with supporting particulars.
Upon receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause3.5
[Determinations] to agree or determine this cost, which shall be included in the Contract Price.

13 Variations and Adjustments

13.1 Right to Vary
13.1.1 The Project Manager may initiate variations at any time prior to issuing the Taking-Over Certificate
for the Works, either by an instruction or by a request for the Contractor to submit a proposal.

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives
notice to the Project Manager stating (with supporting particulars) that (i) the Contractor cannot
readily obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change
in the sequence or progress of the Works. Upon receiving this notice, the Project Manager shall
cancel, confirm or vary the instruction.

13.1.3 Each Variation may include:
a. changes to the quantities of any item of work included in the Contract (however, such changes do
not necessarily constitute a Variation),

b. changes to the quality and other characteristics of any item of work,

c. changes to the levels, positions and/or dimensions of any part of the Works,

d. omission of any work unless it is to be carried out by others,

e. any additional work, Plant, Materials or services necessary for the Permanent Works, including
any associated Tests on Completion, bore holes and other testing and exploratory work, or

f. changes to the sequence or timing of the execution of the Works.

g. Deletion of a part of scope by procuring entity for whatever reason, and in such event, contractor shall
not be paid for the descoped work or materials.

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and
until the Project Manager instructs or approves a Variation.

13.2 Value Project Managing
13.2.1 The Contractor may, at any time, submit to the Project Manager a written proposal which (in the
Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring
Entity of executing, maintaining or operating the Works, (iii) improve the efficiency or value to the
Procuring Entity of the completed Works, or (iv) otherwise be of benefit to the Procuring Entity.

13.2.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-
Clause13.3 [Variation Procedure].

13.2.3 If a proposal, which is approved by the Project Manager, includes a change in the design of part of the
Permanent Works, then unless otherwise agreed by both Parties:

a. The Contractor shall design this part,
b. sub-paragraphs (a)to (d) of Sub-Clause4.1[Contractor's General Obligations] shall apply, and

c. if this change results in a reduction in the contract value of this part, the Project Manager shall
proceed in accordance with Sub-Clause3.5 [Determinations] to agree or determine a fee, which shall
be included in the Contract Price. This fee shall be half (50%) of the difference between the following
amounts:

1)  such reduction in contract value, resulting from the change, excluding adjustments under Sub-
Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for
Changes in Cost], and

i1) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of
any reductions in quality, anticipated life or operational efficiencies.
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13.2.4

However, if amount (i) is less than amount (ii), there shall not be a fee.

13.3 Variation Procedure

13.3.1

o

13.3.2

13.33

13.3.4

If the Project Manager requests a proposal, prior to instructing a Variation, the Contractor shall
respond in writing as soon as practicable, either by giving reasons why he cannot comply (if this
is the case) or by submitting:

A description of the proposed work to be performed and a program for its execution,

The Contractor's proposal for any necessary modifications to the program according to Sub-Clause
8.3 [Program] and to the Time for Completion, and

The Contractor's proposal for evaluation of the Variation.

The Project Manager shall, as soon as practicable after receiving such proposal (under Sub-Clause
13.2 [Value Project Managing] or otherwise), respond with approval, disapproval or comments.
The Contractor shall not delay any work whilst awaiting a response.

Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be
issued by the Project Manager to the Contractor, who shall acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation],
unless the Project Manager instructs or approves otherwise in accordance with this Clause.

13.4 Payment in Applicable Currencies

If the Contract provides for payment of the Contract Price in more than one currency, then whenever
an adjustment is agreed, approved or determined as stated above, the amount payable in each of the
applicable currencies shall be specified. For this purpose, reference shall be made to the actual or
expected currency proportions of the Cost of the varied work, and to the proportions of various
currencies specified for payment of the Contract Price.

13.5 Provisional Sums

13.5.1

1l

13.5.2

Each Provisional Sum shall only be used, in whole or in part, in accordance with the Project
Manager's instructions, and the Contract Price shall be adjusted accordingly. The total sum paid
to the Contractor shall include only such amounts, for the work, supplies or services to which the
Provisional Sum relates, as the Project Manager shall have instructed. For each Provisional Sum,
the Project Manager may instruct:

Work to be executed (including Plant, Materials or services to be supplied) by the Contractor
and valued under Sub-Clausel3.3[Variation Procedure]; and/or

Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as
defined in Clause5 [Nominated Subcontractors]) or otherwise; and for which there shall be
included in the Contract Price:

The actual amounts paid (or due to be paid) by the Contractor, and

a sum for overhead charges and profit, calculated as a percentage of these actual amounts by
applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no
such rate, the percentage rate stated in the Special Conditions of Contract shall be applied.

The Contractor shall, when required by the Project Manager, produce quotations, invoices,
vouchers and accounts or receipts in substantiation.

13.6 Day works

13.6.1

13.6.2

For work of a minor or incidental nature, the Project Manager may instruct that a Variation shall
be executed on a day work basis. The work shall then be valued in accordance with the Day work
Schedule included in the Contract, and the following procedure shall apply. If a Day work Schedule
is not included in the Contract, this Sub-Clause shall not apply.

Before ordering Goods for the work, the Contractor shall submit quotations to the Project Manager.
When applying for payment, the Contractor shall submit invoices, vouchers and accounts or
receipts for any Goods.
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13.6.3 Except for any items for which the Day work Schedule specifies that payment is not due, the

Contractor shall deliver each day to the Project Manager accurate statements in duplicate which
shall include the following details of the resources used in executing the previous day's work:

a. The names, occupations and time of Contractor's Personnel,
b. The identification, type and time of Contractor's Equipment and Temporary Works, and
¢. The quantities and types of Plant and Materials used.

13.6.4 One copy of each statement will, if correct, or when agreed, be signed by the Project Manager and

returned to the Contractor. The Contractor shall then submit priced statements of these resources
to the Project Manager, prior to their inclusion in the next Statement under Sub-Clause 14.3
[Application for Interim Payment Certificates].

13.7 Change in Laws and Regulations
13.7.1 If, after the date twenty-eight (28) days prior to the date of Tender submission, in Kenya, any law,

regulation, ordinance, order or by-law having the force of law is enacted, promulgated, abrogated
or changed which shall be deemed to include any change in interpretation or application by the
competent authorities, that subsequently affects the costs and expenses of the Contractor and/or
the Time for Completion, the Contract Price shall be correspondingly increased or decreased,
and/or the Time for Completion shall be reasonably adjusted to the extent that the Contractor has
thereby been affected in the performance of any of its obligations under the Contract.
Notwithstanding the foregoing, such additional or reduced costs shall not be separately paid or
credited if the same has already been accounted for in the price adjustment provisions where
applicable, in accordance with the SCC pursuant to GCC Sub-Clause 13.8.

13.8 Adjustments for Changes in Cost (Price adjustment)
13.8.1 Unless an adjustment clause is provided for in the SCC, the Contract Price shall be a firm lump

sum not subject to any alteration, except in the event of a change in the facilities or as otherwise
provided in the SCC. If so provided for under SCC, the amounts certified in each payment
certificate, before deducting for Advance Payment, shall be adjusted by applying the respective
price adjustment factor to the payment amounts due in each currency. A separate formula of the
type specified below or in the Appendices (Appendix 2: Price adjustment) shall apply:

P=A+ B Im/loc

where: P is the adjustment factor for the portion of the Contract Price payable.

A and B are coefficients specified in the SCC, representing the non-adjustable and adjustable
portions, respectively, of the Contract Price payable and Im is the index prevailing at the end of the
month being invoiced and loc is the index prevailing 28 days before Tender opening for inputs
payable.

NOTE: The sum of the two coefficients A and B should bel(one) in the formula for each currency.
Normally, both coefficients shall be the same in the formulae for all currencies, since coefficient A,
for the non-adjustable portion of the payments, is a very approximate figure (usually 0.15) to take
account of fixed cost elements or other non-adjustable components. The sum of the adjustments for
each currency are added to the Contract Price.

13.8.2 Subject to GCC Sub-Clauses 4.12.1, 8.2.1 and 8.2.2(b), the Contractor shall be deemed to have

satisfied itself as to the correctness and sufficiency of the Contract Price, which shall, except as
otherwise provided for in the SCC, cover all its obligations under the Contract.

14 Contract Price and Payment

14.1 The Contract Price

14.1.1 Unless otherwise stated in the Special Conditions:

a.

the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and be
subject to adjustments in accordance with the Contract;

the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract,
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ii.

14.1.2

and the Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause
13.7 [Adjustments for Changes in Legislation];

any quantities which may be set out in the Bill of Quantities or other Schedule are estimated
quantities and are not to be taken as the actual and correct quantities:

of the Works which the Contractor is required to execute, or
for the purposes of Clause 12 [Measurement and Evaluation]; and

the Contractor shall submit to the Project Manager, within 28 days after the Commencement Date,
a proposed breakdown of each lump sum price in the Schedules. The Project Manager may take
account of the breakdown when preparing Payment Certificates, but shall not be bound by it.

Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential
spare parts there for, imported by the Contractor for the sole purpose of executing the Contract
shall be exempt from the payment of import duties and taxes upon importation. This exemption
shall apply if provided for in SCC

14.2 Advance Payment

14.2.1

14.2.2

14.2.3

14.2.4

14.2.5

14.2.6

The Procuring Entity may make an advance payment, as an interest-free loan for mobilization
and cash flow support. The Contractor shall issue a guarantee in accordance with Sub-Clause
14.2.2. for the advance payment.

The total advance payment, number and timing of instalments (if more than one), and the
applicable currencies and proportions, shall be as stated in Special Conditions of Contract
(SCO).

Unless and until the procuring entity receives this guarantee or if the total advance payment is
not stated in the SCC, this Sub-Clause (14.2.3) shall not apply.

Project Manager shall deliver to the Employer and to the Contractor an Interim Payment
Certificate for the advance payment or its first instalment after receiving a Statement (under
Sub-Clause 14.3 [Application for Interim Payment Certificates], and after the Procuring Entity
receives (i) the Performance Security in accordance with Sub-Clause 4.2 [Performance
Guarantee] and (ii) a Guarantee in amounts and currencies equal to the advance payment.

This guarantee shall be issued by a reputable bank or financial institution selected by the
Contractor and shall be in the form annexed to the Special Conditions or in another form
approved by the Procuring Entity.

The Contractor shall ensure that the guarantee is valid and enforceable until the advance
payment has been repaid, but its amount shall be progressively reduced by the amount repaid by
the Contractor as indicated in the Payment Certificates. If the terms of the guarantee specify its
expiry date, and the advance payment has not been repaid by the date 28 days prior to the expiry
date, the Contractor shall extend the validity of the guarantee until the advance payment has
been repaid.

Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be
repaid through percentage deductions from the interim payments determined by the Project
Manager in accordance with Sub-Clause14.6 [Issue of Interim Payment Certificates], as follows:

Deductions shall commence in the next interim Payment Certificate following that in which the
total of all certified interim payments (excluding the advance payment and deductions and
repayments of retention) exceeds 30 percent (30%) of the Accepted Contract Amount Less
Provisional Sums; and

Deductions shall be made at the amortisation rate stated in the Special Conditions of Contract
of the amount of each Interim Payment Certificate (excluding the advance payment and
deductions for its repayments as well as deductions for retention money) in the currencies and
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14.2.7

proportions of the advance payment until such time as the advance payment has been repaid,
provided that the advance payment shall be completely repaid prior to the time when 90 percent
(90 %) of the Accepted Contract Amount Less Provisional Sums has been certified for payment.

If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for
the Works or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16
[Suspension and Termination by Contractor] or Clausel9 [Force Majeure] (as the case may be),
the whole of the balance then outstanding shall immediately become due and in case of
termination under Clause 15 [Termination by Procuring Entity], except for Sub-Clause 15.5
[Procuring Entity's Entitlement to Termination for Convenience], payable by the Contractor to
the Procuring Entity.

14.3 Application for Interim Payment Certificates

14.3.1

14.3.2

g.

The Contractor shall submit a Statement in three (3) copies to the Project Manager after the end
of each month, in a form approved by the Project Manager, showing in detail the amounts to
which the Contractor considers himself to be entitled, together with supporting documents which
shall include report on project progress during the month in accordance with Sub-Clause 4.21
[Progress Reports].

The Statement shall include following items, as applicable, which shall be expressed in the
various currencies in which the Contract Price is payable, in the sequence listed:

the estimated contract value of the Works executed and the Contractor's Documents produced
up to the end of the month (including Variations but excluding items described in sub- paragraphs
(b) to (g) below);

any amounts to be added and deducted for changes in legislation and changes in cost, in
accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8
[Adjustments for Changes in Cost];

any amount to be deducted for retention, calculated by applying the percentage of retention
stated in the Special Conditions of Contract to the total of the above amounts, until the amount
so retained by the Procuring Entity reaches the limit of Retention Money (if any) stated in the
special Conditions of Contract;

any amounts to be added for the advance payment and (if more than one instalment) and to be
deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];

any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause
14.5 [Plant and Materials intended for the Works];

any other additions or deductions which may have become due under the Contract or otherwise,
including those under Clause 20 [Claims, Disputes and Arbitration]; and

the deduction of amounts certified in all previous Payment Certificates.

14.4 Schedule of Payments

14.4.1

a.

The Contract includes a schedule of payments specifying the instalments in which the Contract Price
will be paid, unless otherwise stated in this schedule:

The instalments quoted in this schedule of payments shall be the estimated contract values for the
purposes of sub-paragraph (a) of Sub-Clause14.3 [Application for Interim Payment Certificates];

Sub-Clause14.5 [Plant and Materials intended for the Works] shall not apply; and

If these instalments are not defined by reference to the actual progress achieved in executing the
Works, and if actual progress is found to be less or more than that on which this schedule of payments
was based, then the Project Manager may proceed in accordance with Sub-Clause3.5
[Determinations] to agree or determine revised instalments, which shall take account of the extent
to which progress is less or more than that on which the instalments were previously based.

14.4.2 The Contract include a schedule of payments, attached to this contract as Document
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14.4.3 The Contractor shall submit non-binding estimates of the payments which he expects to become
due during each quarterly period. The first estimate shall be submitted within 42 days after the
Commencement Date. Revised estimates shall be submitted at quarterly intervals, until the
Taking-Over Certificate has been issued for the Works.

14.5 Plant and Materials intended for the Works
14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of
Sub-Clause 14.3, (i) an amount for Plant and Materials which have been sent to the Site for
incorporation in the Permanent Works, and (ii) a reduction when the contract value of such Plant
and Materials is included as part of the Permanent Works under sub-paragraph (a) of Sub-
Clausel4.3 [Application for Interim Payment Certificates].

14.5.2 If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the Schedules,
this Sub-Clause shall not apply.

14.5.3 The Project Manager shall determine and certify each addition if the following conditions are
satisfied:
a. The Contractor has:
(1) Kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials)
which are available for inspection, and
(i) submitted a statement of the Cost of acquiring and delivering the Plant and Materials to the Site,
supported by satisfactory evidence;
and either:
b. the relevant Plant and Materials:
(i) are those listed in the Schedules for payment when shipped,
(i1) have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and
(ii1) are described in a clean shipped bill of lading or other evidence of shipment, which has been
submitted to the Project Manager together with evidence of payment of freight and insurance, any
other documents reasonably required, and a bank guarantee in a form and issued by an entity
approved by the Procuring Entity in amounts and currencies equal to the amount due under this
Sub- Clause: this guarantee may be in a similar form to the form referred to in Sub-Clause14.2
[Advance Payment] and shall be valid until the Plant and Materials are properly stored on Site and
protected against loss, damage or deterioration; or
c. the relevant Plant and Materials:
(1) are those listed in the Schedules for payment when delivered to the Site, and
(i) have been delivered to and are properly stored on the Site, are protected against loss, damage or
deterioration, and appear to be in accordance with the Contract.

14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Project
Manager's determination of the cost of the Plant and Materials (including delivery to Site), taking account
of the documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.

14.5.6 The currencies for this additional amount shall be the same as those in which payment will become due
when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim
Payment Certificates]. At that time, the Payment Certificate shall include the applicable reduction which
shall be equivalent to, and in the same currencies and proportions as, this additional amount for the
relevant Plant and Materials.

14.6  Issue of Interim Payment Certificates

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance
Security. Thereafter, the Project Manager shall, within 28 days after receiving a Statement and supporting
documents, deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which
shall state the amount which the Project Manager fairly determines to be due, with all supporting
particulars for any reduction or with holding made by the Project Manager on the Statement if any.

14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Project Manager shall not be
bound to issue an Interim Payment Certificate in an amount which would (after retention and other
deductions) be less than the minimum amount of Interim Payment Certificates (if any) stated in the

155



special Conditions of Contract. In this event, the Project Manager shall give notice to the Contractor
accordingly.

14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although:

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost
of rectification or replacement may be withheld until rectification or replacement has been completed;
and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract,
and had been so notified by the Project Manager, the value of this work or obligation may be withheld
until the work or obligation has been performed.

14.6.4 The Project Manager may in any Payment Certificate make any correction or modification that should
properly be made to any previous Payment Certificate. A Payment Certificate shall not be deemed to
indicate the Project Manager's acceptance, approval, consent or satisfaction.

14.7 Payment
14.7.1 The Procuring Entity shall pay to the Contractor:

a) The first instalment of the advance payment within 60 days after issuing the Letter of Acceptance
or within 45 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance
Security] and Sub-Clause14.2 [Advance Payment], whichever is later;

b) the amount certified in each Interim Payment Certificate within 45 days after the Project Manager
receives the Statement and supporting documents; and

c) the amount certified in the final Payment Certificate within 45 days after the Procuring Entity
receives this Payment Certificate; or after determination of any disputed amount shown in the
final statement in accordance with Sub-Clause 16.2 [termination by contractor].

14.7.2 No payment made by KPLC herein shall be deemed to constitute acceptance by KPLC of the facilities
or any part (s) thereof.

14.7.5 Payment of the amount due in each currency shall be made into the bank account, nominated by the
Contractor, in the payment country (for this currency) specified in the Contract.

14.8 Delayed Payment

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the
Contractor shall be entitled to receive financing charges (interest) compounded monthly on the amount
unpaid during the period of delay. This period shall be deemed to commence on the date for payment
specified in Sub-Clause 14.7 [Payment], irrespective (in the case of its sub-paragraph (b) of the date on
which any Interim Payment Certificate is issued.

14.8.2  Unless otherwise stated in the Special Contract Conditions, these financing charges shall be calculated
at the annual rate of two percentage (2%) points above the discount rate of the central bank in Kenya of
the currency of payment, or if not available, the interbank offered rate, and shall be paid in such currency.

14.8.3 The Contractor shall be entitled to this payment without formal notice or certification, and without
prejudice to clause 14.9 [Payment of Retention Money] or to any other right or remedy.

14.9 Payment of Retention Money

14.9.2 When the Taking Over/completion Certificate has been issued for the Works, the first half of the
Retention Money shall be certified by the Project Manager for payment to the Contractor. If a Taking-
Over Certificate is issued for a Section or part of the Works, a proportion of the Retention Money shall
be certified and paid. This proportion shall be half (50%) of the proportion calculated by dividing the
estimated contract value of the Section or part, by the estimated final Contract Price.

14.9.3 Promptly after the latest of the expiry dates of the Defects Notification Periods, the outstanding balance
of the Retention Money shall be certified by the Project Manager for payment to the Contractor. If a
Taking-Over Certificate was issued for a Section, a proportion of the second half of the Retention Money
shall be certified and paid promptly after the expiry date of the Defects Notification Period for the
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Section. This proportion shall behalf (50%) of the proportion calculated by dividing the estimated
contract value of the Section by the estimated final Contract Price.

14.9.4 However, if any work remains to be executed under Clause 11.1 [Defects Liability], the Project Manager
shall be entitled to withhold certification of the estimated cost of this work until it has been executed.

14.9.5 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7
[Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost].

14.9.6 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for
the Works and the first half of the Retention Money has been certified for payment by the Project
Manager, the Contractor shall be entitled to substitute a Retention Money Security guarantee, in the form
annexed to the Special Conditions or in another form approved by the Procuring Entity and issued by a
reputable bank or financial institution selected by the Contractor, for the second half of the Retention
Money.

14.9.5 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14
days after receiving a copy of the Performance Certificate.

14.10 Statement at Completion

14.10.1 Within 84 days after receiving the Taking Over Certificate for the Works, the Contractor shall submit to
the Project Manager six copies of a Statement at completion with supporting documents, in accordance
with Sub- Clause14.3 [Application for Interim Payment Certificates], showing:

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over
Certificate for the Works,

b) any further sums which the Contractor considers to be due, and

¢) an estimate of any other amounts which the Contractor considers will become due to him under the
Contract. Estimated amounts shall be shown separately in this Statement at completion.

14.10.2 The Project Manager shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment
Certificates].

14.11 Application for Final Payment Certificate
14.11.1 Within 56 days after receiving the Performance Certificate, the Contractor shall submit, to the Project

Manager, six copies of a draft final statement with supporting documents showing in detail in a form
approved by the Project Manager:

a. The value of all work done in accordance with the Contract, and

b. Any further sums which the Contractor considers to be due to him under the Contractor otherwise.

14.11.2 If the Project Manager disagrees with or cannot verify any part of the draft final statement, the Contractor
shall submit such further information as the Project Manager may reasonably require within 28 days from
receipt of said draft and shall make such changes in the draft as may be agreed between them. The
Contractor shall then prepare and submit to the Project Manager the final statement as agreed. This agreed
statement is referred to in these Conditions as the “Final Statement”.

14.11.3 However, if, following discussions between the Project Manager and the Contractor and any changes to
the draft final statement which are agreed, it becomes evident that a dispute exists, the Project Manager
shall deliver to the Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the
agreed parts of the draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4
(Arbitration] or Sub-Clause 20.2 [Amicable Settlement], the Contractor shall then prepare and submit to
the Procuring Entity (with a copy to the Project Manager) a Final Statement.

14.12 Discharge
When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total

of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in
connection with the Contract. This discharge may state that it becomes effective when the Contractor has
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received the Performance Security and the outstanding balance of this total, in which event the discharge
shall be effective on such date.

14.12.1 Issue of Final Payment Certificate

14.12.2 Within 28 days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Project Manager shall
deliver, to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state:

a. The amount which he fairly determines is finally due, and

b. aftergivingcredittotheProcuringEntityforallamountspreviouslypaidbytheProcuringEntityandfor ~ all
sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity to
the Contractor or from the Contractor to the Procuring Entity, as the case may be.

14.12.3 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Project Manager shall
request the Contractor to do so. If the Contractor fails to apply within a period of 28 days, the Project
Manager shall issue the Final Payment Certificate for such amount a she fairly determines to be due.

14.13 Cessation of Procuring Entity's Liability
14.13.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection

with the Contract or execution of the Works, except to the extent that the Contractor shall have included
an amount expressly for it:

a) In the Final Statement and also

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the
Statement at completion described in Sub-Clause14.10 [Statement at Completion].

14.13.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his indemnification
obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct
by the Procuring Entity.

14.14 Currencies of Payment
14.14.1 The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment
Currencies. If more than one currency is so named, payments shall be made as follows:

a) Ifthe Accepted Contract Amount was expressed in Local Currency only:

1) The proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange
to be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies,
except as otherwise agreed by both Parties;

i)  payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and
proportions; and

iii)  other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause14.3[Application for
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub-
paragraph (a) (i) above;

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the currencies
and proportions specified in the Schedule of Payment Currencies;

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the sum
was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and
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e) ifno rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing
on the Base Date and determined by the central bank of Kenya.

14.15 Termination of the Contract by Parties

(A) Termination by procuring entity’s for Convenience
KPLC may at any time terminate the Contract for any reason by giving the Contractor a notice of
termination that refers to this GCC Sub-Clause 14.15 (A). Upon receipt of the notice of termination
under this clause, the Contractor shall either immediately or upon the date specified in the notice of
termination.

a)

b)

¢)

d)

e)

cease all further work, except for such work as KPLC may specify in the notice of termination for
the sole purpose of protecting that part of the Facilities already executed, or any work required to
leave the Site in a clean and safe condition,

terminate all subcontracts, except those to be assigned to KPLC pursuant to paragraph (d) (ii)
below,

remove all Contractor's Equipment from the Site, repatriate the Contractor's and its Subcontractors'
personnel from the Site, remove from the Site any wreckage, rubbish and debris of any kind, and
leave the whole of the Site in a clean and safe condition, and

subject to the payment specified in GCC Sub-Clause 14.15 (A) e.

i. deliver to KPLC the parts of the Facilities executed by the Contractor up to the date of
termination

ii. to the extent legally possible, assign to KPLC all right, title and benefit of the Contractor to the
Facilities and to the Plant as of the date of termination, and, as may be required by KPLC, in
any subcontracts concluded between the Contractor and its Subcontractors; and

iii. deliver to KPLC all non-proprietary drawings, specifications and other documents prepared by
the Contractor or its Subcontractors as at the date of termination in connection with the
Facilities.

In the event of termination of the Contract under GCC Sub-Clause 14.15 (A) KPLC shall pay to the
Contractor the following amounts.

i The Contract Price, properly attributable to the parts of the Facilities executed by the
Contractor as of the date of termination,

ii  the costs reasonably incurred by the Contractor in the removal of the Contractor's Equipment
from the Site and in the repatriation of the Contractor's and its Subcontractors' personnel,

iii any amounts to be paid by the Contractor to its Subcontractors in connection with the
termination of any subcontracts, including any cancellation charges,

iv  costs incurred by the Contractor in protecting the Facilities and leaving the Site in a clean and
safe condition pursuant to paragraph (a) of GCC Sub-Clause 14.15 (A)

v the cost of satisfying all other obligations, commitments and claims that the Contractor may
in good faith have under taken with third Parties in connection with the Contract and that are
not covered by paragraphs (i) through (v) above.

(B) Termination by Procuring entity resulting from Contractor’s failure to perform

i) Notice to Correct
If the Contractor fails to carry out any obligation under the Contract, the Project Manager may by
Notice require the Contractor to make good the failure and to remedy it within a specified reasonable
time.

14.15.1. The Procuring Entity shall be entitled to terminate the Contract if the Contractor:

a.

b.

fails to comply with Sub-Clause 4.2 [Performance Security] or with a Notice to Correct

abandons the Works or otherwise plainly demonstrates the intention not to continue performance of
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his obligations under the Contract for 30 days,
c. without reasonable excuse fails:
i. to proceed with the Works in accordance with Clause 8 [Commencement, Delays and Suspension], or

ii. to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial Work],
within 28 days after receiving it,

iii. Has without valid reason failed to commence work on the Facilities promptly or has suspended, other
than pursuant to GCC Sub-Clause 8.11, the progress of Contract performance for more than twenty-
eight (28) days after receiving a written instruction from KPLC to proceed

d. subcontracts the major part or whole of the Works or assigns the Contract without the agreement with
Procuring Entity,

e. becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager
for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws)
has a similar effect to any of these acts or events, or

f. gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or
other thing of value, as an inducement or reward:

i.  for doing or for bearing to do any action in relation to the Contract, or
ii.  for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or

iii.  if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or
indirectly) to any person any such inducement or reward as is described in this sub-paragraph (f).
g. Refuses or is unable to provide sufficient materials, services or labor to execute and complete the

Facilities in the manner specified in the Contractor’s Project implementation or program furnished to
KPLC at rates of progress that give reasonable assurance to KPLC that the Contractor can attain
Completion of the Facilities by the Time for Completion as extended, then KPLC may, without
prejudice to any other rights it may possess under the Contract, give a notice to the Contractor stating
the nature of the default and requiring the Contractor to remedy the same. If the Contractor fails to
remedy or to take steps to remedy the same within fourteen (14) days of its receipt of such notice, then
KPLC may terminate the Contract forth with by giving a notice of termination to the Contractor in
reference to GCC Sub-Clause 14.15 (B).

14.15.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to
the Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case
of sub-paragraph (e) or (f) or (g), the Procuring Entity may by notice terminate the Contract
immediately.

14.15.3 The KPLC's election to terminate the Contract shall not prejudice any other rights of the KPLC,
under the Contract or otherwise.

14.15.4 Upon receipt of the notice of termination, the Contractor shall then leave the Site and deliver any

required Goods, all Contractor's Documents, and other design documents made by or for him, to the
Project Manager. However, the Contractor shall use his Lowest efforts to comply immediately with
any reasonable instructions included in the notice (i) for the assignment of any subcontract, and (ii)
for the protection of life or property or for the safety of the Works.

14.15.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other
entities to do so. The Procuring Entity and these entities may then use any Goods, Contractor's
Documents and other design documents made by or on behalf of the Contractor.

14.15.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works
will be released to the Contractor at or near the Site. The Contractor shall promptly arrange their
removal, at the risk and cost of the Contractor. However, if by this time the Contractor has failed to
make a payment due to the Procuring Entity, these items may be sold by the Procuring Entity in
order to recover this payment. Any balance of the proceeds shall then be paid to the Contractor.
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14.16

14.17

14.18

14.19

Valuation at Date of Termination
As soon as practicable after a notice of termination under Sub-Clause 14.15 (B) [Termination by

Procuring Entity] has taken effect, the Project Manager shall proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the value of the Works, Goods and Contractor's
Documents, and any other sums due to the Contractor for work executed in accordance with the
Contract.

Payment after Termination
After a notice of termination under Sub-Clause 15.2 (B) [Termination by Procuring Entity] has taken
effect, the Procuring Entity may:

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],

b) withhold further payments to the Contractor until the costs of execution, completion and
remedying of any defects, damages for delay incompletion (if any), and all other costs incurred
by the Procuring Entity, have been established, and/or

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any
extra costs of completing the Works, after allowing for any sum due to the Contractor under Sub-
Clause 14.16 [Valuation at Date of Termination]. After recovering any such losses, damages and
extra costs, the Procuring Entity shall pay any balance to the Contractor.

After termination by procuring entity under GCC clause 14.15 (B)
After this termination, the Contractor shall proceed in accordance with Sub-Clausel16.1 [Cessation of

Work and Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 14.17
[Payment after Termination].

Fraud and Corruption

14.19.1 KPLC requires compliance with the provisions of the Public Procurement and Asset Disposal Act,

2015, Section 62 as set forth in Section ...IV... “Declaration not to engage in corruption.” The tender
submitted by a person shall include a declaration that the person shall not engage in any corrupt or
fraudulent practice and a declaration that the person or his or her sub-contractors are not debarred from
participating in public procurement proceedings.

14.19.2 Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub-

consultants, service providers, suppliers, and their personnel, to permit the PPRA to inspect all
accounts, records and other documents relating to any initial selection process, prequalification
process, tender submission, proposal submission, and contract performance (in the case of award), and
to have them audited by auditors appointed by the PPRA.

14.20 Corrupt gifts and payments of commission

14.20.1 The Contractor shall not;

a. Offer or give or agree to give to any person in the service of the Procuring Entity any gift or
consideration of any kind as an inducement or reward for doing or for bearing to do or for having
done or for borne to do any act in relation to the obtaining or execution of this or any other Contract
for the Procuring Entity or for showing or for bearing to show favour or disfavour to any person in
relation to this or any other contract for the Procuring Entity.

b. Enter in to this or any other contract with the Procuring Entity in connection with which commission
has been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the
Contract is made particulars of any such commission and of the terms and conditions of any
agreement for the payment there of have been disclosed in writing to the Procuring Entity.

14.20.2 Any breach of this Condition by the Contractor or by any one employed by him or acting on his

behalf (whether with or without the knowledge of the Contractor) shall be an offence under the
provisions of the Public Procurement Regulations issued under The Exchequer and Audit Act Cap
412 of the Laws of Kenya.
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15 Suspension and Termination by Contractor

15.1 Contractor's Entitlement to Suspend Work

15.1.1

If the Project Manager fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment
Certificates] or the Procuring Entity fails to comply with Sub-Clause 2.4 [Procuring Entity's Financial
Arrangements] or Sub-Clause14.7 [Payment], the Contractor may, after giving not less than 28 days'
notice to the Procuring Entity, suspend work (or reduce the rate of work) unless and until the
Contractor has received the Payment Certificate, reasonable evidence or payment, as the case may be
and as described in the notice.

15.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8
[Delayed Payment] and to termination under Sub-Clause 15.2 [Termination by Contractor].

15.1.3

15.1.4

a.

b.

15.1.5

If the Contractor subsequently receives such Payment Certificate, evidence or payment (as
described in the relevant Sub-Clause and in the above notice) before giving a notice of termination,
the Contractor shall resume normal working as soon as is reasonably practicable.

If the Contractor suffers delay and/ or incurs Cost as a result of suspending work (or reducing the
rate of work) in accordance with this Sub-Clause, the Contractor shall give notice to the Project
Manager and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Project Manager shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

15.2  Termination by Contractor
15.2.1 The Contractor shall be entitled to terminate the Contract if:

a.

the Contractor does not receive the reasonable evidence within 60 days after giving notice under
Sub- Clause 15.1 [Contractor's Entitlement to Suspend Work] in respect of a failure to comply with
Sub-Clause

2.4 [Procuring Entity's Financial Arrangements],

the Project Manager fails, within 45days after receiving a Statement and supporting documents, to
issue the relevant Payment Certificate,

the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days
after the expiry of the time stated in Sub-Clause 14.7 [Payment] within which payment is to be made
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),

the Procuring Entity substantially fails to perform his obligations under the Contract in such manner
as to materially and adversely affect the economic balance of the Contract and/ or the ability of the
Contractor to perform the Contract,

the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-Clause 1.7
[Assignment],

a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged
Suspension], or

the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business under a
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of these acts or events.

15.2.2 Inany of these events or circumstances, the Contractor may, upon giving 28 days' notice to the Procuring
Entity, terminate the Contract.

15.2.3 The Contractor' selection to terminate the Contract shall not prejudice any other rights of the
Contractor, under the Contractor otherwise.

16.1 Cessation of Work and Removal of Contractor's Equipment
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16.2

16.3

After a notice of termination under Sub-Clause 14.15 (A) [Procuring Entity's Entitlement to Termination
for Convenience], Sub-Clause 15.2 [Termination by Contractor] or Sub-Clause 19.7 [Release from
performance] has taken effect, the Contractor shall promptly:
a) Cease all further work, except for such work as may have been instructed by the Project Manager
for the protection of life or property or for the safety of the Works,
b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has
received payment, and
c) remove all other Goods from the Site, except as necessary for safety, and leave the Site.

Payment on Termination by Contractor
After a notice of termination under Sub-Clause 15.2 [Termination by Contractor] has taken effect, the
Procuring Entity shall promptly.

a) return the Performance Security to the Contractor,

b) pay the Contractor in accordance with Sub-Clause 19.7 [Release from performance]

Emergency work

If, by reason of an emergency arising in connection with and during the execution of the Contract, any
protective or remedial work is necessary as a matter of urgency to prevent damage to the Facilities, the
Contractor shall immediately carry out such work.

If the Contractor is unable or unwilling to do such work immediately, KPLC may cause such work to be
done as KPLC may determine is necessary in order to prevent damage to the Facilities. In such event KPLC
shall, as soon as practicable after the occurrence of any such emergency, notify the Contractor in writing
of such emergency, the work done and the reasons there for. If the work done or caused to be done by
KPLC is work that the Contractor was liable to do at its own expense under the Contract, the reasonable
costs incurred by KPLC in connection there with shall be paid by the Contractor to KPLC. Otherwise, the
cost of such remedial work shall be borne by KPLC.

16.4 Site clearance
16.4.1 Site Clearance in Course of Performance: In the course of carrying out the Contract, the Contractor

shall keep the Site reasonably free from all unnecessary obstruction, store or remove any surplus
materials, clear away any wreckage, rubbish or temporary works from the Site, and remove any
Contractor's Equipment no longer required for execution of the Contract.

16.4.2 Clearance of Site after Completion: After Completion of all parts of the Facilities, the Contractor shall

clear away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave the
Site and Facilities in a clean and safe condition.

17. Risk and Responsibility

17.1

Indemnities

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's

Personnel, and their respective agents, against and from all claims, damages, losses and expenses
(including legal fees and expenses) in respect of:

a. KSlJily injury, sickness, disease or death, of any person whatsoever arising out of or in the course
of or by reason of the Contractor's design (if any), the execution and completion of the Works and
the remedying of any defects, unless attributable to any negligence, willful act or breach of the
Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents,
and

b. Damage to or loss of any property, real or personal (other than the Works), to the extent that such
damage or loss arises out of or in the course of or by reason of the Contractor's design (if any), the
execution and completion of the Works and the remedying of any defects, unless and to the extent
that any such damage or loss is attributable to any negligence, willful act or breach of the Contract
by the Procuring Entity, the Procuring Entity's Personnel, their respective agents, or any one
directly or indirectly employed by any of them.

17.1.2  Procuring entity (KPLC) shall indemnify and hold harmless the Contractor and its employees, officers

and Subcontractors from and against any and all suits, actions or administrative proceedings, claims,
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demands, losses, damages, costs, and expenses of whatsoever nature, including attorney's fees and
expenses, which the Contractor may suffer as a result of any infringement or alleged infringement of
any patent, utility model, registered design, trademark, copyright or other intellectual property right
registered or otherwise existing at the date of the Contract arising out of or in connection with any
design, data, drawing, specification, or other documents or materials provided or designed by or on
behalf of KPLC.

17.2 Care for the Facilities

17.2.1

17.2.2

17.2.3

17.2.4

17.2.5

17.2.6

17.2.7

The Contractor shall be responsible for the care and custody of the Facilities or any part thereof until the
date of Completion of the Facilities pursuant to GCC or, where the Contract provides for Completion of
the Facilities in parts, until the date of Completion of the relevant part, and shall make good at its own cost
any loss or damage that may occur to the Facilities or the relevant part thereof from any cause whatsoever
during such period.

The Contractor shall also be responsible for any loss or damage to the Facilities caused by the Contractor
or its Subcontractors in the course of any work carried out, pursuant to GCC. Notwithstanding the
foregoing, the Contractor shall not be liable for any loss or damage to the Facilities or that part thereof
after issuance of operation certificate.

The Contractor shall take full responsibility for the care of the Works and Goods from the
Commencement Date until the completion of facilities or is deemed to be issued under Sub-Clause
10.1[Taking Over of the Works and Sections]) for the Works, when responsibility for the care of the
Works shall pass to the Procuring Entity.

The Contractor shall be liable for any loss of or damage to any Contractor's Equipment, or any other
property of the Contractor used or intended to be used for purposes of the Facilities, except where such
loss or damage arises by reason of any of the matters specified in GCC Sub-Clauses 19.1.

After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take
responsibility for the care of any work, which is outstanding on the date stated in a Taking-Over
Certificate, until this outstanding work has been completed.

If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when
the Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring
Entity's Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that
the Works, Goods and Contractor's Documents conform with the Contract.

The Contractor shall be liable for any loss or damage caused by any actions performed by the
Contractor after a Taking-Over Certificate has been issued. The Contractor shall also be liable for any
loss or damage which occurs after a Taking-Over Certificate has been issued and which arose from a
previous event for which the Contractor was liable.

Loss of or Damage to Property; Accident or Injury to Workers; Indemnification

a) The Contractor shall indemnify and hold harmless KPLC and its employees and officers from and

against any and all suits, actions or administrative proceedings, claims, demands, losses, damages,
costs, and expenses of whatsoever nature, including attorney's fees and expenses, in respect of the
death or injury of any person or loss of or damage to any property other than the Facilities whether
accepted or not, arising in connection with the supply and installation of the Facilities and by reason
of the negligence of the Contractor or its Subcontractors, or their employees, officers or agents, except
any injury, death or property damage caused by the negligence of KPLC, its contractors, employees,
officers or agents.

b) If any proceedings are brought or any claim is made against KPLC that might subject the Contractor

to liability under GCC Sub-Clause 17.2.7(a), KPLC shall promptly give the Contractor a notice
thereof and the Contractor may at its own expense and in KPLC's name conduct such proceedings or
claim and any negotiations for the settlement of any such proceedings or claim.

¢) If the Contractor fails to notify KPLC within twenty-eight (28) days after receipt of such notice that
it intends to conduct any such proceedings or claim, then KPLC shall be free to conduct the same on
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its own behalf. Unless the Contractor has so failed to notify KPLC within the twenty- eight (28) day
period, KPLC shall make no admission that may be prejudicial to the defense of any such proceedings
or claim.

17.3 Procuring Entity's Risks
The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, insofar as
they directly affect the execution of the Works in Kenya, are:
a) War hostilities (whether war be declared or not),
b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's
Personnel,
c) explosive materials, ionizing radiation or contamination by radio-activity, except as may be
attributable to the Contractor's use of such explosives, radiation or radio-activity,
d) any operation of the forces of nature which is Unforeseeable or against which an experienced
contractor could not reasonably have been expected to have taken adequate preventive precautions.

17.4 Consequences of Procuring Entity's Risks

17.4.1 If and to the extent that any of the risks listed in Sub-Clause17.3 above results in loss or damage to the
Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Project
Manager and shall rectify this loss or damage to the extent required by the Project Manager.

17.4.2 If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the Contractor
shall give a further notice to the Project Manager and shall be entitled subject to Sub-Clause
20.1[Contractor's Claims] to:

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
(b) Payment of any such Cost, which shall be included in the Contract Price.

17.4.3 After receiving this further notice, the Project Manager shall proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine these matters.

17.5 Intellectual and Industrial Property Rights

17.5.1 In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of any patent,
registered design, copyright, trademark, tradename, trade secret or other intellectual or industrial
property right relating to the Works; and “claim” means a claim (or proceedings pursuing a claim)
alleging an infringement.

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 28days of receiving the
claim, the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause.

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim
alleging an infringement that is or was:

a) An unavoidable result of the Contractor's compliance with the Contract, or

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless against and from any other
claim which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii)
any design for which the Contractor is responsible.

17.6 Limitation of Liability

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any
contractor for any indirect or consequential loss or damage which may be suffered by the other Party in
connection with the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages];
Sub-Clausel1.2 [Cost of Remedying Defects]; Sub-Clause 14.17 [Payment after Termination]; Sub-
Clause 16.2 [Payment on Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4 (b)
[Consequences of Procuring Entity's Risks] and Sub-Clausel7.5 [Intellectual and Industrial Property
Rights].

17.6.2 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct
by the defaulting Party.

18 Insurance
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18.1

18.2

18.3

18.4

18.5

18.6

To the extent specified in the Appendix to the Contract Agreement titled Insurance Requirements, the
Contractor shall at its expense take out and maintain in effect, or cause to be taken out and maintained in
effect, during the performance of the Contract, the insurances set forth below in the sums and with the
deductibles and other conditions specified in the said Appendix. The identity of the insurers and the form
of the policies shall be subject to the approval of KPLC, who should not unreasonably withhold such
approval.
a. Cargo Insurance During Transport
Covering loss or damage occurring while in transit from the Contractor's or Subcontractor's works
or stores until arrival at the Site, to the Plant (including spare parts therefor) and to the Contractor's
Equipment.
b. Installation All Risks Insurance
Covering physical loss or damage to the Facilities at the Site, occurring prior to Completion of the
Facilities, with an extended maintenance coverage for the Contractor's liability in respect of any loss
or damage occurring during the Defect Liability Period while the Contractor is on the Site for the
purpose of performing its obligations during the Defect Liability Period.
c.  Third Party Liability Insurance
Covering KSlJily injury or death suffered by third Parties including KPLC's personnel, and loss of
or damage to property occurring in connection with the supply and installation of the Facilities.
d. Automobile Liability Insurance
Covering use of all vehicles used by the Contractor or its Subcontractors, whether or not owned by
them, in connection with the execution of the Contract.
c.  Workers' Compensation
In accordance with the statutory requirements applicable in any country where the Contract or any
part thereof is executed.
d. KPLC’s Liability
In accordance with the statutory requirements applicable in any country where the Contract or any
part thereof is executed.
e.  Other Insurances
Such other insurances as may be specifically agreed upon by the Parties here to as listed in the
Appendix to the Contract Agreement titled Insurance Requirements.

KPLC shall be named as co-insured under all insurance policies taken out by the Contractor pursuant to
GCC Sub-Clause 18.1, except for the Third Party Liability, Workers' Compensation and KPLC’s Liability
Insurances, and the Contractor's Subcontractors shall be named as co-insureds under all insurance policies
taken out by the Contractor pursuant to GCC Sub-Clause 18.1 except for the Cargo Insurance During
Transport, Workers' Compensation and KPLC’s Liability Insurances. All insurer's rights of subrogation
against such co-insureds for losses or claims arising out of the performance of the Contract shall be waived
under such policies.

The Contractor shall, in accordance with the provisions of the Appendix to the Contract Agreement titled
Insurance Requirements, deliver to KPLC certificates of insurance or copies of the insurance policies as
evidence that the required policies are in full force and effect. The certificates shall provide that no less
than twenty-one (21) days' notice shall be given to KPLC by insurers prior to cancellation or material
modification of a policy.

Contractor shall ensure that, where applicable, its Subcontractor(s) shall take out and maintain in effect
adequate insurance policies for their personnel and vehicles and for work executed by them under the
Contract, unless such Subcontractors are covered by the policies taken out by the Contractor.

KPLC shall at its expense take out and maintain in effect during the performance of the Contract those
insurances specified in the Appendix titled Insurance Requirements, in the sums and with the deductibles
and other conditions specified in the said Appendix.

If the Contractor fails to take out and/or maintain in effect the insurances referred to in GCC Sub-Clause
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18.7

18.1, KPLC may take out and maintain in effect any such insurances and may from time to time deduct
from any amount due to the Contractor under the Contract any premium that KPLC shall have paid to the
insurer, or may otherwise recover such amount as a debt due from the Contractor.

Unless otherwise provided in the Contract, the Contractor shall prepare and conduct all and any claims
made under the policies effected by it pursuant to this GCC Clause 18, and all monies payable by any
insurers shall be paid to the Contractor. KPLC shall give to the Contractor all such reasonable assistance as
may be required by the Contractor. With respect to insurance claims in which KPLC's interest is involved,
the Contractor shall not give any release or make any compromise with the insurer without the prior written
consent or approval of KPLC. With respect to insurance claims in which the Contractor's interest is
involved, KPLC shall not give any release or make any compromise that is outside the contract requirement.

19 Force Majeure

19.1 Definition of Force Majeure

19.1.1

19.1.2

19.2
19.2.1

19.2.2

19.2.3

19.2.4

19.2.5

In this Clause, “Force Majeure” means an exceptional event or circumstance:

a. Which is beyond a Party's control,

b. Which such Party could not reasonably foreseen before entering in to the Contract,

c. which, having arisen, such Party could not reasonably have avoided or overcome, and

d. which is not substantially attributable to the other Party.

Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed
below, so long as conditions (a) to (d) above are satisfied:

1)  war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

ii) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war,

iii) riot, commotion, disorder, strike or lockout by persons other than the Contractor's Personnel,

iv) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except
as may be attributable to the Contractor's use of such munitions, explosives, radiation or radio-
activity, and

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

Notice of Force Majeure
If a Party is or will be prevented from performing its substantial obligations under the Contract by Force

Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice
shall be given within seven (7) days after the Party became aware, or should have become aware, of the
relevant event or circumstance constituting Force Majeure.

The Party shall, having given notice, be excused performance of its obligations for so long as such Force
Majeure prevents it from performing them.

The Party who has given such notice shall be excused from the performance or punctual performance of
its obligations under the Contract for so long as the relevant event of Force Majeure continues and to the
extent that such Party's performance is prevented, hindered or delayed. The Time for Completion shall
be extended in accordance with GCC Clause 8.4 (Extension of Time for Completion)

The Party or Parties affected by the event of Force Majeure shall use reasonable efforts to mitigate the
effect thereof upon its or their performance of the Contract and to fulfill its or their obligations under the
Contract, but without prejudice to either Party's right to terminate the Contract under GCC Sub-Clauses
19.2.6

No delay or nonperformance by either Party hereto caused by the occurrence of any event of Force
Majeure shall:

a) constitute a default or breach of the Contract by either party, or

b) give rise to any claim for damages or additional cost or expense occasioned thereby, subject to any

GCC Sub-Clauses if and to the extent that such delay or nonperformance is caused by the occurrence
of an event of Force Majeure.
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19.2.6 If the performance of the Contract is substantially prevented, hindered or delayed for a single period of
more than sixty (60) days or an aggregate period of more than one hundred and twenty (120) days on
account of one or more events of Force Majeure during the implementation of the Contract, the Parties
will attempt to develop a mutually satisfactory solution, failing which either Party may terminate the
Contract by giving a notice to the other, but without prejudice to either Party's right to terminate the
Contract under GCC Sub-Clause 14.5

19.2.7 In the event of termination pursuant to GCC Sub-Clause 19.2.6, the rights and obligations of KPLC and
the Contractor shall be as specified in under GCC sub clause 14.5(A) [Terminal for KPLC’s
convenience].

19.2.8 Notwithstanding GCC Sub-Clause 19.2.6, Force Majeure shall not apply to any obligation of KPLC to
make payments to the Contractor herein.

19.3 War Risks
9.3.1 “War Risks” shall mean any event specified in paragraphs (a) and (b) of GCC Sub-Clause 19.1 and any
explosion or impact of any mine, bomb, shell, grenade or other projectile, missile, munitions or explosive
of war, occurring or existing in or near the country (or countries) where the Site is located.

19.3.2 Notwithstanding anything contained in the Contract, the Contractor shall have no liability whatsoever for or
with respect to.

a) destruction of or damage to Facilities, Plant, or any part thereof;
b) destruction of or damage to property of KPLC or any third Party; or
c) injury or loss of life

if such destruction, damage, injury or loss of life is caused by any War Risks, and KPLC shall indemnify
and hold the Contractor harmless from and against any and all claims, liabilities, actions, lawsuits,
damages, costs, charges or expenses arising in consequence of or in connection with the same.

19.3.3 If the Facilities or any Plant or Contractor's Equipment or any other property of the Contractor used or
intended to be used for the purposes of the Facilities shall sustain destruction or damage by reason of
any War Risks, KPLC shall pay the Contractor for

a) any part of the Facilities or the Plant so destroyed or damaged to the extent not already paid for by KPLC
and so far, as may be required by KPLC, and as may be necessary for completion of the Facilities
b) replacing or making good any such destruction or damage to the Facilities or the Plant or any part thereof.

19.3.4 The Time for Completion shall be extended in accordance with GCC sub clause 8.4.

19.3.5 If during the performance of the Contract any War Risks shall occur that financially or otherwise
materially affect the execution of the Contract by the Contractor, the Contractor shall use its reasonable
efforts to execute the Contract with due and proper consideration given to the safety of its and its
Subcontractors' personnel engaged in the work, provided, however, that if the execution of the work
becomes impossible or is substantially prevented for a single period of more than sixty (60) days or an
aggregate period of more than one hundred and twenty (120) days on account of any War Risks, the
Parties will attempt to develop a mutually satisfactory solution, failing which either Party may terminate
the Contract by giving a notice to the other.

19.4 Duty to Minimize Delay
Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of
the Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to
be affected by the Force Majeure.

19.5 Consequences of Force Majeure
Shall be dealt with as provided for under GCC sub clause 19.2

19.6  Force Majeure Affecting Subcontractor
If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force
majeure on terms additional to or broader than those specified in this Clause, such additional or broader
force majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to
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19.7
19.7.1

19.7.2

relief under this Clause.

Release from Performance

If the execution of substantially all the Works in progress is prevented for a continuous period of 180 days
by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force
Majeure], or for multiple periods which total more than 365 days due to the same notified Force Majeure,
then either Party may give to the other Party a notice of termination of the Contract. In this event, the
termination shall take effect 28 days after the notice is given, and the Contractor shall proceed in accordance
with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment].

Upon such termination, the Project Manager shall determine the value of the work done and issue a Payment
Certificate which shall include:

a. The amounts payable for any work carried out for which a price is stated in the Contract;

b. The Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor,
or of which the Contractor is liable to accept delivery: this Plant and Materials shall become the
property of (and beat the risk of) the Procuring Entity when paid for by the Procuring Entity, and the
Contractor shall place the same at the Procuring Entity's disposal;

c. other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the
Contractor in the expectation of completing the Works.

20 Settlement of Claims and Disputes

20.1 Contract Claims

20.1.1

20.1.2

20.1.3

20.1.4

If the Contractor considers himself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the
Contractor shall give notice to the Project Manager, describing the event or circumstance giving rise to the
claim. The notice shall be given as soon as practicable, and not later than 28 days after the Contractor
became aware, or should have become aware, of the event or circumstance.

If the Contractor fails to give notice of a claim within such period of 28 days, the Time for Completion
shall not be extended, the Contractor shall not be entitled to additional payment, and KPLC shall be
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-
Clause shall apply.

The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either
on the Site or at another location acceptable to the Project Manager. Without admitting KPLC's liability,
the Project Manager may, after receiving any notice under this Sub-Clause, monitor the record-keeping
and/or instruct the Contractor to keep further contemporary records. The Contractor shall permit the Project
Manager to inspect all these records, and shall (if instructed) submit copies to the Project Manager

20.1.5 Within forty two (42) days after the Contractor became aware (or should have become aware) of the event

or circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor
and approved by the Project Manager, the Contractor shall send to the Project Manager a fully detailed
claim which includes full supporting particulars of the basis of the claim and of the extension of time
and/or additional payment claimed. If the event or circumstance giving rise to the claim has a continuing
effect: This fully detailed claim shall be considered as interim;

a) This fully detailed claim shall be considered as interim;

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay
and/or amount claimed, and such further particulars as the Project Manager may reasonably require;
and

¢) The Contractor shall send a final claim within 28days after the end of the effects resulting from the
event or circumstance, or within such other period as may be proposed by the Contractor and
approved by the Project Manager.
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20.1.6 Within 42 days after receiving a claim or any further particulars supporting a previous claim, or within
such other period as may be proposed by the Project Manager and approved by the Contractor, the Project
Manager shall respond with approval, or with disapproval and detailed comments. He may also request
any necessary further particulars, but shall nevertheless give his response on the principles of the claim
within the above defined time period.

20.1.7 Within the above defined period of 42 days, the Project Manager shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for Completion
(before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or
(i1) the additional payment (if any) to which the Contractor is entitled under the Contract.

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for
such part of the claim as he has been able to substantiate.

The Project Manager shall agree with the Contractor or estimate: (i) the extension (if any) of the Time for
Completion (before or after its expiry) in accordance with GCC Clause 8.4, and/or (ii) the additional
payment (if any) to which the Contractor is entitled under the Contract.

20.1.9 If the Project Manager does not respond within the time frame defined in this Clause, either Party may
consider the claim is rejected. In the event that the Contractor and KPLC cannot agree on any matter
relating to a claim, either Party may refer the matter to the Dispute Board pursuant to GCC 20.4 hereof.

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to
a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any
extension of time and/or additional payment shall take account of the extent (if any) to which the failure
has prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the
second paragraph of this Sub-Clause.

20.2 Amicable Settlement
Where a dispute (of any kind whatsoever) arises between the Parties in connection with, or arising out of,
the Contract or the execution of the Works, including any dispute as to any certificate, determination,
instruction, opinion or valuation of the Project Manager, either Party may refer the dispute in writing to
the Project Manager by issuing a Notice of Dissatisfaction.

20.3 Issuing of a Notice of dissatisfaction
Where a Notice of Dissatisfaction has been given, both Parties shall attempt to settle the dispute amicably
before the commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a
Notice of Dissatisfaction in accordance with Sub-Clause 20.2 above should move to commence arbitration
after the fifty-sixth (56) day from the day on which a Notice of Dissatisfaction was given, even if no attempt
at an amicable settlement has been made.

20. 3.1 Matters that may be referred to arbitration
Notwithstanding anything stated herein the following matters may be referred to arbitration before
practical completion of Works or abandonment of Works or termination of Contract by either party:
a)  Whether or not the issue of an instruction by the Project Manager is empowered by the contract.
b) Whether or not a certificate has been improperly withheld or is not in accordance with the
contract.
e) All other matters shall only be referred to arbitration after the completion or alleged completion
of the Works or termination or alleged termination of the Contract, unless the Procuring Entity
and the Contractor agree otherwise in writing.

20.4 Arbitration

20.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. Arbitration shall be
conducted as follows.

a) if the contract is with foreign contractors, the dispute shall be referred to international arbitration either:
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b)

©)
20.4.2

20.4.3

20.4.4

20.4.5

20.4.6

1) with proceedings administered by the arbitration institution designated in the Special Conditions of
Contract, and conducted under the rules of arbitration of such institution; or, if so specified in the
Special Conditions of Contract, or

ii) international arbitration in accordance with the arbitration rules of the United Nations Commission
on International Trade Law (UNCITRAL), unless specified otherwise in the SCC;

if the Contract is with domestic contractors, arbitration with proceedings conducted in accordance
with the Arbitration Laws of Kenya.

If the Contract is with national contractors, arbitration with proceedings conducted in accordance with
the Arbitration Laws of Kenya.
The place of arbitration shall be the neutral location specified in the Special Conditions of Contract; and
the arbitration shall be conducted in the English Language for all communications.

The arbitrators shall have full power to open up, review and revise any certificate, determination,
instruction, opinion or valuation of the Project Manager, relevant to the dispute. Nothing shall disqualify
representatives of the Parties from being called as a witness and giving evidence before the arbitrators
on any matter whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons
for dissatisfaction given in its Notice of Dissatisfaction.

Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties,
and the Project Manager shall not be altered by reason of any arbitration being conducted during the
progress of the Works.

The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon
by the Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-
half of this remuneration.

20.5 National arbitration with proceedings

20.5.1

20.5.2

20.5.3
20.5.4

20.5.5

20.5.6

20.5.7

In case of any claim or dispute, such claim or dispute shall be notified in writing by either party to the
other with a request to submit it to arbitration and to concur in the appointment of an Arbitrator within
forty five days (45) days of the notice. The dispute shall be referred to the arbitration and final decision
of a person to be agreed between the parties.
Failing agreement to concur in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the
request of the applying party, by the Chairman or Vice Chairman of any of the following professional
institutions;

i)  Architectural Association of Kenya

ii) Institute of Quantity Surveyors of Kenya

iii) Association of Consulting Engineers of Kenya

iv) Chartered Institute of Arbitrators (Kenya Branch)

v) Institution of Engineers of Kenya

The institution written to first by the aggrieved party shall take precedence over all other institutions.
The arbitration may be on the construction of this Contract or on any matter or thing of whatsoever nature

arising thereunder or in connection therewith, including any matter or thing left by this Contract to the
discretion of the Project Manager, or the withholding by the Project Manager of any certificate to which
the Contractor may claim to be entitled to or the measurement and valuation referred to in clause 23.0 of
these conditions, or the rights and liabilities of the parties subsequent to the termination of Contract.
Provided that no arbitration proceedings shall be commenced on any claim or dispute where notice of a
claim or dispute has not been given by the applying party within ninety days of the occurrence or
discovery of the matter or issue giving rise to the dispute.

Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not
commence unless an attempt has in the first instance been made by the parties to settle such claim or
dispute amicably with or without the assistance of third parties. Proof of such attempt shall be required.
The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine
the rights of the parties and assess and award any sums which ought to have been the subject of or included
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20.5.8

20.5.9

in any certificate.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review
and revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute
which shall be submitted to him in the same manner as if no such certificate, opinion, decision requirement
or notice had been given.

The Decision of the Arbitration proceedings will be final and binding on both parties.

20.6 Failure to Comply with Arbitrator's Decision
In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party
may, without prejudice to any other rights it may have, refer the matter to a competent Kenya court of law.

21 Change in Contract Elements and Facilities

21.1 Introducing a Change

21.1.1

21.1.2

21.1.3

21.1.4

21.2
21.2.1

Subject to GCC Sub-Clauses 21.2.5 and 21.2.7, KPLC shall have the right to propose, and subsequently
require, that the Project Manager order the Contractor from time to time during the performance of the
Contract to make any change, modification, addition or deletion to, in or from the Facilities here in after
called “Change”, provided that such Change falls within the general scope of the Facilities and does not
constitute unrelated work and that it is technically practicable, taking into account both the state of
advancement of the Facilities and the technical compatibility of the Change envisaged with the nature
of the Facilities as specified in the Contract.

Value Engineering: The Contractor may prepare, at its own cost, a value engineering proposal at any

time during the performance of the contract. The value engineering proposal shall, at a minimum,

include the following;

a) The proposed change (s), and a description of the difference to the existing contract requirements;

b) a full cost/benefit analysis of the proposed change(s) including a description and estimate of costs
(including life cycle costs) KPLC may incur in implementing the value engineering proposal; and

c) adescription of any effect (s) of the change on performance/ functionality.

KPLC may accept the value engineering proposal if the proposal demonstrates benefits that:

a) accelerates the delivery period; or

b) reduces the Contract Price or the life cycle costs to KPLC; or

c) improves the quality, efficiency, safety or sustain ability of the Facilities; or

d) yields any other benefits to KPLC, without compromising the necessary functions of the Facilities.

If the value engineering proposal is approved by KPLC and results in:

(a) areduction of the Contract Price; the amount to be paid to the Contractor shall be the percentage
specified in the SCC of the reduction in the Contract Price; or

(b) an increase in the Contract Price; but results in a reduction in life cycle costs due to any benefit
described in (a) to (d) above, the amount to be paid to the Contractor shall be the full increase in
the Contract Price.

Notwithstanding GCC Sub-Clauses 21.1.1 and 21.1.2, no Change made necessary because of any default
of the Contractor in the performance of its obligations under the Contract shall be deemed to be a
Change, and such change shall not result in any adjustment of the Contract Price or the Time for
Completion.

The procedure on how to proceed with and execute Changes is specified in GCC Sub-Clauses 21.2 and
21.3, and further details and forms are provided in KPLC's Works Requirements (Contract VOL. II)
under Forms and Procedures.

Changes Originating from KPLC
If KPLC proposes a Change pursuant to GCC Sub-Clause 21.1.1, it shall send to the Contractor a
“Request for Change Proposal,” requiring the Contractor to prepare and furnish to the Project Manager
as soon as reasonably practicable a “Change Proposal,” which shall include the following:

a) Brief description of the Change

b) Effect on the Time for Completion

¢) Estimated cost of the Change

d) Effect on Functional Guarantees (if any)
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21.2.2

2123

21.24

21.2.5

21.2.6

21.2.7

21.3
21.3.1

e) Effect on the Facilities
f) Effect on any other provisions of the Contract. (21.2.1)

Prior to preparing and submitting the “Change Proposal,” the Contractor shall submit to the Project
Manager an “Estimate for Change Proposal,” which shall be an estimate of the cost of preparing and
submitting the Change Proposal.

Upon receipt of the Contractor's Estimate for Change Proposal, KPLC shall do one of the following:

a) Accept the Contractor's estimate for change proposal or proceed as specified in SCC, to give
instructions to the Contractor to proceed with the preparation of the Change Proposal or

b) Advise the Contractor of any part of its Estimate for Change Proposal that is unacceptable and request
the Contractor to review its estimate

¢) Advise the Contractor that KPLC does not intend to proceed with the Change.

Upon receipt of KPLC's instruction to proceed under GCC Sub-Clause 21.2.2 (a), the Contractor shall,
with proper expedition, proceed with the preparation of the Change Proposal, in accordance with GCC
Sub-Clause 21.2.1.

The pricing of any Change shall, as far as practicable, be calculated in accordance with the rates and
prices included in the Contract. If such rates and prices are inequitable, the Parties there to shall agree
on specific rates for the valuation of the Change.

If before or during the preparation of the Change Proposal it becomes apparent that the aggregate effect
of compliance with this change order and with all other Change Orders, that have already become
binding under GCC Clause 21, would be to increase or decrease the Contract Price as originally set in
Contract Agreement by more than fifteen percent (15 %), the Contractor may give a written notice of
objection, prior to furnishing the Change Proposal as aforesaid. If KPLC accepts the Contractor's
objection, it shall withdraw the proposed Change and shall notify the Contractor in writing or e-mail
thereof.

(a) Upon receipt of the Change Proposal, KPLC and the Contractor shall mutually agree upon all matters
therein contained. Within twenty one (21) days after such agreement, KPLC shall, if it intends to proceed
with the Change, issue the Contractor with a Change Order.

(b) If KPLC is unable to reach a decision within twenty one (21) days, it shall notify the Contractor with
details of when the Contractor can expect a decision.

(c) If KPLC decides not to proceed with the Change for whatever reason, it shall, within the said period
notify the Contractor accordingly. Under such circumstances, the Contractor shall be entitled to
reimbursement of all costs reasonably incurred by it in the preparation of the Change Proposal, provided
that these do not exceed the amount given by the Contractor in its Estimate for Change Proposal submitted
in accordance with GCC Sub-Clause 21.2.2.

(a) If KPLC and the Contractor cannot reach agreement on the price for the Change, on equitable
adjustment to the Time for Completion, or any other matters identified in the Change Proposal, KPLC
may nevertheless instruct the Contractor to proceed with the Change by issue of a “Pending Agreement
Change Order.”

(b) Upon receipt of a Pending Agreement Change Order, the Contractor shall immediately proceed with
effecting the Changes covered by such Order. The Parties shall there after attempt to reach agreement on
the outstanding issues under the Change Proposal.

(c) If the Parties cannot reach agreement within ninety (90) days from the date of issue of the Pending
Agreement Change Order, then the matter may be referred to the Arbitration board in accordance with
the provisions of GCC Sub-Clause 20.4

Changes Originating from Contractor

If the Contractor proposes a Change pursuant to GCC Sub-Clause 21.1.2, the Contractor shall submit to
the Project Manager a written “Application for Change Proposal,” giving reasons for the proposed
Change and including the information specified in GCC Sub-Clause 21.1.2.
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21.3.2 Upon receipt of the Application for Change Proposal, the Parties shall follow the procedures outlined in
GCC Sub-Clauses 21.2.6 and 21.2.7. However, the Contractor shall not be entitled to claim the costs of

preparing the Change Proposal.

SECTION IX - SPECIAL CONDITIONS OF CONTRACT

Special Conditions of Contract hereafter abbreviated as SCC shall form part of the Conditions of Contract. They
are made in accordance with the Kenyan law and KPLC’s guidelines, practices, procedures and working
circumstances. They shall amend, add to and vary the General Condition of Contract (GCC). Whenever there is
a conflict between GCC and SCC the provisions of SCC shall prevail over those in the GCC.

GCC Clause

Amendments and Supplements to Clauses in the General Conditions of
Contract (GCC)

Procuring entity

The Employer or Procuring Entity is:

GCC1.1 The Kenya Power & Lighting Company LC,
Stima Plaza P.O. Box 30099 — 00100 Nairobi,
Kenya.
Communication All communications shall be through Project Manager.
GCC13 Modes of communication shall be: Written letter/memos and e-mails.

All queries and or clarification except approval and review of documents
shall be communicated back to either party within fourteen (14) days.

Priority of Contract documents: GCC 1.5

As detailed in the GCC

Access to site
GCC2.1.3

Contractor shall have access to site within Fourteen (14) days after the
Contract agreement signing.

Procuring entity financial arrangement GCC
24

N/A - Submission of Procuring Entity’s Financial Arrangement to
contractor

Project Managers
GCC 3.0

Contract Manager appointed by KPLC:

Lot 1: Rongai 2x23 MVA 132/33 KV Substation and Associated lines
Name:

Address: P.O Box 30099,00100, Nairobi, Kenya

Email:

Phone:

Contract Manager appointed by KPLC:

Lot 2: Kathwana 2x23 MVA 132/33 KV Substation and Associated lines
Name:

Address: P.O Box 30099,00100, Nairobi, Kenya

Email:

Phone:

Contract Manager appointed by KPLC:

Lot 3: Kiserian 2x23 MVA 66/11 KV Substation and Associated lines
Name:

Address: P.O Box 30099,00100, Nairobi, Kenya

Email:

Phone:
Documents to be approved by Project As detailed in the GCC
Manager GCC 3.1
Priority of Contract documents: GCC 1.5 As detailed in the GCC

Subcontractors
GCC 4.4

Prior approval by KPLC’s Contract Manager shall be obtained for any
other proposed Sub-Contractor, Suppliers/manufacturers not included in
the Contract.
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Quality Assurance GCC 4.9. (Samples/Locally
Sourced Materials)

All locally sourced materials and or samples shall be subject to Contract
Manager’s approval prior to installation or usage. Contractor shall be
responsible for any error in the materials and its quality, and the approval
shall not relief him of any obligation under the contract.

Contractor's Superintendence GCC 6.8

Change or removal of any project Key personnel in the contract shall be
subject to Contract Manager’s Approval

Commencement and Time for Completion of
work
GCC 8.1 & 8.2

Effective date for commencement of works shall be the date at
which following precedent conditions shall have been fulfilled.

a. The Performance guarantee (Security) provided to Kenya
Power no later than the date specified in the Letter of
Acceptance and issued in an amount specified in the SCC

b. Signing of the Contract Agreement by both Parties, and if
required, approval of the Contract by relevant authorities of
Kenya;

c. Access and site handover to the contractor

Time for Completion of the Project shall be Twenty four (24) months from
the Effective Date of Contract

Guaranteed tests of the facilities shall be successfully completed within
sixty (60) days from the date of installation completion

Project Implementation Program GCC 8.3

The Contractor shall submit for approval revised Project
implementation/Time Program within 14 (Fourteen) days from the date of
Contract signing

Liquidated damages
GCC 8.7

Applicable rate for liquidated damages is 0.005% of contract price per day
up to a maximum of ten percent (10 %, of the Contract price.

Defect liability period. GCC111

The defects liability period is twelve (12) Months from date of issuance
of Taking-Over/Completion Certificate or Twelve (12) Months from date
of issuance of Acceptance/Operational Certificate, which ever comers
earlier

Manufacturer’s Authorization and Warranty Form Signed and
Stamped by Manufacturer together with manufacturing document
(Technical data, Brochures/Catalogue, Design drawings etc.) for All
Materials/Equipment shall be submitted for Approval before start of
manufacturing

Right to Vary the contract GCC 13.1

Maximum of 25% of the original Contract Quantity and Scope, within
contract period.

Price Adjustment

N/A: Price adjustment shall not be Applicable in this Tender

GCC13.8

Contract price Contract price shall be in KENYA SHILLINGS and Delivered Duty Paid

GCC 14.2.2 (DDP) with NO EXEMPTION of Import duties and Taxes on
contractor’s imported Equipment/Materials and Spare parts

Total Advance payment GCC 14.2 N/A

Repayment amortization rate of advance N/A

payment 14.2.6

Percentage of Retention GCC.14.3 10%

Limit of Retention Money GCC 14.3

10% of the Accepted Contract Amount

Schedule of Payments (Payment Terms)
GCC 14.4,4.6 and 14.7

The Contract Price is a mix of Lump Sum Price Component and
Admeasurement Component. Substation works component shall be on
lump sum Contract basis whereas the distribution line works shall be on
admeasurement Contract basis.

(In a lump sum contract, Contractor is deemed to have included all inputs
that are necessary to perform the facility scope of work).
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Payments shall be made promptly by KPLC within Forty-five (45) days
from the Date of Invoice submission together with All other required and
related documents and in the following proportion: -

a) Schedule 1 and 2 Plant and mandatory supplied form abroad and
within employer’s country spares:

1) Eighty percent (80%) of the total or pro rata DDP amount (comprising
of the plant/items, accessories and mandatory spares) will be paid upon
delivery and inspection at project site).

il) Ten percent (10%,) of the total or pro rata DDP amount will be paid
upon successful installation (erection/assembly) of the plant,
equipment or the Facility sections.

iii) Five percent (5%,) of the total or pro rata DDP amount upon issuance
of the Taking-Over/Completion Certificate.

iv) Five percent (5%) of the total or pro rata DDP amount upon issuance
of the Operational Acceptance Certificate i.e. upon expiry of Twelve
12 months Defects liability period.

b) Schedule No. 3. Design Services

In respect of design services, the following payments shall be made:
Hundpred percent (100%) of the Total or Pro rata design services amount
upon acceptance of design works by the Project Manager within Forty-
five (45) days after receipt of Invoices together with Other required and
related documents.

¢) Schedule No. 4. Installation and Other Services

In respect of installation and other services, the following payments shall
be made:

1) Ninety percent (90%) of the measured value of work performed by the
Contractor, as identified in the said Program of works, during the
preceding month, as evidenced by the Employer’s authorization of the
Contractor’s application, will be made within Forty-five days (45) days
after receipt of Invoice together with Other required and related
documents.

i) Five percent (5%) of the total or pro rata value of installation and other
services performed by the Contractor as evidenced by the Employer’s
authorization of the Contractor’s applications, after Issuance of the
Completion Certificate, within Forty-five (45) days after receipt of
Invoice together with other required and related documents.

iii) Five percent (5%) of the total or pro rata value of Installation and other
services performed by the Contractor as evidenced by the Employer’s
authorization of the Contractor’s applications, upon issuance of the
Operational Acceptance Certificate /upon expiry of 12 months defects
liability period, within Forty-five (45) days after receipt of invoice
together with other required and related documents.

Payment Procedures

The procedures to be followed in applying for certification and making
payments shall be as follows:

Telegraphic transfer: schedule 1, 2, 3 and 4

Payments shall be made promptly by KPLC and shall be within Forty five
(45) days from delivery and submission of invoice together with other
required and related documents or as otherwise prescribed in the contract.
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Payments shall be primarily be through KPLC’s cheque or real time gross
settlement (RTGs) or telegraphic transfer. A copy of a valid performance
security, stamped, certified as authentic by KPLC shall form part of the
documents to be presented to KPLC before any payments is made. The
payment terms shall be strictly on Delivered and Duty Paid (DDP) basis

Contractors who request for a Letter of Credit (hereinafter
abbreviated as (LC):

a) Shall meet all the LC Costs. Indicative costs levied by the issuing banks
are; - Opening/issuance charges (0.25% per quarter), acceptance/issuance
charges (0.25% per quarter), settlement charges (0.25% flat), confirmation
charges (0.25% flat) (where required) or as per the confirming bank’s rate,
and any amendment charges.

b) Any extension and or amendment charges and any other costs that may
result from the contractor’s delays, requests, mistakes or occasioned
howsoever by the contractor shall be to the beneficiary’s rates.

¢) The maximum number of extensions and amendments to the Contract
LC shall be limited to two (2)

d) Should the contractor require a confirmed LC, then all confirmation and
any other related charges levied by both the contractor’s and KPLC’s bank
be to the beneficiary’s account.

¢) The LC shall be opened only for Schedule No.1 plant and equipment
supplied from Abroad and shall be within the Validity period of the
contract.

f) A copy of the performance security, stamped and certified as authentic
by KPLC, whose expiry date should not be less than Sixzy (60) days from
the LC expiry date shall form part of the documents to be presented to
the bank before any payment is effected.

KPLC shall have the sole discretion to accept or decline any contractor’s
payment request through letters of credit without giving any reason for such
decline.

Payment to the Contractor of the amounts due in each currency shall be
made into the following bank accounts:

[insert bank account details at the time of contract signing|

Delayed payment Interest GCC 14.8

Applicable Interest rate for Interim Certificate payment delayed for more
than Sixty (60) day shall be 0.005% of the Delayed Interim Certificate
Value per day up to a maximum of Ten percent (10 %) of its value.

Arbitration
GCC204.1

All disputes shall be referred to National Arbitration proceedings in
accordance to arbitration laws of Kenya.
Place of arbitration shall be within Kenya agreeable by both parties

Change in Contract Element and Facility
GCC21.2.2

Contractor shall NOT be Entitled of any Reimbursement payment and or
claim for preparation of Change Proposal request originating from KPLC
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SECTION IX -CONTRACT FORMS

FORM NO 1: NOTIFICATION OF INTENTION TO AWARD

This Notification of Intention to Award shall be sent to each Tenderer that submitted a
Tender. Send this Notification to the Tenderer's Authorized Representative named in the
Tender Information Form on the format below.

FORMAT
1. For the attention of Tenderer's Authorized Representative
i) Name: [insert Authorized Representative's
name] ii) Address: [insert Authorized
Representative's Address]
iii) Telephone: [insert Authorized Representative's telephone/fax

numbers] iv)  Email Address: [insert Authorized Representative's
email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The
Notification must be sent to all Tenderers simultaneously. This means on the same date
and as close to the same time as possible.]

2. Date of transmission: [email] on [date] (local time)

This Notification is sent by (Name and designation)

3. Notification of Intention to Award

i) Procuring Entity: [insert the name of Kenya
Power ] ii) Project: [insert name of project]

iii) Contract title: [insert the name of the

contract] iv)  Country: [insert country where

ITT is issued]

v)  ITT No: [insert ITT reference number from Procurement Plan]

This Notification of Intention to Award (Notification) notifies you of our decision to award
the above contract. The transmission of this Notification begins the Standstill Period. During

the Standstill Period, you may:
4. Request a debriefing in relation to the evaluation of your tender

Submit a Procurement-related Complaint in relation to the decision to award the

contract. a) The successful tenderer

i) Name of successful
Tender

i) Address of the
successful Tender

i) Contract
price of the successful
Tender Kenya
Shillings
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(in words)
b) Other Tenderers

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include
the evaluated price as well as the Tender price as read out. For Tenders not evaluated, give
one main reason the Tender was unsuccessful.

SNo | Name of Tender | Tender Price | Tender’s evaluated One Reason why not
as read out price (Note a) evaluated

N |WIN|—

(Note a) State NE if not evaluated

How to request a debriefing

a)
b)

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide
to request a debriefing your written request must be made within three (5) Business Days of receipt
of this Notification of Intention to Award.

Provide the contract name, reference number, name of the Tenderer, contact details; and address the
request for debriefing as follows:

Attention: [insert full name of person, if applicable] ii) Title/position: [insert title/position] ii)
Agency: [insert Kenya Power] iii) Email address: [insert email address)

If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing
within five (3) Business Days of receipt of your request. If we are unable to provide the debriefing
within this period, the Standstill Period shall be extended by five (3) Days after the date that the
debriefing is provided. If this happens, we will notify you and confirm the date that the extended
Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly
advise you in writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we
will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from
the date of publication of the Contract Award Notice.

How to make a complaint

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by
midnight, [insert date] (local time).

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address
the Procurement-related Complaint as follows:
1) Attention: [insert full name of person, if applicable] ii)
Title/position: [insert title/position] iil) Agency: [insert
Kenya Power | iv) Email address: [insert email address]

c) At this point in the procurement process, you may submit a Procurement-related Complaint
challenging the decision to award the contract. You do not need to have requested, or received,

179



a debriefing before making this complaint. Your complaint must be submitted within the
Standstill Period and received by us before the Standstill Period ends.

d) Further information: For more information refer to the Public Procurement and Disposals
Act 2015 and its Regulations available from the Website info@ppra.go.ke or
complaints@ppra.go.ke.

You should read these documents before preparing and submitting your complaint.

e) There are four essential requirements:

1) You must be an 'interested party'. In this case, that
means a Tenderer who submitted a
Tender in this tendering process, and is the recipient of a Notification of Intention to Award.
i) The complaint can only challenge the decision to

award the contract. iii) You must submit the complaint within
the period stated above.

iv) You must include, in your complaint, all of the information required to support your
complaint.

Standstill Period

1) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this
Notification of Intention to Award.

i) The Standstill Period may be extended as stated in paragraph Section 5 (d) above.

If you have any questions regarding this Notification please do not hesitate to contact us. On
behalf of Kenya Power :

Signature: Name:

Title/position: Telephone: Email:
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FORM NO. 2 - REQUEST FOR REVIEW

FORM FOR REVIEW (r.203 (1)

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO.......ccccuuueue 0] L 20.........
BETWEEN ..ciiiiiiiiiiiiiniiiininnnns APPLICANT
AND
....................................... RESPONDENT (Procuring Entity)
Request for review of the decision of the............... (Name of Kenya Power of ............... dated the...day of
............. 20..........in the matter of Tender No..............of ..............20..... for .........(Tender description).
REQUEST FOR REVIEW
We oo, ,the above named Applicant(s), of address: Physical address................ P. O.
Box No............. Tel. No........ Email ............... , hereby request the Public Procurement Administrative

Review Board to review the whole/part of the above mentioned decision on the following grounds , namely:

1.
2.
By this memorandum, the Applicant requests the Board for an order/orders that:
1.
2.

SIGNED

Board Secretary
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FORM NO 3: LETTER OF AWARD

[letterhead paper of Kenya Power] [date]
To: [name and address of the Contractor]

This is to notify you that your Tender dated /date] for execution of the /name of the Contract and identification
number, as given in the Contract Data] for the Accepted Contract Amount [amount in numbers and words]
[name of currency], as corrected and modified in accordance with the Instructions to Tenderers, is hereby

accepted by .................. (Kenya Power ).

You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of
Contract, using, for that purpose, one of the Performance Security Forms included in Section VIII, Contract

Forms, of the Tender Document.

KENYA POWET ...ttt et e

Attachment: COntract AGreEmMENnLt.............cvuevueeriverieecreerieeiseesseeseeseesseesseesssesseesseesssesesssessseesseenns
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FORM NO 4: CONTRACT AGREEMENT

THIS AGREEMENT made the day of , 20 , between

of (hereinafter “the Procuring
Entity”), of the one part, and of

(hereinafter “the Contractor”), of the other part:

WHEREAS Kenya Power desires that the Works known as
should be executed by the Contractor, and has accepted a Tender by the Contractor for the execution and
completion of these Works and the remedying of any defects therein,

Kenya Power and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to
them in the Contract documents referred to.

2. The following documents shall constitute the Contract between KPLC and the Contractor and each shall
be read and construed as an integral part of the Contract: -
a) the Letter of Acceptance
b) this Contract Agreement
c) the Letter of Tender
d) the Special Conditions of Contract
e) the General Conditions of Contract
f) the Price Schedules submitted by the Contractor and agreed upon with KPLC.
g) the Volume II of tender documents (Equipment and Work Specifications/requirements)
h) the Volume II of tender document attachments/Annexes (Drawings and equipment specifications)
1) the tender Clarifications/Amendments
j) the Project Scope/ BOQ details
k) the Tender Form signed by the Contractor
1) the Declaration Form signed by the Contractor
m) the Equipment manufacturer’s 12months Warranty
n) Minutes for Contract Clarification
0) Any other documents forming part of the Employer’s Requirements
3.In consideration of the payments to be made by Kenya Power to the Contractor as specified in this
Agreement, the Contractor hereby covenants with Kenya Power to execute the Works and to remedy defects
therein in conformity in all respects with the provisions of the Contract.
3. Kenya Power hereby covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying of defects therein; the Contract Price or such other sum as may
become payable under the provisions of the Contract at the times and in the manner prescribed by the
Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the
Laws of Kenya on the day, month and year specified above.

Signed and sealed by (for Kenya Power )

Signed and sealed by (for the Contractor).
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FORM NO. 5: PERFORMANCE SECURITY

[Option 1 - Unconditional Demand Bank Guarantee]

[Guarantor letterhead]
Beneficiary: [insert name and Address of Procuring Entity/ Date:

[Insert date of issue]

Guarantor: [/nsert name and address of place of issue, unless indicated in the letterhead]

1. We have been informed that__ (hereinafter called "the Contractor") has entered into Contract
No. dated

with (Kenya Power ) (Kenya

Power as the Beneficiary), for the execution of
(hereinafter called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary

any sum or sums not exceeding in total an amount of

(in words ),’ such sum being payable in the types and proportions of currencies in which the
Contract Price is payable, upon receipt by us of the Beneficiary's complying demand supported by the
Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or
identifying the demand, stating that the Applicant is in breach of its obligation(s) under the Contract,
without the Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.
4. This guarantee shall expire, no later than the .... Day of ............ , 2......5 and any demand for
payment under it must be received by us at the office indicated above on or before that date.

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed /[six
months] [one year], in response to the Beneficiary's written request for such extension, such request to
be presented to the Guarantor before the expiry of the guarantee.”

[Name of Authorized Official, signature(s) and seals/stamps].

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from
the final product.

> The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of
Acceptance, less provisional sums, if any, and denominated either in the currency of the Contract or a fireely convertible currency
acceptable to the Beneficiary.

6 . . . .

Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. Kenya Power should note
that in the event of an extension of this date for completion of the Contract, Kenya Power would need to request an extension of
this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the
guarantee.
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FORM NO. 8 - RETENTION MONEY SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: ...oocviiiiiiiiiiiiiiiiiiiiiiiiniiiiinictisisaiiaiinia [Insert name and Address of Procuring Entity/

Date: covieiiiiiiiiiiiiiiiiiiiiic i ci e [Insert date of issue]

Advance payment guarantee no. /Insert guarantee reference number]

Guarantor: [/nsert name and address of place of issue, unless indicated in the letterhead]
1. We have been informed that_ [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No.
_[insert reference number of the contract] dated with the Beneficiary, for the execution
of [insert name of contract and brief description of Works]
(hereinafter called "the Contract").
2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary
retains moneys up to the limit set forth in the Contract (“the Retention Money”), and that when the
Taking-Over Certificate has been issued under the Contract and the first half of the Retention Money has
been certified for payment, and payment of /insert the second half of the Retention Money] is to be made
against a Retention Money guarantee.
3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures]_ ([insert
amount in words /)" upon receipt by us of the Beneficiary's complying
demand supported by the Beneficiary's statement, whether in the demand itself or in a separate signed
document accompanying or identifying the demand, stating that the Contractor is in breach of its
obligation(s) under the Contract, without your needing to prove or show grounds for your demand or the
sum specified therein.
4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a
certificate from the Beneficiary's bank stating that the second half of the Retention Money as referred to
above has been credited to the Contractor on its account number_at [insert name
and address of Applicant's bank].
5. This guarantee shall expire no later than the ............ccccceeieeneenn. Day of .. e
2t 2, and any demand for payment under it must be received by us at the ofﬁce 1nd1cated above
on or before that date.
6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed /[six
months] [one year], in response to the Beneficiary's written request for such extension, such request to
be presented to the Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps|
Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted
from the final product.

1The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 2Insert a date
that is twenty-eight days after the expiry of retention period after the actual completion date of the contract. Kenya Power
should note that in the event of an extension of this date for completion of the Contract, Kenya Power would need to request
an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration
date established in the guarantee.

185



FORM NO. 9: BENEFICIAL OWNERSHIP DISCLOSURE FORM

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer. In case of|
|joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership information
to be submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or
controls the Tenderer by meeting one or more of the following conditions:

»  Directly or indirectly holding 25% or more of the shares.

*  Directly or in directly holding 25% or more of the voting rights.

»  Directly or indirectly having the right to appoint a majority of the board of directors or equivalent
governing Ksh.................. of the Tenderer.

Tender Reference No.: [insert

Identification no] Name of the Assignment:

[insert name of the assignment] to: [insert complete Kenya
Power ]
In response to your notification of award dated [insert date of notification of award] to
furnish additional information on beneficial ownership: [select one option as applicable and delete

the options that are not applicable]
I)  We here by provide the following beneficial ownership information.

Details of beneficial ownership

Identity of Beneficial Directly or Directly or indirectly | Directly or indirectly having the right
Owner indirectly holding holding 25 % or more | to appoint a majority of the board of
25% or more of of the Voting Rights the directors or an equivalent
the shares (Yes / (Yes / No) governing KSJy of the Tenderer
No) (Yes / No)

[include full name
(last, middle, first),
nationality, country of
residence]

OR

ii)  We declare that there is no Beneficial Owner meeting one or more of the following conditions:
directly or indirectly holding 25% or more of the shares. Directly or indirectly holding 25%
or more of the voting rights. Directly or indirectly having the right to appoint a majority of the
board of directors or equivalent governing KSJy of the Tenderer.

OR

We declare that we are unable to identify any Beneficial Owner meeting one or more of the following
conditions. [If this option is selected, the Tenderer shall provide explanation on why it is unable to
identify any Beneficial Owner]

Directly or indirectly holding 25% or more of the shares. Directly or indirectly holding25% or
more of the voting rights.

Directly or indirectly having the right to appoint a majority of the board of directors or equivalent

governing KSJy of the Tenderer]”
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Name of the Tenderer: ... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name
of person duly authorized to sign the Tender]

Title of the person signing the Tender: ....................... [insert complete title of the person signing the Tender]

Signature of the person named above: ....................... [insert signature of person whose name and capacity
are shown above]

Date signed ....................... [insert date of signing] day of...................... [Insert month], [insert
year]

187



APPENDIX 2. PRICE ADJUSTMENT

Where the Contract Period (Excluding the defects Liability Period) exceeds eighteen (18) months, it is normal
procedure that prices payable to the Contractor may be subject to adjustment during the performance of the
Contract to reflect changes occurring in the cost of labor and material components in the event of abnormal
inflation. In such cases the tendering document shall include in this Appendix 2 a formula of the following general
type, pursuant to GCC Sub-Clause 13.8.

Cost Adjustment Formula
If in accordance with GCC 13.8, prices shall be adjustable, the following method shall be used to calculate the
price adjustment: Prices payable to the Contractor, in accordance with the Contract, shall be subject to adjustment
during performance of the Contract to reflect changes in the cost of labor and material components, in accordance
with the following formula:

L M
Pir=Po :(a+b—1+c—1)—P0
Lo Mo
in which:
P, = adjustment amount payable to the Contractor
P = Contract price (base price)

a = percentage of fixed element in Contract price (¢ = %)

b = percentage of labor component in Contract price (b= %)

c = percentage of material and equipment component in Contract price (c= %)

L, L = labor indices applicable to the appropriate industry in the country of origin on the base date and the date

for adjustment, respectively
M, M= material and equipment indices in the country of origin on the base date and the date for adjustment,

respectively

N.B. a+b+c=100%.

Conditions Applicable to Price Adjustment

The Tenderer shall indicate the source of labor and materials indices, source of exchange rates and the base date

indices in its Tender as follows:

Item Source of Indices Used Base Date Indices

The base date shall be the date fourteen (14) days prior to the tender closing date.
The date of adjustment shall be the mid-point of the period of manufacture or installation of component or Plant.

The following conditions shall apply:

(a) No price increase will be allowed beyond the original delivery date unless covered by an extension of time
awarded by KPLC under the terms of the Contract. No price increase will be allowed for periods of delay
for which the Contractor is responsible. KPLC will, however, be entitled to any price decrease occurring
during such periods of delay in addition to liquidated damages.

(b) If the currency in which the Contract price, PO, is expressed is different from the currency of the country of
origin of the labor and/or materials indices, a correction factor will be applied to avoid incorrect adjustments
of the Contract price. The correction factor shall be: Z0/Z1where,

Zo = the number of units of currency of the origin of the indices which equal to one unit of the currency of the
Contract Price Py on the Base date, and

7, = the number of units of currency of the origin of the indices which equal to one unit of the currency of the
Contract Price Py on the Date of Adjustment.

(c) No price adjustment shall be payable on the portion of the Contract price paid to the Contractor as an advance
payment.
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MANUFACTURER’S AUTHORIZATION FORM AND WARRANTY FORM

(To be Submitted on Manufacturer’s/ Principal’s/ Producer’s Letterhead)

To:

The Kenya Power & Lighting Company Limited,
Stima Plaza,

Kolobot Road, Parklands,

P.O Box 30099 — 00100,

Nairobi, Kenya.

WHEREAS WE ... (name of the manufacturer) who are established and
reputable manufacturers/principal of ...
(name and description of the services) having offices or factories at ...............(full address and

physical location of  offices or  factory(ies) do hereby confirm that
............................................. (name and address of Supplier) is authorized by us to transact in
the services required against your Tender NO (ieeeeeiiereieeieisniosessarinressssaronssssssnsonssnses ) in
respect of the above plants/materials and services

WE HEREBY extend our full guarantee and warranty in accordance with Clause 11.1 of General
Conditions of Contract (GCC) for the items offered by the above firm against the Invitation to Tender.
This guarantee and warranty period shall commence upon issuance of completion certificate.

DATED THIS.................. DAY OF....ccooiii 200

Signature of duly authorized person for and on behalf of the Manufacturer/ Principal.

Name and Capacity of duly authorized person signing on behalf of the Manufacturer/ Principal.
NOTES

Only a competent person in the service of the Manufacturer/ Principal should sign this letter of
authorization.
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FORM NO. 10: PRE-BID SITE VISIT FORM
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FORMS FOR CHANGE IN WORK ELEMENT

Form 1: Take-Over/Completion Certificate

Date:

Tender No:

To:

Dear Ladies and/or Gentlemen,

Pursuant to clause 10 of the General Conditions of Contract entered into between yourselves

and the Employer dated , relating to the , we hereby notify

you that the following part(s) of the Facilities was complete on the date specified below, and
that, in accordance with the terms of the Contract, the Employer hereby takes over the said
part(s) of the Facilities, together with the responsibility for care and custody and the risk of

loss thereof on the date mentioned below.

1. Description of the Facilities or part thereof:

2. Date of Completion:

However, you are required to complete the outstanding items listed in the attachment hereto as
soon as practicable.

This letter does not relieve you of your obligation to complete the execution of the Facilities in
accordance with the Contract nor of your obligations during the Defect Liability Period.

Very truly yours,

Title
(Project Manager)
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Form2: Operational and Acceptance Certificate

Date:

Tender No:

To:

Dear Ladies and/or Gentlemen,

Pursuant to Clause 10.7 of the General Conditions of the Contract entered into between
yourselves and the Employer dated , relating to the
, we hereby notify you that the performance
Guarantees of the following part(s) of the Facilities were satisfactorily attained on the date
specified below.

I. Description of the Facilities or part thereof:

2. Date of Operational Acceptance:
This letter does not relieve you of your obligation to complete the execution of the
Facilities in accordance with the Contract nor of your obligations during the Defect

Liability Period.

Very truly yours,

Title
(Project Manager)
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Form3: Request for Change Proposal

(Employer’s Letterhead)

To: Date:

Attention:

Contract Name:

Contract Number:

Dear Ladies and/or Gentlemen:

With reference to the captioned Contract, you are requested to prepare and submit a Change
Proposal for the Change noted below in accordance with the following instructions within

days of the date of this letter

1.

(d)

(e)

Title of Change:

Change Request No.

Originator of Change: Employer:

Contractor (by Application for Change Proposal No.
Brief Description of Change:
Facilities and/or Item No. of equipment related to the requested Change:

Reference drawings and/or technical documents for the request of Change:

Drawing No./Document No. Description

Detailed conditions or special requirements on the requested Change:

General terms and Conditions:

Please submit your estimate to us showing what effect the requested Change will have on the Contract
Price.

Your estimate shall include your claim for the additional time, if any, for completion of the requested
Change.

If you have any opinion negative to the adoption of the requested Change in connection with the
conformability to the other provisions of the Contract or the safety of the Plant or Facilities, please
inform us of your opinion in your proposal of revised provisions.

Any increase or decrease in the work of the Contractor relating to the services of its personnel shall be
calculated.

You shall not proceed with the execution of the work for the requested Change until we have accepted
and confirmed it in writing.

(Employer’s Name)

(Signature)

(Name of signatory)

(Title of signatory)

Form 4: Estimate for Change Proposal

(Contractor’s Letterhead)
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To:

Attention:

Contract Name:

Contract Number:

Dear Ladies and/or Gentlemen:

Date:

With reference to your Request for Change Proposal, we are pleased to notify you of the
approximate cost of preparing the below-referenced Change Proposal in accordance with General
Condition of Contract. We acknowledge that your agreement to the cost of preparing the Change
Proposal, in accordance with GCC is required before estimating the cost for change work.

L.

2.

(a)
(1)
(i)

(b)

Title of Change:

Change Request No./Rev.:

Brief Description of Change:

Scheduled Impact of Change:

Cost for Preparation of Change Proposal-(N/A)

Engineering

Engineer hrs x rate/hr =
Draftsperson hrs x rate/hr =
Sub-total hrs

Total Engineering Cost
Other Cost

Total Cost (a) + (b)

(Amount)

(Contractor’s Name)

(Signature)

(Name of signatory)

(Title of signatory)
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Form 5: Acceptance of Estimate

(Employer’s Letterhead)

To: Date:

Attention:

Contract Name:
Contract Number:

Dear Ladies and/or Gentlemen:

We hereby accept your Estimate for Change Proposal and agree that you shall proceed with
the preparation of the Engineering design for the change Proposal

1.  Title of Change:

2. Change Request No./Rev.:

3. Estimate for Change Proposal No./Rev.:

4.  Acceptance of Estimate No./Rev.:

5. Brief Description of Change:

Other Terms and Conditions: In the event that we decide not to order the Change accepted,
you shall be entitled to compensation for the cost of preparation of Change Proposal described
in your Estimate for Change Proposal in accordance with the General Conditions of contract.

(Employer’s Name)

(Signature)

(Name and Title of signatory)
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Form 6: Change Proposal

(Contractor’s Letterhead)

To: Date:

Attention:

Contract Name:
Contract Number:

Dear Ladies and/or Gentlemen:

In response to your Request for Change Proposal No.
we hereby submit our proposal as follows:

1. Title of Change:
2. Change Proposal No./Rev.:
3. Originator of Change: Employer: /

Contractor:

4. Brief Description of Change:

5. Reasons for Change:

6. Facilities and/or Item No. of Equipment related to the requested Change:

7. Reference drawings and/or technical documents for the requested Change:

Drawing/Document No. Description

8. Estimate of increase/decrease to the Contract Price resulting from Change Proposal

Description (Amount)

(a) Direct material

(b) Major construction equipment

(c) Direct field labor (Total hrs)

(d) Subcontracts

(e) Indirect material and labor

(f)  Site supervision

(g) Head office technical staff salaries
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10.

11.

12.

13.

Process engineer hrs @ rate/hr

Project engineer _ hrs@__ rate/hr
Equipment engineer _ hrs@___ rate/hr
Procurement _ hrs@___ rate/hr
Draftsperson _ hrs@___ rate/hr
Total hrs

(h) Extraordinary costs (computer, travel, etc.)

(1)  Fee for general administration, % of Items

(j) Taxes and customs duties

Total lump sum cost of Change Proposal
(Sum of items (a) to (j))

Cost to prepare Estimate for Change Proposal
(Amount payable if Change is not accepted)

Additional time for Completion required due to Change Proposal

Effect on the Functional Guarantees
Effect on the other terms and conditions of the Contract
Validity of this Proposal: within /Number] days after receipt of this Proposal by the Employer
Other terms and conditions of this Change Proposal:
(a) You are requested to notify us of your acceptance, comments or rejection of this
detailed Change Proposal within days from your receipt of this
Proposal.

(b) The amount of any increase and/or decrease shall be taken into account in the
adjustment of the Contract Price.
(c) Contractor’s cost for preparation of this Change Proposal

(Contractor’s Name)

(Signature)

(Name of signatory)

(Title of signatory)
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Form 7: Change Order

(Employer’s Letterhead)

To: Date:

Attention:

Contract Name:
Contract Number:

Dear Ladies and/or Gentlemen:

We approve the Change Order for the work specified in the Change Proposal (No. ),
and agree to adjust the Contract Price, Time for Completion and/or other conditions of the

Contract in accordance with General Conditions of contract.

1. Title of Change:

2. Change Request No. /Rev.:

3. Change Order No. /Rev.:

4. Originator of Change:  Employer:

Contractor:
5. Authorized Price:
Ref. No.: Date:
Foreign currency portion plus Local currency portion

*

Adjustment of Time for Completion

None Increase days Decrease days

7. Other effects, if any

Authorized by: Date:
(Employer)
Accepted by: Date:
(Contractor)
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Form 8: Pending Agreement Change Order

(Employer’s Letterhead)

To: Date:

Dear Ladies and/or Gentlemen:

We instruct you to carry out the work in the Change Order detailed below in accordance
with the General Conditions of contract.

1. Title of Change:

2. Employer’s Request for Change Proposal No. /Rev.: dated:

3. Contractor’s Change Proposal No. /Rev.: dated:

4. Brief Description of Change:

5. Facilities and/or Item No. of equipment related to the requested Change:

6. Reference Drawings and/or technical documents for the requested Change:

Drawing/Document No. Description

7. Adjustment of Time for Completion:
8. Other change in the Contract terms:

9. Other terms and conditions:

(Employer’s Name)

(Signature)

(Name of signatory)

(Title of signatory)
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Form 9: Application for Change Proposal

(Contractor’s Letterhead)

To: Date:

Attention:

Contract Name:

Contract Number:

Dear Ladies and/or Gentlemen:
We hereby propose that the below-mentioned work be treated as a Change in the Facilities.

1. Title of Change:

2. Application for Change Proposal No./Ref. . dated:

3. Brief Description of Change:

4. Reasons for Change:

5. Order of Magnitude Estimation (in the currencies of the Contract):
6. Scheduled Impact of Change:

7. Effect on Functional Guarantees, if any:

8. Appendix:

(Contractor’s Name)

(Signature)

(Name of signatory)

(Title of signatory)
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